

Northern Line Extension

Kennington Green

Community Liaison Group

01.10.15

Delivering the Northern line extension with

ferrovial
agroman



MAYOR OF LONDON



TRANSPORT
FOR LONDON



NLE Project Draft timetable

Year	Key milestones
2014	Transport and Works Act Order decision, Design & Build contract signed
2015	Agreement on Code of Construction Practice Part B, Start of main works at all sites
2016	Assembly of Tunnel Boring Machines
2017	Completion of tunnelling
2018	Fit out of new stations, Kennington shafts complete inc reinstatement, work at Kennington station complete
2019	Testing, commissioning, trial operations
2020	NLE complete and in service

Summary Update June – Sept 2015



FERROVIAL AGROMAN
LAING O'ROURKE JV

- Continuation of utilities works
 - ✓ Thames Water Main works taking place
 - ✓ Virgin Media works taking place
- Piling Mat construction
- Removal of Gingko Tree
- Permanent hoarding commenced
- Pre-Construction Defect Surveys in Critical areas carried out by CPM
- Monitoring installation
- Considerate Contractors Registration CCS



Your Feedback



FERROVIAL AGROMAN
LAING O'ROURKE JV

You Suggested	We Did
More Information and engagement	2 Drop-In sessions at Montford Place on 2nd and 24th September
More diligence and coordination for Traffic Management Issues	Bi-weekly open meetings between TfL surface, authorities, NLE and community
Complaints regarding waste collection	Liaison and agreement with Lambeth re refuse and recycling collection / Road sweepers
Site housekeeping	Beacon Status recognition for safety environment cleanliness consideration at Montford Place
Landscaping engagement	Proposal received and meeting on 22 nd September with all parties



Look Ahead Oct - Dec 2015

- Permanent Hoarding
- Installation of guide walls
- Commencement Secant Piling
- Demolition Chivas Headwall
- Installation of site power supply
- Service diversions for BT and Virgin media
- Tree pruning (T4) and tree removal (Montford Place)
- SGN Gas Main works
- On - going Pre-Construction Defect Surveys
- On-going monitoring installation on identified locations




Kennington Green Landscaping Update

- Meeting held with local residents on Sept 22
- Constrains and Opportunities to the existing illustrative proposal at pre TWAO consultation was presented
- Community proposals were presented and feedback is being received and under review
- Timelines for submission of final design is under review by TfL and Lambeth County Council
- Revised design of the head house. Status Update

Temporary Noise Enclosure KG



FERROVIAL AGROMAN
LAING O'ROURKE JV



Engagement Opportunities



- Drop-In sessions



- Join Traffic Management meetings weekly – monthly TBC



- Community Liaison Groups
- Engagement Sessions (I.e. Landscaping)

- Cycle Safety Events

Ways to contact us

- It is important that calls are logged through The NLE 24/7 helpdesk on 0343 222 2424
- Email nle@tfl.gov.uk
- Regular Drop In sessions
- Please visit:

<https://tfl.gov.uk/northern-line-extension>