

Transport for London 55 Broadway London SW1H 0BD 25 Canada Square Canary Wharf London E14 5LQ

Crossrail Limited

T: 020 3229 9100 F: 020 7719 0955

Helpdesk T: 0345 602 3813

www.crossrail.co.uk

Attention: General Counsel

By hand

30th August 2018

Dear Sir,

Crossrail Project Development Agreement ("PDA") - Adverse Event Notice

In accordance with clause 22 of the PDA, we write to notify you of the following Adverse Event which will have a material adverse impact on the Crossrail Project:

There is insufficient time to carry out the full range of integrated testing of the railway required to introduce Stage 3 Elizabeth line services in December 2018 because additional time is required to complete fitting-out the central tunnels and for development of reliable railway systems software packages.

Pursuant to clause 22.2, CRL notifies you that it intends to develop a Remedial Action Plan, in consultation with the Sponsors, to address the consequences of the Adverse Event and its impact on planned opening dates for Stages 3, 4 and 5.

Notice of this Adverse Event has also been given to the SoS. A copy of the notice given to the SoS is enclosed for your information.

Yours faithfully,

Simon Wright OBE Chief Executive





Secretary of State for Transport Great Minster House 33 Horseferry Road London SW1P 4DR

Attention: Directors-General, Rail Group

Crossrail Limited 25 Canada Square Canary Wharf London E14 5LQ

T: 020 3229 9100 F: 020 7719 0955

Helpdesk

T: 0345 602 3813 www.crossrail.co.uk

By hand

30th August 2018



Dear Sir,

Crossrail Project Development Agreement ("PDA") - Adverse Event Notice

In accordance with clause 22 of the PDA, we write to notify you of the following Adverse Event which will have a material adverse impact on the Crossrail Project:

There is insufficient time to carry out the full range of integrated testing of the railway required to introduce Stage 3 Elizabeth line services in December 2018 because additional time is required to complete fitting-out the central tunnels and for development of reliable railway systems software packages.

Pursuant to clause 22.2, CRL notifies you that it intends to develop a Remedial Action Plan, in consultation with the Sponsors, to address the consequences of the Adverse Event and its impact on planned opening dates for Stages 3, 4 and 5.

Notice of this Adverse Event has also been given to TfL. A copy of the notice given to TfL is enclosed for your information.

Yours faithfully,

Simon Wright OBE Chief Executive



