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Closed Agenda Item 4 

Transport for London 

Projects and Planning Panel 

Subject: Project Monitoring – Project Approvals  

Date: 3 October 2012 

1 Purpose  

1.1 To inform the Panel of Project Authority given by the Commissioner and the 
Managing Director (MD) Finance in accordance with delegated authority under 
TfL’s Standing Orders. 

2 Project Approvals 

Background 

2.1 The Commissioner (and in his absence, the MD Finance) has delegated 
authority to approve Project Authority on projects up to a value of £50m that 
contain less than £25m of unbudgeted expenditure.  

2.2 The MD Finance approves Project Authority for projects under £25m that 
contain less than £10m of unbudgeted expenditure. Approval of authority for 
projects of less than £5m that contain less than £2m of unbudgeted expenditure 
is delegated to Chief Officers and not reported here.  

2.3 The governance arrangements put in place following the acquisition of Tube 
Lines (Holdings) Limited require that the Project Authority on projects over £5m 
and up to £50m is granted by the Tube Lines (Holdings) Limited Board. 

Project Approvals by the Tube Lines (Holdings) Limited Board 

2.4 No Project Authorities have been approved since the meeting of the Tube Lines 
(Holdings) Limited Board on 5 January 2012.  

Project Approvals by the Commissioner 

2.5 Since the meeting of the Projects and Planning Panel held on 11 July 2012, the 
Commissioner has approved Project Authority on one project. Further details of 
this project are set out in Appendix 1. 

Project Approvals by the MD Finance 

2.6 Since the meeting of the Projects and Planning Panel held on 11 July 2012, the 
MD Finance has approved Project Authority on three projects. Further details of 
these projects are set out in Appendix 2. 
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Conclusion and Next Steps 

2.7 Planned future requests, over the next 12 months, for Project Authority for 
projects with a value in excess of £5m are listed in Appendix 3.  Where the 
projects have a value in excess of £50m and have not already received full 
approval from the Finance and Policy Committee, these requests will be 
submitted to the Finance and Policy Committee for consideration.  The approval 
of projects with an estimated final cost below £50m will be reported to 
subsequent meetings of the Projects and Planning Panel. 

3 Recommendation 

3.1 The Panel is asked to NOTE the paper.  

4 Contact 

4.1 Contact:  Andy Eastaugh, Head of Project Management Office 
 Number:  020 7918 0055   
 Email:  Andy.Eastaugh@tube.tfl.gov.uk 
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    Appendix 1 

Summary of projects approved by the Commissioner 
 
 

LU-PJ773C Vauxhall Station Upgrade 

Financial Authority 
in Business Plan 
£40,100k 

Previous Project 
Authority Granted 
£280k 

Total Project 
Authority Granted 
£792k 

Estimated Final 
Cost 
£42,980k 

Authority 
Approval        

Additional Project Authority of £512k was approved following a 
Corporate Gate C review, enabling the project to complete preparation 
for issuing the works tender.   

Outputs and 
Schedule 

The objective of the Vauxhall Station Upgrade project is to increase 
passenger capacity and to provide step free access (SFA) from ticket 
hall to platform. SFA from the street to the ticket hall was implemented 
as part of an earlier project. 
 
The key items of scope are: 
 New lift and associated emergency egress stairway serving ticket hall 

and platform levels with a new cross passage linking both north and 
southbound platforms from the lift landing at platform level; 

 New gateline incorporating 12 gates of which two will be wide aisle 
gates;  

 Remodelled ticket selling facilities;  
 New Station Operations Room;  
 Application of consistent finishes throughout the upgraded station 

areas and integrated subways; and 
 Subject to agreement, subways to be integrated with the LU station 

including new bostwick gates. 
 

The project is scheduled to complete by 2016. 
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    Appendix 2 

Summary of projects approved by the MD Finance 
 
 

LU-PJ382C Power SCADA 

Financial Authority 
in Business Plan 
£24,801k 

Previous Project 
Authority Granted 
£194k 

Total Project 
Authority Granted 
£294k 

Estimated Final 
Cost 
£24,801k 

Authority 
Approval      

Additional Project Authority of £100k was approved following a 
Corporate Gate A review, for feasibility work to determine a single 
recommended option for the replacement / upgrade of the life expired 
power SCADA (supervisory control and data acquisition) control 
systems. 

Outputs 
and 
Schedule 

The objective of the Power SCADA project is to provide LU with a single, 
reliable power SCADA system that supports operational efficiency, can 
be expanded to include Sub Surface Railway Upgrade Programme 
(SUP) and other upgrades, and provides additional functionality.  
  
The SCADA system enables the remote monitoring, operation and 
control of power supply on the network. There are currently three 
separate systems used on the LU network.  Legacy systems are in place 
on the Northern line and Jubilee Line Extension, and, separately, on the 
Central line.  A third system – SPIDER – controls the rest of the network. 
All three systems are approaching obsolescence and their reliability is 
eroding. 
 
The project proposes to consolidate all underground lines onto a single 
reliable power control system.  
 
The project is scheduled to seek Gate B (single-option) approval in 
Spring 2013. 
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BC-PJ109C/ 
PVEA3066 

Chancery Lane Station Refurbishment 

Financial Authority 
in Business Plan 
£6,643K 

Previous Project 
Authority Granted 
£689K 

Total Project 
Authority Granted 
£924K 

Estimated Final 
Cost 
£7,038K 

Authority 
Approval        

Additional project authority of £235k was granted to complete 
concept design and undertake procurement activities to CGAP Gate D, 
following a Corporate Gate B review. 

Outputs and 
Schedule 

The project forms part of the Stations Programme which is a key 
component in London Undergrounds plan to improve the reliability of the 
Tube.   
 
Investigations have been completed and a comprehensive workbank 
has been produced.  The workbank has been reviewed, preferred 
solutions agreed and items prioritised in line with the policy ‘Maintain 
Fair’ for a minimum of ten years. The outcome of this review is the scope 
that has been agreed with the key stakeholders.   
 
This supports the objectives of the Mayor’s Transport Strategy 
specifically: improving public transport reliability; reducing operating 
costs; bringing and maintaining all assets to a state of good repair and 
improving public transport customer satisfaction. 

The project is scheduled to complete by October 2015. 

 

ST-PJ350C 21st Century Traffic Signal Communications 

Financial Authority 
in Business Plan 
£15,600k 

Previous Project 
Authority Granted 
£825k 

Total Project 
Authority Granted 
£2,429k 

Estimated Final 
Cost 
£15,599k 

Authority 
Approval        

Additional Project Authority of £1,604k was granted to increase the scale 
of initial technology validation trails and prepare to invite tenders for the 
main equipment supply contract.  

Outputs and 
Schedule 
 
 

London has around 6000 sets of traffic signals, of which half are 
centrally controlled by the Urban Traffic Control (UTC) system. 
Communications between the UTC system and the on-street traffic 
signalling equipment use obsolete analogue circuits which are 
scheduled to be withdrawn by BT from 2016 to 2018, with maintenance 
of the lines ceasing in 2018. The purpose of this project is to design and 
deploy a replacement digital communications solution. 
 
The project passed Corporate Gate A in June 2011 where the approach 
included a trial deployment of the new communications solution at 28 
signal sites. A modified approach has been adopted, increasing the 
scale of the validation trials (phase 3 of the project) to 50 signal sites to 
ensure sufficient confidence in the technical solution. 
 
The project is scheduled to complete by April 2018. 
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Appendix 3  

 
Forward Approval Programme – September 2012 to August 2013 
 
To enable an appropriate level of governance, processes are in place for the 
authorisation, control and reporting of projects.  
 
Projects with a total value greater than £2m (unbudgeted) or £5m (budgeted) require 
authorisation by the MD Finance. The Corporate Gateway Approval Process (CGAP) 
sets the requirements for the review of these projects prior to approval.  
 
Each gate applies ‘challenges’ to the project to assess whether it is in a suitable state 
to move through the gate. The Gate Review provides assurance that a project or 
programme is: 

 deliverable – it is likely to deliver the expected benefits within the declared 
cost/time/performance envelope; 

 affordable – the level of expenditure and financial risk involved is acceptable in 
light of TfL's overall financial position when set against other priorities; and 

 value for money – it provides the optimum combination of whole-life cost and 
quality (or fitness for purpose) to meet users' requirements. 

Corporate Gates normally apply to a project at the following stages of their project 
lifecycles: 

 Gate A – Project commencement (compulsory gate); 

 Gate B – Single option selection*; 

 Gate C – Pre-tender; 

 Gate D – Contract award*; 

 Gate E – Project close (compulsory gate); and 

 Gate P – Programme review for annualised programmes of minor schemes. 

All figures shown in the following tables are in accordance with the approved TfL 
Business Plan unless otherwise indicated. 

* If there is more than two years between gates, projects will be reviewed again at an 
interim point, e.g. Gate B+ or Gate D+. 
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Projects to be submitted to the TfL Board over £100M 
 

Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Board 
Date 

Rail and Underground 
Earls Court Development 0.0 TBC 140.0 A Feb-13 
London Overground Capacity 
Improvement Programme 

0.0 TBC 250.0 B/C Mar-13 

Deep Tube Programme 23.0 TBC 7,602 B Jun-13 
Bank Station Upgrade 13.6 TBC 625.0 C Nov-13 
      
Surface      
London Road User Charging 
Contract Re-let 

0.0 TBC 100.0 A/B Dec-12 

Barclays Cycle Hire  
Extension and Intensification 

121.4 TBC 154.0 D TBC 

 
Corporate 
Crossrail 2 0.0 TBC TBC A Nov-12 
Northern Line Extension 2.4 TBC 307.0 A+/B Feb-13 
Woolwich Ferry Replacement 0 TBC TBC B Jun-13 
Silvertown River Crossing 0 TBC TBC B Jun-13 

Notes 
TBC: The amount to be approved at the gate will be confirmed closer to the approval date. 
 

Projects to be submitted to the Finance and Policy Committee 
(FPC) between £50M and £100M 
 

Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed
FPC 
Date 

Rail and Underground 
      
London Overground Capacity 
Improvement Programme 

0.0 TBC 250.0 A Jan-13 

SUP – Neasden Heavy 
Maintenance Facilities 

2.5 TBC 52.0 B Mar-13 

 
Surface 

Better Junctions Programme 0.0 TBC 
50.0 – 
100.0 

A Jan-13 

Hammersmith Flyover  
Phase 2 

1.5 TBC » B Jan-13 
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Corporate 

River Crossings    
Interim 
review 

Oct-12 

Future ticketing phases 3,4 
and 5 

66.0 TBC TBC B Mar-13 

Notes 
TBC: The amount to be approved at the gate will be confirmed closer to the approval date. 
» Costs are excluded for reasons of commercial confidentiality. 

 
Projects to be approved by the Commissioner between £25M and £50M  
 

Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Approval 

Date 

Rail and Underground 
Vauxhall Station Capacity 
and SFA 

0.8 TBC 43.0 C Oct -12 

Sub Surface Railway (SSR) 
Major Power Works Package 
3b 

49.9 N/A 49.9 D Jan-13 

Vauxhall Station Capacity 
and SFA 

0.8 TBC 43.0 D Mar-13 

Track Plant Programme 0.0 TBC 49.3 P Mar-13 
SSR Major Power Works 
(Signalling) (Package 2) 

48.0 N/A 48.0 D Jun-13 

 
Surface Transport 
TLRN Capital Renewals 
2013/14 Programme 

0.0 TBC TBC P Feb-13 

Notes 
TBC: The amount to be approved at the gate will be confirmed closer to the approval date. 
N/A: Not Applicable, as no further authority is to be sought. 

 
Projects to be approved by the MD Finance under £25M 
 

Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Approval 

Date 

Rail and Underground 
SSR Major Power Works 
(Signalling) (Package 1) 

48.0 N/A 48.0 D Sep-12 

Bank Station Systems 
Integration and Upgrade 

58.0 58.0 14.4 B Sep-12 

Bank Station Bloomberg 
Place 

0.2 TBC 54.3 C Sep-12 

Cannon St Development 0.0 TBC 5.2 D Oct-12 
Wide Aisle Gates Phase 4 0.0 TBC 11.0 B-D Oct-12 
Additional Advance Fare 
Machines 

0.0 TBC TBC B-D Oct-12 
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Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Approval 

Date 

Passenger Operated 
Machine Upgrade 

0.0 TBC TBC B-D Oct-12 

Chancery Lane Station 
Refurbishment 

0.7 TBC TBC D Oct-12 

Baker St Station   TBC TBC D Oct-12 
Station Wi-Fi rollout 
Programme 

 TBC 20.9 D Oct-12 

SUP – Piccadilly Line GAP 
signalling 

0.0 8.5 8.5 A-D Nov-12 

Central Line Depot Track 
Works Phase 1 and  2 

0.0 7.0 7.0 B-D Nov-12 

Earthing and Bonding main 
line 

 TBC 6.6 C/D Nov-12 

SUP – Neasden Maintenance 
Enhancement works 

2.9 12.0 12.0 B Nov-12 

SSR 750V Conversion Phase 
2 

 TBC TBC C/D Nov-12 

Finsbury Park SFA and 
capacity 

 TBC 12.8 B Nov-12 

SSR Major Power Works 
Package 7 (a and  c) 

20.6 N/A 20.6 D Dec-12 

SSR Major Power Works 
Package 7 (b) 

20.6 N/A 20.6 C Nov-12 

Embankment Station – 
Refurbishment 

 TBC 10.6 B Dec-12 

Power Sourcing  TBC 7.0 B Dec-12 
Power SCADA 0.2 TBC 24.8 B Jan-13 
 
Surface Transport 
Energy Efficient Street 
Lighting  

0.2 TBC 7.6 A-C Oct-12 

10 Cycle Super Highways 
Phase 2 and Route 2 
extension 

105.6 N/A 105.6 C Dec-12 

Ardleigh Green Railway 
Bridge 

0.7 TBC 22.5 B Dec-12 

Upper Holloway Bridge 0.6 TBC 20.5 B Dec-12 
Highbury Corner Bridge 0.6 TBC 15.2 B Dec-12 
Power Road Bridge 0.6 TBC 22.3 B Dec-12 
Chiswick Bridge 0.6 TBC 7.9 B Dec-12 

Woodlands Retaining Wall 0.6 TBC 
5.0 

 
B Dec-12 

Fore Street Tunnel 0.6 TBC 23.8 B Dec-12 
Euston Circus 0.4 5.4 5.4 D Feb-13 
10 Cycle Super Highways 
Phase 2 and Route 2 
extension 

105.6 N/A 105.6 D Mar-13 

TLRN Signal Modernisation 0.0 TBC TBC P Mar-13 
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Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Approval 

Date 

2013/14 Programme 
TLRN Capital Development 
2013/14 Programme 

0.0 TBC TBC P Mar-13 

Borough Traffic Signals 
2013/14 Programme 

0.0 TBC TBC P Mar-13 

21st Century Traffic Signal 
Communications 

2.4 TBC 15.6 C May-13 

Corporate 
Service Stabilisation High 
Value 

8.0 N/A 20.0 P Feb-13 

Logical Control Panel 
Installation 

0.0 TBC TBC B-D Dec-12 

Notes 
* The full cost of the Cycle Superhighway programme (£145m) was authorised by the Board in 
October 2009.  Approval of individual phases is being provided by the MD Finance through the 
CGAP. Figures shown are cumulative authorities for all routes. 
TBC: The amount to be approved at the gate will be confirmed closer to the approval date. 
N/A: Not Applicable, as no further authority is to be sought. 

 
Interim Gate (D+/P) Project reviews to be submitted to the Projects 
and Planning Panel 

Project Title 

Current 
Project 

Authority 
£m 

Expected 
Cumulative 
Authority 
Sought 

£m 

Estimated 
Final 
Cost 
£m 

CGAP 
Gate 

Proposed 
Approval 

Date 

Rail and Underground 
Victoria Station Upgrade 661.2 N/A 598.5 D+ Oct-12 
SUP-S8 Infrastructure TBC N/A TBC D+ Nov-12 
Bond Street Station Upgrade 293.4 N/A 285.2 D+ Dec-12  
SUP-Rolling Stock* 1,837.0 N/A 1,828.0 D+ Dec-12 
Tottenham Court  Road 
Station Upgrade 

 500  D+ Jan-13 

Paddington Station Upgrade 62.9 N/A 62.9 D+ Apr-13 
SUP-Automatic Train 
Control* 

981.7 N/A 981.7 D+ Mar-13 

SUP S7 Infrastructure     Apr-13 
Track BCV/SSR programme 
2012/13 

124.1 N/A 124.1 P Apr-13 

Victoria Station Upgrade 661.2 N/A 598.5 D+ May-13 
Bond Street Station Upgrade 293.4 N/A 285.2 D+ May-13 
 

Corporate 
Future ticketing phase 2 72.7 N/A 72.7 D+ Mar-13 

Notes 
* Subject to coordination with the Independent Investment Programme Advisory Group interim review 
programme.  
N/A: Not Applicable, as no further authority is to be sought. 
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Gate E Project Close reviews to be submitted to the Projects and 
Planning Panel over £100M 
 

Project Title 
Current 
Project 

Authority (£m) 

Estimated 
Final 

Cost (£m) 

Proposed 
Approval 

Date 
Rail and Underground 
Connect Enabling 260.0 260.0 Nov-12 
East London Line Extension Phase 1 & 1a 1,044.3 1,018.9 Jan-13 
Victoria Line Upgrade  1029.0 Jan-13 
Stratford International DLR Extension 188.9 180.5 Feb-13 
Major Power Works (Victoria Line Upgrade) 142.8 141.7 Mar-13 
East London Line Extension Phase 2 75.0 75.0 Mar-13 
SUP-S8 Infrastructure » » Oct-13 
North London Railway Infrastructure Project 252.0 252.0 TBC 
    
Tube Lines 
Jubilee Line Upgrade » » Nov-12 

Notes 
» Costs are excluded for reasons of commercial confidentiality. 
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Gate E Project Close reviews to be approved by the MD Finance 
 

Project Title 
Current 
Project 

Authority (£m) 

Estimated 
Final 

Cost (£m) 

Proposed 
Approval 

Date 
Rail and Underground 
DLR 3 Car New Vehicles 43.8 43.8 Nov-12 
Cooling the Tube – Victoria Line MTV’s  90.0 Nov-12 
Interlocking Machine Room Wire 
Degradation 

13.5 13.5 Nov-12 

Green Park Station Upgrade 80.8 47.9 Dec-12 
Beckton Depot Offices 21.2 21.2 Dec-12 
Earl’s Court Lifts 3 and 4 Replacement 5.0 5.0 Dec-12 
Centralised Train Following System  8.0 Dec-12 
92TS Bogie Replacement and Gearbox 
Repair 

64.7 64.7 Jan-13 

Cable Car 62.6 62.6 Jan-13 
Paddington Station Upgrade 62.9 62.9 Apr-13 
Silverlink Stations Upgrade 28.4 27.4 Jun-13 
    
Surface Transport 
10 Cycle Super Highways – Phase 1 21.4 21.4 Sep-12 
A406 Bounds Green 52.7 52.7 Oct-12 
Dial a Ride Renewal 10.0 10.0 Oct-12 
New Bus for London 11.1 11.1 Nov-12 
Transport Coordination Centre 5.8 5.8 Nov-12 
Countdown II Project 26.0 26.0 Dec-12 
Hydrogen Transport Programme 19.7 19.7 Dec-12 
Olympic Route Network Junctions and 
Carriageways 

47.7 47.7 Apr-13 

    
Corporate 
Future ticketing phase 1 72.7 72.7 Jun-13 

 


