
TRANSPORT FOR LONDON 
 

BOARD MEETING – OPEN SESSION 
TO BE HELD ON 29 MARCH 2006  

AT 1000 HOURS 
IN THE CHAMBER 

CITY HALL, THE QUEEN’S WALK, LONDON SE1 2AA 
 

AGENDA 
 

A Meeting of the Board will be held to deal with the following business: 
 
Procedural Matters 
 
1.1 Apologies for Absence  
1.2 Minutes of the Previous Meeting held on 8 February 2006 
1.3 Any Matters Arising from the Minutes 
 
Business Items      Sponsor 
 
2. The Commissioner’s Report   Peter Hendy, Commissioner of TfL  
 
3. 2006/07 Budget     Jay Walder, MD Finance & Planning 
 
4.        Hammersmith Temporary Bus Station  Valerie Todd, Interim MD Group                        
 Compulsory Purchase    Services 
 
5. Treasury Management Strategy and   Steve Allen, Director of Corporate 

Prudential Indicators    Finance 
  
6. Transfer to TfL of Silverlink Metro Services Ian Brown, Managing Director London 

 and Future Plans     Rail 
    
7. Investment Programme Oversight by the  Peter Hendy, Commissioner of TfL 
 TfL Board 
 
8. Publication of Public Agenda    Peter Hendy, Commissioner of TfL 

Committee & Panel Papers 
 
     
Procedural Items 
 
9. Report from the Finance Committee  Sir Mike Hodgkinson, Chair of the    
        Committee 
            
10. Report from Safety, Health and Environment  Dave Wetzel, Chair of the Committee 
           Committee   
 
11. Report from the Audit Committee    John Ormerod, Chair of the Committee 
  
Items for Noting 
 
12. Documents Sealed on Behalf of TfL  Peter McGuirk, Interim Director of  
        Governance & Assurance 
  
13. Any Other Business 



TRANSPORT FOR LONDON 

 
MEETING OF MEMBERS OF THE BOARD – OPEN SESSION 

 
 

MINUTES of the Board Meeting held in the Chamber, City Hall, The Queen’s Walk, 
London, SE1 2AA at 10.00 am on Wednesday, 8 February 2006 

 
Present: Ken Livingstone  

Dave Wetzel 
Kirsten Hearn 
Sir Mike Hodgkinson 
Paul Moore 
Patrick O’Keeffe 
Tony West 
 

Chair of the Board  
Vice Chair  

   

In 
Attendance: 

Bryan Heiser 
Murziline Parchment 
Lynn Sloman 
 
Steve Allen 
Ian Brown 
Peter Brown 
Stephen Critchley 
Mary Hardy 
Peter Hendy 
Ellen Howard 
Gareth John 
Peter McGuirk 
Tim O’Toole 
Ben Plowden 
Tony Richardson 
Len Simkins 
Duncan Symonds 
Valerie Todd 
Jay Walder 
 

Special Adviser to the Board 
Special Adviser to the Board 
Special Adviser to the Board 
 
Director of Corporate Finance  
Managing Director, London Rail 
Chief Operating Officer, Surface 
Chief Finance Officer 
Director of Internal Audit 
Commissioner 
Public Law Team Leader 
Director of Legal & Compliance 
Int. Director of Governance & Assurance 
Managing Director, London Underground 
Managing Director, Group Comms. 
Fares Analysis Manager 
Head of Business Services & Strategy 
Commissioner’s Chief of Staff 
Act. Managing Dir, Group Services 
Managing Director, Finance & Planning 
 

 Horatio Chishimba TfL Secretariat  
 James Varley TfL Secretariat 

 
 The Board welcomed Peter Hendy as the new Commissioner of Transport for 

London. 
  
01/02/06 Apologies for Absence 

 
 Apologies for absence were received from Honor Chapman, Stephen Glaister, 

John Ormerod and Lynn Sloman.  The Board wished Honor Chapman a quick 
recovery following a motor vehicle accident. 
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 Declaration of Interests 
 
There were no interests declared. 
 

02/02/06 Minutes of the Last Meeting held on 7 December 2005 
 

 The minutes of the last meeting were approved and signed by the Chair as a 
correct record subject to an amendment being made to correct the date of the 
last meeting to read Wednesday, 7 December 2005. 
 

03/02/06 Matters Arising 
 
Minute No. 80/12/05 – Event to mark end of use of Routemaster 
 
AGREED that TfL Equality & Inclusion would work with the GLA Disability 

Adviser to organise a TfL event to celebrate fully inclusive bus 
transport following the withdrawal of the Routemaster. 

Action: Valerie Todd 
Taxi Card 
 
AGREED that as briefing on Borough support for Taxi Card would be given to 

the Mayor.      
Action: Valerie Todd/Ed Thomson

 
Minute No. 87/12/05 – DLR London City Airport Station: Lifts 
 
Bryan Heiser advised the Board that the Disability Press had not been informed 
of the Mayor’s insistence that there be two lifts at the new station instead of one 
as originally planned and the benefits of this to the disabled community.   
   
AGREED that a press release would be issued to the Disability Press. 

 Action: Ian Brown
 

04/02/06 The Commissioner’s Report  
 
The Board received the Commissioner’s Report for February 2006. 
 
The Board joined Peter Hendy in extending thanks to Bob Kiley for having 
capably led Transport for London from its inception to what it was today – a 
world-class transport organisation. The Board also thanked Professor David 
Begg for his invaluable contribution to the TfL Board. Professor David Begg had 
resigned from the TfL Board.  

 
Shorter Working Week:  
 
Kirsten Hearn acknowledged the personal support that station staff offered 
disabled transport users and asked whether that support would now not be 
offered because of station staff shortages following the introduction of new 
rosters on 5 February 2006. 
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 NOTED that station staff shortages were not envisaged. A reduction of 
positions had been in ticket offices but there would be 
redeployment of staff from other areas of the Network. Tim O’Toole 
confirmed that all changes were subject to continuing safety audits. 

 
Equality & Inclusion:  
 
AGREED that Valerie Todd would provide progress updates on the work 

experience programme for disabled people which began on 9 
January 2006 in customer service roles and the mentoring scheme 
developed in association with Clutterbuck Associates to support 
people from under-represented groups in their career and personal 
development. 

Action: Valerie Todd

Hate Crimes: It was AGREED that hate crime figures would be provided at a 
future Board meeting. 

Action: Jeroen Weimar
 
AGREED that Section 17 of the Crime & Disorder Act would be a topic for 

discussion at the next Board meeting. 
Action: Jeroen Weimar

Public Consultations: 
 
AGREED that the expertise in DLR with regard to conducting public 

consultations should be shared across the organisation. 
 

05/02/06 Finance and Performance Report 
 
Jay Walder introduced the Finance & Performance Report which was noted by 
the Board. 
 
NOTED that passenger demand continued to show signs of sustained 

recovery and growth, total journeys having been 4% above budget. 
 
NOTED that 7th Car on the Jubilee Line was delivered on time and on 

budget. 
 
NOTED that Wembley Park works would be delivered well in advance of the 

target completion date. 
 
NOTED concern regarding Metronet Rail’s Asset Renewal Programme. 
 
NOTED that TfL was a leading contender for Beacon Awards.  

  
06/02/06 Public Carriage Office – Taxi Fares  

 
The Board noted the content of the report introduced by Peter Hendy. 
 
NOTED that following consultation with the taxi trade, taxi sharing 
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arrangements had been formalised, via the London Taxi Sharing 
Scheme Order 2005.  

 
AGREED that any proposed changes to Taxi and Private Hire licence fees 

would be brought to a future Board meeting. 
Action: Richard Webster/Ed Thompson

 
AGREED that the once appointed the Managing Director Surface Transport 

would look at the possibility of some relief for disabled taxi users 
with regard to the Christmas and New Year supplement as well as 
Taxi Card cost. 

Action: Richard Webster/Ed Thompson
  
APPROVED 

•  the proposed taxi tariff changes; 
•  the making of a London Cab Order, to be signed by the 

Commissioner of Transport for London on behalf of Transport for 
London, to implement the new fares with effect from Saturday 1 
April 2006; and 

•  the making of London Taxi Sharing Scheme Order, to be signed 
by the Commissioner of Transport for London on behalf of 
Transport for London, to implement the new fixed-fares with effect 
from Saturday 1 April 2006. 

 
07/02/06 
 

TfL Membership of Urban Design London 
 
The Board received a report entitled TfL Membership of Urban Design London 
and noted the content of the report presented by Peter Brown. 
 
AGREED that a progress update on the training aspects of Urban Design 

would be provided within the first 6 months of formation of the UDL.
Action: Peter Brown/Richard Webster

 
AGREED that Transport for London in its role as Facilitator, should aim to 

persuade other UDL bodies to deliver better and inclusive Urban 
Design. 

   
 APPROVED 
 •  the formation of Urban Design London; 

• TfL’s ordinary membership of UDL; 
• TfL’s role as Facilitator; and  
• delegation of authority to the Director of Legal and Compliance or 

the Managing Director Surface Transport as appropriate to 
negotiate, agree and improve the final terms of the constitutional 
documentation (Constitution, Facilitation Agreement and Indemnity 
Side Letters) drafted substantially in accordance with the key 
principles set out in Appendices 1 to 3 to the paper and to enter 
into such documentation. 
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08/02/06 Interim Arrangements in Surface Transport  

 
The Board noted the content of the report introduced by Peter Hendy. 
  
NOTED the proposed arrangements set out in the report; 
 
CONFIRMED  the interpretation of Standing Orders as outlined in the report; and 
 
RATIFIED the exercise of functions within the Surface Transport Directorate 

in anticipation of the arrangements set out in the report.  
 

09/02/06 
 
 

Interim General Counsel Organisation Issues 
 
The Board noted the content of the report. 
 
CONFIRMED the appointment of Peter McGuirk as Interim Director of 

Governance and Assurance and Secretary to the TfL Board. 
 

  CONFIRMED that Peter McGuirk can exercise all functions of General Counsel 
and Secretary under Standing Orders or as otherwise delegated. 

 
10/02/06 Audit Committee Report  

 
Sir Mike Hodgkinson introduced the report which was NOTED by the Board. 
 

11/02/06 Documents Sealed on Behalf of TfL 
 
The Board NOTED the documents sealed on behalf of Transport for London 
between 29 November 2005 and 20 January 2006. 
 

12/02/06 Any Other Business 
 
There being no further business the meeting closed. 
 

 
 
Signed by the Chair: ___________________________________________ 
 
 
Date:    ___________________________________________ 
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AGENDA ITEM 2 
 

TRANSPORT FOR LONDON 
 

STAFF SUMMARY 
 

TfL BOARD 
 
SUBJECT:   COMMISSIONER’S REPORT FOR MARCH 2006 
 
DATE:  29 MARCH 2006 
 
 
1. PURPOSE 
 
This report provides an overview of major issues and developments since 8 
February Board meeting and updates the Board on significant projects and 
initiatives. 
 
2. INTRODUCTION 
 
2.1 Awards 
London Underground won the prestigious Train Operator of the Year award at 
the HSBC Rail Business Awards on 28 February, beating off stiff competition 
from across the UK. LU also won the Judges' Special Award in recognition of its 
rapid recovery from the July bombings, and the award for Station Excellence for 
the reconstruction of Hounslow East station. The "Everyone's London" 
marketing campaign and Oyster Auto Top-Up payment facility were also highly 
commended in other award categories.  
 
TfL HR won three separate awards at the Personnel Recruiter Advertising 
awards for a recruitment campaign that was run for Streets. This campaign has 
also been nominated for an award by the Society of Chief Personnel Officers. In 
addition, TfL have been nominated in the marketing category of the forthcoming 
London Transport awards for a CSA (customer service assistant) campaign that 
resulted in a 50% increase in female hires. 
 
The TfL website was awarded the Yahoo ‘Finds of the Year’ best travel website 
award in January 2006.  The website scored joint first place in an independent 
survey of website availability for government websites commissioned by the 
ODPM. 
 
2.2 Board Appointments 
There are currently four vacancies on the TfL Board.  A process to advertise 
and fill these positions, bearing in mind the need to have as representative a set 
of board members as possible, is starting shortly.  As board members are a 
Mayoral appointment this process will be administered by the GLA. 
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3. OPERATIONS 
 
3.1 Surface Transport 
 
3.1.1 Bus Passenger Journeys 
The outturn forecast for bus passenger journeys, including the revised forecast 
of 200 million journeys by under-16’s, demonstrates positive growth of around 
27 million journeys or 1.5% for 2005/6. 
 
 
 
3.1.2 Hybrid Bus Launch 
Six new diesel/electric, single deck, hybrid buses were introduced on route 360 
on 8 February. The new vehicles emit less carbon dioxide and benefit from 
lower levels of fuel consumption, as the hybrid engine is more efficient than that 
of a conventional diesel bus. Passengers will benefit from a reduced level of 
engine noise and a smoother ride.  The vehicles have been introduced as part 
of the TfL programme to reduce environmental impact of vehicle emissions, in 
line with the Mayoral Air Quality, Energy and Noise strategies. The trial will in 
due course facilitate the introduction of more hybrid vehicles to the London Bus 
fleet. 
 
3.1.3 Hydrogen Bus Trials 
London Buses is pursuing the purchase of 10-12 additional hydrogen or fuel-cell 
buses, and the supply of fuel, to be delivered in 2008/09. These buses will form 
part of the London Hydrogen Partnership's transport action plan, which aims to 
have 70 hydrogen vehicles operating in London by 2010. A notice was placed in 
the European Journal in early February to invite companies to compete as 
potential suppliers, with the intention of issuing the invitation to tender (ITT). 
 
3.1.4 Tour de France “Le Grand Depart” 
On 24 January the Mayor announced that London is to host the start of the Tour 
de France cycling race in 2007. The official launch took place on 9 February, at 
which the route for the Grand Depart was announced. On day one the Prologue 
will take place in London and on day two, the cyclists will race from London to 
Canterbury, via the Medway towns. The event will further raise the profile of 
cycling in the capital and build on achievements to date, which include a 100% 
increase in cycle journeys on TLRN since 2000 and a drop of 40% in cyclists 
killed or seriously injured.   
 
3.1.5 Intelligent Speed Adaptation for London 
The University of Leeds Institute for Transport Studies has completed a 
literature review and scoping study into Intelligent Speed Adaptation (ISA) for 
London.  They estimate that if all vehicles were to be fitted with mandatory 
speed limiters, then KSI collisions would reduce by 29%.  London Road Safety 
Unit (LRSU) will investigate the development of an accurate, digital, speed limit 
map of London, which is necessary for ISA to work.  This is a huge undertaking, 
but fortunately Ordnance Survey is currently working to produce this. A system 
will be required, involving the boroughs, to continuously update the information, 
before deciding upon a ‘route to market’ that will display speed limit information 
on vehicle dashboards, for example, as an option with a satellite navigation 
system, and facilitate the introduction of ISA. 
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3.1.6 Traffic News 
Traffic News is now fully functioning on TfL’s web site and via PDA, providing 
real time traffic information, current and planned incident and event information 
as well as CCTV images (URL: www.tfl.gov.uk/trafficnews ).  The system was 
demonstrated at both the London Freight Summit on 7 March and the London 
Highway Authorities and Utility Committee Expo on 15 March. It is anticipated 
that system will also be showcased at the British International Motor Show in 
July. Transport Direct plan to link to the site; the Highways Agency have an 
existing site link and have requested greater integration. In the future, the 
system should be available through in-car navigation systems. 
 
3.1.7 Battersea Bridge 
The main structural repairs to the bridge were completed and the bridge was 
reopened to all road traffic on 15 January 2006.  The project was fully 
completed and the site demobilised on 11 February. The bridge fully reopened 
for river navigation on 15 February. 
 
3.1.8 Hate Crime 
As requested at the last board meeting, the breakdown of hate crime on the 
network in 2004 was as follows: 
 

• 3.2% (917) of offences on the bus network were recorded as hate crime 
by the Metropolitan Police Service (MPS) equating to one incident per 
1.9m passenger journeys.  

• 2.6% (484) of offences on the Underground/DLR network were recorded 
as hate crime by the British Transport Police (BTP) equating to one 
incident per 2.1m passenger journeys. 

• 0.9% (3) of offences on the Croydon Tramlink network were recorded as 
hate crime by the British Transport Police (BTP) equating to one incident 
per 6.5m passenger journeys. 

 
TfL’s crime and disorder hotspots and priority crimes are being addressed 
through the intelligence led deployment of police resources.  The investment in 
the Transport Operational Command Unit (TOCU) and the BTP provides for 
increased numbers of uniformed officers on TfL services.  TPED is also 
engaging more with local police units and community policing teams, 
Magistrates and the criminal justice system. 
 
TfL, TOCU and the BTP are using the media to proactively publicise the 
successes accomplished in reducing crime and disorder on the network. 
Communication strategies have been developed to better publicise successful 
convictions for staff assaults and the success of ASBOs to deter offenders.  In 
addition, TfL also uses publicity campaigns on staff assaults to create 
awareness and instil confidence in staff. Signs and posters are displayed on the 
network publicising TfL’s position on safety and security for passengers and 
staff and the use of CCTV on the network. 
 
3.1.9 Crime and Disorder Act 
From the last Commissioner’s report, board members will be aware that the 
Mayor has requested that TfL voluntarily adopts the provisions of Section 17 of 
the Crime and Disorder Reduction Act - which currently requires local 

http://www.tfl.gov.uk/trafficnews


 

Page 4 of 12 

authorities, police authorities, fire authorities and other key public agencies to 
have due regard to doing all they reasonably can to prevent crime and disorder 
within their sphere of activity. 
 
TfL already plays a major part in working with both the Metropolitan Police 
Service, British Transport Police, local authorities and other partner agencies in 
working to reduce crime and disorder across the transport network.  Work is in 
progress to set out how TfL can use the provision of Section 17 to further 
improve the safety and security of London's transport system which will be 
reported at the next board meeting. 
 
3.1.10 Congestion Charging Scheme: Contract Re-let 
The operating contracts for the Congestion Charging Scheme cover a 5 year 
term (which commenced in February 2003), with the option to extend the 
contract by one or two years.  As outlined to the Board in February 2005, a 
decision to proceed with the Western Extension Zone (WEZ) would result in a 
one year contract extension with Capita and other key service providers. This 
will facilitate the extended use of existing assets, tie in with the potential offered 
by tag and beacon technology, and would therefore allow WEZ services to 
operate for two years at a more reasonable cost to TfL. The decision to proceed 
with WEZ was made at the end of September 2005.  WEZ implementation is 
programmed to go live in February 2007. 
 
Discussions are taking place to further extend the contract by six months, to 
September 2009, an eighteen month extension in total.  The current re-let 
schedule involves issuing the tender for the main services in September 2006, 
with a contract award in mid to late 2007. The proposed scope of the re-let 
contracts includes improved charging and enforcement arrangements, including 
pre-payment accounts linked to tag and beacon technology.   

 
A full paper on the re-let procurement strategy, scope, programme, and 
charging and channel options is planned to be presented to the Board on 24 
May 2006. 
 
3.1.11 Low Emission Zone  

- Business Operations and Enforcement 
Further to the consideration of The London Low Emission Zone (LEZ) by the 
TfL Board in September 2005, the implementation strategy assumed that 
business and enforcement operations would be considered as part of the re-let 
of congestion charging contracts, and that a new procurement strategy would 
be required for the period between the launch of the LEZ in January 2008 and 
the re-let launch in Summer 2009. The proposal also assumed that the 
enforcement infrastructure would be provided by Transport and Policing 
Enforcement Directorate (TPED) using attended cameras.  
 
Subsequent analysis and legal advice has indicated that: 
• The operational volumes for LEZ are likely to be relatively small and therefore 

unattractive to a service provider for the period 2008 – 2009/10; 
• The LEZ operational requirements could be incorporated within the existing 

Capita contract;  
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• The interim enforcement service could be provided more cost effectively by 
Capita and Siemens, the new enforcement infrastructure provider, rather than 
through TPED.  

 
- Consultation  

On 30 January, TfL launched a 12-week consultation to encourage businesses 
and Londoners to have their say about the proposed introduction of a London 
low emission zone. The marketing campaign includes press advertising, radio, 
on-system posters, and a call-centre to handle questions and fulfil requests for 
more leaflets. 
 
 
3.2 London Underground 
 
3.2.1 Shorter Working Week 
A 35-hour working week for station staff was introduced from Sunday 5 
February.  As part of the agreement with the trade unions there has been a 
reduction in ticket office positions, and consequent changes to opening hours, 
with staff redeployed to ticket halls and platforms to assist and reassure 
customers. This has been made possible by the success of Oyster cards, which 
means that one million fewer paper tickets are being sold each week. Eleven 
ticket offices have closed – five where demand is among the lowest on the 
network and six at stations where at least one other ticket office is available – 
although customers are still able to use ticket machines or recharge their Oyster 
cards at these stations. 
 
3.2.2 Industrial Relations 
The threat of strike action by RMT and ASLEF members on 21 February and 2 
March was averted following good progress in discussions on a range of issues 
including signals passed at danger (SPADs), train radio procedures, and 
proposed changes to attendance, performance and harassment policies. 
Consultation with the trade unions on these issues continues. 
 
 
3.3 London Rail 
 
3.3.1 Silverlink Metro Transfer 
Following the announcement by the Secretary of State on 14 February that 
responsibility for the Silverlink Metro routes will be transferred to TfL with effect 
from 11 November 2007, the procurement activity for an operator for the North 
London Railway Concession has started.  An OJEU Notice was issued on 24 
February and TfL London Rail expects to meet potential bidders over the next 
two months to assess their abilities, experience and suitability to receive an 
Invitation to Tender in early summer.  A report on this subject is included in the 
board papers. 
 
3.3.2 DfT Consultation on Mayor’s Powers 
In line with the commitment given in the White Paper The Future of Rail in 2004, 
the DfT launched a consultation exercise on 9 March on proposals to allow the 
Mayor to be able to specify and pay for services within a defined network which 
would also extend beyond the GLA boundary on specified routes.  It is also 
proposed to grant the Mayor fares setting powers on rail within the GLA 
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boundary and possibly extend this to those routes which would be covered by 
his powers on services beyond the boundary.   
 
The consultation requests views on: 

• the scope of the Mayor’s powers beyond the London boundary; 
• the routes over which those powers should extend; and 
• how the Mayor/TfL should be required to work with Local Transport 

Authorities and regional bodies outside London in exercising these 
powers. 

 
The proposals will improve TfL’s ability to integrate public transport provision in 
London and allow progress towards meeting the Mayor’s objectives for 
enhanced national rail services.  The consultation closes on 31 May. 
 
3.3.3 Docklands Light Railway 
London City Airport 
Board members had the opportunity to visit the newly opened extension as well 
as receiving an update on the Woolwich Arsenal extension project as part of a 
visit to East London on 10 February. Encouraging signs at that point for London 
City Airport ridership have continued with weekday numbers now averaging 
over 11,000 passengers daily. 
 
New Franchise Agreement 
A new agreement was signed with Serco on 7 March, which will cover the 
seven year period up to and including the London Olympics. The contract 
includes a number of new initiatives to improve performance, customer service 
and security to ensure DLR's reputation for high quality service continues during 
a period of extensive project work to enhance the railway. 
 
Stratford International TWA Progress 
The public enquiry begins on 14 March for the conversion of the North London 
Line south of Stratford (Stratford International) project. Extensive support has 
been collated across the GLA Group as well as from Network Rail for the 
scheme. It is expected that 10 objectors, mainly individuals, will appear at the 
hearing and the objection from London Borough of Newham regarding the 
sitting of the DLR station in context of the travelator has now been resolved. 
 
 
4. MAJOR PROJECTS AND INITIATIVES 
 
4.1 East London Line 
Good progress continues with the Enabling Works contract, bridge 
reconstruction is well underway and the works are being achieved within budget 
and to programme.  The Main Works tender process continues with the tender 
returns due at the end of March and the preparation for the release of further 
information to the short listed tenderers in May.  The Rolling Stock tenders have 
been evaluated and the BAFO documents will be issued to the short listed 
tenderers in mid March.  Progress continues with respect to the development at 
Dalston where the project is awaiting planning decisions from the London 
Borough of Hackney in early April.  
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4.2 Crossrail 
The Commons Select Committee charged with hearing petitions against the 
Hybrid Bill is progressing. It is still early days, but progress so far appears 
satisfactory.  It is unlikely that this process will be completed before the summer 
and is likely to continue until the end of this year.  Discussions continue 
between CLRL/DfT/TfL and other petitioners, notably railway passenger/freight 
interests who wish to be satisfied as to the affect Crossrail will have on rail 
capacity available for others and with landowners of property to be affected. 
 
The project has received confirmation of £100m of further development funding 
from DfT and has consequently been able to go forward with procurement of 
contracts for development and engineering design consultancy. 
 
Shortly after I took up the post of Commissioner I joined the Crossrail Board and 
on 21 March the board approved the Crossrail Business Plan.  This included 
agreement on a budget for Cross London Rail Links (CLRL) for 2006 / 07 of 
£164m; £135m to develop the Project to the point of authority (assumption late 
2007) and £29m to support the Hybrid Bill process and run the Company during 
the budget year. 
 
4.3 West London Tram  
The project is following a programme for TfL Board approval for deposit of a 
Transport and Works Order (TWO) application in the summer 2006. The design 
and modelling is proceeding on programme and the preparation of the TWO 
and planning documentation has commenced.  
 
Following review of the consultation responses on site compounds and 
electrical substations some changes are being recommended. 
 
4.4 Thames Gateway Bridge 
The public inquiry that re-commenced on 21 February 2006 is progressing very 
positively and on schedule to end in May 2006. TfL have positively rebutted all 
objections received on the issues relating to the traffic forecasts. 
 
Legal agreement has been reached with 4 out of 5 of the local London 
Boroughs: namely; Newham, Greenwich, Redbridge and Barking and 
Dagenham. 
 
4.5 Stratford Regional Station Upgrade 
Delivery of the various station works to meet the Olympic programme required 
design development to commence early 2006. On the TfL led Olympics 
scheme, a detail design consultant has been appointed and a kick-off meeting 
was held on 9 February 2006. The £8m funding needed for this design work 
was approved by DCMS from the Olympic Transport budget. The programme 
team have agreed the organisation structure for the detailed design stage and 
this has been agreed with the key stakeholders. With regard to the Stratford 
City development led part of the works on the northern ticket hall, the approval 
for Grip 4 design required in December 2005 has not yet been achieved. 
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4.6 Cross River Tram 
Work continues to gain alignment and agreement with the key stakeholders as 
the project progresses. A study is underway to investigate potential options for 
the depot / stabling facilities should Peckham be unavailable as a single site. 
 
4.7 Croydon Tramlink Extension  
The project team is currently investigating ways to shorten the project delivery 
timeframe. The scheme is mainly off-street, short and relatively low cost and 
complexity.  
 
4.8 East London Transit  
The draft final feasibility report and outline business case for Phase 1b 
(extension to serve Barking Riverside development) has been completed and is 
under review.  Consultation on Phase 2 closed on 23 January 2006. The 
preliminary results show 68% support for the TfL preferred route.  The full report 
is due in March 2006. 
 
4.9 Greenwich Waterfront Transit  
GWT Phase 1's route agreement in principle was passed by the London 
Borough of Greenwich Cabinet on 14 March. Agreement in principle has also 
been reached with LB Bexley on the route. The project is now being 
documented for hand-over to Surface Transport for implementation.   
 
4.10 Interchange Programme 
Victoria – TfL continues to assess the Land Securities proposal. 
 
Clapham Junction – preparations are underway for a study to assess the 
passenger capacity and congestion implications of various station enhancement 
schemes. 
 
Greenwich – the station forecourt works have now been completed and an 
opening ceremony is scheduled for May 2006. 
 
Finsbury Park – The cycle facility has been completed and an opening 
ceremony was held on 24 March 2006. 
 
4.11 Travel Demand Management 
The Travel Demand Management unit is working on developing best practice 
toolkits and pilots.  On 13 March the pilot in New Malden was launched. The 
aim of the pilot, developed in partnership between TfL and the Royal Borough of 
Kingston and planned for May 2006, is to encourage people living in and around 
New Malden to use more sustainable forms of transport, like walking, cycling 
and public transport through individualised contact.  A shortlist for a second pilot 
has been developed and a decision on its site will be made in April with the 
launch scheduled for Sept 2006. 
 
4.12 Thameslink 
On 8 February DfT announced that the station box underneath St Pancras 
would be fitted out, for opening in December 2007.  The new station will provide 
an accessible interchange between national and international services when 
Eurostar services switch operation to from Waterloo International to St Pancras. 
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During the recent Channel Tunnel Rail Link blockade the station box was 
constructed underneath the new St Pancras station. The new station will be a 
great improvement over the existing King's Cross Thameslink station at 
Pentonville Road, which has restricted access to the platforms and often suffers 
from congestion due to its narrow platforms and limited access between the 
platforms and the rest of the station. The new station, provisionally called St 
Pancras Thameslink, will be fully compliant with DDA requirements. 
 
4.13 Kings Cross 
On 9 March the London Borough of Camden approved the planning application 
for the mixed use redevelopment scheme (27 hectares) on the King’s Cross 
railway lands.  As part of the Section 106 agreement £4.2m has been allocated 
to support bus services in the area. 
 
4.14 Construction Material Consolidation Centre 
On 21 March I officially opened the Construction Material Consolidation Centre 
in Southwick.  This pilot represents a three year investment by TfL, for a centre 
which enables materials for four sites in Central London to be assembled into 
fewer, more productive lorry loads, thus minimising adverse environmental and 
congestion impacts of construction. 
 
 
5. GROUP SERVICES 
 
5.1 Human Resources 
 
5.1.1 OPEN 
Transport for London is supporting the Olympic and Paralympic Employment 
Network (OPEN), run by the British Olympic Association.  OPEN seeks to find 
flexible employment for elite athletes, allowing them to learn relevant work skills 
and experience whilst also giving them time and flexibility to continue their 
athletic training and competition.   
 
5.1.2 Learning & Development 
A new training programme has been developed called 'Valuing People through 
fairness and inclusion' to support TfL's diversity and inclusion strategy. The pilot 
of the programme received very good feedback and the plan is for the 
programme to be available to all TfL employees in April. The aim is to increase 
awareness and understanding of different cultures, faiths and ethnicity and build 
the skills to manage and deal more effectively with diversity and inclusion 
issues in the workplace.  
 
5.2 Equalities & Inclusion 
 
5.2.1 Citizen's Jury 
As part of the public consultation on the Disability Equality Scheme, Group E&I 
facilitated a "Citizen's Jury" at the QE11 Conference centre on the 16 February.  
The event was chaired by Sue Maynard-Cambell MBE, an independent 
consultant and wheelchair user, and the jury consisted of 12 disabled 
Londoners with specific experience of the needs of disabled transport users.  
Senior managers and chief officers from across the business gave evidence to 
the jury.  The report from the jury will be available shortly. 
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5.2.2 Independent Disability Advisory Group 
This independent group will advise on key implementation issues, policies, 
strategies and projects – including the future development of the proposed door 
to door strategy, TfL’s proposed Accessibility Strategy and the Disability 
Equality Scheme.  This group has been established with support from Kirsten 
Hearn and Bryan Heiser.  The recruitment adverts for the eight members to the 
Independent Disability Advisory Group have been placed.  Appointments are 
expected in May. 
 
 
6. GROUP FINANCE & PLANNING 
 
6.1 January 2006 fares revision 
The overall increases in revenue and changes in passenger numbers as a 
result of the January fare changes appear to be close to forecast.  As expected, 
the RPI+10% bus fares increase appears to have led to a traffic loss of around 
2%, though bus journeys were up over 1.5% year-on year in January, largely as 
a result of the introduction of free travel for the Under 16s last September.  On 
the Underground, there appears to have been minimal losses of traffic overall, 
despite the increases in many cash single fares. 
 
Pay as you go journeys are continuing to build up rapidly and now exceed a 
million trips a day on some week days.  Over 40,000 new customers continue to 
move over to Pay as you go each week.  On the Underground, Oyster single 
fares should comprise 15% of all journeys by the end of March, with cash single 
fares moving down towards 5%.  For buses, Oyster single fares exceeded 7% 
of all journeys in Period 12, with cash use moving down to 6.2% of all journeys 
(fares paid on-bus comprised 5.8%; and fares paid at RoadsideTicket Machines 
0.4%). 
 
6.2 Under 11 travel on the Tube 
On 9 March, the Mayor announced that children under 11 will be able to travel 
free on the Underground and Docklands Light Railway from April 2006.  Under-
11s who are accompanied by an adult will be able to use the Tube and 
Docklands Light Railway for free, from 9.30am on weekdays and all day at 
weekends and public holidays. 
Free Tube travel for under-11s is part of the Mayor’s policy to improve young 
people’s access to education, sport and leisure activities throughout the capital; 
and remedies any difficulties caused by the discontinuation of the Family Travel 
Card. 
 
6.3 T2025/London Plan 
Detailed transport planning and modelling work continues to produce a vision to 
2025 containing a long term transport strategy for London which takes into 
account the transport implications raised by the revision of the London Plan. 
The two T2025 deliverables to be produced are a document in June on the 
challenges, and one in September on the vision itself. The September 
document will input into the 2007 Spending Review. 
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As part of this, TfL is engaging stakeholders on the long term challenges and 
issues, and a discussion was held with the ALG TEC on 2 March.  The board 
will receive an updated briefing in April.  External stakeholder engagement is 
scheduled for the spring and will culminate with a public launch in June. 
 
The London Plan review proposals are planned to go to consultation with the 
Assembly and functional bodies in mid-May.  TfL has agreed a work programme 
with GLA to address key issues, including ensuring that appropriate transport 
capacity is available to support latest housing growth targets, supporting the 
growth of London's economy, strengthening measures and targets to contain 
CO2 emissions, and supporting the increased focus on outer London and it's 
town centres.  TfL is working to ensure both T2025 and the London Plan 
present a consistent picture of London's future transport plans. 
 
6.4 Modelling Review 
A review is in progress of TfL's transport demand forecasting capability.  The 
review will: 
 

• Identify TfL and GLA's needs;  
• Define the requirements to support the five-year investment programme;  
• Identify modelling needs to support powers processes (including review 

of issues arising in relation to TGB and Crossrail); 
• Examine the relationship between land use and transport, including 

strategic and local planning requirements.   
 
The review is progressing well. A workshop was held with GLA and key 
stakeholders in TfL, including all modes, on 3 March.  A draft report will be 
prepared based on a desktop review of TfL's current demand models and the 
results of the stakeholder workshop.  The report will be tested in a panel 
discussion with independent modelling experts and with external reviewers.  
The final report will be produced in May. The demand forecasting review is 
being carried out in conjunction with a review of sub-regional highway modelling 
capability in Surface Transport. 
 
6.5 Tax Changes to Pensions 
The Pensions Act 2004 and Finance Act 2004 have introduced a number of 
changes to the way in which pension schemes operate, in particular in relation 
to the taxation regime for individual members. A number of important taxation 
changes become effective from 6 April 2006. 
 
TfL as employer together with the trustees of its pension schemes have been 
considering these changes and the actions needed. The proposed changes to 
be implemented will not increase TfL's costs in any material way but will give 
existing members a degree of flexibility in which to order their pension 
arrangements to suit their own requirements. 
 
Discussions are continuing with legal advisers as to the best way of 
implementing these changes. Final regulations from the government to assist 
this process are still due. A "roadshow" programme on the tax changes has 
commenced for the key employee groups identified as likely to be affected by 
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the change and all employees will receive a more general communication from 
their respective pension schemes. 
 
6.6 Financial Services Centre 
The FSC was created in September 2004 and has achieved its dual objectives 
of reducing costs and improving service. Headcount has reduced by 30% and 
speed of invoice payment and collection of debt have improved. A project is 
now underway to extend the scope of the FSC by transferring additional 
activities from Surface Finance and Corporate Accounts. 
 
6.7 Bond Issue 
TfL launched and priced its second bond issue on 16 March 2006.  Funds are 
due to be received on 28 March.  The nominal size of the bond issue was £200 
million and the final maturity is 31 March 2031.  A post transaction report is 
included under agenda item 2 of the board meeting closed session. 
 
Peter Hendy 
Commissioner for Transport 
Transport for London 
March 2006 
 
 
 



 
AGENDA ITEM 3 

 
TRANSPORT FOR LONDON 

 
TfL Board 

 
 
SUBJECT:  2006/07 BUDGET 
 
MEETING DATE: 29 MARCH 2006 
 

1. PURPOSE 

1.1 TfL’s business plan for 2006/07 to 2009/10 was approved by the TfL Board on 26 
October 2005.  The plan formed the basis of TfL’s budget submission made to the 
GLA for inclusion in the Mayor’s draft consolidated budget proposal. Following 
amendments the Mayor’s final draft budget was approved by the London Assembly 
on 15 February. 

 
1.2 This paper therefore outlines TfL’s budget for 2006/07, reflecting both the Mayor’s 

agreed budget for 2006/07 and amendments that have arisen since the business 
plan approval including the impact of 2005/06 third quarter activity, for the TfL 
Board to approve. 

2. KEY HIGHLIGHTS 

2.1 TfL’s budget in 2006/07 will continue to focus on delivering world class 
transportation to the people of London, building upon what was delivered last year. 
The budget is again presented as an operating budget which includes both 
expenditure related to TfL’s operations and payments made through PPP/PFI type 
contracts, bus contracts and schemes within the Borough Spending Plan and a 
capital budget which includes expenditure on investment that TfL directly manages. 

 
2.2 The budget is financially balanced preserving the principle of operating income 

exceeding operating costs and capital expenditure being fully financed through 
grant, borrowing and use of reserves. The budget reflects the agreed business plan 
and investment programme, and continues TfL’s focus on delivering efficiencies.  
The budget has been updated to incorporate changes arising from: 

 
• The Mayor’s consolidated budget approval process 
• Changes to the timing and scope of Investment Programme projects 
• The latest forecasts regarding fare and congestion charging revenue 
• Revisions to operating costs arising from a number of factors including 

fluctuations in energy market prices and other operational initiatives 
 
2.3 The budget contains outputs and deliverables consistent with the approved 

business plan and Investment Programme including those which address priority 
areas of social inclusion and sustainable development. It also includes a range of 
projects consistent with TfL’s commitment to deliver transport infrastructure for the 
London 2012 Olympic Games. 
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Operational highlights 
 
• Passenger journeys – Demand is anticipated to remain strong with a growth in 

journey numbers expected – focus will remain on maintaining good levels of 
customer service and overall service provision. Free bus travel for those in full 
time education under 18 will be introduced during the year. 

• Travel Demand Management – Increasing funding for schemes such as School 
Travel Plans and broader travel awareness. 

• North London Railway – Commencement of a re-franchise process in advance 
of TfL taking responsibility for the operation of Silverlink Metro (to be known as 
North London Railway or NLR) in November 2007. 

• Oystercard – Continued increase in the use of Oystercard through targeted 
marketing campaigns and differential fare structures. 

• Road Safety – Injuries and deaths on the roads will continue to reduce as a 
result of both engineering improvements, enforcement activities and marketing 
campaigns targeted at those most at risk, in particular teenagers. 

• Safety & Security – Improving levels of safety and security through additional 
British Transport Police (BTP) and continued focus on CCTV cameras and 
similar security measures. TfL will increase the number of BTP officers working 
on Silverlink Metro and the overground rail network to provide a high visibility 
police presence at key interchanges and stations. 

• Sustainable Development – Focus on environmental improvements and 
sustainable modes will continue, with particular focus on reducing vehicle 
emissions and energy consumption, and continue to develop, subject to 
consultation, the London Low Emissions Zone.  TfL will also encourage walking 
and cycling schemes and put plans in place to further reduce car use. 

 
Investment highlights 

 
• Victoria Station Upgrade – Commencement of a major scheme to relieve 

congestion at Victoria Underground station and provide improved interchange 
with other modes. The LU works are the first part of the wider Victoria Transport 
Interchange scheme 

• Channel Tunnel Rail Link (CTRL) at Kings Cross – Work on Phase 2 
continues at Kings Cross St Pancras to provide an enlarged accessible 
interchange with capacity to implement the Channel Tunnel Rail Link works at St 
Pancras 

• Tunnel cooling – Completion of groundwater cooling trials at Victoria station. 
• Power – Completion of power capacity works associated with communications 

upgrade (Connect), enabling the installation of a new radio and transmission 
system on London Underground 

• PPP Stations1 – Complete modernisation of 14 London Underground stations 
including Elephant & Castle, Lancaster Gate, Kentish Town, Wembley Park, 
Knightsbridge and Swiss Cottage. Complete refurbishment of a further 25 
London Underground stations including Ravenscourt Park and Northwood 

• PPP Lifts & Escalators1 – Refurbishment and replacement of 29 lifts and 
escalators 

                                            
1 This is based upon the latest AAMP submission from the Infracos in March 2005. A revised AAMP 
submission will be delivered in March 2006. 
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• PPP Track1 – Replacement of 42 kms of London Underground track, including 
the completion of track replacement work on the Waterloo & City line 

• Western Extension to the Congestion Charging Zone – Development and 
delivery of an extension to the central London Congestion Zone westwards into 
Westminster and parts of Kensington and Chelsea, with operational go-live in 
February 2007 

• Real time traffic management – Improvement including the delivery of 8 over-
height vehicle detectors, upgrades to 5 CCTV sites and the implementation of 
new technology at 50 traffic signal sites 

• Sustainable Freight Distribution – Completion of works to the Grand Union 
Canal and development of the prototype Multi-Modal Collection Vehicle 

• Dial-a-Ride fleet – Continued replacement of Dial-a-Ride fleet with the delivery 
of 43 small and 18 large vehicles 

• Coulsdon – Completion of the Coulsdon Relief Road 
• East London Line Extension – Award main works and rolling stock contracts 

and Completion of enabling works 
• Woolwich Arsenal DLR Extension – Completion of the tunnel under the 

Thames towards Woolwich Arsenal 
• DLR Railcar Refurbishment – Delivery of the final (94th) DLR refurbished 

railcar 
• Stratford Regional Station DLR Upgrade – Completion of the Stratford 

Regional Station DLR double track platform project 
• Thames Gateway Bridge – Completion of planning process and issue of 

invitation to tender subject to approval by the Secretary of State 
• Interchange Development Projects – Complete and handover of Finsbury 

Park Interchange and progress feasibility and design works at West Hampstead, 
Clapham Junction and Ealing Broadway 

• London Transport Museum – Opening of the refurbished museum 
• West London Tram – Deposit of the TWO application for West London Tram 

prior to commencement of the public inquiry 
• Journey Planner and New Technologies – Enhancement of the travel 

information service by the roll out of TfL’s presence across digital TV 

3. OPERATING AND CAPITAL BUDGET 2006/07 

3.1 In 2006/07 TfL has continued in its approach to provide a separate operating and 
capital budget. This enables TfL to ensure that recurring income is sufficient to 
cover its recurring costs and therefore that borrowing is only for investment.  This 
continues to be important to demonstrate sound financial management to investors 
in TfL’s bonds and the rating agencies. 

 
3.2 Development expenditure on capital projects and expenditure on Borough projects 

of a capital nature has been shown as a separate item within the Operating Budget 
(Borough & Development Expenditure). The Business Plan includes these items as 
capital expenditure. 

 
3.3 TfL’s overall budget is shown in the table below. A detailed breakdown of the overall 

budget by mode is provided in Annex 1, and by business unit and operating and 
capital elements in Annex 2. 
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Table 1: TfL’s Operating and Capital Budget 
 
£’m 

2006/07 
Budget 

2005/06 
Forecast

  
Operating Budget:    
Income (2,957) (2,726)
Operating Expenditure 5,241 4,743
Borough & Development Expenditure 189 165
Gross Margin 2,474 2,182
     
Capital Budget:    
Capital Expenditure 920 777
Capital Receipts & Reimbursements (236) (185)
Overprogramming (capital) (154) (5)
Net Capital Expenditure 530 587
     
Interest Income (53) (52)
Debt Servicing Payments 85 10
Contingency 26 -
Net Service Expenditure 3,062 2,727
     
Funded by:    
Grant income 2,383 2,168
GLA precept 12 20
Prudential borrowing 604 550
Movements in working capital (27) 119
Transfer (to)/from reserves 90 (130)
Total funding 3,062 2,727

 

Investment Programme 
3.4 TfL’s budget reflects the activity in the Investment Programme approved by the 

Board in October 2005. TfL’s 5-year Investment Programme brings together all of 
TfL’s investment activity including both directly managed capital programmes by TfL 
and those of a capital nature where delivery is the responsibility of a third party 
under a PPP/PFI type contracts, bus contracts or schemes within the Borough 
Spending Plan. 

 
3.5 There is a notable distinction between the payments made under these contracts by 

TfL which are treated as operating expenditure in TfL’s accounts, in accordance 
with UK GAAP, and the assessed capital value of assets delivered or the Value of 
Work Done (VOWD). It should also be noted that the VOWD also includes 
development expenditure within London Rail and the Group Directorates that is 
treated as operating expenditure for statutory accounting purposes. 

 
3.6 The indirectly managed numbers provide an indication of the level of investment 

being made under PPP/PFI type contracts, bus contracts and the Borough 
Spending Plan, funded through revenue expenditure made by TfL. 
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Table 2: TfL Investment Programme by Mode 
 2006/07 Budget  
£’m Directly 

Managed2
Indirectly 
Managed3

Total 
Investment4

     
London Underground 418 1,101 1,519
Surface Transport 296 237 533
London Rail 188 63 251
Group Services 4 1 5
Finance and Planning 42 7 49
Boroughs - 148 148
Total 947 1,558 2,505

 

Prudential Borrowing 
3.7 In 2006/07 TfL intends to borrow £604m under the prudential borrowing regime, 

which is in line with the overall level of borrowing that TfL has agreed with the 
Secretary of State for Transport. Prudential borrowing will be used for capital 
purposes only. 

4. CHANGES TO THE BUDGET SINCE 26 OCTOBER 2004 

4.1 Changes since the approval of the Business Plan by the TfL Board on 26 October 
2005 result from four primary causes including changes as part of the Mayor’s 
consolidated budget approval process, changes in the timing and scope of 
Investment Programme projects, changes in forecasts regarding fare and 
congestion charging revenue, changes in operating costs arising from a number of 
factors including fluctuations in energy market prices and other initiatives, most 
notably the transfer of responsibility for Silverlink Metro rail services from DfT to TfL. 

Agreement of the Mayor’s Consolidated Budget 
4.2 Changes that were made to the budget as a result of the Mayor’s Consolidated 

Budget approval process comprise: 
• Reduction in the precept of £9m 
• £3.6m has been absorbed to enable funding of 89 additional British Transport 

Police officers, a new initiative to improve safety and security on the overground 
commuter rail network 

• Additional £1.3m has been included for investment in the London Hydrogen 
Partnership (LHP) action plan 

Changes due to timing and scope of Investment Programme projects 
4.3 Carry forward of items in the budget amounts to £22m as a result of slippage or re-

phasing of work. These items are funded from earmarked reserves carried forward 
from 2005/06. 

Updated fare and congestion charging assumptions 
4.4 Changes in forecasts include: 

                                            
2 Directly Managed includes capital expenditure and development expenditure of (£27m) in London Rail and 
Finance & Planning 
3 Indirectly is the VOWD under PPP/PFI type contracts, bus contracts, and the Borough Spending Plan 
4 The total investment exceeds the value published in the 5 Year Investment Programme by the amount of 
capital expenditure carried forward (£12m) from 2005/06 to 2006/07  
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• An upward revision in London Underground fares income of £33m 
• An upwards revision in congestion charging income of £6m as a result of higher 

enforcement income offset by lower charge income 

Other initiatives 
4.5 Further adjustments have been made to the budget in respect of the following: 

• Additional £27m for electricity costs within London Underground as a result of 
the cost pressures specified in the TfL Energy Costs paper discussed at the TfL 
Finance Committee in January 2006 

• Re-allocation of £3m to fund the first year of the North London Railway (See 
section 7) 

• Additional £3m accelerated from future years to fund a Westminster City Council 
scheme to refurbish Leicester Square including better lighting, environmental 
features and overall streetscape enhancements 

• Increase of £4m on Prestige PFI as a result of increased usage of New Ticket 
Media from weekly, child tickets and fares restructuring on Oyster 

• Increased expenditure of £10m as a result of increased scope of works on a 
number of congestion charging related initiatives 

• Increase in costs for Coulsdon Bypass project, offset by lower expenditure on 
TLRN capital renewal 

• Additional £5m for major route improvement works on Country Way.  Country 
Way is an elevated road structure on the A316 and is part of the TLRN.  A 
recent structural survey has highlighted the need for remedial works to the 
structure. 

 
4.6 The major changes to the 2006/07 budget since presentation to the TfL Board on 

26 October 2005 are detailed in following table: 
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Table 3: TfL’s Operating and Capital Budget 
 2006/07 Budget  
£’m Plan 

Submission 
Oct 2005 Changes 

Budget 
Submission 

Mar 2006 
2005/06 

Forecast  
     
Operating Budget:      
Income (2,906) (50) (2,957) (2,726)
Operating Expenditure 5,167 75 5,241 4,743
Borough & Development Expenditure 170 19 189 165
Gross Margin 2,430 44 2,474 2,182
       
Capital Budget:      
Capital Expenditure 912 9 920 777
Capital Receipts & Reimbursements (221) (15) (236) (185)
Overprogramming (Capital) (158) 4 (154) (5)
Net Capital Expenditure 533 (3) 530 587
       
Interest Income (53) - (53) (52)
Debt Servicing Payments 85 - 85 10
Contingency 26 - 26 -
Net Service Expenditure 3,021 41 3,062 2,727
       
Funded by:      
Grant Income 2,383 - 2,383 2,168
GLA Precept 21 (9) 12 20
Prudential Borrowing 604 - 604 550
Movements in Working Capital (39) 12 (27) 119
Transfer (to)/from Reserves 52 38 90 (130)
Non Grant Funding 3,021 41 3,062 2,727

5. TFL’S OPERATIONS 

5.1 Both income and operating expenditure increase in 2006/07 compared to the 
current year forecast. Overall TfL’s budget plans to increase gross margin by 
£292m. The increase in income and operating expenditure is shown in the table 
below by mode: 

Income 
5.2 The main factors behind the increase in income include: 

• Stronger passenger demand on all modes 
• The effect of the January 2006 fares package and the assumption of a further 

increase arising from a fares package in January 2007, which is subject to 
Mayoral approval 

• Increased revenue from enforcement activity and congestion charging, including 
a small effect from the opening of the western extension in February 2007. 

• Full year effect of the London City Airport DLR extension 
• Growth in income arising from the use of TfL property for commercial advertising 

Operating Expenditure 
5.3 Budgeted operating expenditure includes assumptions of efficiency gains to be 

made during the year. These are explained in Section 11 of the document. 
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5.4 The main factors behind the increase in operating expenditure include: 
• Increased payments under PPP relating to the planned phasing of ISC 

increases and PFI type contracts in line with agreed contractual payment 
profiles 

• Increased energy costs, primarily on the London Underground 
• Increased bus contract costs inline with planned service provision 

enhancements and inflation on contract renewals 
• Increased expenditure on safety and security, including BTP officers, in addition 

to increased enforcement activity (reflected in increased income) 
• Increased expenditure on Travel demand management (TDM) initiatives 

including school travel plans 
• Increased operating costs of DLR reflecting the full year effect of the opening of 

the London City Airport extension. 
• Accelerated borough payments and other development work on TfL Investment 

Programme projects that are treated as operational expenditure in this budget 
 
5.5 The table below shows a breakdown of income and operating expenditure by mode. 
 

Table 4: TfL Operating Budget 
2006/07 Operating Budget  

£’m 
Income 

Operating 
Expenditure5

Gross 
Margin 

2005/06      
Forecast 

  
London Underground (1,548) 2,725 1,177 1,130
Surface Transport (1,334) 2,336 1,002 859
London Rail (57) 126 69 68
Group Directorates (17) 243 225 187
Total (2,957) 5,430 2,474 2,245

6. TFL’S INVESTMENT PROGRAMME FOR 2006/07 

Capital Budget (Directly Managed) 
6.1 TfL’s capital budget consists of expenditure which is directly managed by TfL, 

reflecting investment work on TfL’s assets. A summary of the capital budget by 
mode is as follows: 

 
Table 5: TfL Capital Budget 

2006/07 Capital Budget  
£’m 

Capital 
Expenditure

Receipts & 
Reimburse-

ments 
Overprog-
ramming 

Net Capital 
Expenditure 

2005/06      
Forecast  

  
London Underground 418 (209) (34) 174 177
Surface Transport 296 (6) (50) 241 331
London Rail 181 (3) - 177 81
Group Directorates 26 (18) - 7 2
Unallocated - - (70) (70) -
Total 920 (236) (154) 530 591

  
 

                                            
5 The operating expenditure figure includes borough & development expenditure of £176m. 
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6.2 Delivery highlights other than those shown in Section 2 include: 

 
London Underground 

 
• Capacity enhancement works – Completion of capacity enhancement works at 

Wembley Park Station and North Greenwich and commencement of works at 
Shepards Bush and Bank stations. 

• D-Stock refurbishment – Delivery of 38 refurbished D-Stock trains on the 
District Line. 

• Operational Accommodation – Completion of refurbished and improved train 
staff accommodation work at Hammersmith and Morden. 

• T5 Extension on Piccadilly – Work continues to extend the Piccadilly line to 
serve a new station at Terminal 5, Heathrow. 

• Power – Completion of power capacity works associated with communications 
upgrade, enabling the installation of a new radio and transmission system on 
London Underground. 

• PPP Accessibility Works – Complete feasibility on step free access at 18 Sub-
Surface lines stations. 

 
Surface Transport 
 
• iBus (Bus radio, AVL and Countdown) – The ongoing delivery of the project, 

including pilots of a new bus radio communication, AVL (Automatic Vehicle 
Location) and Countdown solution to replace the current system, address 
obsolescence issues with existing equipment and eliminate the risk of network 
failure. 

• Bus Priority – New and intensified Bus Priority measures on TLRN, borough 
and non-borough roads including 12 bus lane schemes, 360 additional bus lane 
km hours per week and 124 additional physical measures. Implementation of 
Bus Priority at 200 sets of traffic signals. 

• North Acton Bus Garage – Pending planning consent from the London 
Borough of Ealing, construction of new bus garage will commence. 

• TLRN capital renewal – Capital renewal to carriageways, footways, structures, 
lighting, dropped kerbs, pavement widening, signing and refuges. 

• A406 Hanger Lane Bridges/A40 Western Avenue Bridges – Contractor to 
commence refurbishment works on the site of the A40 and A406 bridges at 
Western Avenue and Hanger Lane. 

• Traffic Signal Equipment – Replacement of traffic signal equipment at 24 
TLRN junctions and 10 TLRN pelicans. 

• Victoria Coach Station Refurbishment – Undertake refurbishment of the 
Victoria Coach Station ticket hall. 

• Blackwall Tunnel – Commencement of refurbishment works on Blackwall 
Tunnel northbound. 

 
London Rail 
 
• DLR Capacity Enhancement – Commencement of construction to on DLR 

Capacity Enhancements to accommodate 3 Car operations on the Bank-
Lewisham branch. 
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• DLR Delta Junction – Commence feasibility and planning works to fully grade 
separate the tracks at Delta Junction where they cross north of West India 
Quay. 

• Langdon Park DLR Station – Commence construction on Langdon Park 
station on the north route between All Saints and Devons Road which will 
decrease social exclusion and increase local accessibility and journey times to 
key parts of London, subject to confirmation of third party funding. 

• Prince Regent DLR Station – Submission of planning application for Olympic 
station capacity improvements at DLR Prince Regent. 

• CCTV Security - Installation of CCTV cameras on 94 existing DLR vehicles. 
• North London Railway – Commence the process to appoint an operator for the 

North London Railway. 
• 3-Car North Route – Commence feasibility and planning work for increased 

capacity on the north route to/from Stratford to meet the continuing increase in 
demand, arising from commercial and residential growth in Canary Wharf area. 

 
Group Directorates 
 
• Greenwich Waterfront Transit – Commence public enquiry into Phase 1 of a 

proposed high quality public transport link which would operate between 
Greenwich, North Greenwich, Woolwich, Thamesmead and Abbey Wood. 

 

Investment Expenditure (Indirectly Managed) 
6.3 Investment highlights other than those shown in Section 2, being delivered indirectly 

through PPP/PFI type contracts, bus contracts and schemes within the Borough 
Spending Plan, include: 
 
• PPP Platform Works – Commencement of site surveys and design works for 

platform extensions on Sub-Surface lines 
• PFI Power – Completion of power capacity works for the Victoria Line 
• PFI Connect – Works continue on development of new radio and transmission 

system on the London Underground for delivery in 2007/08 
• A13 DBFO – Complete availability of communications equipment on the A13 
• DLR New Railcars – New railcars for 3-car railway and Woolwich Arsenal 

extension. Delivery of the first painted carbody. 

7. NORTH LONDON RAILWAY (NLR) 

7.1 At the time of the Business Plan, no agreement had been reached with DfT 
regarding the transfer of responsibility for Silverlink Metro rail services.  On 14 
February 2006 DfT agreed the transfer of responsibility to TfL with the process 
culminating in the operation of a TfL specified concession on 11 November 2007.   
Over the next five years, TfL plans to deliver significant improvements to revitalise 
the railway from decades of neglect as part of a NLR showcase: 

 
• Additional station staff to provide improved customer service, security and 

revenue protection; 
• Oyster ticketing including the ability to use Pay-As-You-Go; 
• Extra train services including early and late services aligned with LUL services; 
• New, higher capacity, accessible trains replacing the existing 30 year old fleet; 
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• A £25m station enhancement programme to bring NLR stations up to TfL 
standards; 

• Service frequency improvements on all routes – with a provision of 8 trains per 
hour on the core route – Stratford to Willesden. 

 
7.2 During 2006/07, London Rail will be establishing a team which will undertake to 

deliver these improvements over the next few years. Activities in 2006/07 will be 
limited to planning, procurement and undertaking station enabling works. For 
2006/07, no additional funding is required, other than those funds in which London 
Rail are redirecting from other National Rail activities. 

 
7.3 Further details on the NLR are included as agenda item 6  

8. BOROUGH SPENDING PLAN (BSP) 

8.1 Investments funded through the BSP process cover a number of programmes to 
improve the quality, safety, reliability and accessibility of borough roads.  These 
programmes also assist more efficient environmental use of these assets, or 
mitigate the impacts of their use. Programmes within the 2006/07 BSP include: bus 
priority; bridge strengthening and principal road renewal; traffic signal installation; 
road safety schemes; walking and cycling schemes; bus stop accessibility; and area 
based schemes which provide improvements to enhance local aspects of transport 
service provision, are detailed in the table below. 

  
8.2 Whilst these programmes mainly have indirect environment and modal shift effects, 

other BSP programmes are targeted directly at sustainable travel and Travel 
Demand Management (TDM). In addition, the FRACA programmes contain 
schemes relating to freight, regeneration, air quality, car parking and accessibility in 
local areas. Walking and Cycling also deliver soft measures related to sustainability 
and TDM. 

 
8.3 Separate from the BSP, Borough Partnerships has also allocated a fixed 

contribution towards the construction phase of the Thames Road Bexley project, 
which consists of widening the A206 (Thames Road) in Bexley to a dual 
carriageway for 1.8km between Perry Street and University Way. The project is 
jointly funded with ODPM and the widened road is scheduled to open in 2007. 
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Table 6: Borough Spending Plan 
  Allocated between:  
 
£’m 

2006/07 
Budget6

Non-IP 
Expenditure 

IP 
Expenditure 

2005/06 
Forecast 

  
Bus Priority 20.3 - 20.3 15.1
Traffic Signal Modifications 5.0 - 5.0 5.0
Traffic Signal Installations 2.2 - 2.2 2.1
Road Safety & 20mph zone 29.4 0.3 29.1 28.7
Walking 5.0 - 5.0 4.7
Cycling LCN 12.5 - 12.5 10.0
Cycling TfL 2.8 - 2.8 2.3
Bus Stop Accessibility 4.9 - 4.9 3.0
Bridge Structure Strengthening 11.8 - 11.8 10.8
Principal Road Condition Studies 0.5 0.5 - -
Principal Road Renewal 27.7 - 27.7 32.5
Area Based Schemes - Town Centres 9.4 1.3 8.1 7.1
Area Based Schemes - Streets for People 7.6 - 7.6 6.5
Area Based Schemes - Station Access 4.6 - 4.6 4.0
FRACA7 5.5 4.3 1.2 4.8
School Travel Plans & Travel Awareness 18.7 13.2 5.5 9.4
Detrunking - - - 0.4
Total Borough Spending Plans 167.9 19.5 148.3 146.4
Thames Road, Bexley 3.1 - 3.1 2.4
Borough Investment Programme 171.0 19.5 151.4 148.8
 
Note: All Borough investment is treated as revenue expenditure.  Within the BSP spend is allocated 
between Investment Programme (IP) and non-IP expenditure. IP expenditure is Borough expenditure 
of a capital nature, while non-IP is maintenance expenditure and non-capital in nature. 

9. TRAVEL DEMAND MANAGEMENT (TDM) 

9.1 TfL recognises that investment in TDM is critical to ensuring a greener and more 
sustainable London and accordingly has increased its expenditure to £24m, of 
which £18.7m is part of the BSP, in 2006/07.  This is an increase of over 70% on 
2005/06. This will include investment in: travel planning products (school, workplace 
and personalised travel planning tool-kits); launch a town centre pilot of intensive 
TDM activity; launch workplace travel plans and create greater awareness and 
acceptance of TDM through integrated travel awareness campaigns. 

10. EFFICIENCIES 

10.1 In July 2004, Sir Peter Gershon reviewed the potential for efficiency savings across 
the public sector. As part of this review, Government Departments were set 
efficiencies targets which in turn led to the DfT setting TfL an efficiency target of 
£125m by 2007/08. 

 
10.2 Efficiencies contained within the 2006/7 budget are of two types, those which are 

sustained from previous years and those which are included in the budget 
assumptions but that will require focus to ensure delivery throughout the year.  The 
2006/07 efficiencies programme is budgeted to deliver £170m of savings in total. 

                                            
6 Borough related expenditure is treated as operational expenditure 
7 Freight, Regeneration area schemes, Air quality, Controlled parking zones and Accessibility – local area 
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This represents a slight decrease against the target of £177m in the business plan, 
primarily due to the early delivery in 2005/6 of one-off benefits from LUL contractual 
efficiencies (replacement communication system) which were originally planned for 
2006/7. 

 
10.3 Initially, TfL’s efficiencies programme focused on ‘back office’ functions but has 

since expanded into operational activities. The key initiatives which deliver the 
2006/07 efficiencies programme target includes: 
 
• The Business Procurement Efficiencies Programme (BPEP) was established in 

2003/4 as a phased 3 year programme delivering £58m of sustained savings by 
2005/6. This sum was removed from budgets. At the end of 2005/6 the 
programme is forecast to have delivered its total, which will recur into future 
years. The target increases by inflation to £59m for 2006/07. The focus of 
Procurement teams will remain on ensuring that efficiencies are delivered from 
3rd party expenditure, and new targets will be developed as part of the business 
planning process 

• Business Improvement Programme (BiP) and staff programme comprises 
efficiency savings arising from the implementation of SAP across TfL to provide 
common systems and processes across back-office functions, including the 
introduction of shared services  

• Recurring marketing efficiencies arising from programme implemented in earlier 
years’ and focused on aligning advertising, promotion and research spend more 
closely with business objectives and reducing duplication 

• Ongoing bus contract savings arising from better operating conditions, and the 
efficiencies arising from reducing cash payment on buses. 

• Savings arising from the one-off receipt of Tube Lines refinancing which have 
been accounted for over the 30-year life of the PPP 

• LU contractual efficiencies arising from the re-assessment of the operational 
communications functionality 

 
Table 7: Efficiencies & Savings 
 
£’m 

2006/07 
Budget 

2005/06 
Forecast 

  
Procurement (BPEP) 59 69
BiP / Staff 25 25
Marketing 11 11
Other 16 12
Total Back Office 111 117
  
Bus Contract Savings 34 31
Tube Lines Refinancing 2 2
Ticket Channel Mix 8 4
LUL Contractual Efficiencies 6 44
LUL other efficiencies 8 1
Rail Operations 1 -
Total Operational Efficiencies 59 82
  
Total Annual Efficiencies 170 199
Total (Cumulative) 530 360
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11. STAFF NUMBERS 

11.1 TfL is a growing as an organisation both in terms of responsibilities and activities, 
and consequently staff numbers continue to rise. Proposed staff numbers in the 
2006/07 budget are 20,493 compared to a 2005/06 (Quarter 3) forecast of 19,948 a 
net increase of 545 or 2.7%. The increase consists of rises in London Underground 
staff by 326, Surface Transport of 109, London Rail of 12 and Corporate 
Directorates staff by 108. 

 
11.2 TfL has a policy of replacing expenditure on consultants with an increase in 

permanent headcount where it is appropriate to do so for financial or organisational 
capability reasons. Of the planned headcount increase, around 60% is to replace 
consultancy expenditure. 

 
11.3 A major impact on headcount in Surface Transport has been the implications of the 

2004 Traffic Management Act and the decision to bring in-house the road 
maintenance stewardship contracts (the latter will result in a net efficiency to TfL), 
and the subsequent reorganisation of the Street ’s domain within Surface Transport 
from three into five Directorates; Road Network Management, Road Network 
Development, Road Network Performance, Traffic Operations and Operational 
Support. In addition, Transport Policing and Enforcement see a sharp increase in 
headcount; this is in respect of additional enforcement camera operators to improve 
the reliability of the road network (40 – these are self financing through increased 
fine revenue raised) and revenue protection officers on buses to prevent potential 
rises in levels of fare evasion and improve safety and security (96). 

 
11.4 The increase in London Underground staff is mainly due to the conversion of 

consultancy expenditure to permanent headcount in respect of engineering project 
management and assurance related activity, reflecting the need to ensure in-house 
capability for the delivery of the Investment Programme, and a transfer of 
operational training activity from HRS. The rise in London Rail is again as a result of 
additional project staff needed to deliver projects relating to the Investment 
Programme. 

 
11.5 The increase in headcount within Corporate Directorates are additional project (36) 

staff in Finance and Planning (Transport Planning and Policy) reflecting conversion 
of activity carried out by consultants and the increasing workload profile in the 
Investment Programme, staffing up of the newly created team (13) within Group 
Communications to deliver TfL’s Travel Demand Management Strategy, and 
additional human resource staff in Group Services to deliver organisational 
recruitment and training plans, reflecting the overall rise in staffing levels and the 
need to improve staff capability particularly in relation to project and programme 
management; these are partially offset by transfers to other parts of the group. 

 
11.6 TfL headcount is reported in greater detail in Annex 3. 

12. RISKS AND OPPORTUNITIES 

12.1 As in all budgets there are risks and uncertainties for the year identified by TfL 
management which will be monitored throughout the year to ensure that timely 
mitigation activity can be conducted if required. These include: 
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Income 
12.2 Whilst best estimates have been included for income these are subject to 

uncertainty owing due to factors such as: 
• Whether the turnaround in Underground fare revenues evident in 2005/06, 

following the 7 and 21 July events, is sustained. 
• The impact as yet unknown of the following: 

- The new fares package designed to encourage people to switch from 
cash to Oyster from 2 January 2006 

- Travelcard fares increase on average by inflation plus 1 per cent 
- The planned fares rise in January 2007, which is subject to Mayoral 

approval 
• Fare structure changes such as: 

- Oystercard capping 
- Continued growth of Oystercard pre pay and the extent to which it will 

shift payments from more expensive single tickets and cash fares 
• Impact of free bus travel for under 16s and those under 18s in full time 

education. 
• The congestion charging pay next day policy. 

Expenditure 
12.3 In respect of expenditure, and in particular project expenditure, there are issues 

outside our control such as planning permissions and available resources in the 
market place that may impact upon project timings and thereby expenditure flows.  
This is likely to be evident in the coming year, the second year of a five year 
programme, as the organisation ramps up to meet its objectives. Accordingly an 
aggressive overprogramming deduction has been included to ensure that TfL’s 
expenditure targets are achieved. 

 
12.4 There is some uncertainty due to factors that may negatively impact expenditure.  

For example the electricity price is currently very volatile and any increase from the 
present levels would result in increased expenditure for TfL. 

Overprogramming 
12.5 In the budget for 2005/06, TfL has included overprogramming of £154m. This 

includes an allocation of £35m to London Underground and £50m to Surface 
Transport. 

 
12.6 As seen during the first year of the investment programme, overprogramming 

recognises that despite effective project planning and management, there will 
always be events affecting the delivery of projects that are not entirely under TfL 
control. Delays can arise from consultation, planning and obtaining of powers, 
resulting in some elements of planned schemes being delayed and slippage 
between financial years, changing in scope and or become removed from the 
programme. Overprogramming allows TfL to maintain a full programme of 
committed work, yet ensuring that we are utilising the funds allocated. 

Contingency and Risk Provisions 
12.7 TfL’s acknowledges that in a business of its size and complexity not all necessary 

expenditure items will be known at the time the budget is finalised. TfL therefore 
sets aside a general contingency provision of £26m to fund unplanned projects and 
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other necessary increased expenditure that may arise during the course of the year 
and are not already covered by identified budgets in any one business area. 

Reserves 
12.8 TfL’s reserves perform several functions and are considered as three amounts; 

earmarked reserves, a general reserve and a reserve allocated to manage risks 
related to London Underground. 

 
12.9 TfL, as a large trading and project delivery organisation with potential for 

fluctuations in both costs and income levels needs to hold a sufficient level of 
reserve to enable it to maintain service delivery in unforeseen circumstances. The 
majority of reserves are ‘earmarked’ for a specific purpose such as to cover 
changes in the timing of capital project delivery (e.g. due to planning application 
delays etc) to enable TfL to maintain a balanced 5 year plan by re-phasing funding 
across plan years.  General reserves support the provisions and liabilities in the 
Balance Sheet, and provide a reserve in case of major unforeseen future 
circumstances.  There is a specific reserve the Government has asked be 
maintained in respect of LUL to manage any significant business risk items in-
between spending reviews.  Any drawdown of this is in agreement with Government 
on a case by case basis. 

 
12.10 In 2006/07 TfL is forecast to open with a reserve of £993m, and draw down £52m 

over the year ending with a closing reserve of £941m. This reflects £31m being 
drawn down from London Underground’s reserve provision and £21m from 
earmarked reserves. 

13. PERFORMANCE INDICATORS 

13.1 Performance indicators remain an integral part of TfL’s budget.  Preliminary targets 
that were presented at the 26 October Board meeting have been updated to reflect 
the current budget and are presented in Annex 4 of this report. 

 
13.2 Key performance highlights in the 2006/07 budget include: 
 

• Continuing increases in service demand across all modes. Passenger journeys 
on the London Underground are expected to be up 15m, while journeys on 
London buses are expected to be up 23m against 2005/06 full year forecasts.  
Strong growth is also expected to be seen on the DLR with the opening of the 
London City Airport extension supporting increasing demand. 

• An increase in kilometres operated. On the London Underground both track 
replacement and timetabling improvements are expected to increase kilometres 
operated by nearly 2% to over 70m kilometres.  The ongoing implementation of 
bus contracts on the bus network will result in an additional 2% kilometres being 
operated resulting is over 465m kilometres expected to be operated. 

• Record levels of service reliability in 2005/06 are expected to be maintained, 
along with the high levels of customer satisfaction in 2006/07. In addition to 
overall customer satisfaction, there will be complementary measurement of 
customer satisfaction on levels of crowding, personal safety and information. 

• Continuing reductions in the number of killed and seriously injured to meet the 
50% reduction target by 2010. 

• Workforce indicators will focus on sickness levels along with workforce 
composition levels. 
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14. 2006/07 DELIVERABLES 

14.1 The 2006/07 Budget Deliverables document accompanying this paper describes 
in detail the outputs that TfL plans to deliver from this budget  For each mode a 
detailed description of each area of activity is provided along with its deliverables, 
measures of success and, where relevant, impact on equality and inclusion and the 
environment. Indicators of success monitor the progressive success of each activity 
in terms of a performance indicator or achievement of a milestone. 

15. RECOMMENDATION 

15.1 That the TfL Board NOTE the contents of this report and APPROVE the 2006/07 
budget. 
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ANNEX 1: TOTAL OPERATING AND CAPITAL BUDGET 
 
   2006/07 Budget   
£’m Plan 

Submission 
Oct 2005 Amendments 

Budget 
Submission 

Mar 2006
    
Income     
London Underground (1,500) (48) (1,548)
Surface Transport (1,327) (7) (1,334)
London Rail (61) 4 (57)
Group Directorates (18) 1 (17)
  (2,906) (50) (2,957)
Operating expenditure     
London Underground 2,695 30 2,725
Surface Transport 2,202 13 2,215
London Rail 112 8 119
Group Directorates 158 24 182
  5,167 75 5,241
Borough & Development Expenditure     
Borough Expenditure 142 6 148
Development Expenditure 27 13 40
      
Gross Margin 2,430 44 2,474
  
Capital Expenditure     
London Underground 404 14 418
Surface Transport 302 (6) 296
London Rail 194 (13) 181
Group Directorates 12 14 26
  912 9 920
Capital Receipts & Reimbursements     
London Underground (209) (0) (209)
Surface Transport (6) (0) (6)
London Rail (3) - (3)
Group Directorates (3) (15) (18)
  (221) (15) (236)
      
Overprogramming (158) 4 (154)
      
Net Capital Expenditure 533 (3) 530
     
Group Items (excl Overprogramming)  
Interest Income (53) - (53)
Debt Servicing Payments 85 - 85
Contingency 26 - 26
      
Net Service Expenditure 3,021 41 3,062
      
Net expenditure by Mode     
London Underground 1,390 (4) 1,386
Surface Transport 1,287 6 1,293
London Rail 248 (2) 247
Group Directorates 196 37 232
Group Items8 (100) 4 (96)
      
Net Service Expenditure 3,021 41 3,062

                                            
8 Group Items include Overprogramming, Interest Income, Debt Servicing Payments and Contingency. 
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ANNEX 2: TOTAL OPERATING AND CAPITAL BUDGETS BY BUSINESS UNIT 
 

OPERATING BUDGET CAPITAL BUDGET   
£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 
Receipts & 

Reimbursements
Net 

Expenditure 
      
London Underground    
Traffic Revenue (1,372) - - - (1,372)
Secondary Revenue (115) 9 - - (105)
Operations (4) 653 - - 649
Programmes (53) 1,749 - - 1,696
Central Services (4) 206 - - 201
Risk - 108 - - 108
Property Sales - - - (33) (33)
Capital Projects - - 418 (176) 242
Overprogramming - - (34) - (34)
 (1,548) 2,725 383 (209) 1,352
           
Surface Transport           
London Buses (1,025) 1,645 44 - 664
Congestion Charging (234) 132 78 - (24)
Street Management - 151 93 - 244
Director of Traffic Operations (4) 47 16 (4) 55
Road Network Performance - 82 29 (1) 109
Transport Policing & Enforcement (32) 115 5 - 88
Bus Priority - 38 12 - 50
Public Carriage Office (15) 15 1 - -
East Thames Buses - - - - -
Dial a Ride (1) 25 2 - 26
Assisted Transport Services - 10 - - 10
London River Services (2) 2 - - 1
Victoria Coach Station (22) 21 1 - -
Management, Support & Strategy - 54 16 - 69
Overprogramming  - - (50) - (50)
  (1,334) 2,336 246 (6) 1,243
           
London Rail           
Docklands Light Rail (57) 99 52 (3) 91
London Rail Development - 28 - - 28
East London Line - - 128 - 128
 (57) 126 181 (3) 247
       
Group Directorates       
Office of the Commissioner - 11 - - 11
General Counsel - 10 - - 10
Group Communications - 67 - - 67
Finance & Planning (7) 110 22 (15) 109
London Transport Insurance (4) - - - (4)
Group Services (6) 44 4 (3) 39
 (17) 243 26 (18) 232
           
Interest Income (53) - - - (53)
Debt Servicing - 85 - - 85
       
Overprogramming - - (70) - (70)
Contingency - 26 - - 26
       
Net Service Expenditure (3,009) 5,541 766 (236) 3,062
 



 - 20 - 

ANNEX 3: STAFF BUDGET 
 
FTE9 2006/07 Budget 2005/06 Forecast
    
London Underground    
Operations 12,775 12,667
Programmes 638 574
Central Services 707 553
  14,120 13,794
     
Surface Transport    
London Buses 305 297
Bus Performance 376 357
Congestion Charging 182 161
Street Management 894 937
Transport Policing & Enforcement 632 505
Public Carriage Office 210 218
East Thames Buses 391 418
Dial a Ride 589 571
London River Services 16 16
Victoria Coach Station 107 107
Management, Support & Strategy 636 639
Assisted Transport - 3
  4,338 4,229
     
London Rail    
Docklands Light Rail 45 43
London Rail Core 59 54
East London Line 70 64
Crossrail Secondees 31 42
  205 203
     
Group Directorates    
Office of the Commissioner 36 33
General Counsel 126 117
Group Communications 142 110
Finance & Planning 873 815
Group Services 653 647
  1,830 1,722
     
Total Staff Employed (FTE) 20,493 19,948
 

                                            
9 FTE is Full Time Equivalents 



 - 21 - 

ANNEX 4: PERFORMANCE INDICATORS 
 
 
Category / Performance Indicator Unit 

2006/07 
Budget 

2005/06       
Forecast 

  
Service Demand   
Passenger Journeys (TfL Group)10 Millions 2,950.1 2,885.8
Passenger Journeys (LUL) Millions 980.0 953.7
Passenger Journeys (London Buses) Millions 1876.0 1,853.4
Passenger Journeys (DLR) Millions 64.2 53.8
Passenger Journeys (London Trams)11 Millions 22.6 21.1
Passenger Journeys: excl. multi-stop (London River Services) Thousands              1,900               1,879 
Passenger Journeys: multi-stop (London River Services) Thousands                 500                  456 
Passenger Journeys (Victoria Coach Station) Thousands                 195                  178 
Total Trips (Dial-A-Ride) Thousands              1,519               1,258 
Traffic Into Central London (Road Network) Index No Target 101.8
Cycle use on TLRN (Index =100) (Road Network) Score 139.0 173.2
       
Supply      
Kilometres Operated (LUL) Millions 70.7 69.4
Kilometres Operated (London Buses) Millions 465.6 455.7
Kilometres Operated (DLR) Millions 4.40 3.36
Trains Operated in Peak Hours (LUL) % 96.7 94.5
       
Reliability      
Reliability of Service: Delay Index (TfL Group) # 81.3 84.5
Excess Wait Time: High Frequency Routes (London Buses) Minutes 1.20 1.20
Excess Journey Time: Weighted (LUL) Minutes 6.92 7.60
Peak Train Cancellations: Due to ONAs (LUL)12 % 0.60 0.26
PPP Availability: Lost Customer Hours (LUL) Millions 15.8 13.1
On Time Performance: Low frequency routes (London Buses) % 76.9 77.0
On Time Performance: Night buses (London Buses) % 81.9 82.0
On Time Performance (DLR) % 96.0 96.0
Traffic Signals Operating Effectively: Londonwide (Road Network) % 98.5 98.6
Scheduled Service Operated (LUL) % 94.5 93.7
Scheduled Service Operated (London Buses) % 97.8 97.7
Scheduled Service Operated (DLR) % 98.0 98.0
Scheduled Service Operated (London Trams) % 98.0 98.0
Scheduled Service Operated (London River Services) % 98.0 98.1
Congestion Level in Central London (Road Network) Mins/km No Target 1.80
Journey Time Reliability (Road Network) % TBC13 18.7
No. of Taxi Drivers Licensed (Public Carriage Office) Thousands 24.7 24.7
No. of Private hire Drivers Licensed (Public Carriage Office) Thousands 36.0 30.0
       

                                            
10 Passenger Journeys (TfL Group) includes LUL, London Buses, DLR, London Trams, London River Services, 
Victoria Coach Stations and Dial-A-Ride 
11 London Trams is operated under franchise.  Therefore, TfL’s control over achievement of performance targets is 
limited by the terms of the contract 
12 ONA is Operator Not Available 
13 Target is currently under review and will be available at the end of quarter 1 
 
General Note: Where full year forecasts have not been prepared, the third quarter actual result has been shown 
instead. 
 



 - 22 - 

ANNEX 4: PERFORMANCE INDICATORS (CONTINUED) 
 
 
Category / Performance Indicator Unit 

2006/07 
Budget 

2005/06       
Forecast 

      
Safety       
Major Fatalities & Injuries: Excluding Roads (TfL Group)14 # No Target15 838
Major Injuries & Fatalities (LUL) # No Target14 84
Major Injuries & Fatalities (London Buses) # No Target14 745
KSI: Londonwide (Road Network) # 3,893 2,729
KSI: TLRN (Road Network) # 1,023 831
Children KSI: Londonwide (Road Network) # 449 298
Powered 2-Wheel Rider/Passenger KSI: Londonwide (Rd Network) # 783 806
   
Financial Efficiency   
Operating cost per passenger journey (TfL Group) £ 1.82 1.66
Cost per passenger km (London Buses) pence 24.5 23.0
Fare Income per Passenger km (London Buses) pence (0.15) (0.14)
Cost per Passenger km (LUL) pence 19.1 19.1
Fare Income per Passenger km (LUL) pence 1.94 1.85
Cost per trip (Dial-A-Ride) £ 16.7 18.7
       
Customer Satisfaction      
Overall Customer Satisfaction (TfL Group) Score 78 79
Overall Customer Satisfaction (LUL) Score 78 78
Overall Customer Satisfaction (London Buses) Score 78 79
Overall Customer Satisfaction (Dial-A-Ride) Score 93 92
Overall Customer Satisfaction (London Trams)16 Score 88 86
Overall Customer Satisfaction (DLR) Score 90 95
Overall Customer Satisfaction (Victoria Coach Station) Score 77 81
Customer Satisfaction: Safety (LUL) Score 80 77
Customer Satisfaction: Information (LUL) Score 78 79
Customer Satisfaction: Crowding (LUL) Score 68 73
Customer Satisfaction: Safety (London Buses) Score 82 82
Customer Satisfaction: Information (London Buses) Score 75 75
Customer Satisfaction: Crowding (London Buses) Score 78 78
Customer Satisfaction: Reliability-Journey/Wait Time (London Buses) Score 80 79
Customer Satisfaction: Safety (DLR) Score 90 88
Customer Satisfaction: Information (DLR) Score 90 95
       

                                            
14 Major Fatalities & Injuries (TfL Group) Includes LUL, London Buses and DLR 
15 Target is to reduce the proportional level of major injuries and fatalities on the network year on year 
16 London Trams is operated under franchise. Therefore, TfL’s control over achievement of performance targets is 
limited by the terms of the contract 
 
General Note: Where full year forecasts have not been prepared, the third quarter actual result has been shown 
instead 
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ANNEX 4: PERFORMANCE INDICATORS (CONTINUED) 
 
 
Category / Performance Indicator Unit 2006/07 

Budget 
2005/06       
Forecast 

      
People      
Sick absence17 (TfL Group) # 11.6 12.5
Sick absence (LUL) # 12.4 13.5
Sick absence (Surface) # 10.3 11.1
Sick absence (London Rail) # 7.5 2.1
Sick absence (Group Dir) # 7.6 8.8
% of Women Staff (TfL Group) % 25.9 22.1
% of Women in Senior Management (TfL Group) % 27.3 20.2
% of BAME Staff (TfL Group) % 27.0 29.6
% of BAME Staff in Senior Management (TfL Group) % 12.2 8.1
% of Disabled Staff (TfL Group)18 % 7.8 7.7
% of Disabled Staff in Senior Management (TfL Group) % 5.0 4.6
   
 

                                            
17 Sick Absence targets in 2006/07 reflect the number of days sick per employee per period, as per the Best Value 
definition (BV12) 
18  The % of Disabled Staff will be calculated in 2006/07 to reflect the Best Value definition.  The full year forecast 
has also been prepared on this basis 
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2006/07 LONDON UNDERGROUND BUDGET BY ACTIVITY 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       
001 Traffic Revenue (1,372.0) - - - (1,372.0) 
            
227 Secondary Revenue           
 Property Rental Income (66.7) 2.0     (64.7) 
 Advertising &Other Income (43.3) 7.4     (35.8) 
 NRA Income (4.9)       (4.9) 
   (114.9) 9.4 - - (105.5) 
 Operations           
228 BCV Operations - 134.3 - - 134.3 
228 JNP Operations - 202.8 - - 202.8 
228 SSR Operations - 158.3 - - 158.3 
175 Line Upgrades - 4.4 - - 4.4 
175 BT Police (1.6) 48.4 - - 46.8 
175 Operational Support Office (0.7) 44.7 - - 44.0 
175 Strategy & Service Development (0.1) 30.9 - - 30.8 
175 Information Management (1.3) 12.6 - - 11.2 
175 Operations Improvements - 16.6 - - 16.6 
   (3.8) 653.0 - - 649.2 
 Programmes           
229 BCV - 343.3 - - 343.3 
229 JNP - 551.4 - - 551.4 
229 SSL - 442.8 - - 442.8 
004 PFI - Connect (36.6) 129.8 - - 93.2 
004 PFI - Power - 56.1 - - 56.1 
004 PFI - Prestige - 76.1 - - 76.1 
004 PFI - BTP - 3.0 - - 3.0 
230 Traction & Utilities (0.1) 76.4 - - 76.3 
230 Management - 43.4 - - 43.4 
230 Programmes Improvements (16.1) 20.4 - - 4.3 
   (52.8) 1,742.6 - - 1,689.8 
 Central Services           
231 Finance - 9.3 - - 9.3 
231 Human Resources - 10.0 - - 10.0 
231 Employee Relations - 1.3 - - 1.3 
231 Engineering (2.5) 21.3 - - 18.8 
231 Legal Services (0.2) 7.4 - - 7.2 
231 Safety, Quality & Environment (0.1) 8.4 - - 8.3 
231 TfL Management Charge - 84.4 - - 84.4 
231 Corporate Expenses (1.6) 63.2 - - 61.6 
231 Central Services Improvements - 0.3 - - 0.3 
   (4.4) 205.6 - - 201.1 
             
207 Risk - 108.4 - - 108.4 
            
232 Property Sales - - - (33.1) (33.1) 
            
 Capital Projects           
233 Track - - 16.1 - 16.1 
233 Structures - - 18.0 - 18.0 
233 Rolling Stock - - 28.3 - 28.3 
233 Signals - - 1.5 - 1.5 
233 Power - - 25.1 - 25.1 
233 Communications - - 26.2 - 26.2 
233 Stations - - 108.2 - 108.2 
233 Safety/Security - - 5.3 - 5.3 
233 Interchanges - - 163.6 - 163.6 
233 Extensions - - 4.8 - 4.8 
233 Accommodation - - 14.5 - 14.5 
233 Information Technology - - 12.3 - 12.3 
234 Capital Receipts - - - (175.7) (175.7) 
194 Overprogramming - - (34.5) - (34.5) 
  - - 389.5 (175.7) 213.7 

             
 Total London Underground (1,547.9) 2,725.1 383.3 (208.8) 1,351.7
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2006/07 SURFACE TRANSPORT BUDGET BY ACTIVITY 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       
 London Buses           

24 Bus Network Income (1,004.1) - - - (1,004.1) 
25 Bus Network Operation Costs (3.1) 1,519.1 - - 1,516.0 
26 Adshel Partnerships (12.0) - - - (12.0) 
27 Technical Services (0.0) 16.0 22.8 - 38.7 
28 Ticket Technology & Prestige (0.3) 26.8 - - 26.5 
29 Bus Stops and Shelters - 10.2 4.4 - 14.7 
30 Bus Garages (1.6) 0.8 5.3 - 4.5 
31 Bus Stations (0.6) 7.2 6.8 - 13.4 
32 Engineering - 3.1 1.3 - 4.4 
34 Safety and Security - 0.2 0.2 - 0.4 
35 Operations Services (0.1) 15.7 0.6 - 16.2 
37 Marketing and Research - 12.8 - - 12.8 
39 Performance - 11.5 - - 11.5 
40 London Trams (3.1) 13.1 - - 10.1 
89 Vehicle Purchase DAR - - 2.9 - 2.9 
211 Communications - 8.2  - - 8.2 
   (1,024.9) 1,644.9 44.2 - 664.2 
 Congestion Charging           
41 Congestion Charging Traffic & Technology  - 0.4   - 0.4 
42 Western Extension Traffic & Technology  - 0.5 31.4 - 31.9 
43 Western Extension Set Up Cost  - 21.0 13.9 - 34.9 
44 Congestion Charging Operations  - 77.6  - - 77.6 
45 Congestion Charging Support Costs  - 9.6  - - 9.6 
46 Congestion Charging Income (234.1) 18.9  - - (215.2) 
208 Congestion Charging Trials  -   9.8 - 9.8 
224 Congestion Charging - Futures  - 2.1 6.4 - 8.5 
243 Low Emissions Zone  - 1.7 16.5 - 18.2 
   (234.1) 131.7 78.0 - (24.3) 
 Street Management           
47 A13 DBFO - 19.9 1.9 - 21.8 
48 Major Route Improvements -   10.9 - 10.9 
51 Major Safety Enhancements -   40.7 - 40.7 
52 TLRN Maintenance & Renewal - 74.3 37.3 - 111.6 
53 Street Services Support Costs - 13.9 2.4 - 16.3 
54 Road Network Operations Support Costs - 2.9   - 2.9 
55 Borough Principal Road Maintenance - 40.0   - 40.0 
   - 151.1 93.1 - 244.2 

 Director of Traffic Operations           
57 Equipment (0.1) 2.9 2.7 (1.1) 4.5 
61 Signals   2.5 3.2 (3.2) 2.4 
214 Major Projects - - 1.7 - 1.7 
215 Systems and Software - 2.3 2.1 - 4.4 
216 Fault Control and Maintenance (3.8) 13.8 2.4 - 12.5 
217 Urban Traffic Control1 - 0.3 - - 0.3 
218 DTO Support Costs - 25.4 3.9 - 29.3 
   (3.8) 47.1 16.0 (4.3) 55.0 
 Road Network Performance      
65 Road Safety Plan - 42.6 11.6 (1.4) 52.8 
75 Walking - 5.7 3.6 - 9.3 
76 Cycling - 16.6 9.3 - 25.9 
77 Accessibility - 4.9 2.9 - 7.8 
220 London Works - 0.6 0.2 - 0.8 
221 Network Performance - 1.8 - - 1.8 
222 RNPD Support Costs & PMO - 9.2 0.9 - 10.1 
223 Traffic Managers Office - 0.3 0.2 - 0.5 
236 RND Support Costs - - - - - 
237 DOS Support Costs - - - - - 
   - 81.7 28.7 (1.4) 109.0 
       

                                            
1 Net of third party revenue contributions of £0.5m for special projects and £7.3m for Urban Traffic Control 
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2006/07 SURFACE TRANSPORT BUDGET BY ACTIVITY (CONTINUED) 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       

 Transport Policing & Enforcement           
66 Enforcement - 38.5 5.1 - 43.6 
67 Transport Policing - 57.3 - - 57.3 
68 Bus Enforcement - 16.1 - - 16.1 
69 TPED Management - 2.6 - - 2.6 
195 TPED Income (31.8) - - - (31.8) 
   (31.8) 114.6 5.1 - 87.9 
 Bus Priority           
70 PPD BSP Schemes - 20.3   - 20.3 
71 PPD Non BSP Schemes - - 6.1 - 6.1 
72 SVD Signal Priorities & Other - 0.2 4.1 - 4.3 
73 Bus Priority Strategy - 6.3 1.2 - 7.5 
74 Bus Priority Support Costs - 5.0 - - 5.0 
209 Flagship Schemes - 6.1 0.8 - 6.9 
   - 38.0 12.2 - 50.2 
 Public Carriage Office           
80 Taxi Licensing (6.0) 5.1   - (0.9) 
81 Private Hire Licensing (8.5) 7.2   - (1.3) 
82 Business Services & Strategic Support (0.1) 1.4   - 1.3 
83 Non-Regulatory   0.8   - 0.8 
84 Infrastructure     0.7 - 0.7 
   (14.7) 14.5 0.7 - 0.5 

            
85 ETB Operations (0.1) 0.1 - - (0.0) 

             
87 DAR Operations (1.2) 25.4 1.6 - 25.8 
             
210 Assisted Transport Services - 10.2 - - 10.2 
             
 London River Services           
90 LRS Operations (1.5) 1.7 - - 0.2 
92 Multi-stop River Service - 0.3 - - 0.3 
   (1.5) 2.1 - - 0.5 
 Victoria Coach Station           
93 VCS - Operations (4.6) 2.8 - - (1.8) 
94 VCS - Commercial (16.5) 16.4 - - (0.1) 
95 VCS - Services (0.9) 1.8 - - 0.9 
96 VCS - Infrastructure - - 0.9 - 0.9 
   (21.9) 21.0 0.9 - (0.0) 
 Management, Support & Strategy           
97 Managing Director - 2.3   - 2.3 
98 Finance, IM & HR - 42.8 5.1 - 47.8 
100 Strategy - 7.0   - 7.0 
212 Sustainability - 2.0 0.3 - 2.3 
213 Special Projects2 - (0.2) 10.3   10.1 
   - 53.8 15.7 - 69.4 
             
 Overprogramming - - (50.0) - (50.0) 
       
 Total Surface Transport (1,334.0) 2,336.1 246.3 (5.7) 1,242.6

 

                                            
2 Net of third party revenue contributions of £0.5m for special projects and £7.3m for Urban Traffic Control 
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2006/07 LONDON RAIL BUDGET BY ACTIVITY 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       
       
 Docklands Light Rail           
101 Franchise (36.1) 37.0 - - 0.9 
102 Lewisham (18.1) 26.5 - - 8.4 
103 DLR Safety/Security -   0.4 - 0.4 
104 Infrastructure - 5.0 0.2 - 5.2 
105 DLR Line Upgrades - 4.9 15.0 - 19.9 
107 DLR Rolling Stock - 0.2 7.3 - 7.4 
108 London City Airport (3.0) 15.7 2.8 - 15.5 
108 Woolwich / Arsenal - - 2.6 - 2.6 
108 Stratford International - 2.3 7.6 - 9.9 
110 Stratford Station - 0.2 13.4 - 13.6 
115 Langdon Park - - 3.3 (3.3) - 
 Administration - 6.9 - - 6.9 
   (57.2) 98.6 52.5 (3.3) 90.6 
             
119 East London Line Extension - - 128.2 - 128.2 
             
116 LR Major Modernisation - 2.3 - - 2.3 
118 LR Line Upgrades - 11.1 - - 11.1 
196 Other London Rail - 14.4 - - 14.4 
  - 27.7 - - 27.7 
             
 Total London Rail (57.2) 126.3 180.7 (3.3) 246.6
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2006/07 GROUP DIRECTORATES BUDGET BY ACTIVITY 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       
       
 Office of the Commissioner           

120 Equality & Inclusion - 2.9 - - 2.9 
121 TfL Commissioner - 7.9 - - 7.9 
   - 10.8 - - 10.8 
             
122 General Counsel - 9.9 - - 9.9 
             
 Group Communications -   - - - 
125 Group Communications - 8.2 - - 8.2 
126 Area Based Schemes - 21.7 - - 21.7 
127 Borough Partnerships Support - 3.0 - - 3.0 
242 Other Borough Programme - 3.1 - - 3.1 
242 Borough Liaison Spend - 0.7 - - 0.7 
129 FRACA - 5.5 - - 5.5 
130 SRtS & Travel Awareness - 19.2 - - 19.2 
239 Personalised Travel Planning - 6.0 - - 6.0 
   - 67.3 - - 67.3 
 Finance & Planning           
197 MD Finance and Planning - 0.9 - - 0.9 
235 F&P Central Services - 9.3 - - 9.3 
131 Corporate Finance - 2.8 - - 2.8 
135 Group Finance (1.7) 13.5 - - 11.7 
136 Group Marketing (1.7) 18.2 9.9 - 26.4 
123 London's Transport Museum (2.4) 7.9 - - 5.5 
124 Museum Re-display - - 11.9 (7.7) 4.2 
225 Business Operations - 4.6 - - 4.6 
150 Strategy & Policy - 3.3 - - 3.3 
148 Transport Network Planning (1.5) 7.0 - - 5.5 
132 Fares & Ticketing - 1.5 - - 1.5 
141 Cross River Transit  - 5.3  -  - 5.3 
143 East London Transit  - 0.9  -  - 0.9 
144 Finsbury Park CAP & SMP  - 3.5  -  - 3.5 
145 Greenwich Waterfront Transit  - 0.7  -  - 0.7 
146 Interchange Programme  - 3.4  -  - 3.4 
151 Stratford Regional Station Upgrade  - 7.6  - (7.6) - 
152 Thames Gateway Bridge  - 3.2  -  - 3.2 
157 West London Tram  - 6.5  -  - 6.5 
158 Croydon Tramlink Extensions  - 2.6  -  - 2.6 
198 Oystercard - 6.4 - - 6.4 
199 Finance Shared Service Centre - 0.8 - - 0.8 

   (7.4) 109.9 21.9 (15.3) 109.0 
             

161 London Transport Insurance (4.2) 0.3 - - (3.9) 
              
  Group Services           

162 Central Corporate Services - 8.9 - - 8.9 
164 Property (3.4) 6.8 3.4 (2.9) 3.9 
165 Facilities (2.2) 3.3 - - 1.1 
166 Group HR Corporate - 2.9 - - 2.9 
167 Group HR Services (0.4) (1.8) - - (2.2) 
168 Information Management - 19.7 0.2 - 19.9 
170 Procurement - 4.6 - - 4.6 

   (5.9) 44.4 3.6 (2.9) 39.2 
             
 Total Group Directorates (17.5) 242.5 25.5 (18.3) 232.3
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2006/07 GROUP ITEMS AND MODAL SUMMARY 
 

OPERATING BUDGET CAPITAL BUDGET  
 

£’m 

Income 
Operating 

Expenditure 
Capital 

Expenditure 

Receipts & 
Reimburse-

ments 
Net 

Expenditure
       
       

 Group Items           
 Interest Income (52.7) - - - (52.7) 
 Debt Servicing - 85.0 - - 85.0 
             
140 Overprogramming - - (70.0) - (70.0) 
138 Contingency - 26.0 - - 26.0 

             
 Total Group Items (52.7) 111.0 (70.0) - (11.7)

             
       
       
       
 Modal Summary:           
       
 London Underground (1,547.9) 2,725.1 383.3 (208.8) 1,351.7 
 Surface Transport (1,334.0) 2,336.1 246.3 (5.7) 1,242.6 
 London Rail (57.2) 126.3 180.7 (3.3) 246.6 
 Group Directorates (17.5) 242.5 25.5 (18.3) 232.3 
 Group Items (52.7) 111.0 (70.0) - (11.7) 
             
 NET SERVICE EXPENDITURE (3,009.2) 5,541.1 765.8 (236.1) 3,061.6
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REVENUE 

001 TRAFFIC REVENUE  

Description:  
Traffic income (net of Customer Charter Refunds) arising from the normal course of business, 
including amounts received from the London Borough Councils and County Authorities in 
respect of free and reduced fare travel for the elderly and disabled.  Revenue is recognised on 
an earned basis; revenue received in advance is spread over the period to which it relates.  The 
amount of traffic revenue derived by LUL is subject to external factors such as the Mayor’s 
Fares Policy and the current economic environment. 
Indicators of Success: 
Description Units Target 
Passenger Journeys Millions 980 

 

227 SECONDARY REVENUE  

Description: 
This includes all income, other than Traffic Revenue, such as property rentals, advertising and 
telecoms. 
 
OPERATIONS 

228 CUSTOMER SERVICES  

Description: 
This activity is the managing of LU's stations and trains and is organised by grouping Lines into 
three Service Delivery Units (SDUs) to match the management of assets under the PPP. Each 
SDUs is headed up by a Service Director. Day to day delivery of Operations customer service 
takes the form of selling tickets, providing staff on station platforms, providing information and 
reassurance to customers.  It also involves the staffing of trains with competent operators and 
providing a competent signalling and control function as well as staff to manage service 
disruption, focusing on the needs of the customer. Train service delivery as well as control and 
regulation of the train service form part of Operation’s day to day activities. 
Deliverables:  
Continue to: 

• Provide a safe station and train environment with risks ALARP3 
• Provide customer service through ticket transactions (including measures to reduce ticket 

office queues), customer information and assurance/support 
• Open and maintain for service all our stations to the published schedule 
• Work with LUL partners to provide services such as lifts, escalators, moving walkways 

and all amenities 
• Plan and manage events and closures 
• Manage station congestion 
• Staff trains with competent operators and stations, ensuring efficient duty rosters are in 

operation and that the supply of staff is optimised to meet demand 

                                            
3 As Low As Reasonably Possible 
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• Provide a competent signalling and service control function, including the operation of a 
network control centre and a power control room 

• Plan and control access to the railway for maintenance and improvement work 
 
Key improvements: 

• Improvements under the Reliability Work Programme 
Indicators of Success: 
Description Units Target 
Train Kilometres Operated Km millions 70.7 
Scheduled Service Operated % 94.5 
Peak Train Cancellations – Due to ONA’s % 0.6 
Excess Journey Time (unweighted) Minutes 3.24 
Excess Trains journey time (unweighted) Minutes 1.91 
CSS: Overall satisfaction Score 78 

175 OTHER OPERATIONS  

Line Upgrades:  
Over the next 20 years, all LU lines will be upgraded to provide increased capacity to meet 
increasing demand.  A line upgrade involves a co-ordinated renewal of assets to increase 
overall capacity. Upgrade works typically include some combination of improvements to: 

• Rolling stock, depots and sidings 
• Signalling, service control and regulation 
• Track and civil engineering infrastructure 
• Power supply and distribution. 
 

This activity reflects the cross-functional management and co-ordination of the works necessary 
to bring about a line upgrade. 

BT Police 
The key objectives of BT policing are to maintain security awareness, security training, patrols, 
enhanced visibility, reduce disorderly conduct, prevention and disruption of terrorism activity, 
graffiti control, hate crime, thefts, robberies, assaults (LUL staff & public), fatality management, 
trespass & vandalism. Reassurance policing, in partnership with LU station groups, is a key 
strategy in successfully achieving those objectives. 

Operational Support 
The activity is for support of the operational railway outside of station and train staff. The types 
of support that this covers includes: track access, power control, customer services centre and 
any network control or training requirements for front line staff. 

Strategy and Service Development 
Strategy and Service Development is responsible for understanding customer needs and 
priorities, defining the corporate strategy and specifying projects and a programme that will help 
to achieve that strategy. The operational planning around timetables, events and closures, 
congestion relief, and accessibility are provided through this directorate.  
 
This activity also includes LU communications, ranging from communicating with employees, 
through stakeholder communications to communicating with customers during planned 
closures. 
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Information Management 
The activity line consists of core staff supporting the delivery of IT project themes and day to 
day service delivery aspects of the network. The activity also includes budgets for third party 
support contracts out side of the main TfL group hosting and support contract. 

Operations Improvements 
This activity covers a number of non-capital funded projects which contribute to the provision of 
a safe, welcoming and reliable service. Key areas include funding for the reliability programme, 
and safety projects.  
Impacts on Equality and Inclusion: 

• The accessibility and congestion relief schemes are proposed to deliver step free access, 
way-finding guidance particularly benefiting visually impaired customers, induction loops 
at ticket halls and clear audible and visual information systems. 

 
 
PROGRAMMES 

229 PPP (BCV/JNP/SSL) 

Description: 
Metronet and Tubelines are paid for the maintenance and improvement of the Underground 
network under the Public Private Partnership (PPP) contracts. The Metronet BCV Activity is 
made up of the Bakerloo, Central, Victoria, Waterloo and City lines. Tube Lines Limited are 
responsible for the Jubilee, Northern and Piccadilly Lines. Metronet SSL is responsible for the 
Sub Surface Lines including the East London Line. The objective of PPP Contract Management 
is to ensure maximum benefit for LUL over the whole life of the PPP. Over the life of the 
contracts, most of the network will receive a substantial programme of station refurbishment or 
modernisation and significant upgrade of train systems, coupled with improved routine and 
preventative maintenance. Together these will deliver a better environment, a more reliable 
service and shorter journey times. 
Deliverables: 

• Over its 30 year life, the PPP will redress the legacy of under-investment on the 
underground, delivering improvements in the life of the Underground’s assets and 
upgrading Trains and Signalling as well as further station works (particularly 
refurbishment and modernisation). 

 
Indicators of Success: 
Description Units Target 
Scheduled Journey Time Capability Minutes 19.59 
Lost Customer Hours Hours millions 15.84 

 
Impacts on Equality and Inclusion: 

• The PPP will contribute to addressing the accessibility needs of disabled people, in 
particularly those customers with mobility and visual impairments.   

• The station modernisation programme will improve station CCTV systems including 
CCTV on new rolling stock which will deter crime, improve station control and improve 
perceptions of security in stations, all of which are key for vulnerable groups for whom 
security is a special concern.  
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004 CONTRACT PFI 

Description: 
The Contracts PFI Activity manages Private Finance Initiative Contracts between LUL and PFI 
partners, addressing four specific aspects of LUL operations. These are Prestige (revenue 
collection), Power, Connect (communication systems) and British Transport Police (BTP) 
accommodation. The objectives of the Contracts are as follows: 

• Prestige – Provide an integrated revenue collection service 
• Power – Provide the operation, maintenance and renewal of the Underground power 

network 
• Connect – Provide and maintain an integrated digital radio communications system and a 

transmission services system across the Underground network 
• BT Police – Provision and maintenance of accommodation for British Transport Police.  

 
Deliverables: 

• Continue the effective management of the PFI contracts to ensure they are financially 
efficient and meet contractual milestones. 

• Prestige to deliver service enhancements to the existing Smartcard system 
• Complete Connect new digital communication system across the network. 
• Migrate a number of SCADA (Supervisory Control and Data Acquisition - Power System 

Control) key control functions into the new Power Control rooms.  
 
Impacts on Equality and Inclusion: 

• Support the provision of BTP reassurance policing and increased personal safety and 
security on the network, which are especially important for vulnerable users. 

230 PROGRAMMES MANAGEMENT 

Description: 
The chief Programmes Officer’s department is responsible for the management of: 

• All contracts including PPP, PFI and National Rail agreements 
• Certain non-capital projects associated with the PPP 
• The general management of Procurement and Contract Services 
• Utilities costs including gas, electricity and water 

 
 
CENTRAL SERVICES 

021 SUPPORT DIRECTORATES:  

Description: 
These directorates support the core operational business, initiatives and investment 
programmes of LUL, with a range of activities.  These activities include Finance; Human 
Resources; Employee Relations; Engineering; Legal Services; Safety; Quality & Environment. 



 - 13 - 

OTHER CENTRAL SERVICES SUPPORT 

Description: 
In addition to the support directorates the following expenditure areas also support LU’s 
operational business and investment programmes. 

• TfL Management charge: Charges allocated to LU for services supplied centrally by TfL. 
These services include HR Services, Finance, Marketing, Facilities, Legal, IT Contract 
and SAP support, Insurance. 

• Corporate Expenses 
• Central Services Improvements: Specific non-capital programmes of work sponsored by 

the central services directorates. This mainly relates to specific engineering programmes 
of work. 

 
  
OTHER 

207 RISK  

Description:  
LUL constructs its budget to take account of forecasted expenditure and includes an allowance 
for those uncertain costs, which are initially budgeted as “risk”.  For each risk the probability of it 
happening is multiplied by the likely impact (exposure) if it did occur to give an expected value.  
Risk expenditure in LUL’s budget represents the amount that is expected to be incurred in a 
given year based on the risk portfolio, probabilities and impacts estimated by the business.  The 
risk budget represents on average less than 10% of the total estimated gross risk exposure. 
 
LUL continuously reviews its level of risk taking into account latest experience. Employing these 
techniques in recent years, LUL has successfully forecasted the value of materialised risks.   
Each risk is recorded within the LU Risk Management System (ARM) and each is regularly 
monitored and reviewed to update cause and effect, impacts, treatment and mitigation strategy. 

232 PROPERTY SALES  

Description:  
With Group Property acting as agents, this activity covers the proceeds from the sale of 
redundant LUL land (adjacent to depots, stations, etc) together with any associated rental 
income. 
 
  
CAPITAL PROJECTS 

233 GROSS CAPITAL EXPENDITURE   

Description: 
Gross capital expenditure represents expenditure on capital investment that is managed directly 
by London Underground. It does not include indirectly managed investment through third 
parties. E.g. via the PPP. 
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The key deliverables shown below identify the projects that will be active during the year. Where 
a project has a key milestone during the year, this has been highlighted under indicators of 
success. It should be noted that not all active projects have key milestones during 2006/07. 

Track 

Description: 
The Underground has 1,140km of track over a route of 409km. The core track programme sees 
the entire track renewed to a good state of repair. Managed through the PPP, this will involve 
major track replacement works. In addition, LU is investing to improve capacity by providing 
improvements to junctions, crossovers, sidings and termini to reduce bottlenecks on various 
lines. Surveys are being made of candidate sites for such works. 
 
Deliverables: 

• Track Renewals (Note: As performance of the PPP contractors is based on “output” 
measures such as lost customer hours, ambience etc., “input” measures such as amount 
of track renewed should be viewed as for information only). 

• Operational flexibility strategy 
• LUL strategy for track renewal 

Indicators of success: 
Description Target 
Track renewed. (Note: Estimate based in Infracos information) 42kms 
Operational flexibility strategy continues to be developed Mar-07 
Track renewal strategy continues to be developed Mar-07 

. 

Structures 

Description:  
Upkeep of the civil infrastructure including tunnels, bridges and viaducts. Core investment is 
managed via the PPP. Direct investment includes new projects as tunnel cooling to reduce 
temperature and energy consumption and the replacement of existing ventilation equipment. 
Deliverables: 

• Tunnel cooling 
Indicators of success: 
Description Target 
Victoria groundwater cooling complete Jul-06 

 

Rolling Stock 

Description: 
• The core investment programme delivers refurbishment and/or replacement of the LU 

fleet to specified standards. The direct investment programme refers to specified 
enhancements relating to the provision of improved information, security and accessibility 
and the delivery of other specified enhancements 

Deliverables: 
• D stock refurbishment 
• Wembley park sheds and sidings 
• 7 car c stock replacement 
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Indicators of Success: 
Description Target 
D-Stock Refurbishment: 30 Trains in Service (40% of Fleet) Mar-07 
Sub-Surface Train Capacity: Site Surveys/Design for Platform Extensions Commenced Mar-07 
Wembley Park sheds and sidings, project completed. Mar-07 

Impacts on Equality and Inclusion: 
• The refurbished D stock trains will have multi use spaces (flip up seats) making them 

more accessible to wheel-chair users, older people and children.  

Signals 

Description:  
New signalling systems will be introduced as part of the line upgrades programme. The direct 
investment programme includes the replacement of the few remaining signal cabins with central 
control facilities. 
Deliverables: 

• Relocation of District Line control room 
Indicators of Success: 
Description Target 
Re-location of District Line Controller. Detailed design and delivery strategy complete Jul-06 

 

Power 

Description:  
The focus of the power programme is on: Delivering a robust power supply that meets current 
needs. As well as investing in additional power capacity in support of other programmes (such 
as the line upgrades, the new communications system, and replacement of DC lifts and 
escalators with AC machines) Investment under Power PFI has seen the transfer of power 
sourcing from internal generation to supply from the national grid. This work is now largely 
complete, however further investment is required in: 

• Sub stations 
• Transformer rooms 
• Cabling 
• Conductor rails.  

Deliverables: 
• Victoria line upgrade 
• Power for connect 

Indicators of Success:  
Description Target 
Power for connect completion of work Apr-06 
PFI – Victoria Line upgrade award contract variation  Jun-06 

Communications 

Description:  
Telephone and radio are the principal means of communication used on the Underground. 
Radio systems on a number of lines are life-expired and unreliable. The Connect PFI project’s 
objectives are to install a new, modern communications network that will be capable of handling 
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telephone, IT, CCTV, PA, 12,000 plus radios, and other functions over a fibre-optic architecture. 
The new system will shorten communications chains and enable improved ways of working and 
sharing of information between customers and staff. Complementary direct investment is being 
carried on customer information systems to provide better real time service information. Other 
improvements will be synchronised with other projects, e.g. the station modernisation/ 
refurbishment programme.  
Deliverables: 

• Train Location Information (Tracker net) 
• Customer information displays 
• Remote response facility 

 
Indicators of Success: 
Description Target 
Delivery of new radio and transmission system – continuation of work for delivery in 2007/08 May-07 

 

Stations  

Description: 
The investment programme, through the PPP, focuses on restoring asset health and enhancing 
quality through: 

• Cyclical modernisation or refurbishment of 250 stations 
• Station enhancements to deliver improved customer facilities 
• Renewal of lifts and escalators to deliver improved reliability 

 
In addition to this core programme, there will be investment in congestion relief and accessibility 
works: 

• Congestion Relief: Many stations experience severe congestion at certain times of the 
day. The capital programme includes major works to rebuild the worst affected stations.  

• Accessibility: Investment will be focused on developing a key network of accessible 
stations to improve access for those with mobility difficulties 

 
Deliverables: 

• Various Step Free Access (SFA) 
• Various congestion relief 

Indicators of Success: 
Description Units Target 
Stations with SFA (Street to Platform) % 20.5 
Stations with SFA (Platform to Train) % 5.0 

 
Description Target 
Queensway re-opened following capacity improvements May-06 
Feasibility for 10 SSL Step Free Access Complete (MRSSL) Jun-06 
Feasibility for 8 SSL Step Free Access Complete (Alternative provider) Sep-06 
Highbury & Islington Accessibility – RIBA D Design Complete Oct-06 
Covent Garden Ticket Hall/Gate Line Start on Site Oct-06 
Waterloo (WCL) Accessibility Phase 1 Construction completed Oct-06 
Wembley Capacity Enhancements Complete May-06 

 



 - 17 - 

Impacts on Equality and Inclusion: 
• Congestion relief work on the ground at Queensway will included the provision of way-

finding guidance for visually impaired customers, colour contrasting handrails, induction 
loops at ticket offices and clear audible and visual information systems. 

 

Safety/Security 

Description:  
Investment in safety and security is mainly delivered as part of other improvements, such as the 
station and train refurbishment programmes. On top of this however, additional investment is 
being made in relation to: 

• Fire protection systems 
• Depot safety improvements 
• A programme of works to upgrade and network CCTV systems at various critical 

locations (this complements station level replacement of CCTV systems under the 
stations programme). 

Deliverables: 
• CCTV enhancements 

 

Interchange 

Description: 
London Underground is leading a number of schemes that provide significant improvements in 
interchange between different modes. These include two of the largest projects on the LU 
network: 

• King’s Cross St Pancras: congestion relief works on site to provide an enlarged 
accessible interchange with capacity to complement the Channel Tunnel Rail Link works 
at St Pancras. 

• Victoria Line: Commencement of a major scheme to relieve congestion at Victoria 
Underground station and provide improved interchange with other modes. The LU works 
are the first part of the wider Victoria Transport Interchange scheme. The programme 
also includes completion of the Walthamstow interchange project and development of 
LU’s car parks. 

Deliverables: 
• Walthamstow Central 
• Victoria Station Upgrade 

Indicators of Success:  
Description Target 
Walthamstow Central Subway Breakthrough Dec-06 
Victoria Station upgrade – project commenced Feb-07 

 

Extensions 

Description:  
This programme delivers short extensions to the LU network but also includes LU’s works in 
support of other large capital projects.  



 - 18 - 

Deliverables: 
• Extension to the Piccadilly line, via twin bored tunnels to serve a new station at Terminal 

5.  
• Complementary improvements at Heathrow T123 station 
 

Impacts on Equality and Inclusion: 
• The new Piccadilly Line Extension will provide step free access from platform enabling 

younger children, older people and disabled people easier access to the new airport 
terminal at Heathrow. 

 

Accommodation 

Description: 
This programme delivers capital works to: 

• Restore staff accommodation to a good state of repair 
• Support staff in their delivery of the LU service 
• Enable more effective deployment 
• Enable enhanced services by having the right number of staff in the right place  

 
There are two elements to the programme: 

• Station staff accommodation works to restore asset condition and meet dignity at work 
standards 

• Train crew depot strategy implementation: construction of new train crew facilities that 
meet modern standards and are located in the right place. 

Deliverables: 
• Various operational accommodation 

Indicators of Success: 
Description Target 
Hammersmith Train Crew Accommodation Complete Jan-07 

 

Information Technology 

Description: 
This portfolio of works comprises investment in LU’s Information Management infrastructure in 
order to maximise business efficiency. Key deliverables include: 

• The development of a single database which identifies ownership and responsibility for 
all assets on LU property. 

• Installation of Chip and PIN technology to all LU’s ticket issuing facilities that accept 
bankcard payments to combat card fraud. 

• The new desktop standard will become the common across the entire TfL group. This is 
to ensure that staff are able to log in and access core applications from any building in 
the organisation. 

 
Deliverables: 

• Single Source of Truth (SSoT) 
• Ticket office strategy. 
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Indicators of Success: 
Description Target 
Asset Register Complete - SSoT Mar-07 

 

194 OVERPROGRAMMING  

Description:  
This represents a central reduction in the budgeted expenditure of the Investment Plan. This 
reduction recognises that delays can arise from consultation, planning and obtaining powers. 
The overprogramming provision allows LUL to ensure it effectively manages its allocated funds 
despite these impacts. 

234 CAPITAL RECEIPTS  

Description:  
This represents recoveries from Third Parties such as the Department of Transport, Local 
Authorities and Developers. 
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LONDON BUSES 

024 BUS NETWORK INCOME 

Description: 
The Bus Network Income activity covers fares revenue including Travelcard apportionment and 
revenue from concessionary agreements. Revenue from fares is generated from the sale of on 
bus tickets, from roadside ticket machines and sales through ticket outlets such as Ticket Stops 
and LUL stations. 
Indicators of success: 
Description Units Target 
Passenger Journeys Millions 1,876 

025 BUS NETWORK OPERATION COSTS 

Description: 

The Bus Network activity covers the management of all the contracts for the operation of bus 
services. This includes the current bus network and routes being re-tendered, planned 
improvements and enhancements to the bus service to meet the Mayor's Transport Strategy, 
measures to improve service reliability, new bus routes/links, support for initiatives such as 
Congestion Charging, plans to speed up passenger boarding times and improved bus staff 
training. 

Deliverables: 
• Providing adequate capacity.  
• Providing appropriate network coverage, in geographical terms and across the different 

times of day and days of the week. 
• Maintenance and development of service reliability. 

Indicators of success: 
Description Units Target 
Scheduled service operated % 97.8 
Excess waiting time: High frequency routes Minutes 1.2 
On time performance: Low frequency routes % 77.0 
On time performance - night buses % 82.0 
CSS: reliability - journey/wait time Score 80 
Bus Kilometres Operated Millions 466 

Impacts on Equality & Inclusion: 
• Providing inclusive bus services that benefit the target groups but also delivers benefits 

for a wider range of existing and potential users. Buses are used by women, older 
people, children and people on lower incomes on a proportionately greater basis than 
their representation in London’s population.  

• Service reviews will continue to examine opportunities within the available funding for 
better penetration of residential estates, for facilitating access to jobs and services and 
for improvements to the hours of operation of the network.  

• Acceptability of the service to users includes issues of personal safety, cultural barriers 
and staff/organisational attitudes.  

• Simple service structures support accessible information.   
• The programme to facilitate the provision of training for front-line staff and the cleaning 

initiatives for buses at bus stations will contribute to improvements in these areas.   
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• Training of bus operation staff will also contribute to the development of a workforce that 
reflects the diversity of London’s population. 

 

026 ADSHEL PARTNERSHIPS 

Description: 
The Adshel partnership is a contract between Clear Channel (Adshel) and LBSL for the 
generation of income from the sale of advertising space on bus shelters. 
Deliverables: 

• Total Revenue of £12m. Deliverables are shown under Bus Stops and Shelters 
 

027 TECHNICAL SERVICES 

Description: 
The Technical Services Group (TSG) operates the Band III radio and Automatic Vehicle 
Location (AVL) networks, its core system.  Countdown, the real time passenger information 
service, is provided at 2000 stops across the network.  The key requirements of the core system 
are to provide a 'Code Red' emergency service, service control facilities for bus operators, a 
performance monitoring tool and historic journey time information. 

 
Deliverables: 
Structured under the 2 component headings of: 

• Business As Usual (BAU)/Operations and 
• New Technology Intelligent Bus System (iBUS) 
 

Business As Usual (BAU)/Operations: 
• Maintain Current Operation on Stable Platforms 
• Meet customer expectations in relation to operating increasing number of assets. 
• Deliver 95% of AVL project buses per quarter.  
• Radio Replacement - Carry out projects supporting the implementation of the 

replacement radio system (iBus).  
 

New Technology (iBUS) 
• New radio communication and AVL solution (iBus) to replace current system, addressing 

obsolescence issues with existing equipment and eliminating the risk of network failure. 
• To provide reliable, comprehensive Automatic Vehicle location (AVL) and radio coverage 

across the bus fleet (iBus) 
• To provide better real-time information (RTI) for bus users (iBus) 

 
Indicators of success: 
TSG Business As Usual (BAU)/Operations activities contribute to the following:- 
Description Target 
Driver and passenger safety, through radio coverage and improved service reliability Mar-07 
Ongoing provision of RTI at bus stops Mar-07 
Through route monitoring, TSG contributes to bus network reliability and improved monitoring 
of targets/QICs Mar-07 
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TSG New Technology (iBUS) deliverables include the following:- 
Description Target 
System acceptance starts Dec-06 
First Garage Application Acceptance starts Feb-07 

 

028 TICKET TECHNOLOGY & PRESTIGE 

Description: 
The purpose of this activity is to develop, implement and operate fare collection arrangements 
for London's bus services. This includes: 

• specification and provision of equipment 
• allocation of on-bus equipment to Bus Operators and associated asset control activities 
• deciding on sites, installation and operation of on-street equipment 
• overseeing maintenance performance by contractors 
• fares information for staff and passengers.  

Deliverables: 
• Support for implementation of cashless operation across London [if approved], including 

preparations for redeployment of RTMs, new operating procedures for staff, and any 
changes to on-bus ticketing equipment arrangements. 

• Provide Ticketing equipment facilities, to support Bus Network activity. 
Indicators of success: 
Description Target 
Implementation of Cashless operation Dec-07 

 

029 BUS STOPS AND SHELTERS 

Description:  
This activity is concerned with the maintenance and cleaning of bus stops, improvements to and 
maintenance of passenger information at stops, renewal of bus shelters and provision of 
additional bus shelters.  Also covered is the illuminated stops project to illuminate bus stop 
timetables and the bus stop flag using solar-powered lighting.  
Deliverables:  

• Renewal of bus shelters 
• Provision of new bus shelters 
• Installation of illuminated bus stop timetables and flags 

Indicators of success: 
Description Target 
40 additional shelters installed Mar-07 
500 shelters replaced Mar-07 
1400 illuminated stops installed Mar-07 

Impact on Equality & Inclusion  
• All users of the bus network will benefit from this activity, but in particular, older people 

and those with mobility difficulties will benefit from well-maintained seating at the bus 
stops, and vulnerable groups who may have concerns about their personal security, will 
benefit from lighting provided by the shelters. 

 



 - 24 - 

030 BUS GARAGES 

Description: 
Expenditure at LBSL's 8 bus garages includes maintenance and rates liabilities for elements 
excluded from tenancies, principally main structural elements but also un-let premises or parts 
of premises. 
 
Income is received from letting garage premises to Bus Operators. 
 
Deliverables: 
Construction of New bus Garage at North Acton 
Indicators of Success: 
 Description Target 
Construction three quarter complete Mar-07 

 

031 BUS STATIONS 

Description: 
Expenditure at LBSL’s 45 bus stations, 155 off-highway bus stands and bus staff facilities 
includes the costs of cleaning, repairing and renewing facilities, payment of rates and rents if 
applicable, plus costs of legal and property advice. 
 
Income is received in respect of tenanted kiosk units, from commercial advertising and from 
vending machines. 
 
Deliverables: 

This activity deals with costs of cleaning, repairing and renewing facilities, payment of rates and 
rents if applicable, plus costs of legal and property advice. Provision of new Bus stations and 
stands 

Indicators of Success: 
Description Target 
Hammersmith – new interim Bus Station  Dec-06 
Edmonton Green – new bus station  Jun-06 
Edgware – Roadway replacement Mar-07 
Staff Facilities – new toilets Mar-07 
Hornchurch Hospital – new bus stand Mar-07 

Impacts on Equality & Inclusion:  
• Bus station refurbishment and construction of new facilities will incorporate design 

standards to provide fully accessible facilities, including wheelchair access, appropriate 
use of colour and surfaces. Information will also be made available in different formats 
that satisfy a range of needs. 

• CCTV will be provided at new and expanded bus stations, with benefits to both staff and 
passengers.  It is currently provided at most existing bus station sites. 

• Around 10% of all passenger movements take place at bus stations, so the accessibility, 
comfort and security benefits of bus station environments cover a significant part of the 
total passenger base. 
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032 ENGINEERING 

Description: 

This activity area falls within Surface Transport's Network Operations (previously Operating 
Services) department and relates to projects that will be implemented to improve the 
environmental performance of the London bus fleet. Implementation of these projects will allow 
London Buses to contribute to the objectives of the Mayor's Air Quality Strategy. This activity 
area includes trialling of new engine technologies (e.g. fuel cell buses, hybrid vehicles) and 
improving the environmental performance of existing vehicles. (e.g. fitment of NOx abatement 
technology and exploiting potential environmental initiatives through R&D) 

Deliverables: 
• Air Quality Improvements through development and fitment of NOx reduction technology 

throughout 2006/2007 
• Continued operation and evaluation of 3 fuel cell buses until January 2007. 
• Completion of procurement process to deliver requirements of the London Hydrogen 

Partnership Transport Action Plan 
• Operation and evaluation of 6 Hybrid single deck vehicles on route 360.  
• Development and evaluation of other potential opportunities for additional Hybrid single 

and double deck trials  
• Continue R&D work in respect of environmental initiatives, principally for emissions and 

noise 
Indicators of success: 
Description Target 
Volume introduction of tested NOx reduction technologies throughout 2006/2007. Mar-07 
Successful completion of trial on fuel cell buses Jan-07 
Issue ITT and award contract for ten buses as part of the LHP Transport Action Plan Dec-06 
Completion of first 12 months of operation and evaluation of the initial 6 Hybrid single deck 
vehicles Mar-07 

Identify and progress further trials of Hybrid buses from alternative suppliers. Mar-07 
Continue environmental assessment and future projections of Surface Public Transport fleets 
in order to feed into Business Planning process. Mar-07 

Impacts on Environment: 
• Measures to reduce vehicle emissions have particular benefits for people living in areas 

of high traffic density, especially the elderly, children and people suffering from 
respiratory conditions. 

 

034 SAFETY AND SECURITY 

The objectives of this area are to develop and introduce policies, procedures and practices for 
health and safety matters. This activity falls within the Network Operations department and 
covers the area of safety and security related to on-bus and in house staff, passengers and 
operational sites including bus stations and stands. This includes responsibility for promotion of 
a safe environment for Surface Transport’s staff, customers and visitors through training, risk 
assessment, planned inspections and the production and monitoring of accident statistics. 
Deliverables: 

• All vehicles are from January 2006 fitted with CCTV. It is now the intention to establish 
audit process that improve the operational status of on-bus CCTV cameras, enhancing 
security and promoting social inclusion 
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• Undertake assessments and implement action plans to deliver the agreed Safety 
Objectives for London Buses. 

Indicators of success: 
Description Units Target 
CSS: personal safety & security Score 80 

Impacts on Equality & Inclusion: 
• Enhanced safety and security results in specific benefits for vulnerable groups. 

 

035 OPERATIONS SERVICES 

Description: 
Network Operations support function provides on-the-road real time support for bus services, 
including events planning and management of the emergency communications centre 
(CentreComm), bus station supervision and emergency response to accidents and incidents. In 
particular this function contributes to the achievement of Bus Network performance targets, by 
minimising the effects of external disruption. 
 
Primary purposes of the Network Operations support function are: 

• To ensure safe and appropriate provision of infrastructure both on and off highway 
• Mitigate effects to the bus network from disruption to the road network 
• Provide information and assistance to passengers and bus operational staff.  

 
Financial figures represent associated cost of Network Operation staff, i.e. these are the direct 
staff costs for the department. 
Deliverables: 

• Management, delivery and implementation of Network Operation's programme 
objectives. Refer to Deliverables 032, 034 and 89. 

• Collection and dissemination of information relating to the real time operation of the bus 
network via operation of a 24/7 communication complex (CentreComm). 

Indicators of success: 
Description Units Target 
Passenger Journeys Millions 1,876 
Schedule service operated % 97.8 

Impacts on Equality & Inclusion: 
• Staff are trained in disability awareness, dealing with emergency situations and security 

issues. 
• Staff provide a physical presence, they provide information and a greater sense of 

security to passengers. 
• Ensuring infrastructure is maintained to an acceptable standard for passenger comfort 

and safety. 
• Assisting in reducing the effects of disruption and improving service reliability. 
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037 MARKETING AND RESEARCH 

Description: 
The objective is to act as client for marketing initiatives to promote Surface Transport’s travel 
modes and services through advertising and promotions and customer facing information 
provision and development. In addition, to identify Surface Transport’s customer research 
needs and develop, manage and deliver customer research to help inform business decisions in 
accordance with the Mayor’s Transport Strategy and Surface Transport’s Business and 
Marketing Plans. 
Deliverables:  

• Working closely with TfL’s Marketing & Communications Department, acting as Surface 
Transport’s client for all advertising, promotional and customer facing information 
provision and development activities. 

• Providing performance-monitoring data for the Surface Transport modes and businesses 
through the design and implementation of customer satisfaction and mystery shopping 
surveys. 

• Working with internal customers identifying Surface Transport’s customer research needs 
and designing and implementing ad hoc research studies to inform business decisions. 

Indicators of success: 
Description Units Target 
Advertising & Publicity:   

- % of projects delivered to specification pa % 100 
- % of projects delivered to final deadline pa % 90 
- % of projects delivered within budget pa % 95 

Customer satisfaction reports: % delivered to deadlines pa % 100 
Information Provision & Development:   

- % of projects delivered to specifications pa % 100 
- % of projects delivered to final deadline pa % 90 
- % of projects delivered within budget pa % 95 

 
Description Target 
Produce Marketing and Research Plan Aug-06 

 

039 PERFORMANCE 

Description: 
The Performance Department are responsible for planning, contracting for and monitoring the 
bus network, as well as actively seeking to enhance that performance. In addition the 
responsibility for bus input to multi-modal transport planning lies with Performance. Financial 
figures represent salaries and associated costs of the Performance Department, i.e. these are 
the direct staff costs of the operational area. 
 
Components: 

• Network Development (Buses) 
• Contracts Management (Buses) 
• Performance Management &Monitoring (Buses) 

Deliverables: 
Management, delivery and implementation of the Performance Department's programme 
objectives as described above. 
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Indicators of success: 
Description Units Target 
Bus kilometres operated Millions 466 
CSS: reliability - journey/wait time Score 80 

 

040 LONDON TRAMS 

Description: 
• Croydon Tramlink, which opened in May 2000, has brought fully accessible, high 

frequency; reliable rail based public transport into central Croydon.  Tramlink services are 
provided by Tramtrack Croydon Limited, a private consortium, under a 99 year PFI 
Concession Agreement. 

• London Trams administers the Concession Agreement ensuring that the duties of both 
TfL and the Concessionaire are properly discharged and taking action to ensure that the 
private sector meets its responsibilities for safe and efficient operation and maintenance 
of the network. 

• London Trams provides technical and operational support to TfL Corporate in the 
acquisition of powers for new tram schemes and is responsible for the detailed design, 
procurement construction and operation of the proposed tramway network. 

Deliverables: 
Discharge of LBSL’s obligations under the terms of the Tramlink Concessions Agreement and 
enforcement of LBSL’s rights and the private sectors obligations. 
Indicators of success: 
Description Units Target 
Scheduled service operation  % 98 
Headway achieved % 95.5 
CSS overall satisfaction Score 86 

 

089 DAR INFRASTRUCTURE 

Description: 
The aim of this activity is the provision of replacement buses for the Dial-A-Ride (DAR) 
operations. 

• Orders placed and delivery in 2005/2006 of 80 small vehicles.  
• The 2006/2007 vehicle requirement is to be split between small and the current standard 

larger vehicles. These larger vehicles will be subject to a tender procedure and thus 
acquisition will in the second half of 2006/2007 budget year. 

 
Deliverables: 
The volume split between large and small vehicles is estimated at 45 Small and 18 Large 
vehicles including the 2 Large Prototype vehicles delayed from 2005/06. 
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Indicators of Success: 
Description Target 
Order and delivery programme established for the 45 small vehicle type May-06 
Prototype evaluation vehicles established for large vehicle type May-06 
Supply tender issued for large vehicle type Jun-06 
All vehicles delivered Mar-07 

211 COMMUNICATIONS 

Description: 
Surface Transport activity relating to customer services, statutory and general consultation, and 
wider engagement activity such as borough liaison, school programmes and the London Coach 
Forum.  Stakeholders include customers, passengers and the public; local authorities, including 
those outside of London; MPs and Assembly Members; London Travel Watch and LGO.  Full 
engagement and a greater dialogue with such stakeholders is an explicit commitment within the 
Mayor's Transport Strategy.   
Deliverables: 

• Consultation activity with statutory stakeholders and local communities, enhanced in 
recent years will continue in 2006/07 with a full programme of consultation on bus service 
changes, bus-related infrastructure projects, and other Surface Transport (ST) schemes 
as appropriate. 

• Implementation of the high level ST participation and communication strategy, 
development of further strategies for locally focussed approaches to consultation and 
activities to support wider public engagement in ST services and activities. 

• An electronic communications strategy covering intranet, internet, extranet, knowledge 
management, Voice-Over-Internet Protocol (VOIP), email and directory. 

• Improved facilities for coaches in London, including production of a parking strategy with 
CPT, and feasibility study on ticketing for commuter coaches. Continue to direct process 
for granting licences to commercial bus and coach operators.  

• Continue to progress the ST Customer Services integration programme and prepare 
business for implementation of CSIP and associated business changes. 

 Indicators of Success: 
Description Units Target 
Customer Services: call response within 20 seconds % 80 
Customer Services: abandonment rate of calls % 5 
Stakeholder Engagement*: Customer satisfaction survey results (stakeholders) Score 35 
Communications Services*: Customer satisfaction survey results (internal) Score 55 

* Note: currently annual and reported at quarter 4 
 
Description Target 
BSI re-accreditation for London Buses and new accreditation for Streets May-06 
Develop ST electronic communications strategy Sep-06 
Review existing Urban Bus Challenge schemes to ensure they continue to represent value for 
money Oct-06 

Feasibility study to investigate integrated ticketing between commuter coaches and other 
transport modes Mar-07 
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CONGESTION CHARGING 

041 CONGESTION CHARGING TRAFFIC & TECHNOLOGY 

Description: 
Maintain existing signs, road markings and congestion monitoring cameras. 
Deliverables: 
Clear signage and an effective camera network.  
 
Indicators of Success: 
Description Target 
Signs Maintenance for all Area Teams for the existing CloCCS signs Mar-07 
Continued access to the congestion monitoring camera network Mar-07 
Data available for analysis by CC Monitoring manager and for input to the LTCC COMET 
system Mar-07 

 

042 WESTERN EXTENSION TRAFFIC & TECHNOLOGY 

Description: 
Implementation of Traffic and Technology components necessary for the Western Extension: 

• Enforcement infrastructure (including cameras, on-street number plate readers and 
telecommunications). 

• Associated signage including warning and information signs and road markings. 
• Co-ordination of the implementation of real time and complementary traffic management 

measures (CTM) on the TLRN and on Borough roads.  
Deliverables: 
Traffic and Technology components of the Western Extension delivered to date to support the 
rollout of the Western Extension.   
 
Indicators of Success: 
Description Target 
Real Time Traffic Management (RTTM) SCOOT commissioning Programme complete Jul-06 
Site installation of cameras Jul-06 
Site acceptance complete Aug-06 
RTTM Schemes complete  Sep-06 
Technology proving complete Dec-06 
CTM non-borough schemes complete  Dec-06 
Uncover signs  Feb-07 
Improvements to London Traffic Control Centre (LTCC) Feb-07 

 

043 WESTERN EXTENSION SET UP COST 

Description: 
Implement the Western Extension Zone (WEZ) to the Central London Congestion Charging 
Scheme (CLoCCS). This will deliver the benefits of reduced congestion and contribute to 
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improvements in bus services and the environment. This includes substantive modifications to 
the CLoCCS core systems. 
 
Deliverables:  
Successful delivery of the Western extension 
Indicators of Success: 
Description Target 
Start infrastructure proving (EI MS4) Aug-06 
Go-Live with Enquiry & discount registration Oct-06 
Completion of Enforcement Infrastructure (EI) proving Dec-06 
Completion of Functional and Volume and End to End testing Jan-07 
WEZ Go-live Feb-07 

 

044 CONGESTION CHARGING OPERATIONS 

Description: 
Business Operations covers the processing of registrations and payments, and the handling of 
enquiries and complaints. Enforcement is carried out using cameras linked to Automated 
Number Plate Reader technology, and also includes the registration of debts, bailiff action and 
the provision of an on-street service to target persistent evaders. 
Indicators of Success: 
Description Target 
Delivery of Pay Next Day into live Operation by due dates Sep-06 
Delivery of all functionality related to the Western Extension of Charging Zone into live 
Operation Feb-07 

Provision of Periodic KPI data, periodic reporting through RISC & BMR and responses to 
Mayoral Questions Mar-07 

Delivery of all other agreed changes and improvements into live Operation including. Call 
Recording, PCN wording changes, Web improvements. Provision of all required supporting 
data for fourth Annual Report 

Mar-07 

Maintain reduction in congestion and traffic volumes and quality of service to customers.  
Description Units Target 
Appeals & Representations: Reps % of PCNs issued  % 18 
Charge Transactions by Channel – Retail % 29 
Charge Transactions by Channel - Web  % 29 
Charge Transactions by Channel - SMS  % 20 
Charge Transactions by Channel - Call Centre % 17 
Charge Transactions by Channel – IVR % 5 
Telephony - Average Queue Time Seconds 20 

 
Impacts on Equality and Inclusion: 
Equality assessment is specified in the Transport Strategy and thus a legal requirement: 

• Blue Badge holders - 100% discount. 
• Severely ill (NHS patient) rebates. 
• Translation service provided for non-English speakers. 
• Provision for hard of hearing. 
• Advertising to highlight disability registration. 
• Delivery and on-going effective management of payment channels ensuring that 

payment of the charge is as inclusive as possible 
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045 CONGESTION CHARGING SUPPORT COSTS 

Description: 
Staff costs for Congestion Charging (permanent and temporary headcount costs - does not 
include consultant costs) 
Deliverables: 
Adequate number of staff of sufficient quality required to deliver the Congestion Charging 
objectives.  
 

046 CONGESTION CHARGING INCOME 

Description: 
All income from the Congestion Charging Scheme including that from registrations, charge 
payments, Penalty Charge Notices and further enforcement processes. Once the Western 
Extension Zone is delivered, it will become part of the overall Congestion Charging zone. 
Deliverables: 
Income reports on a financial period basis.  Delivering the income required for improvements to 
transport within London in line with the Mayor's Strategy. 
Indicators of Success: 
Description Target 
Congestion Charging income in line with or ahead of budget Mar-07 

 

208 CONGESTION CHARGING TRIALS 

Description: 
TfL is running technology trials with the aim of: 

• Identifying more economic and flexible charging and enforcement solutions and related 
telecommunications services 

• Evaluating solutions in the London context of a dense urban area (detection rate, 
operating cost, accuracy and national/European interoperability) 

• Testing, proving and integrating technical options (including digital cameras and 
communications, roadside ANPR, GPS, Tag and Beacon, and mobile phone tracking 
systems), and  

• Informing input to Transport Strategy and roads plan development.  
Deliverables: 
Trials reports provide sufficient information to inform future decisions.   
 
Indicators of Success: 
Description Target 
Trials Stage 3: 1st  Progress report Jun-06 
Trials Stage 3: Final Progress report Mar-07 
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Impact on Equality and Inclusion: 
• Enforcement infrastructure and charging schemes identified by these trials will provide 

funds that can contribute towards public transport improvements and charging schemes 
identified by these trials will support the identification of Blue Badge Discount holders and 
NHS Reimbursement schemes that will be in operation. 

224 CONGESTION CHARGING – RE-LET 

Description: 
Activities needed to re-let all Congestion Charging contracts.  This includes provision for 
refreshing existing cameras and telecoms in the central area and a preliminary estimate of the 
set-up of dedicated short-range communications (DSRC) in the extended central area.   
Deliverables: 
Completion of activities required for the successful re-let in 2009/10. 
 
Indicators of Success: 
Description Target 
Selection of Service Providers(s) for core IT Aug-06 

 

243 LOW EMISSIONS ZONE 

Description: 
Detailed design of the proposed Low Emission Zone (LEZ) scheme including emissions 
standards; managing the legal and procedures / processes associated with scheme 
implementation; consultation on revisions to the Mayor’s Air Quality and Transport Strategies 
and, subject to the Mayor’s decision, consultation on a Scheme Order; procurement of service 
providers; design and set-up of the enforcement infrastructure and signage; systems and 
process design; public / operator information and communications, and operation of registration, 
enquiries and enforcement activities. 
Deliverables: 
Completion of activities required for the successful implementation of LEZ in 2008.  
 
Indicators of Success: 
Description Target 
Amendments to Mayor’s Transport and Air Quality Strategy Approved Jul-06 
Commence public consultation on Scheme Order Nov-06 

 
 
STREET MANAGEMENT 

047 A13 DBFO 

Description: 
This programme consists of monitoring and checking of the works carried out under the A13 
DBFO contract. Road Management Services A13 plc was awarded the 30 year Design, Build, 
Finance and Operate (DBFO) contract in April 2000 which was inherited by TfL in July 2000. 
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The contract includes five major new schemes along the 20km section of the A13 between 
Butcher Row in the West and Wennington in the East. 
Deliverables: 

The majority of the major civil engineering infrastructure to be provided under the contract at 
this time has been substantially completed and the improved A13 is open to traffic and 
accommodating increased traffic flows. Completion of the communications system remains 
outstanding and will be delivered during 2006. Once that work and various other lesser items 
are complete then the formal Completion Certificate can be issued. Payments to the PFI 
concession company will then ramp up considerably. 

Indicators of Success: 
Description Target 
Issue the Permit-to-Use Certificate for the Communications Systems Dec-06 
Issue the Completion Certificate for the project Construction Works Dec-06 

Impact on Equality and Inclusion: 
• Increased security for all due to better lighting, upgraded subways and additional CCTV 

cameras. 
• Improved ramps to subways and footbridges plus new tactile paving at crossing points, 

benefiting the partially sighted. 
• Better highway facilities as part of the regeneration of East London will assist local 

communities. 
• Safer crossing points, new cycleways and footpaths and improved bus stops will assist 

all, including older users and the young. 
• Reduction in the severance effect of the road by providing grade-separated junctions 

will assist local communities. 

048 MAJOR ROUTE IMPROVEMENTS 

Description: 
The purpose is to improve the network through specific projects identified in the business plan.  
These are high value, multi year projects on the A23 at Coulsdon and the A406 at Bounds 
Green 
Deliverables: 
Contractors are on site at Coulsdon and the work will finish in 2006.  Bounds Green is still in its 
early stages and will not be completed until 2011. 
Indicators of Success: 
Description Target 
Coulsdon – Substantial completion and handover Oct-06 
Bounds Green – Complete environmental statement May-06 

051 MAJOR SAFETY ENHANCEMENTS 

Description: 
These are high value, multi year projects that aim to improve the long term viability of assets, 
improve safety and improve traffic flow.  This includes Projects at the following locations: 

• A406 Hangar Lane 
• A40 Western Avenue 
• Blackwall Tunnel (Northbound bore) 
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• A406 Fore Street tunnel 
• Rotherhithe Tunnel 
• Westminster Bridge 
• Upper Holloway Road Bridge 
• Lambeth Bridge 

Deliverables: 
Work will continue to deliver all of these projects. 
Indicators of Success: 
Description Target 
A406 Hangar Lane – Complete Public enquiry process Aug-06  
A406 Hangar Lane – Complete acquisition of land Oct-06 
Blackwall Tunnel – Award works contract Aug-06 
Rotherhithe Tunnel – Complete detailed design Mar-07 
A40 Western Avenue – Start construction of Perryn Road bridge deck Jun-06 
A406 Fore Street Tunnel – Preliminary design complete Nov-06 

052 TLRN MAINTENANCE 

Description: 
TfL’s Investment Programme on the 580 km of the Transport for London Road Network (TLRN) 
includes a combination of activities including large-scale reconstruction and ongoing small-scale 
work to ensure that road surface and structures stay in safe condition. Activities on the TLRN 
include carriageways and footways, structures and lighting, and tunnels, with the objective to 
clear the backlog in asset condition over the plan period, in line with Government targets.  
Deliverables: 
The deliverables are made up of a large number of lower value projects.  The specific outcomes 
and deliverables will not be identified until the programme is agreed. 
 

053  STREET SERVICES SUPPORT COSTS 

Description: 
Salaries and associated costs of Street Management Services staff, i.e. these are the direct 
staff costs of the operational area. 
Deliverables: 
Management, delivery and implementation of Street Management Services' programme 
objectives. Refer to Deliverables 047, 048, 050, 051, 052 and 055.  

054 ROAD NETWORK OPERATIONS SUPPORT COSTS 

Description: 
Support costs for the Road Directorate Network. 
Deliverables: 
Support for the Road Network Operation. 
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055  BOROUGH PRINCIPAL ROAD MAINTENANCE 

Description: 
The purpose of the Borough Principal Road Maintenance programme is to fund capital 
maintenance work through the Borough Spending Plan.  To ensure the BPRN is maintained to 
the same standard as the TLRN.  To reduce and eventually remove the capital maintenance 
backlog on the BPRN to survey using the UK PMS methodology and surveys, all of the BPRN 
on an annual basis and audit the results.  The Bridge Strengthening programme is to provide 
funding for the Borough structure strengthening programme to raise the loading capacity of 
structure to the EC standard of 44 tonnes.  
Deliverables: 

• Borough Principal Roads brought to serviceable standard. 
• A number of bridges strengthened to 44 tonnes. 
• Whole BPRN network surveyed for carriageway and footway condition. 
• Reduction in the backlog of roads in poor condition. 
• Whole network surveyed by end financial year. 
• Removal of bridge weight restrictions 

Impacts on Equality and Inclusion: 
• Reduction in the number of trip hazards on some footways benefiting the elderly and 

partially sighted. 
• Ride comfort on buses improved on some roads benefiting the elderly. 
 
 
DIRECTOR OF TRAFFIC OPERATIONS 

057 EQUIPMENT 

Description: 
Technology & Infrastructure through the Development and Research (D&R) team manages the 
research and development of Signals and associated emerging street technology including 
CCTV, Variable Message Signs (VMS) and SCOOT 
Deliverables: 

• Install 47 CCTV cameras 
• Install 21 Variable Message Signs (VMS)  
• 22 Overhead vehicle detectors  

 
Indicators of Success: 
Description Target 
Install 25 CCTV cameras Mar-07 
Install 11 VMS and 11 Overhead Vehicle Detectors Mar 07 

061 SIGNALS 

Description: 

Traffic Infrastructure manages the design and installation of signals and associated traffic 
infrastructure on to the TRLN and BPRN.  It services a number of external and internal clients 
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including Boroughs, Developers, Congestion Charging, Bus Priority and Cycling Walking, DDA 
and Road Safety.   

Deliverables: 
• Completion of 132 Borough signal schemes  
• Completion of 60 Developer signals schemes 
• Completion of 50 Congestion Charging signals schemes 
• Completion of potentially 200 plus schemes for numerous clients including Bus Priority, 

Cycling & Walking, DDA, LRSU, RNM and RNP (exact figure to be determined by the 
CARP prioritisation process. 

 
Indicators of Success: 
Description Target 
Completion of 321 Borough signals schemes Mar-07 
Completion of 60 Developer signals schemes Mar-07 
Completion of 50 Congestion Charging signals schemes Mar-07 
Completion of 200+ schemes for numerous clients prioritised by the CARP project Mar-07 

 

214 MAJOR PROJECTS 

Description 
Technology & Systems have a portfolio of traffic systems related projects as part of the London 
Traffic Systems vision. 
 
Deliverables:  

• Upgrade of Variable Message Sign software to allow greater functionality to operators 
• Integration of the Traffic Master data into the LTCC incident detection system called 

Comet to provide additional traffic data analysis 
• Communication and development of the London Traffic Systems Vision with key internal 

and external stakeholders 
• Provide real time information to freight users on loading, unloading and road restrictions 

 
Indicators of Success: 
Description Target 
LTSV 2016 team to outline the development programme for the next 5 years Feb 07 
Variable Message Sign (VMS) software tested, rolled out and fully  operational Mar 07 
Completion of the freight database application pilot Apr 06 

215 SYSTEMS AND SOFTWARE  

Description: 
Technology & Systems design, build, implement and maintain specialist technology solutions 
that support the London Traffic Control Centre by providing effective systems to manage and 
monitor the network.  Specific systems managed are Site Fault Management (SFM) to manage 
infrastructure status, the UTC SCOOT system that provides computerised traffic control, 
Remote Monitoring Systems and a map based operational system.     
 
Deliverable: 

• Design and implementation of Digital video LAN 
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• Open Platform UTC System (OPUS) developed to deliver modernised PC based 
SCOOT/UTC systems for computerised traffic control 

• Upgrade SFM & LTIS hardware to improve resilience and adhere to IM strategy 
guidelines 

• Deliver a data entry front end for mapping software 
• Enhance the mapping software that will allow usage on personal digital devices 

 
Indicators of Success: 
Description Target 
OPUS development to deliver modernised PC based SCOOT/UTC systems which are 
portable between the major industry standards operating systems and enables devolved 
control 

Mar 07 

Digital video LAN implemented in Eccleston Place Mar 07 
Upgrade SFM & LTIS hardware to improve resilience and adhere to IM strategy guidelines May 06 
Deliver a data entry front end for mapping software that will allow greater functionality Jun 06 
Enhance the mapping software that will allow usage on personal digital devices used on site Dec 06 

 

216 FAULT CONTROL AND MAINTENANCE 

Description: 
• As part of Real Time Operations, the group manages the maintenance of the 6000 sites 

across London including Signals, CCTV, VMS and Safety Cameras.  The group 
manages the asset management database called SFM and a call centre to manage the 
maintenance contractors.  

• To ensure the public have access to meaningful information and to assist in the delivery 
of BVPI165. 

Deliverables: 
• Invitation to Tender for the Maintenance contract 
• Aware Maintenance contract 
• Ensure Signals availability remains above 98% 
• Ensure Safety Camera availability remains at 95% for designated sites 
Indicators of Success: 
 
Description Target 
Invitation to Tender for Traffic Control Maintenance contract issued. Apr-06 
Traffic Controls Maintenance contract awarded. Dec-06 
Signals availability at 98.75% Sep-06 
Signals availability at 98.8% Mar-07 
Safety Cameras availability at 95% availability for designated Metropolitan Police sites Apr-06 

 

217 URBAN TRAFFIC CONTROL (UTC) 

Description: 
UTC is responsible for the optimisation and maintenance of traffic signal timings in London for 
sites under computer control (circa 2850). It works closely with others in the Directorate who 
install develop and maintain the UTC computer and signalling infrastructure.  Through timing 
reviews and modelling it optimises the network traffic signals.   
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Deliverables: 
• Upgrade four UTC systems with OPUS software 
• Implement Timing Review strategy across 600 sites 
• Complete 50 schemes for the Congestion Charge Western Extension 
• Complete 600 timing reviews across the network 
• Complete 66 Borough schemes and information requests 
• Complete 30 Developer schemes 

 
Indicators of Success: 
Description Target 
All four live UTC systems will be running UTC version 12 OPUS software Aug-06 
126 sites associated with the Congestion Charging Western Extension enabled for SCOOT 
dynamic control. Oct-06 

Signal timings reviewed for 200 sites associated with the Congestion Charging Western 
Extension. Dec-06 

200 UTC sites associated with the Congestion Charging Western Extension 'health checked' 
and remedial action tasked, ready for 'go-live' in Feb 07. Dec-06 

UTC Signal Timing Strategies associated with Congestion Charging 'go-live' developed, 
tested and loaded into the UTC computers. Jan-07 

A further 175 Telecommand 8 OTU sites will have been upgraded to Telecommand 12. Mar-07 
Two test switches to the SCOOT disaster recovery system (SCDR) conducted. Mar-07 

 

218 DIRECTORATE OF TRAFFIC OPERATIONS (DTO) SUPPORT COSTS 

Description: 
This incorporates salary and administration costs for the Directorate of Traffic Operations.  DTO 
is working towards filling all headcount positions with permanent members of staff by March 
2007.  These increases in headcount will provide additional resources to all the departments 
mentioned earlier with specific reference to the London Traffic Control Centre (LTCC).   
 
The LTCC is responsible for monitoring the state of London's road network and for initiating 
immediate actions to mitigate network disruption and congestion.  In addition, the LTCC has a 
role in ensuring that road users, other travellers and persons planning to travel, are made 
continually aware of any planned and unplanned disruptions to the Network.  Additional 
resources in this area will further improve the ability of the LTCC to manage the road network 
through mitigating congestion.   
 
Through Capacity and Resource planning (CARP) two key resource constraints were identified 
in Streets; DTO Signals and UTC Engineers.  Current CARP analysis demonstrates that 
demand for both these resource groups exceeds supply by 400%.  The headcount increase will 
provide additional resources to both these departments allowing DTO to deliver more schemes 
for both our internal and external clients.   
Deliverables: 

• Increasing the number of schemes DTO can deliver for both external and internal clients 
• Implementing additional projects to reduce congestion and improve road user information 
• Improving network resilience by replacing old signals hardware with new technology 
• Evaluating further network instrumentation that will allow cause and effect analysis on 

traffic management interventions 
Indicators of Success: 
Description Target 
400 headcount posts filled by permanent staff Mar-07 
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ROAD NETWORK PERFORMANCE 

065 ROAD SAFETY PLAN 

Description: 
The London Road Safety Unit (LRSU) coordinates and manages the majority of TfL’s activities 
in road safety. There are four main work areas: 

• Collection, analysis and dissemination of casualty data. 
• Management of road safety engineering programmes. 
• Formulation and management of programmes covering road safety education, publicity 

and training. 
• Providing TfL’s contribution to the London Safety Camera Partnership. 

 
Deliverables: 
To spend and deliver the Road Safety Programme. 
Indicators of Success: 
Description Units Target 
Achieve a reduction in KSI casualties across London 50% 2010 
Achieve a reduction in Pedestrian KSI casualties  50% 2010 
Achieve a reduction in KSI Cyclist casualties 50% 2010 
Achieve a reduction in KSI Motorcyclist casualties 40% 2010 
Achieve a reduction in KSI Children casualties 60% 2010 
Achieve a reduction in Slight casualties 25% 2010 

 
Description Target 
Towards the year 2010: monitoring casualties in Greater London, report. Aug-06 
Completion of: Collisions and casualties on London's roads, report Aug-06 

 

075 WALKING 

Description: 
Consists of a programme of measures that aim to create and promote a connected, safe, 
convenient and attractive environment that increase the levels of walking in London in 
accordance with the Mayor’s Transport Strategy objectives. Proposals have been developed in 
partnership with TfL, the London boroughs and interest groups (London cycling campaign and 
Living Streets). 
 
Deliverables: 
To deliver the Walking Programme 
Indicators of Success: 
Description Units Target 
Footway condition defects to be reduced  24.5% 2007 
Reduced pedestrian KSI 50% 2010 

 



 - 41 - 

076 CYCLING 

Description:  
A programme of measures to create and sustain an environment and culture that will make 
cycling an attractive transport option. Extend the range of people who choose to cycle in 
London and achieve an 80% increase in number of trips by 2010. 
 
Deliverables: 
To deliver the cycling programme. 
Indicators of Success: 
Description Units Target 
Achieve a reduction in cycle KSI 50% 2010 
Levels of cycling to increase, using the cycle index, on the TLRN 80% 2010 

077 ACCESSIBILITY 

Description: 
This activity covers a full programme of measures and standards in accordance with the 
requirements of the disability discrimination act (DDA) being implemented for the Mayor’s road 
network and a programme of accessible bus stop schemes on borough roads funded through 
the BSP process. 
Deliverables: 

• Marketing & Communications Campaigns for completion in 2010 
• Research & Analysis into the impact of schemes for completion in 2010. 
• Greater awareness of the accessibility in and around London for completion in 2010 

220 LONDON WORKS 

Description: 
Network Assurance and Operations encompasses 3 main service areas. These provide 
assurance of schemes in terms of quality and network capacity as well as development and 
works on London’s main road network. The objectives are achieved through the provision of 
new systems, policy, support to legal advisors and business processes that meet requirements 
of the Mayor’s Transport Strategy and new duties under the Traffic Management Act 2004.   
 
Deliverables: 

• Compliance with requirements of Traffic Management Act 
• Meet minimum quality assurance targets 
• Ensure compliance with Mayor's Transport Strategy. 

Indicators of Success: 
Description Target 
Embedding a joined up approach to permitting for utilities companies and TfL. Dec-06 
Safeguarding of network operational process. Jul-07 
Operational permitting to commence. Apr-08 
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221 NETWORK PERFORMANCE 

Description: 
• To establish a centre of excellence in performance monitoring, monitoring, research, 

modelling and analysis, that directs and manages an effective performance monitoring 
service for Streets in Surface Transport.  

• To monitor in particular TfL’s performance in delivering the Network Management Duty 
as required by the Traffic Management Act. 

Deliverables: 
• Support delivery of the 2006/07 programme for the Directorate by maintenance of an 

effective performance monitoring regime that informs management of the performance of 
Streets and enables continuous improvement.   

• Implement comprehensive performance based KPI’s across Streets linked to customer 
driven network outcomes 

• Research and analysis in order to understand the causes of changes in traffic 
characteristics and to quantify the effects of factors affecting traffic, delivered in the form 
of reports and research papers.  

• Directed market research when necessary to understand people’s perceptions and 
behavioural responses, delivered in the form of KPIs and reports. 

• The development of models that assist research and analysis, including understanding of 
accessibility and the impacts of capacity.    

• The ability to undertake surveys on a programmed and ad hoc basis, including 
maintaining automatic equipment for continuous monitoring and maintaining a pool of 
casual survey staff to undertake manual surveys as required.    

Indicators of Success: 
Description Target 
Network outcome based KPIs owned by Streets directorates Mar-07 
An effective traffic monitoring system maintained that can meet requests for traffic information 
in a timely manner. Mar-07 

A performance monitoring system that tracks Streets KPIs and delivers timely management 
information to the Board and senior managers. Mar-07 

Quarterly reports to the traffic manager on Streets network performance Mar-07 
Delivery of other performance reports, data and information as and when required. Mar-07 
Regular production of analysis regarding network performance to inform policy and TfL’s road 
policy context. Mar-07 

 

222 RNPD SUPPORT COSTS & PMO 

Description: 
• Support delivery of the 2006/07 programmes for the Directorate 
• Embed Spearmint and related procedures working with suppliers and client teams 
• Lead business planning and support projects 
• Develop performance management, programme governance and reporting frameworks 

in partnership with PMO’s across Surface Transport 
Deliverables: 

• Directorate period report providing oversight of programme progress against objectives 
• Process improvements delivered for IBP and Scheme Development  
• RNP Business Plan for 2006/07 
• Embed common checkpoint reporting and monitoring procedures across Directorates 
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Indicators of Success: 
Description Target 
Improved senior management decision making Mar-07 
Governance processes supported and adopted by clients/SRO teams Mar-07 
RNP Business Plan agreed and performance monitored by senior management team Mar-07 
Improved visibility of financial activity, milestone performance against target Mar-07 

 

223 TRAFFIC MANAGERS OFFICE 

Description: 
• The main objective of the TMO is to assure the effective implementation of the Traffic 

Management Act (or to make the TMA a reality for London).  
• This has two strands in that there is an expectation TfL leads by example in meeting the 

statutory duties and responsibilities; and - starting from a low knowledge and experience 
base - we raise understanding of what we need to do where it matters (in TfL, boroughs 
and with all key stakeholders).  

• This is complemented by supporting the Traffic Manager in delivering better traffic 
management in London, eg. through understanding the causes of congestion, advance 
planning, sharing good practice etc. 

Deliverables: 
• Understanding and promotion of the TMA and NMD embedded into internal and external 

stakeholders communications 
• Improved co-ordination of road and streets works 

Indicators of Success: 
Description Target 
Develop the TfL strategy on the TMA and NMD, and assure its delivery. Mar-07 
Support the delivery of TMA obligations throughout London. Mar-07 

 

236 ROAD NETWORK DEVELOPMENT (RND) SUPPORT COSTS 

Description: 
Salaries and associated costs of the RND directorate, i.e. these are the direct staff costs of the 
operational area. 
 

237 DIRECTOR OF OPERATIONAL SUPPORT COSTS 

Description: 
Setup costs for the proposed Directorate of Operational Support which is focussing on Strategic 
Procurement, contractual advice, claims and resolution, as well as PFI projects and business 
efficiencies. 
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TRANSPORT POLICING & ENFORCEMENT 

066 ENFORCEMENT 

Description: 
Ensuring compliance with parking and traffic regulations is integral to maximising the capacity of 
London’s road network. Traffic Enforcement delivers targeted enforcement of bus lanes, moving 
vehicle contraventions and parking restrictions on the TLRN. The operation includes CCTV 
camera enforcement (of all types of civil traffic and parking contraventions), unattended camera 
enforcement (for bus lanes only) and the use of MPS Traffic Wardens and Police Community 
Support Officers (PCSOs) to enforce parking restrictions at priority locations on the TLRN. 
 
Deliverables: 

• Ongoing reductions in contraventions on bus lanes 
• Improvement in Red Route parking compliance 
• Improvement in compliance with moving vehicle regulations 
• Best Value Review of Traffic Enforcement Command Operation (TECO) and Red Route 

review 
• Develop & Implement Digital Traffic Enforcement System (DTES) 
• Procure and install CCTV cameras to enforce parking restrictions 
• Implement balanced enforcement mix between Transport PCSOs, Traffic Wardens and 

enforcement cameras 
• Develop effective removals service to deal with vehicles obstructing the TLRN 
• Manage Service Level Agreements with London Boroughs in order to improve 

compliance on key Borough roads 
• Engage wider stakeholder groups through Red Route Enforcement Forum 
• Deliver persistent evader and offender programme 

 
The Traffic Policing and Enforcement Directorate's (TPED’s) Traffic Enforcement team is 
responsible for bus lane enforcement on the TLRN, service level agreements with the London 
Boroughs, ensuring bus lanes are maintained to the necessary standard for camera 
enforcement and the co-ordination of traffic enforcement in London. In addition Traffic 
Enforcement now enforces yellow box junctions and banned turns as well as illegal parking on 
the TLRN. 
 
Indicators of Success: 
Description Units Target 
% of bus lanes enforceable on red routes % 95 
Rate of representation against LLAA PCN % 10 
Rate of representation against Parking PCN % 10 
Bus lane PCN Recovery rate % 80 
LLAA PCN Recovery Rate % 80 

 
Description Target 
Improving compliance with parking and traffic regulations. Mar-07 
Implement the results of the review of the enforcement mix of cameras, Traffic Wardens and 
Traffic PCSOs. Mar-07 

Implement TECO and Enforcement Services Best Value Reviews Mar-07 
Installation of production equipment and cameras (DTES) and develop effective removal 
service to deal with vehicles obstructing the TLRN Feb-08 
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067 TRANSPORT POLICING 

Description: 
TPED has responsibility for strategic policing issues within TfL. It works through the MPS TOCU 
and the BTP to deliver intelligence led visible policing across the transport network focussed on 
TfL priorities. These activities directly affect the levels of criminal and anti-social behaviour, the 
image of the transport network as a safe and controlled space, the safety and security of TfL 
staff and the day to day journey decisions of passengers.  
 
Deliverables: 

• Produce and implement TfL crime and disorder strategy 
• Implement the necessary processes and procedures within TfL to ensure that it is 

complaint with Section 17 of the Crime and Disorder Act  
• Review TfL funding for transport policing and  further develop proposals for effective 

transport policing structures across London  
• Roll out the ‘COMPSTAT’ performance management model from BTP L Area to other 

transport policing activities  
• Maintain staffing levels within MPS Transport Operational Command Unit 
• Maintain staffing levels within ‘L’ Division BTP 
• Ensure the effective delivery of new policing resources and services on London Rail and 

L Area  
• Develop proposals for the piloting of the integrated management of crime and disorder 

issues at interchanges in partnership with the GLA and police sector   
• Work with the MPS to deliver enhanced traffic management and road policing to reduce 

network disruption and improve road safety 
• Improve the year on year perception of safety and security on the transport network 

(especially amongst equalities target groups ) 
• Contribute and deliver the Safer travel at Night (STAN) work plan   
• Engage Borough Crime and Disorder Reduction Partnerships to tackle local crime 

hotspots across London throughout the year 
 
Work with other parts of TfL to co-ordinate investment activities at interchanges and other areas 
relevant to crime and disorder (including London Rail investment plans and Local Investment 
Plans). 
 
Indicators of success: 
Description Units Target 
Centrecomm Calls for ASB # 534 
Total number of arrests (TOCU) # 398 
Police Officers, PCSOs and TWs Deployed by TOCU # 1210 
Ratio of TOCU TLM & Non TOCU TLM - Transport Policing # 1.50 
Total MPS Crime Allegations on Bus Network (per month) # 1,984 
Police officers and PCSOs deployed by L Area of BTP # 696 
BTP Police officers and PCSOs deployed by TfL onto overground rail 
network 

# 105 

Passenger perception of safety on bus Index 87 
Passenger perception of safety at bus stops and shelters Index 81 
Passenger perception of safety on train (LU) Index 83 
Passenger perception of safety in stations (LU) Index 80 
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Description Target 
Implement additional officer teams in BTP Mar-07 
Implement crime and disorder strategy  Mar-07 
Implement Section 17 of C&D Act provisions Mar-07 
Develop and pilot integrated mgt arrangements for C&D at interchanges  Mar-07 
Review funding flows and levels for transport policing across TfL  Aug-07 

 
Impacts on Equality & Inclusion: 

• Tackling crime and disorder is achieved through visible policing using a police force 
that since the introduction of Police Community Support Officers (PCSO) reflects the 
diversity of London community.  

• Tackling fear of crime and disorder: recent focus group work highlight fear of crime and 
disorder impacts disproportionately on equalities target groups. The high visible police 
presence on streets and public transport allows people to feel safer and reduces the 
opportunities for criminal activities. 

068 BUS ENFORCEMENT 

Description: 
The purpose of TPED's Bus Enforcement arm is to develop and deliver the Revenue Protection 
Strategy for London to improve fare compliance, minimise revenue losses and contribute to 
improvements in the on-vehicle environment. Revenue Protection Inspectors represent TfL 
across the bus network. In tackling fare evasion, they protect one of TfL’s core income streams. 
Their visible uniformed presence provides reassurance to passengers and operator staff as well 
as discouraging crime and anti social behaviour.  Reducing fare evasion will protect resources 
for TfL to invest in improved transport services. Bus Enforcement also leads on a number of 
bus-specific Crime and Disorder initiatives. 
 
Deliverables: 

• Increase the Revenue Protection Inspector Headcount. 
• Develop revenue protection strategies to respond to technological, ticketing and 

operational changes to the bus environment, for example open boarding, pay-before-
you-board and Oyster cards. 

• Improve the investigation and prosecution service to enhance deterrence 
• Preparation for cashless bus operation 
• Implement free bus travel for those Under 18 in full time education 
• Deliver inter-modal IPS function – judicial disposal 
• Deliver inter-modal penalty fare appeal system 
• Implement next generation of revenue protection handheld technology 

 
Crime and Disorder Initiatives: 

• Ensure 100% operational performance of all vehicle CCTV on completion of roll out 
• Work with TfL’s operational businesses to reduce the opportunity and motivation for 

criminal damage and ASB on the bus network 
• Implement bus-related data sharing protocols across all enforcement agencies 
• Establish CCTV follow up capacity across bus operators 
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Indicators of success: 
Description Units Target 
Number of passengers checked # 923,077 
Percentage  of cases successfully prosecuted in court # 95 
Number of bus enforcement staff # 301 

 
Description Target 
Increase revenue protection headcount and improve the effectiveness of revenue operations 
including prosecutions Mar-07 

Work with TfL's operational businesses to reduce criminal damage and ASB on the bus 
network Mar-07 

Establish CCTV follow up capacity across bus operators Mar-07 
Introduce next generation revenue protection handheld technology Mar-07 
Conduct research to understand motivation to evade fares Mar-07 
Introduction of under 18s - Concessionary travel Sept-07 

Impacts on Equality & Inclusion: 
• Improved perceptions of security and actual security inside vehicles due to the presence 

of revenue protection staff with particular benefits for vulnerable groups (which 
disproportionately use buses). 

069 TPED MANAGEMENT 

Description: 
TPED operates across all TfL operational businesses. It directs and manages policing activities 
on London Underground, London Rail (including Docklands Light Railway), London Buses, 
Streets and other parts of Surface Transport. TPED also delivers civil enforcement services for 
surface transport and revenue protection for London Buses.   These efforts are led by TPED 
Management. 
 
TPED's aim is to improve compliance with traffic and fare regulations and create a safe and 
socially acceptable environment on the transport network. 
Deliverables: 

• Management, delivery and implementation of TPED's programme objectives. Refer 
Deliverables Traffic Enforcement, Transport Policing and Revenue Protection.  

• Quarterly Fare Evasion Survey 
• TPED Business Strategy 
• TPED Communications Strategy 
• TPED Business Plan 
• TPED Capability Project & Management Development Programme 
• TPED Recovery Plans 

 
Indicators of success: 
See sections 066, 067, 068 and 195 
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195 TPED INCOME 

Description: 
Transport Policing & Enforcement Income is generated from the issue of PCN's (Penalty 
Charge Notices). TPED's enforcement income stream is generated through: Traffic enforcement 
and Bus enforcement (Revenue Protection).   
 
Deliverables: 
See sections 066, 067, 068 and 069 
 
Indicators of success:  
Description Units Target 
Bus lane PCN Recovery rate % 80 
LLAA PCN Recovery Rate % 80 
Parking PCN Recovery Rate % 80 

 
Description Target 
Increase revenue protection headcount and improve the effectiveness of revenue operations 
including prosecutions Mar-07 

Introduce next generation of revenue protection handheld technology Mar-07 
Install additional cameras Mar-10 
Increase TECO Head count Mar-08 

 
 
BUS PRIORITY 

070 PUBLIC PROCUREMENT DIRECTIVE (PPD) BSP SCHEMES 

Description: 

Projects Planning & Development, Borough Spending Plans covers the preliminary and detailed 
design, consultation and implementation of physical bus priority measures on borough roads.  
The objective is to achieve improved bus reliability and journey time for bus passengers and 
protect buses from increasing traffic congestion. 
Revenue borough spend 
Deliverables: 

• Increased infrastructure on Borough maintained roads. 
• Implementation of 25 bus lane schemes providing 300 bus lane kilometre hours per week 
• Implementation of 195 physical bus priority measures in total. 

 

071 PUBLIC PROCUREMENT DIRECTIVE (PPD) NON-BSP SCHEMES 

Description: 
Project Planning & Development and Non-Borough Spending plans cover the preliminary and 
detailed design, consultation and implementation of physical bus priority measures on the 
TLRN. The objective is to achieve improved bus reliability and journey time for passengers, and 
provision of essential schemes to facilitate the safe and efficient implementation of bus service 
changes. 
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Deliverables: 
• Implementation of 8 bus lane schemes providing 200 bus lane kilometre hours per week 
• Implementation of 24 physical bus priority measures in total. 

 

072 SELECTIVE VEHICLE DETECTION (SVD) SIGNAL PRIORITIES & OTHER 

Description: 
The activity covers the introduction and maintenance of traffic signal SVD bus priority to reduce 
delays to buses at signals, resulting in traffic network efficiency, journey time reductions and 
bus passenger reliability benefits. 
Deliverables: 
Implementation of bus priority at 200 sets of traffic signals reducing passenger journey time – 
includes replacement of life-expired equipment. 
Indicators of Success: 
Description Target 
No of Beacon Based Junctions – Qtr 1 30 
No of Beacon Based Junctions – Qtr 2 40 
No of Beacon Based Junctions – Qtr 3 60 
No of Beacon Based Junctions – Qtr 4 70 
Implementation of Bus Priority at 200 sets of traffic Signals Mar-07 

073 BUS PRIORITY STRATEGY 

Description: 
This activity includes capital expenditure on pilot bus corridor improvements (Route 38 and 
Route 140), capital spend on research and development into new bus priority techniques and 
monitoring of schemes. 
  
Deliverables: 

• Consultation and detailed design and commencement of implementation of route 38 
intensive bus priority pilot. 

• Scoping of first 18 routes included in first tranche of new bus priority routes for corridor 
management.  

 
Impact on Equality and Inclusion: 
• Improved reliability and journey times benefit all target groups, particularly women, older 

people and ethnic minority groups who tend to have lower levels of access to private 
transport and are strongly represented sectors in the bus market 

074 BUS PRIORITY SUPPORT COSTS 

Description: 
Salaries and associated costs of Bus Priority staff, i.e. these are the direct staff costs of the 
operational area. 
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Deliverables: 
• Delivery, implementation and management of Bus Priority's programme objectives. Refer 

to the Deliverables for programmes 70, 71, 72, 73 and 209. 
• Ensure appropriate training is in place for all staff and feed back questionnaires are 

completed  

209 FLAGSHIP SCHEMES 

Description: 
This activity covers the preliminary and detailed design, consultation and implementation of 
physical bus priority measures for Flagship Routes. Flagship Routes are high profile, high 
frequency/patronage routes to which are applied whole route bus priority techniques to minimise 
journey time for bus passengers and achieve improved bus reliability. 
Indicators of success: 
Description Target 
Route 25 implementation Sep-06 
Route 53 implementation Sep-07 
Route 133 implementation Jun-07 
Route 149 implementation Oct-06 
Route 207 implementation Feb-07 
Route 253 implementation Oct-06 

 
 
PUBLIC CARRIAGE OFFICE 

080 TAXI LICENSING 

Description: 
Taxi and private hire services provide a 24-hour, door-to-door service. Their role includes: 

• supporting London’s World City functions 
• providing links between mass transit services, 
• operating at times and places when other services are not available  
• providing crucial services for the vulnerable and those with mobility difficulties. 

 
The PCO’s licensing functions are self funding. Licence fees are set at a level to recover 
expenditure by the end of the business plan period. 
 
Deliverables: 

• Licence all taxi vehicles and drivers. 
• Improve vehicle safety. 
• Implement emissions strategy.  
• Review Knowledge of London boundaries. Set up Suburban pilot project this pilot will 

extend the Merton and Sutton boundary to include taxi ranks between 4 and 6 miles from 
Central London but presently are not well served by all London (green badge) drivers. 

• Implement additional skills / disability awareness training.  
• Review fee and fare structures. The aim is to revise the present licence fee structure to 

improve the spread of costs between the drivers and applicants. In effect, licence holders 
and applicants alike should pay for the costs of the licensing resources they use. 

• Improve promotion and information about taxi services. The aim is to ensure that the 
public have the information that they need about taxi and private hire services. Safety will 
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also be a key feature of information and promotion, within the context of the Mayor’s 
Safer Travel at Night campaign. (On going) 

  

081 PRIVATE HIRE LICENSING 

Description: 
This activity aims to promote safe, integrated, efficient and economic transport facilities and 
services. Moreover, provide links between other public transport services operating at times and 
places when other services are not available. 
 
Taxis should provide the best possible personal passenger service. The services should have a 
high reputation, be focused on the needs of Londoners and visitors, and promote and 
encourage safe, integrated, efficient and economic transport facilities and services. Londoners 
and visitors should have a high awareness of and confidence in, the services.  
 
Taxi and private hire services provide a 24-hour, door-to-door service. Their role includes 
supporting London’s World City functions, providing links between mass transit services, 
operating at times and places when other services are not available and providing crucial 
services for the vulnerable and those with mobility difficulties. 
 
The PCO’s licensing functions are self funding. Licence fees are set at a level to recover 
expenditure by the end of the business plan period. 
 
Components: 

• Private Hire Operators 
• Private Hire Drivers 
• Continue to implement the licensing of private hire drivers.  It is estimated that there are 

40,000 private hire drivers.  The existing population will be licensed over a period of 36 
months from the start of licensing. 

• Private Hire Vehicles 
 
Deliverables: 

• Licence 19,891 private hire drivers by year end. (Commenced April 2003, finish licensing 
40,000 drivers March 2006.) 

• Develop additional skills and disability awareness training for drivers. 
• Taxi and Private Hire Services should be easy to use for everybody regardless of 

disability and reflecting the needs of all customers. A package has been developed that 
includes such skills as communication, customer care, disability awareness, racial and 
diversity awareness, conflict resolution and dealing with accidents and emergencies. 
Options have also been prepared and are under consideration for the procurement and 
delivery of additional skills training. Further consideration is being given to introducing 
this training for new and existing drivers. (Date to be announced) 

• Improve promotion and information about taxi services. The aim is to ensure that the 
public have the information that they need about taxi and private hire services. When, 
where and in the form they find it useful. Key issues will be to inform the public about 
new private hire licensing arrangements, highlighting differences between taxi and 
private hire, and how to gain access to them. Safety will also be a key feature of 
information and promotion, within the context of the Mayor’s Safer Travel at Night 
campaign. (On going) 
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Indicators of success: 
Description Units Target 
CSS Satisfaction: Private Hire Operators % 90 
CSS Satisfaction: Private Hire Owners      % 91 
CSS Satisfaction: Private Hire Users         % 80 
Number of private hire drivers licensed # 19,891 
Number of private hire vehicles licensed # 35,000 
Percentage of private hire operators licensed % 100 

082 BUSINESS SERVICES & STRATEGIC SUPPORT 

Description: 
The IM/IT Business Improvement Programme includes a number of key projects including 
migrating taxi driver licensing data to the Taxi And Private hire Information Technology System 
(TAPITS) integrated licensing database, developing web-based on-line licensing services, 
improving on-line data transfer and remote data access, developing solutions to private hire 
operator database for travel information, journey planner and text messaging services. The 
programme of work is being taken forward with Surface IM. Projects have been prioritised and, 
subject to business case approval in each case, they will be dealt with as separate projects. The 
working date for completion of this programme of projects is March 2007.  
 
Deliverables: 
Programme support for the IM/IT Improvement Programme. 
Indicators of Success: 
Description Target 
Delivery of the TAPITS integrated licensing database, web-based on-line licensing, and other 
IT support infrastructure. Mar-07 

083 PCO NON-REGULATORY COSTS 

Description: 
Non Licensing expenditure is permanently funded by grant. 
 
TFL has no power to recover expenditure associated with its non licensing functions, including 
its regulatory functions in respect of taxi ranks, taxi fares and lost property. 
 
The ‘non-licensing’ financials shown in this section largely reflect staff costs to discharge these 
functions, including the infrastructure costs of maintaining and improving taxi ranks that is the 
costs of taxi poles, totems and shelters. 
 

084 INFRASTRUCTURE 

Description: 
Implementation of the Licensing Database 
Deliverables: 
Migrating taxi driver licensing data to the TAPITS integrated licensing database, developing 
web-based on-line licensing services, improving on-line data transfer and remote data access, 
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developing solutions to private hire operator database for travel information, journey planner 
and text messaging services. 
Indicators of Success: 
Description Target 
Completion of the programme of projects Mar-07 

 
 
EAST THAMES BUSES 

085 EAST THAMES BUSES OPERATIONS 

Description: 
The purpose of this activity is to provide the capability for market intervention in the event of 
operator failure, excessive tender prices or to replace operators with poor performance and to 
provide bus services that meet the performance targets set for the East Thames Buses. 
Deliverables: 

• The provision of safe, efficient and reliable bus services. 
• Provision of satisfactory bus services in accordance with targets. 
• Contribute to the achievement of appropriate Best Value performance indicators. 

Indicators of success: 
Description Units Target 
Percentage of scheduled service operated % 97.5 
Excess waiting time -high frequency routes Minutes 1.5 
Long gaps in SD service-high frequency routes Minutes 3.1 
DOT annual test pass rate for buses % 95 
DOT vehicle (buses) spot check examination result pass rate more than % 90 
Employees from minority ethnic communities (%) % 23.7 

 
 
DIAL-A-RIDE 

087 DIAL-A-RIDE OPERATIONS 

Description: 
Dial-a-Ride provides a multi-occupancy door to door transport service for members of the public 
with a permanent or long term disability (mental or physical) or health problem who are unable, 
or virtually unable to use conventional public transport.  
Deliverables: 

• The safe and efficient transport of users 
• Implementation of initiatives to actively promote the service and to ensure that it remains 

responsive to the needs of those whom it serves.  
 
This includes the efficient and complete execution of the administration and accounting function. 
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Indicators of success: 
Description Units Target 
CSS Overall Satisfaction target % 93 
Target number of trips in 2006/07 Million 1.52 
Target for number of trips refused, below % 7 
Target for cancellations by the service, below % 1 

 
Description Target 
Introduction of computerised booking/scheduling centre Sep-06 

 
 
ASSISTED TRANSPORT SERVICES 

210 ASSISTED TRANSPORT SERVICES 

Description: 
Accessible subsidised Door-to-Door (D2D) Transport Services are available to provide an 
alternative to public transport for mobility impaired Londoners. D2D services include Dial-a-
Ride, Taxicard and Capital Call.  
Deliverables: 
 
The strategy is to improve the availability of D2D services for people with mobility problems with 
better co-ordination between existing providers and with fair eligibility and entitlement criteria. 
 
 
LONDON RIVER SERVICES 

090 LONDON RIVER SERVICES OPERATIONS 

Description: 
LRS owns and operates 8 passenger piers on the tidal Thames at: 

• Millbank 
• Westminster 
• Embankment 
• Festival 
• Blackfriars 
• Bankside 
• Tower 
• Greenwich 

 
LRS licenses the riverboat services which operate from these piers, some of which are staffed 
by LRS. [Temple pier is also owned by LRS, but is leased to a third party]. This activity covers 
the planning and securing of river services, monitoring operational performance and actively 
seeking to enhance performance and promote better use of the river. 
 
Deliverables: 

• Maintain piers in good stare of repair 
• Maintain the level and performance of river services Indicators of success: 
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Indicators of success: 
Description Units Target 
Passenger journeys (excl. multi-stop) target Million 1.9 
Percentage of scheduled service operated target % 98.5 
Customer satisfaction target % 90 

092 MULTI-STOP RIVER SERVICE 

Description: 
The main function is to provide Revenue support for multi-stop riverboat service. This consists 
of a 10-year contract with Thames Clippers. 
 
Deliverables: 
Service as scheduled, to performance standards as set out in contract. 
Indicators of success: 
Description Units Target 
Customer satisfaction target % 90 
Passenger numbers (multi-stop) target Thousand 500 

 
 
VICTORIA COACH SERVICES 

093 VCS – OPERATIONS 

Description: 
Victoria Coach Station Ltd owns and/or manages London's coach interchange, comprising a 
main Departures terminal and a separate Arrivals terminal. VCS operates 24/7 throughout the 
365 days of the year providing facilities for 400k+ coaches and circa 10m passengers per 
annum. 

 
VCSL operates as a wholly commercial subsidiary company returning an annual profit to its sole 
shareholder TfL/TTL. 

 
Deliverables: 

• Development of proposals for a new interchange based on an existing Victoria site  
• to accommodate increasing levels of demand for coach travel 
• provide facilities to support the introduction of fully accessible coaches as required by the 

DDA and to enhance health and safety through the segregation of passenger and vehicle 
movements. 

Indicators of Success: 
Description Units Target 
Customer satisfaction target % 72 
Number of coach departures '000s 192 
Mobility Assistance Passengers 5,600 
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094 VCS - COMMERCIAL 

Description: 
VCS works as an integrated company and delivers it performance as a whole. The activities of 
Operations, Commercial and Services are not mutually exclusive either in financial 
administration or service delivery; activities are broken down into cost centres for administrative 
clarity. See 093 above for explanation of overall activity. 
 

095 VCS – SERVICES 

Description: 
VCS works as an integrated company and delivers it performance as a whole. The activities of 
Operations, Commercial and Services are not mutually exclusive either in financial 
administration or service delivery; activities are broken down into cost centres for administrative 
clarity. See 093 above for explanation of overall activity. 
 

096 VCS – INFRASTRUCTURE 

Description: 
VCS Infrastructure encompasses a range of small projects to maintain the safe and effective 
operation of the coach station, ensure the structural integrity of the buildings and meet legal 
obligations. Additionally from 2006/7 the Plan years include provision for design and 
development works related to the redevelopment of the coach station based on and around the 
existing VCS site. 
Deliverables: 

• Provision of £200k for a range of small building related projects including principally the 
refurbishment of East Terminal toilet. 

• Provision of £250k for the mid life refurbishment of the ticket hall. Final details and 
project scope to be determined following completion of consultants' market intelligence 
review into future ticketing strategy and provision. 

• The London Coach Terminal Review (LCTR) was endorsed by the TfL Directors' and the 
Mayor in early 2005.  Provision is made in 2006/7 for professional services to enable 
design work to commence and facilitate ongoing discussions with neighbouring 
landlords. 

Indicators of Success: 
The nature of the small building related projects do not lend themselves to hard quantifiable 
outputs. Success of these projects will be determined by on time and budget delivery and in 
respect of the toilet refurbishment improvements in Customer Satisfaction scores. 
 
The ticket hall refurbishment will only proceed in line with the management decisions taken in 
respect of the consultants' recommendations on future ticket sales strategy. At that point a 
business case will be determined on the costs/benefits of an appropriate level of refurbishment. 
 
The LCTR work will be partially driven by the discussions being held by Group Property and 
Grosvenor Estates. The designs work during the year should contribute in a timely manner to an 
anticipated on site redevelopment commencing in late 2010. 
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MANAGEMENT, SUPPORT & STRATEGY 

097 MANAGING DIRECTOR 

Description: 
Encompasses the Managing Director’s private office team and the Surface Programme 
Management Office. 
Deliverables: 

• Strategic management of Surface modes, ensuring delivery if and adherence to the 
Mayor’s Transport Strategy and TfL’s Budget and Business Plan. 

• Effective management of the Surface MD’s workload and promotion of positive working 
relationships within Surface Transport and with external stakeholders. 

• Ongoing accurate and timely delivery of Surface reporting requirements including, but not 
limited to, the Business Management Review, Surface Advisory Panel and Investment 
Programme reports. 

• Oversight of the Surface Transport elements of TfL's 5 year investment programme.  
Support to capex delivery and reporting within Surface Transport, including the ongoing 
development of project and programme management capabilities across the mode. 

Indicators of Success: 
The nature of the small team involved in this area does not lend it to quantifiable outputs.  
Success of the team will be monitored by effective management of the MD Office business and 
reporting requirements and continued good working relationships with key stakeholders. 

098 FINANCE, IM & HR 

Description: 

Finance 
The objective of this activity is to provide guidance and expertise on all financial matters and to 
provide financial, management accounting and business performance services to all business 
units within Surface Transport. 

Information Management 
The objective of this activity is to support all business units within Surface Transport to deliver 
the Mayor's Transport Strategy through the provision of expertise, support and development 
related to the management of information and provision of systems and technology. 

Human Resources 
Surface HR leads change and provides guidance and expertise on strategic HR issues, in order 
to build organisational capability, improve performance, facilitate productive employee relations 
and develop the organisation for future business requirements. 
 
Deliverables: 

Finance 
• The efficient operation of the modal finance function. This includes Business 

Performance and Planning, Management Accounting and Financial Accounting. 
• Provides a support services to all divisions within Surface Transport. 
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• Procurement of services from Group Finance:  Accounts Payable, Accounts Receivable 
and Fixed Asset Accounting. 

Information Management 
• The efficient and complete execution of the Information Management functions. 
• Delivery and on-going support of business applications which will include: London Works, 

Dial-a-Ride Booking System, and Asset Management on Street (AMOS). To continue to 
exploit the investment in SAP, delivery of a central service support function, work with 
Group IM to harmonise the IT infrastructure and upgrade the desktop office applications. 

• Procurement of first-line communications and helpdesk services under the LISA1 and 
LISA2 contracts as managed by Group IM. 

Human Resources 
• Provide high-level Business Partner support to senior Surface Transport staff. 
• Procurement of services from Group HR Shared Services:  Learning & Development, 

Recruitment and People Management and Advisory Services. 
 
Indicators of Success: 
Description Target 
Key strategic IM initiatives necessary to support current and future business strategies (e.g. 
data warehouse) and rationalisation of IM related assets  Mar-07 

Completion of Budget and Plan  Mar-07 
Completion of detailed Budget phasing  Mar-07 
Ensure all Surface Transport Business requirements are met by Financial Shared Services in 
accordance with the SLA  Mar-07 

Ensure all Surface Transport Business Requirements are met by HRS in accordance with the 
SLA Mar-07 

Key strategic IM initiatives necessary to support current and future business strategies (e.g. 
data warehouse) and rationalisation of IM related assets Mar-07 

100 STRATEGY 

Description: 
This area of the Strategy function covers Business Planning, Project Initiation including strategic 
reviews and business development. 
 
Project Initiation including strategic reviews and business development includes:  

• Development, implementation and project management of a programme of business 
reviews  

• Implementation and project management of review findings 
• Regular formal reporting to senior management and TfL Audit Committee on progress 

with reviews and implementation of findings 
• Implementation of effective corporate governance within TfL Surface Transport 
• Compliance with, and support for, statutory external inspection processes 

 
Business Development: 

• Business Development is primarily responsible for business planning activities across 
Surface, including delivery of the 5 year Business Plan. 
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Deliverables: 
Business Planning: 

• Development of Surface Transport's business plan in accordance with corporate 
guidelines and timescales 

• Input to TfL's business plan and related documents 
 

• Project Initiation inc. strategic reviews and business development includes: 
• Develop, lead and project manage a programme of reviews  
• Facilitate, co-ordinate and project manage the implementation of findings arising from the 

Surface Transport strategic review programme undertaken in previous years 
• Support the development and implementation of new corporate governance 

arrangements for TfL Surface Transport 
 
Indicators of Success: 

• Improvements to the economy, efficiency and effectiveness of a range of activity within 
TfL  

• Better corporate governance arrangements for Surface Transport 
• Delivery of Surface Transport business plan submission 

 

212 SUSTAINABILITY 

Description: 
TFL recognises the importance of the environmentally efficient movement goods, waste and 
servicing vehicles and is developing an integrated freight strategy for London. Freight quality 
partnerships- involving TFL, London Boroughs, the Metropolitan Police and freight operators- 
are piloting an initiative to reduce operators' costs and increase efficiency whilst reducing 
collision, congestion and emissions. This is to be rolled out across London, with information and 
travel plans used to raise awareness of good practice in relation to supply chains, servicing 
visits and waste collection.  
 
Real time freight-related information is to be integrated into the online journey planner to aid 
route selection and identify when deliveries can be made legally, by time of day and size of 
vehicle. Use of inland waterways will be encouraged. 
 
Deliverables: 

• Establish the Freight Unit and put in place mechanism for involving and partnering with 
key stakeholders (inc. a good understanding of their expectations for Freight in London).  

• Produce Freight Plan  
• Progress the development of Freight web pages  

 
Indicators of Success: 
Description Target 
Complete Freight Training Initiative Jul-06 
Complete Freight compatible parking attendant data gathering Aug-06 
Complete Freight Operators Recognition Scheme (Pioneer phase) Mar-07 
Progress the development of Freight web pages Mar-07 
Develop Freight Plan (including marketing and communication activities) Mar-07 
Progress Freight Quality Partnership Seminars/Liaison Mar-07 
Develop total waste strategy for Park Royal Mar-07 
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213 SPECIAL PROJECTS 

Description: 
Transport for London has been successful in its bid on behalf of the Mayor of London to host 
the start of the 2007 Tour de France.  The successful bid was announced by The Mayor at the 
official launch of the Tour de France in London on the 9th February 2006 in the QEII Centre. 

 
London's hosting of the start of the Tour de France (Le Grand Départ) in July 2007 will make a 
significant contribution to achieving TfL’s objective of encouraging an increase in cycling in 
London.  

 
Deliverables: 
The event comprises three distinct elements 

• Provision of the Permanence - Race headquarters and press centre in ExCel London 
(Saturday 30th June - Sunday 8th July 2007) and Canterbury (Sunday 8th July 2007) 

• Staging the opening ceremony in Trafalgar Square (Friday 6th July 2007) 
• Staging the race (infrastructure and services) - incorporating the Prologue Time Trial on 

an 8km course around Central London (Saturday 07th July) and Stage 1 from London to 
Canterbury, 209 km (Sunday 08th July). 
 

The intention is to procure the services of one or more event management companies to deliver 
these elements. TFL will have the lead Programme management and client role and will be 
responsible for leveraging the maximum benefit from the event through the design and 
implementation of an effective and sustained marketing and communications programme. 

  
Indicators of Success:  
Description Target 
Appointment of event management company / companies Jun-06 
Entering into the contract with the Amaury Sport Organisation (the owners of the Tour de 
France) Jun-06 

Delivering a safe and successful Tour de France in London Jul-07 
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DOCKLANDS LIGHT RAIL 

101 FRANCHISE 

Description: 
This activity covers the ongoing operations of the DLR, specifically train operations covering the 
entire network and maintenance for all rolling stock, stations and track excluding the Lewisham 
extension and London City Airport.  
 
Deliverables: 

• To increase passenger journeys on the entire network by 20% 
• To maintain the base service departure level as stipulated in the Franchise agreement 
• To maintain the service reliability level as stipulated in the Franchise agreement 

 
Indicators of success: 
Description Units Target 
Passenger Journeys Millions 64.2 
Trains Kilometres Operated Millions 3.7 
On Time Performance % 96.0 
Lift Availability % 97.0 
Escalator Availability % 98.0 
Overall Customer Satisfaction Score 90 

 
Please note all indicators subject to review as franchise process incomplete. 

102 LEWISHAM 

Description 
This activity covers the ongoing operations of the DLR Lewisham Extension, specifically 
maintenance of stations and track through a 24.5 year concession to build, own, maintain & 
finance Lewisham extension to DLR. 
 
Deliverables: 

• To increase passenger journeys by 8% 
• To maintain the levels of escalator and lift availability as per the concession targets 

 

103 DLR SAFETY/SECURITY 

Description: 
• DLR – On Train Security/CCTV: This project covers the provision of on-train CCTV on 

the DLR fleet. 
• DLR – Radio & Communications: This project consists of radio optimisation to 

implement recommendations from a radio survey of the railway and the implementation 
of a digital radio system (expected 2008-2010 subject to technology development). 

• Back-up/Security & Other Minor Projects: This project consists of several small 
projects: backup/security, tactical capacity enhancements, IT, signage and noise. 
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• Tower Gateway Station Resilience: This project provides an additional platform at 
Tower Gateway Station, which will increase DLR service resilience to/from the City, 
especially on occasions where Bank Station is closed. 

• West Route Resilience: This project provides a revised track layout at Royal Mint Street 
on the West Route which will improve system recovery time. 

Deliverables: 
• Complete CCTV Vehicle Installation 
• Planning application for Tower Gateway resilience 
• Completion of feasibility for West Route Resilience  
• Ongoing Annualised Minor Works 

Indicators of success: 
Description Target 
DLR - On Train Security/CCTV: Complete Vehicle Installation Dec-06 
DLR - Radio & Communications : Digital Radio Completed Mar-10 
Tower Gateway Station Resilience: Submit Planning Application Oct-06 
Tower Gateway Station Resilience: Additional Resilience in Operation Mar-10 
West route Resilience: Submit Planning Application Sep-06 

Impact on Equality and Inclusion 
• Upgrade of on-train security/CCTV and digital radio will enhance passenger safety, 

security and information provision. 
• Improvement in Tower Gateway resilience will enhance accessibility. 

104 INFRASTRUCTURE 

Description:  
This includes a number of minor renewal works on the DLR infrastructure 
Deliverables: 

• Ongoing Annualised Minor Works 
 

105 DLR LINE UPGRADES 

Description: 
 

• 3 Car North Route: This project will increase the capacity on the north route to Stratford 
to allow 3 car operations by upgrading the stations, viaducts and signalling along the 
route. 

• 3 Car Bank-Lewisham: This project covers the structural works (platform extensions, 
track realignment, viaduct strengthening) necessary for 3 car operations between 
Bank/Tower Gateway and Lewisham. 

• Delta Junction Grade Separation: This project covers the structural works to provide 
additional flyovers at the Delta Junction to make it fully grade separated. This will 
increase capacity and resilience at the junction. 

• 3 Car Poplar-Woolwich Arsenal: This project covers station, signalling, communication 
and power modifications to allow 3 car operation between Poplar and Woolwich Arsenal. 

• West Route signalling Improvements: This project covers the provision of an 
additional signal loop on the West Route between Poplar and Tower Gateway/Bank, 
which will provide additional service resilience. 
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Deliverables: 
• Powers obtained for 3 Car North Route 
• 3 Car Bank-Lewisham tenders received  
• Powers obtained for Delta Junction 
• Planning application submitted for 3 Car Poplar-Woolwich Arsenal 
• Signal design for West route signalling Improvements 

 
Indicators of Success: 
Description Target 
3 Car North Route: Feasibility and Planning Jun-06 
3 Car North Route: Powers/Consents Granted Mar-07 
3 Car North Route: Operational Date Mar-10 
3 Car Bank-Lewisham: ITT to Pre qualified Bidders Jun-06 
3 Car Bank-Lewisham: Tender Documents Returned Nov-06 
3 Car Bank-Lewisham: Service Operational Oct-09 
Delta Junction Grade Separation: TWA Application Submitted Jun-06 
Delta Junction Grade Separation: TWA Powers Confirmed Mar-07 
Delta Junction Grade Separation: Service Operational Mar-09 
3 Car Poplar-Woolwich Arsenal: Submit Planning Application Aug-06 
3 Car Poplar-Woolwich Arsenal: Service Operational Mar-11 
West route signalling Improvements: Signal Design Jun-06 
West route signalling Improvements: Signal Loop Operational Mar-08 

Impact of Equality and inclusion 
• Reduce crowding, improve reliability and ensure acceptable level of passenger comfort 
• Upgraded railway will continue to be accessible for all 

 
Impact on Sustainable Development 

• Will ensure DLR is able to maintain or increase its modal share over private cars 
reducing local air emissions.  

107 DLR ROLLING STOCK 

Description: 
Management of the contract with Alstom to refurbish the existing fleet of 94 vehicles to improve 
reliability maintenance and enhancements that contribute to DLRs duties under the Disability 
Discrimination Act. Procurement of 18 new railcars for 3 Car upgrade, that will increase the AM 
Peak Capacity from 17 tph (2 Car) to 15 tph (3 Car). In addition, procurement of 6 vehicles 
required to operate the planned service to and from Woolwich Arsenal and 22 new railcars to 
meet Olympics demand. 
 
Deliverables: 

• Completion of the railcar refurbishment. 
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Indicators of Success: 
Description Target 
Railcar Refurbishment: Completion of 94th Vehicle Nov-06 
Woolwich Arsenal/ 3 Car Railcars: First Painted Carbody Sep-06 
Woolwich Arsenal/ 3 Car Railcars: All Cars in Service Feb-09 
Additional Olympic Railcars: Order Railcars Jan-07 
Additional Olympic Railcars: Final Railcar Delivered Dec-09 

Impact on Equality and Inclusion 
• Refurbished trains will improve accessibility with additional features - better colour 

contrasts for handrail/holds and floors/doorways; better wheel chair bays; new 
destination screens on the side of train exterior. 

108 DLR NEW SERVICES/LINE EXTENSIONS 

Description: 
• Woolwich Arsenal DLR Extension: This project comprises an extension of the railway 

under the Thames from King George V to Woolwich Arsenal with new combined station 
at Woolwich Arsenal linking with town centre, buses, Connex rail services and Waterfront 
Transit. 

• Stratford International DLR Extension: This project covers the extension of DLR from 
Canning town using existing North London Line alignment to Stratford Regional station 
(with 3 new intermediate stations) and new construction onwards to Stratford 
International Station. 

• Barking Reach (Dagenham Dock): This project covers the future extension of the DLR 
to Barking Reach development area involving 4.5km of new railway and up to 5 new 
stations. Current funding covers only ongoing feasibility and development work.  The 
expectation is that it would open in December 2013. 

Deliverables: 
• Completion of the Up tunnel for the Woolwich Arsenal DLR Extension 
• TWA powers obtained for Stratford International DLR Extension 
• TWA application submitted for Barking Reach (Dagenham Dock) extension (subject to 

funding agreement) 
 
Indicators of success: 
Description Target 
Woolwich Arsenal DLR Extension: Complete Up Tunnel Sep-06 
Woolwich Arsenal DLR Extension: Project Completion Dec-08 
Stratford International DLR Extension: TWA Order Powers Granted Dec-06 
Stratford International DLR Extension: Complete Works Jun-10 
Barking Reach (Dagenham Dock): Submit TWA Order Application Dec-06 

Impact on Equality and Inclusion 
• Brings a fully accessible railway to Woolwich, Lower Lea Valley and Barking/Dagenham 

areas with improved access to areas of employment & growth in Docklands. 
• Woolwich Arsenal extension also provides improved accessibility for mobility impaired 

people to the adjacent Mainline Station. 
• Stratford International extension also converts existing North London Line platforms into 

fully-accessible platforms. 
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Impact on Sustainable Development 
• Will ensure DLR is able to increase its modal share over private cars reducing local air 

emissions. 
• Extensions serve key regeneration sites in Woolwich, Lower Lea Valley and Thames 

Gateway. 
 

110 DLR STATIONS 

Description: 
• Stratford Station: This project covers the provision of double track DLR platform at 

Stratford Regional Station to replace existing original DLR single narrow platform, Double 
track allows the potential to increase service frequency on the Stratford branch. 

• Langdon Park station: This project is to create a new DLR station on the North Route 
between All Saints and Devons Road.  

Deliverables: 
• Piling complete for Stratford Station 
• Start of construction of  Langdon Park Station 

Indicators of Success: 
Description Target 
Stratford Station: Piling Complete May-06 
Stratford Station: Canopy Complete Feb-07 
Stratford Station: Overall Completion Mar-07 
Langdon Park Station: Contractor appointed Aug-06 
Langdon Park Station: Opening of station Oct-07 

Impact on Equality and Inclusion 
• Will increase capacity, reduce crowding and improve passenger circulation. 
• Langdon Park station will bring dramatic improvements to public transport accessibility 

(particularly for Bangladeshi community) and help bring forward commercial and housing 
development. 

115 ADMINISTRATION 

Description: 
This activity covers staff, legal and other administrative costs associated with the ongoing 
operations of DLR. 
 
 
OTHER LONDON RAIL 

116 NATIONAL RAIL 

Description: 
Costs relating to the various National Rail initiatives identified and funded by London Rail 
designed to improve services to passengers travelling on the national rail network within 
London; enhancements to the national rail system in London 
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118 OTHER LONDON RAIL 

Description: 
This includes a package comprising of improvements to the Silverlink Metro.  This covers: 

• Station and security improvements 
• Off-Peak capacity enhancements 
• National Rail Gating Initiatives 

 
The improvements cover upgrade of Communications links, CCTV, installation of help points, 
installation of real time Customer Information System (CIS), improved lighting, structural 
improvements and graffiti cleaning. 
Deliverables: 

• A programme of improvements will be undertaken over 3 years at stations on the 
Watford DC Line, North London Line (NLL), Gospel Oak to Barking Line (GOB) and West 
London Line (WLL).  

Indicators of success: 
Description Target 
Commence Silverlink Metro station security improvements Mar-07 

Impact on Equality and Inclusion: 
• Enhanced Silverlink Metro services will improve access, safety and security for 30% of 

the 20% most deprived wards in London, 5 of the London Plan opportunity areas, and 2 
intensification areas 

• Extra police officers giving high visibility support at stations and on trains particularly 
targeting peak afternoon and late night periods 

• Station and train investments will also provide DDA compliant facilities on Silverlink 
Metro. 

196 LONDON RAIL MAJOR MODERNISATION 

Description: 
This includes the introduction of gating at further Silverlink Metro stations that will improve 
revenue protection and will have safety and security benefits. This activity also covers the 
installation of CCTV both at stations and on trains on other National Rail routes. This will 
improve safety and security and encourage usage. This also involves the development of 
design/feasibility work at strategic interchanges outside central London at Hackney 
Central/Downs, Clapham Junction and Beckenham Junction. 
Deliverables: 

• Provision has been made for gating at 9 Silverlink Metro stations (Hackney Central, 
Acton Central, West Hampstead, Gospel Oak, Stonebridge Park, Harlesden, Bushey, 
Hampstead Heath and North Wembley) 

• Installation of CCTV on ONE, Southern and South Eastern 



 - 68 - 

Indicators of success: 
Description Target 
Commence gating work for 9  stations on Silverlink Metro Mar-07 
Commence Oyster Retailing programme Apr-06 
Southern On-Train CCTV Complete Works Apr-07 
South Eastern Station Security Complete Works Apr-07 
ONE On-Train CCTV Complete Works Oct-06 

Impact on Equality and inclusion 
• By the end of March 2006, TfL will have invested over £20m in delivering safety and 

security improvements at over 50% of National Rail stations (161 of 304) across London 
including new CCTV cameras, Help Points which enable passengers to get information 
directly from a staff member, and better lighting and travel information systems. 

 

119 LR NEW SERVICES 

Description: 
• East London Line Extension: The East London Line Extension will extend and upgrade 

the existing East London Line and deliver interchange works around stations, particularly 
Dalston and Shoreditch High Street. Phase 1 is expected to be in service by June 2010. 

• Crossrail: The Crossrail project is being taken forward by Cross London Rail Links Ltd, 
which is jointly owned by TfL and SRA. London Rail are providing cash funding from the 
TfL share of a Government grant to undertake the feasibility study, with further funding 
from DfT for the development stage. Service is expected to commence in December 
2013. 

Deliverables: 
• East London Line Extension rolling stock contract awarded 
• Crossrail Royal Assent 

Indicators of success: 
Description Target 
East London Line: Rolling Stock Award Contract Apr-06 
East London Line: Award Main Works Contract Aug-06 
East London Line: Complete Second Stage Enabling Works Dec-06 
Crossrail: Royal Assent Mar-07 

Impact on Equality and inclusion: 
• ELLX will improve accessibility to some of London’s disadvantaged areas 
• Supplier diversity agenda included in ELLX Main Works contract. 
• Affordable housing to be provided at Dalston station development site 
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OFFICE OF THE COMMISSIONER 

120 EQUALITY & INCLUSION 

Description: 
The Equality and Inclusion Team performs a strategic function within the organisation. This 
involves the development of policies which can remove barriers to access the transport network 
as well enhance the diversity of TfL in the workplace.  The team undertakes research to better 
understand issues, develops training packages, provides specialist advice both internally and 
externally as well as participate and organise events that engage and celebrate the diversity of 
London.   

Deliverables: 
• As part of Women's Action Plan, to carry out research into women's lifestyle and how this 

relates to their transport requirements 
• To commission additional analysis of LATS on travel patterns for equality groups 
• To deliver Fairness for all, Disability Equality and implementing the Race Relations 

Amendments Act, Disability Discrimination Act training courses. 
• To conduct a review of projects for E&I impacts and improve their benefits 
• Review and develop way-finding tools to assist people with learning difficulties to make 

independent journeys 
• A review of programmes and activities undertaken for improving the perception of safety 

after the hours of darkness. 
• To complete Equality & Inclusion budgetary bid for 2006/07 
• To complete Mayor’s Budget & Equality submission 2006/07 

 

121 TFL COMMISSIONER 

Description: 
The Commissioner is supported by the Chief of Staff, Head of Equality and Inclusion and Head 
of Investment Oversight who advise on a number of different issues. The Chief of Staff aids the 
Commissioner by liaising with the various businesses on a range of issues of importance to TfL 
and actively driving forward ongoing initiatives of particular concern or interest to the 
Commissioner.  The Head of Investment Oversight review and provide advice on the delivery of 
the TfL Investment Programme.  The Commissioner's office supports the Commissioner in his 
activities, including diary scheduling, briefing, policy analysis and communications.  
 
Deliverables: 

• Producing Commissioners Report for the Board Meetings 
• Focus on London Governance and long-term transport plans (T2025) launched in 

2005/06.  Establish clear strategies and implementation plans.  
• Guidance in the development of specific strategies which will be delivered over the 

course of 2006/07 (e.g. D2D/accessibility, freight, and rail). 
• Liaison with organisations such as LDA and GLA. 
• Oversight of the Investment Programme including managing the Independent Engineers 

reports undertaken.   
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Indicators of success: 
Description Target 
T2025 launched and strategies approved by GLA Mar-07 
Complete introduction of IMR process throughout TfL Mar-07 

 
 
GENERAL COUNSEL 

122 GENERAL COUNSEL 

Description: 
The General Counsel assists TfL and the Board in meeting their multiple fiduciary obligations 
and ensures that the corporate governance of TfL is carried out in line with best practice. This 
involves the following areas: 

• Board 
• Secretariat & Corporate Governance 
• Information, Access and Compliance 
• Legal 
• Group Health, Safety and Environment 
• Internal Audit 

 
Deliverables: 

• Implement the new Secretariat processes, particularly to improve the governance and 
assurance process 

• Deliver the 2006/07 Audit Plan 
• Introduce standardised contractual documentation so far as appropriate in relation to 

major infrastructure projects 
• Re-engineer legal processes relating to property and highway functions to achieve more 

streamlined and cost-effective delivery of business objectives. 
• Develop TfL’s relationship with the Information Commissioner (IC) to ensure we have 

mutual interest in the event of any enforcement action being taken against TfL. 
• Implement management system approach to resilience across TfL with a policy and 

supporting standards and audit and review processes in place. 
 
Indicators of success: 
Description Target 
Introduce standardised contractual documentation so far as appropriate in relation to major 
infrastructure projects Mar-07 

Deliver the 2006/07 Audit Plan Mar-07 
 
 
GROUP COMMUNICATIONS 

125 GROUP COMMUNICATIONS 

Description:  
Group Communications promotes and defends TfL’s reputation and communicates our 
activities, policies and procedures to stakeholders, local authorities, the media and the public. 
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Group Communications contains the following components: 
 

• Group Media Relations - also known as the Press Office - is responsible for effective 
communications between TfL and the outside world through the media.  Using co-
ordinated, proactive and reactive media relations, our presentation and defence of TfL's 
policies and achievements is vital for our reputation, funding, and decisions on transport 
projects we wish to take forward.  An absence of this effort could lead to extreme 
organisational damage. 

• Group Public Affairs influences public policy at national and local level so that the 
environment is most beneficial for TfL to run its operations.  It manages relations with 
government, Parliament, political parties, business, NGOs, academics and think-tanks.  It 
ensures that there is a strategic approach to communicating TfL’s vision.  Public Affairs 
also incorporates events and conferences management and Group Publishing. 

• Borough Partnerships Group defines and develops relationships between TfL and 
London's boroughs, underpinning successful delivery of transport improvements and 
initiatives in the London Plan and Mayor's Transport Strategy.  Borough Liaison provides 
strategic management of relationships with and information about boroughs.  Borough 
Funding manages TfL funding to boroughs, Local Implementation Plans (LIPs) on behalf 
of the Mayor and TfL and the current Borough Spending Plan (BSP) process.  Land Use 
Planning manages TfL’s role in the statutory land-use planning process.  Borough 
Programmes manages and co-ordinates programmes and projects delivered by 
boroughs across a wide range of area-based and sustainable themes.  Major Projects 
manage the consultation of all significant Investment Programme and similar TfL 
projects, often engaging with the borough planning consent processes.  

• Travel Demand Management (TDM) currently sits within Group Communications and is 
responsible for delivering an enhanced programme of projects and programmes to 
influence travel behaviour.  In partnership with local authorities, the team works closely 
with employers, schools and community groups to improve awareness of travel options 
and to reduce congestion and car modal at selected locations. 

Deliverables: 
• Communications plans for all the key TfL projects and initiatives  
• To increase the number and quality of local media stories 
• Effective co-ordination of Mayor’s Question Time (MQT) 
• Smooth delivery of the Borough Spending Plan (BSP) process 

 
Indicators of success: 
Description Target 
Use of the Planning Grid, Strategic Map and internal co-operation to deliver effective 
communication plans, with stakeholder involvement 

Mar-07 
 

Increase the number and quality of stories in the local media Mar-07 
Hit Mayor’s office target for completed answers of Mayor’s Question Time (MQT) Questions Mar-07 
Positive media coverage of the annual BSP announcements Dec-06 

 

126 AREA BASED SCHEMES 

Programme delivery is reported as part of the Investment Programme.   
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127/240/242 BOROUGH PARTNERSHIP SUPPORT 

Indicators of success: 
Description Responsibility Target 
33 Local Implementation Plans (LIPs) approved by the Mayor Borough Funding Mar-07 
Deliver working BSP portal, obtain approval for succeeding phases 
of Boroughs Portal Borough Funding Dec-06 

Local Implementation Plan funding (BSP) announcement 
competently made and well-received by boroughs Borough Funding Dec-06 

Provide updated Borough Factsheets Borough Liaison Feb-07 
Complete assessment of borough project requests Borough Programmes Oct-06 
Complete approval of borough project baselines Borough Programmes Mar-07 

 

129 FRACA 

FRACA (Freight, Regeneration area schemes, Air quality, Controlled parking zones and 
Accessibility – local area) are major projects or programme elements are reported as part of the 
Investment Programme. 
 

130 SCHOOL TRAVEL PLANS & TRAVEL AWARENESS (TDM) 

School Travel Plan programme delivery is reported as part of the Investment Programme.  In 
addition, the following are proposed: 
Indicators of success: 
Description Target 
Implementation of 500 School Travel Plans Mar-07 
Implementation of 100 Workplace Travel Plans Mar-07 
TDM – launch suite of best practice tools by area Nov-06 
TDM – hold successful programme specific conferences Ongoing 
Travel Awareness – Walk to School campaign launches May & Oct 06 
Travel Awareness – organise Bike Week Jun-06 
Travel Awareness – co-ordinate Good Going week Sep-06 
Town Centre Pilot – launch pilot in selected area Aug-06 

Impact on Sustainable Development: 
• Facilitates and enhances choice of more sustainable transport options thereby reducing 

the level of air and noise emissions generated by travel to/from school. 

239 PERSONALISED TRAVEL PLANNING (TDM) 

Indicators of success: 
Description Measure 
Launch 2 pilots targeting c15,000 households May & Sep-06 
Develop and launch suite of best practice tools  Nov-06 
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241 BOROUGH LIAISON SPEND 

Indicators of success: 
Description Target 
Number of training opportunities supported >1000 

 
 
FINANCE & PLANNING 

197 MD FINANCE & PLANNING 

Description: 
Managing Director of Finance and Planning & direct support staff. 
Deliverables: 

• Oversee the Business Planning and Performance Process for Finance and Planning, 
including the business plan submission, period BMR performance reports, budget, and 
F&P departmental efficiencies to timescales set by Group Business Planning and 
Performance. 

• Manage the F&P University research programme with UCL, University of Westminster, 
Imperial College and the Massachusetts Institute of Technology on topics of research 
interest to F&P, with 3 PhD students funded by TfL at Imperial, University of 
Westminster, and University College London to start September 06, and as agreed in the 
TfL/MIT research contract. 

• Support development of the Finance and Planning team, including working to address 
under-representation of women and minority ethnic groups within F&P, to targets agreed 
with Group HR and Equality and Inclusion. 

• Continue the second year of the F&P Executive Development Programme to develop 
potential senior management in F&P by attracting them to TfL and enabling them to 
rotate across F&P on specific strategic projects. 

Indicators of success: 
Description Target 
Deliver F&P Business Planning Submission Jul-06 
Start funding for 3 University students Sep-06 
Complete MIT research 1st Phase Aug-06 
Commence MIT research 2nd Phase Sep-06 
Launch 2nd Phase of EDP Sep-06 

 

131 CORPORATE FINANCE 

Description: 
Corporate Finance develops finance plans for the delivery of TfL's business plan, including the 
use of prudential borrowing, external finance for major projects and the use of financing 
instruments to make most efficient use of TfL assets.  Group Treasury which manages the 
management of TfL’s cash investments is part of Corporate Finance. 
Deliverables: 

• Implement TfL's borrowing strategy for 2006/07  
• Agree and implement a strategy for cash management  
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• Develop a financing plan for the Thames Gateway Bridge project and support the project 
team in issuing an ITT  

• Support the East London Line project team to award rolling stock and main works 
contracts  

• With Group Finance, develop proposals for the Transport Innovation Fund and TfL's bid 
for the 2007 Spending Review 

135 GROUP FINANCE 

Description: 
Group Finance supports the business by ensuring specialist financial processes and control 
mechanisms are undertaken on behalf of the group. Group Business Planning and Performance 
draws together business planning and performance reporting to produce integrated group 
results, analysis and budgets. 
Deliverables: 

• Publish audited accounts 
• Deliver TfL Business Plan to the Board and the GLA 
• Completion of KPI review across TfL 
• Completion of statutory Best Value programme of reviews 
• Deliver TfL Efficiencies Programme 

Indicators of success: 
Description Target 
Publish 2005/6 Audited Accounts Sep-06 
Deliver TfL Business Plan to the Board & GLA Oct-06 
Completion of KPI review across TfL Jul-06 
Completion of Scheduled Best Value Reviews Jan-07 
Deliver TfL Efficiencies Programme Mar-07 

136 GROUP MARKETING 

Description: 
Group Marketing's activities include the following: 

• Group Market Research 
• Group Marketing Operations 

- Central Customer Services 
- Group Travel Information 

• Group Marketing Communications 
• Group New Media 
• Group Marketing Strategy & Integration 
• London Transport Museum 

 
Deliverables: 

• Contact centres across TfL coordinated via common management with structures in 
place for delivering a world class service 

• Insightful, actionable marketing information communicated effectively to audiences 
across the business and modes 

• Deliver increased customer satisfaction and better utilisation of network capacity via 
world class travel information 
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• Modal and central marketing communications that are consistent with plan objectives and 
are timely, high quality and cost efficient 

• Maintenance and development of TfL’s key new media applications including website 
• Consistent, achievable and world class marketing strategy that is fully integrated and 

agreed across the business and the modes. 
• Deliver marketing campaigns that achieve Oyster business objectives. 
• Deliver London Transport Museum rebuild and launch 

 
Indicators of success: 
Description Target 
Re-open LT Museum, on budget and with required funding Apr-07 
Achieve 3.5 million Oyster customers and 4% bus cash customers Apr-07 
Deliver agreed Marketing Strategy Apr-06 
Achieve 1.2 million unique Journey Planner users per month Apr-07 
Agree fully integrated Marketing Communications Plan Apr-06 
Agree fully integrated Market Research Plan Apr-06 

123/124 LONDON TRANSPORT MUSUEM / MUSUEM RE-DISPLAY 

Description: 
This activity comprises the operations of the museum including the Covent Garden re-display 
project.  This activity comprises the refurbishment and expansion of the Museum building as 
well as a full re-display of exhibits.  The project is part funded by a Heritage Lottery Fund grant 
of £9.47m, external fundraising, and a TfL capital grant of £5m.  Other activities include 
establishing performance indicators measured by the Museum, such as visitor satisfaction 
numbers, income/cost ratios, and IMS ratio a major programme of work currently underway to 
record data about the Museum’s collection of 420,000 items, which can be accessed via the 
web. 
Deliverables: 

• Progress Museum construction project  
• Deliver Outreach programme during closure 

Indicators of success: 
Description Target 
Exhibition tendering commences Jan-06 
Exhibition fit out Sep-06 

Impact on Equality and Inclusion 
• Museum refurbishment project will enhance accessibility to its’ collection.  

225 BUSINESS OPERATIONS 

Description: 
Business Operations ensure that GTPP's internal processes and systems run efficiently and are 
well coordinated. Key activities include: Financial Management & Advice; Business Planning & 
Budgeting and general Business Support Administration. There is a programme of continuous 
improved business performance through a range of organisation development activities 
including local resource planning; local learning and development planning, delivery  and 
reporting; a raft of communication activities mean that staff in GTPP are informed and engaged 
in the delivery of GTPP's objectives. 
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Indicators of Success: 
Description Target 
Phase 3 report on Remote Zones Aug-06 
Phase 4 report on TIF bid Jun-07 
Phase 5 define policy options Sep-06 

150 STRATEGY & POLICY 

Description: 
Policy and Strategy undertakes two broad work-streams: 

• Transport Strategy: this is work on the revision of the Mayor's Transport Strategy to a 
timetable to be defined by the Mayor, likely to be in 2007. In the meantime, the 
programme continues both directly through implementation and monitoring of the existing 
Mayor's Transport Strategy and also through local implementation plans (via Borough 
Partnerships). Group Transport Planning and Policy (GTPP) is preparing for any future 
revision to the Mayor's Strategy itself through  the Transport 2025 work-stream. 

• Policy: this includes lobbying and influencing European legislative proposals, input into 
modal policy development, working with Business Planning, especially on environment 
deliverables and outcomes, and defining best practice and worthwhile innovation. 

Indicators of Success: 
Description Target 
Completion of Environmental report and section of TfL Business Plan / GLA Environment 
Budget Mar-07 

Specific amendments to draft EU policy/legislation which are congenial to the goals of TfL Mar-07 
Monitor progress against existing Mayor’s Transport Strategy in annual report Mar-07 

148 TRANSPORT NETWORK PLANNING 

Description: 
The Transport Network Planning (TNP) leads the planning and development of the spatial 
transport aspects of the Mayor's strategies and policies, with a multi-modal, strategic and 
longer-term focus.  The team also supplies tools, processes and data to support TfL's strategic 
transport planning, business planning, major projects and the development of strategies and 
policies. 
Deliverables: 

• Transport analyses to support London Plan review, T2025, SR2007 and 2007/8 Business 
Planning round, including transport accessibility and capacity modelling for on-going 
discussion with DfT.  

• Sub regional and area based transport analysis and establishment of network plans or 
area transport strategies eg: Thames Gateway and sub regional network plans 

• Provide strategic and multi-modal support for development of major projects, including 
Thames Gateway Bridge and transit schemes. 

• Develop and implement LTS, Rail plan, CAPITAL and PTAL  accessibility tools to 
facilitate other deliverables, and  establishment of catalogue of key information.   

Indicators of Success: 
Description Target 
Provide transport planning input to the London Plan review and EIP Mar-07 
Launch new version of the strategic LTS model Jul-06 
Provide analytical inputs to T2025 work as agreed with Policy and Strategy team Mar-07 
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132 FARES & TICKETING 

Description: 
This activity covers: 

• Assessment of fares and ticketing options for Bus, Underground, Rail, Taxis etc.; 
• Monitoring and forecasting of sales and revenue; 
• Allocation of integrated ticketing revenues; 
• Development of new ticketing initiatives.  

Deliverables: 
• Development of proposals for January 2007 fare changes  
• Implementation of free bus travel for 16/17s not in employment 
• Concessionary Fares settlement for 2007/08 to be successfully negotiated  
• Production of periodic monitoring reports and production of factors, payments, etc to 

enable revenue apportioned and traffic statistics updated. 
• London Fares Agreement with the TOCs to be finalised and implemented -  
• Extension of Pre Pay to TOCs  

Indicators of success: 
Description Target 
Free bus travel for 16/17s not in employment: Implementation of free bus travel  Aug-06 
Concessionary fares 2006/07: Settlement for 2006/07 negotiated on time  Dec-06 
January 2006 fare changes: Implementation of agreed proposals Jan-07 
Zonal fares extended to the TOCs Jan-07 

141 CROSS RIVER TRANSIT 

Description: 
CRT is a tram route running from Kings Cross and Camden via Euston and Waterloo, to 
Peckham and Brixton. The16.2 km route is planned to be entirely on street and will carry 65 
million passengers a year.  This project is completing feasibility work and preparing for and 
submitting a TWO application to obtain Powers for this 16.2 km tram scheme across central 
London. Scheme services Camden, Kings Cross, Euston, Waterloo, Elephant, Peckham and 
Brixton. 
Deliverables: 

• Complete Development Work for Preferred Route Options 
• Complete Public/Stakeholder Consultation on  Route Options 
• Determine preferred route option 

Indicators of success: 
Description Target 
Complete Public/Stakeholder Consultation on  Route Options Oct-06 
Complete refinement of options post consultations Feb-07 
TfL approve Preferred Route Option for Safeguarding Sep-07 

143 EAST LONDON TRANSIT 

Description: 
ELT is a bus transit scheme that could extend to over 50km in east London centring on Barking 
station as the main hub for the network.  The network is being evaluated and developed in 
phases for hand over to Surface Transport for detailed design prior to implementation.  
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Deliverables: 
• Phase 3 – Feasibility and business case study completion 
• Phase 3 - Handover to Surface Transport  

 
Indicators of success: 
Description Target 
Phase 3: Feasibility and business case study completion Sep-06 
Phase 3: Handover to Surface Transport Mar-06 

144 FINSBURY PARK 

Description: 
The reorganisation and renewal of the transport facilities that surround the Finsbury Park 
Underground, bus and main line railway stations. The project improves and integrates all of the 
transport modes, including walking routes to and from the station, resulting in journey time 
savings. The project also includes a series of ambience and environmental enhancements to 
the immediate surroundings. This project will deliver a secure cycle park, better access to 
buses, improved passenger facilities, a landmark interchange gallery and a new integrated 
CCTV/ public address system.  
Deliverables: 

• Operational Handover of Phase 5 
• Complete Phase 4b and project 
• MPBU Close out of project  

 
Indicators of success: 
Description Target 
Operational handover of Phase 5 Apr-06 
Complete Phase 4b and project Nov-06 
Operational handover of Phase 4b Jan-07 
MPBU close out of project Mar-07 

145 GREENWICH WATERFRONT TRANSIT (GWT) 

Description: 
GWT is a proposed high quality public transport 16km link between Greenwich, North 
Greenwich, Woolwich, Thamesmead and Abbey Wood. GWT is being developed in 3 
infrastructure phases and two operational phases. The first infrastructure and operational 
phases are programmed for completion and commencement of services, respectively, in 
2008/09.  
Deliverables: 

• Phase 2a Feasibility study completed and evaluated 
• Inception Phase 3 Complete 
• Complete Feasibility Phase 3 
• Phase 2b feasibility study completed (progress will be subject to evaluation) 
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Indicators of success: 
Description Target 
Phase 2a Feasibility study completed and handover Dec-06 
Phase 2b - Feasibility and BC study completed Dec-06 
Phase 3 - Feasibility and BC study completed Mar-07 

146 INTERCHANGE PROGRAMME 

Description: 
Makes interchanging safer, quicker, more convenient and more secure, which in turn helps 
improve the overall integration, flexibility and efficiency of the network, and encourages its 
greater use.  It also provides a catalyst for regeneration and social inclusion, by improving 
transport links to local communities, and by transforming the areas around interchanges. 
Various interchange improvement projects, including priority projects mainly delivered in phased 
improvements. 
Deliverables: 

• Complete Wembley Park additional enhancements 
• Complete review of West Hampstead feasibility study 
• Complete business case and agree scope for Clapham Junction 
• Complete Ealing Broadway feasibility study  

 
Indicators of success: 
Description Target 
Complete Wembley Park additional enhancements May-06 
West Hampstead : Complete Review of Feasibility Study for accessibility improvements Apr-06 
Clapham Junction : Complete Business Case on agreed scope Sep-06 
Complete Ealing Broadway Feasibility Study May-06 
0607 Interchange Programme Review completed Dec-06 

151 STRATFORD REGIONAL STATION UPGRADE 

Description: 
TfL led and funded a feasibility study into options to upgrade Stratford Station to increase 
capacity and accessibility to meet the future increase passenger demand as forecast in the 
London Plan, from the adjacent Stratford City Development and the Olympics. The study 
identified a scheme, agreed by all partners, that includes station capacity enhancements, DLR 
North London Line works and new DLR platform in addition to a new ticket hall, platform and 
subway works successfully negotiated as part of Stratford City Development Partnership’s S106 
contribution. 
 
Since London won the 2012 Olympic bid, TfL has undertaken the outline design of the scheme 
to ensure the scheme is deliverable. Over the next 12 months TfL will programme manage and 
coordinate the detailed design and construction programming.  By early 2007, TfL will produce, 
with the assistance of our partners, a full scheme design ready to commence construction by 
start of Spring 2007 to ensure the station is upgraded in good time for the Olympics. 
 
There is no funding provision for this scheme in the TfL budget or FYIP and the detailed design 
stage is being funded by the ODA (£8m). 
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Deliverables: 
• Award Scheme Definition and Programme Contract to Specialist Consultant 
• Commence Scheme Definition and Programme : Commenced in 2005/06 
• Detailed Validation of Scope & Scheme Costs by the Consultant 
• Submit Updated Scheme Cost & Funding Proposals to Project Board 
• Authority / Funding to Proceed Olympic Capacity Enhancement Works 
• Complete Scheme Definition and Programme 

Indicators of Success: 
Description Target 
Detailed Validation of Scope & Scheme Costs by the Consultant Apr-06 
Submit Updated Scheme Cost & Funding Proposals to Project Board May-06 
Authority / Funding to Proceed Olympic Capacity Enhancement Works Jul-06 
Complete Scheme Definition and Programme  Dec-06 

152 THAMES GATEWAY BRIDGE 

Description: 
This activity is a part of the Mayor of London's transport strategy for a new fixed link between 
Beckton in the borough on Newham and Thamesmead in the borough of Greenwich to stimulate 
the regeneration of the Thames Gateway area. 
Deliverables: 

• TfL Approval of Procurement Strategy 
• Issue of OJEU Notice and Pre Qualification Questionnaire for Concession Contract 
• Approval by Secretary of State 
• Confirm List of Bidders 
• Issue Invitation to Tender 

 
Indicators of Success: 
Description Target 
TfL Approval of Procurement Strategy Apr-06 
Issue of OJEU Notice and Pre Qualification Questionnaire for Concession Contract Aug-06 
Approval by Secretary of State Dec-06 
Confirm List of Bidders Jan-07 
Issue Invitation to Tender Feb-07 

157 WEST LONDON TRAM (WLT) 

Description: 
The West London Tram project will deliver a 20km tram facility that links Shepherd's Bush to 
Uxbridge.  The tram will travel along the Uxbridge Road corridor; it will consist of approximately 
41 stops with trams travelling every 3 minutes at peak times.  The service is projected to carry 
approximately 44m passengers per annum. 
Deliverables: 

• TfL Board Approves Deposit of Transport and Works Order (TWO) Application 
• Deposit TWO Application 
• TWO Public Inquiry Commences 
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Indicators of Success: 
Description Target 
TfL Board Approves Deposit of Transport and Works Order (TWO) Application Aug-06 
Deposit TWO Application Aug-06 
TWO Public Inquiry Commences Mar-07 

158 CROYDON TRAMLINK EXTENSIONS 

Description: 
Assessment of business case, option development and technical feasibility of Croydon Tramlink 
extension from Crystal Palace to Beckenham Junction and Croydon as a partial conversion of 
the existing Network Rail line. The earliest forecast date for implementation of the scheme is 
July 2012. The costs for development to TWO award are within the business plan 
Deliverables: 

• Complete feasibility study to Network Rail Grip level 3 
• Commence and complete public consultation 
• Tender and award consultant team for TWA development and preparation process.  

 
Indicators of success: 
Description Target 
Sign off Grip 3 Design with Network Rail Jun-06 
Complete Public Consultation Aug-06 
Appoint Consultant Team for TWA Development  and Preparation Process Mar-07 

198 OYSTERCARD 

Description: 
The role working with the Prestige contract management team in LUL: 

• Specify further developments for the Oyster smartcard product and the revenue 
collection/access systems that interface with it that will improve the transit experience for 
TfL customers and/or reduce the cost of TfL's revenue collection/access control 
operations; and  

• Negotiate their implementation with TranSys (the Prestige PFI contract provider) and 
other partner organisations as appropriate. 

Deliverables: 
In FY 2006/07 the Oystercard team aims to deliver: 

• A partnership with at least one 3rd party payment network present in London (e.g., 
PayZone, PayPoint) indership they add TranSys' Card Interface Device (CID) to their 
standard terminal equipment allowing TfL customers to manage their PAYG balance and 
purchase certain tickets using the 3rd-party's network 

• Oyster functionality to customers on the North London Line 
• Significant improvements in availability of Passenger Operated Machines on LUL 

(contingent on LUL agreement to specify and fund necessary variations to prestige PFI 
contract) 

Indicators of Success: 
Description Target 
Installation of Oystercard equipment at all Silverlink Metro stations Jun-07 
Oyster PAYG available to all Silverlink Metro customers Jun-07 
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199 FINANCE SHARED SERVICE CENTRE 

Description: 
The Financial Services Centre (FSC) has been set up to provide, in a cost-efficient, professional 
and timely manner, financial support services that allow Transport for London (TfL) to meet its 
statutory financial obligations and internal financial management objectives. The FSC reports to 
the Chief Finance Officer, who has overall accountability for finance in TfL.  The aim of the FSC 
is: 

• To implement finance processes and procedures which safeguard the assets of TfL and 
process financial transactions accurately, promptly and efficiently  

• To support TfL in planning, controlling and monitoring their financial performance targets 
and provide practical support in achieving TfL’s strategic plan and customer service 
objectives. 

• To ensure that external financial reporting and other regulations are met. 
• To ensure compliance with statutory and other regulatory requirements, reporting 

requirements e.g. Inland Revenue, Customs & Excise. 
 
Deliverables: 

• Deliver agreed Efficiencies & Business Plan objectives 
• Achieve an improving trend on KPI Targets for FSC Processes 
• Benchmarking exercise of FSC Efficiencies and Processes with industry standards 

 
Indicators of Success: 
Description Target 
Improve % of overdue debt from 30% to 20%  Mar-07 
Improve the cumulative % of undisputed invoices that are paid within agreed supplier terms – 
from 84% to 86% (BVPI8) Mar-07 

Go live with Phase 2 of the FSC extension project   Sep-06 
 
 
 
LONDON TRANSPORT INSURANCE 

161 LONDON TRANSPORT INSURANCE (GUERNSEY) 

Description: 
London Transport Insurance (Guernsey) is a wholly-owned subsidiary of TfL.  It was established 
for the sole purpose of purchasing insurance in a more cost-effective manner than relying solely 
on commercial insurers. 
Deliverables: 

• Service Level Agreement with appropriate Performance measures 
• Cover Notes to be issued within 30 days of renewal and in any event before premium 

payment is requested 
• Debit Notes for all premiums to be issued within 60 days of renewal 
• Policy wordings to be issued within 3 months of renewal 
• Claims funding handling arrangements to be concluded for all fronted or reinsured 

insurance covers. 
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GROUP SERVICES 

162 GROUP SERVICES 

Description: 
The Group Services directorate is responsible for providing a range of business services to 
support the delivery of TfL’s strategic and tactical goals. The directorate provides the Group 
components of Human Resources, Procurement, Property & Facilities, and Information 
Management to ensure pan-TfL alignment, efficiency, and effectiveness in each function. In 
addition, Group Services will provide Human Resources, Procurement, Property & Facilities, 
and Information Management services to the TfL Group. 
Deliverables: 

• Driving TfL’s equality and inclusion agenda  
• Providing workforce services such as HR Services for managers and 

staff, recruitment, employee relations, and compensation and benefits  
• Delivering TfL-wide property services, including premises management, acquisitions and 

property consents  
• Supporting procurement and information management  

 
Indicators of success: 
Description Target 
Develop the Finance and Planning function for Group Services and support delivery of the 
2007/08 business plan Mar-07 

Deliver HR and IM services in line with baseline demand and recharge Mar-07 
Support the development of strategies to successfully meet increases to baseline demand 
within HR and IM Mar-07 

Support the delivery of all major procurement activities as outline in the investment 
programme Mar-07 

Impact on Equality and Inclusion 
• A range of policies and processes are in place designed to eliminate discrimination.  
• Implementation of solutions to improve Supplier Diversity in TfL’s procurement activities. 

164 GROUP PROPERTY 

Description: 
Group Property manages the commercial aspects of the TfL Group's property related dealings, 
including the letting of rented sites, property acquisition, disposal and development, and 
consultancy services in relation to rating, planning and general advice which TfL requires from 
time to time as a large, property owning organisation. 
Deliverables: 

• Continue to manage the Client Business’s requirements in an efficient and effective 
manner, maximising available resources.  

• Achieve optimum balance of returns from the Group’s surplus property portfolio, having 
full regard for the Mayor’s emerging social benefit commitments to the London 
Community. 
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Indicators of Success: 
Description Target 
Market rental growth compared to IPD comparator (targets based on under/over 
performance) Mar-07 

Void rates compared to IPD void rates (targets based on under/over performance) Mar-07 
Cost per workstation compared to OPD cost per workstation (targets based on under/over 
performance) Mar-07 

Space utilisation compared to OPD space utilisation (targets based on under/over 
performance) Mar-07 

Note: Indicators relate to TfL Head Office portfolio 

Impact on Equality and Inclusion 
• Implementing policies, including investment in infrastructure, in order to eliminate barriers 

to universal access for both staff and the public to buildings. 
• Actively work with other government bodies to provide social benefit from property 

development opportunities.   

165 FACILITIES 

Description: 

The Department seeks to provide TfL Group with a fully customer focused and business driven 
total facilities management service, incorporating industry best practice that ensures efficient 
and effective service delivery, enshrining continuous improvement and best value as central to 
its operation. 

Deliverables: 
• Deliver all premises and facilities management activities for TfL’s head office buildings, 

ranging from hard and soft facilities services such as infrastructure, maintenance, 
security, cleaning, catering, mail, reprographics through to facilities support on 
operational sites and business continuity for Group Services. 

• To provide Property Care refurbishment works on TfL head office buildings, ensuring that 
works conform to legislative and health & safety requirements 

• Monitor and annually report on energy used including % renewable and CO2 emissions 
• Develop a waste awareness programme 
• Establish and monitor water use baseline for all buildings 

Indicators of Success: 
Description Target 
Premises and facilities management for TfL’s head office buildings delivered in line with key 
performance indicators in the service level agreements (ACRA- Accommodation Cost 
Recovery Agreement). 

Mar-07 

The Property Care portfolio of refurbishment work will optimise asset condition, minimise risk 
of unplanned business disruption, and ensure legal compliance. Ongoing. Mar-07 

Achieve budgeted net cost for Facilities with no overspend Mar-07 
Meet environmental targets related to the portfolio of TfL’s head office buildings, including use 
of water and energy and the disposal of waste. Mar-07 

Impact on Equality and Inclusion: 
• Group Facilities have an obligation to comply with all legislative and TfL policy 

requirements relevant to the occupation of TfL’s business premises.  This will include 
social inclusion aspects such as the Disability Discrimination Act, which are embedded 
into the business plan activity.   
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Impact on Sustainable Development: 
• Reduce energy and water consumption and implement efficiency measures to reduce 

waste production. 

166 HUMAN RESOURCES 

Description: 

HR Services will deliver high volume services to all of TfL. These will include Resourcing, 
Learning and Development, and HR Systems & administration. 

Deliverables: 
• Provision of HR Services as defined in the Client Guide and Service Proposition and 

agreed with the business. 
• Delivery of HR Services headcount and 3rd party efficiencies. 
• Revision of HR Processes to improve ways of working 
• Projects on Absence Management and Management Development (both subject to 

funding) 
Indicators of Success: 
Description Target 
To provide services defined in the Client Guide and Service Proposition at the service 
standards agreed with each Mode or Directorate Mar-07 
Delivery of efficiencies as specified. Namely, £8.1m recurring (headcount and 3rd party 
efficiency savings) and a further headcount reduction of 8 at the end of 2006/07. Mar-07 
Deliver revised set of HR processes to improve the performance of Business Managers. 
Provision of best practice advice, support and workforce intelligence to the business. Mar-07 
Promotion of Attendance at Work policies and the technology to support them. To raise line 
manager capability to manage absenteeism and to manage flexible ways of working, 
wellbeing initiatives to create a healthy workforce with reduced stress absence (subject to 
funding) 

Mar-07 

Deliver a consistent and business focused development programme for all management staff 
below the executive and senior management levels (subject to funding) Mar-07 
Develop 2006/7 account plans (including resourcing, learning & development, etc) for each 
Mode/Directorate Mar-07 
Development of one core team to co-ordinate and support organisational change across the 
business. To provide professional support and guidance to TfL employees that have been 
displaced. 

Mar-07 

167 HUMAN RESOURCES CORPORATE 

Description: 
Group HR will provide specialist HR capability in leading and setting group wide strategy and 
policy in consultation with the business unit HR teams. Group HR will cover; Resourcing, Talent 
management, Organisational Development, and Compensation; Benefits.  
 
Deliverables: 

• Development of leadership and management capability, talent and performance 
management 

• Development and implementation of Group Employee Relations and engagement 
strategy 

• Development and implementation of group reward and recognition strategies 
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Indicators of Success: 
Description Target 
Delivery of a programme of leadership assessment and capability for the Group’s top 
executives Mar-07 
Launch of an integrated performance management programme that will build on the 
diagnostic and piloting activity undertaken in 05/06. Mar-07 
The introduction of a pan TfL  ‘high potential’ development process that widens the pilot 
activity undertaken in targeted areas during 05/06  Mar-07 
Development of employee engagement strategy and interventions derived from the 
diagnostic and planning activity undertaken in 05/06 Mar-07 
Further integration of TfL employment policies and procedures Mar-07 
Design and development of a flexible benefits programme that includes the introduction of 
salary sacrifice options Mar-07 
Further development of the Senior Manager Reward Framework Mar-07 

168 GROUP INFORMATION MANAGEMENT (GIM) 

Description: 
The Group Information Management (GIM) function will play a central role in enabling TfL to 
realise its aspiration of providing a truly integrated travel network. To meet these needs, Group 
IM will develop a TfL-wide IM strategy and set of common standards and policies. 
 
The key deliverables for Group IM are to develop a TfL-wide IM strategy and a set of common 
services standards and policies. Specifically, the following activities are key elements of the 
Group IM aim: 

• Completion of Investment Programmes and Projects. 
• Meeting agreed KPIs across the group. 
• Completion of GIM initiated reviews including: Service Delivery Alignment and 

Organisational Development programmes. 
 
Deliverables: 

• Group IM will meet agreed Business Plan performance deliverables and will ensure 
appropriate KPI figures are reported and recorded accurately. 

• Complete the Investment Programme Projects as defined in the Investment programme 
both to time and within the agreed financial constraints. 

• Through Organisational Development, GIM will develop a common pan-TfL framework 
for technical competency and career management. This will enable IM function to act as 
subject matter experts in the appropriation, application and management of information 
Systems Management. 

• Complete LISA 1 & 2 alignment programme to realise the full benefit from the new 
contracts by removing duplication of effort across the modes, ensuring that best of breed 
practice are applied consistently and that performance measures to drive improvement in 
Service Delivery and Support are in place. 
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Indicators Success: 
Description Target 
Meet agreed key performance indicators in the GIM KPI pack for 2006/2007 e.g. user 
perception, severity one clear up rates and telephone answering response rates Mar-07 

Completion of all planned investment programme work in the year 2006/2007. Mar-07 
Identification of possible headcount reduction resulting from the alignment programme 
(reduction in number and complexity of process and controls). Sep-06 

170 PROCUREMENT 

Description: 
Group Procurement provides strategic direction, support and advice on the purchasing of all 
goods and services TfL needs to carry out its day to day business. 
 
Deliverables: 

• Working with business partners to help them source products and achieve best value  
• Providing strategic advice to internal customers on what, where and how to procure 

goods and services  
• Managing relationships with major suppliers  
• Improving the procurement process and fostering best practice 
• Meeting Mayoral agenda re Supplier diversity, Fair Employment and London Living 

Wage, Green Procurement and Community Benefits. 
• Rolling out Group-wide framework contracts as part of the Supplier Relationship 

Management Programme. 
• Integrating SAP technology into the supply chain and maximising the use of other e-

technologies to drive efficiency and effectiveness into TfL’s procure to pay process. 
Indicators Success: 
Description Target 
Implementation of a wider Supplier Relationship Management programme including;  
Rollout of process to a maximum of 18 suppliers. 

Mar-07 

Development of the e-auctioning/tendering environment including implementation of e-
sourcing pilot for up to 5 commodities. Mar-07 

Support the implementation of the Office Accommodation Improvement Programme Mar-07 
Develop the Procurement Performance - Balance Score Card. May-06 
Develop the Policy, Strategy and Best Practice function for Group Services to support 
delivery of Mayoral programmes and policies. Sep-06 

Develop and implement approved Supplier Diversity policy and strategy Dec-06 
Deliver mechanisms to incorporate supplier diversity with a variety of contract models, 
including live testing by year end. Mar-07 

Develop implementation plan to deliver Sustainable procurement including: 
- Green: Policy and Scoping document for implementation 
- LLW: Development and planning of implementation plan 
- Supplier Diversity: Development of Tools, templates and frameworks. 

Dec-06 
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GROUP ITEMS 

138 GENERAL CONTINGENCY 

Description: 
The General Contingency is a central budgetary provision intended to cover unforeseen items 
of expenditure occurring anywhere in the Group.  As items emerge which require additional 
funding, budget is transferred from the central contingency fund to the relevant area within the 
Group. 
 

140 OVERPROGAMMING 

Description: 
This is a negative provision based on the general assumption that within TfL’s overall project 
programme a given level of slippage will occur.  The projects likely to slip are not individually 
identified, but as and when projects fall behind budget, the central credit is released to the 
appropriate modal activity. 
 
 
 
 
 

 



 

AGENDA ITEM 4 
 

TRANSPORT FOR LONDON 
 

STAFF SUMMARY 
 

BOARD 
 
 

SUBJECT: Hammersmith temporary bus station  
- Compulsory Purchase 

 
MEETING DATE: 29 March 2006 
 
 
1. PURPOSE 
 

To seek approval in principle to the making of a compulsory purchase order 
of land required for a scheme to construct a temporary bus station adjacent 
to Hammersmith Station and for its subsequent use for bus facilities in the 
event it cannot be acquired by agreement. 

 
2. BACKGROUND 
 
2.1 London Underground own the freehold interest in the land edged blue on 

the attached plan. It is required by LBSL for the construction of any bus 
station and LBSL have an agreement with LUL to transfer it to them for £1. 
The site is currently vacant. 

 
2.2 On 17 December 2004 LBSL obtained a temporary planning consent for a 

bus station which expires in March 2009.  As part of this planning consent 
TfL is under a section 106 obligation to work up a long term design for 
integrating a bus facility with a commercial development.  

 
2.3 The Disney Corporation own the land edged red on the attached plan. The 

temporary planning consent requires this land for the construction of bus 
standing facilities, a proposed new information kiosk and an exit from the 
site onto the adjacent public highway.  The designs of the long term bus 
facility are at an early stage but the favoured options would require use of 
this land for bus facilities. It is unlikely that this land edged red will be 
required for any commercial development as this is likely to be set back 
from public highway. 

 
2.4 This red land currently forms the principal vehicular access to the adjacent 

Disney Headquarters’ offices. The design for the temporary bus station has 
been agreed with Disney.  TfL will provide an alternative access to their site 
and undertake various accommodation works at an approximate cost of 
£35k. 

 



 

2.5 Over the last year negotiations have been held with Disney to acquire the 
necessary property rights.  TfL will continue to seek to acquire this land by 
negotiation but it may be necessary to include them in the compulsory 
purchase order in order to ensure that the scheme is not delayed and obtain 
certainty on the principle, timescale and avoid ransom payments.  
Therefore, authority is being sought to promote a compulsory purchase 
order over this land under paragraph 19 of Schedule 11 of the Greater 
London Authority Act, 1990.   

 
2.6 The plan showing the land required from Disney edged in red is indicative 

only and the dimensions are approximate.  Finalisation of the exact details 
of the land interests required (including finalisation of the exact boundaries 
and dimensions of the land) will rest with the Managing Director, Surface 
Transport. 

 
2.7 A compulsory acquisition of land interferes with an owner’s rights of 

property under Article 1 of the First Protocol to the European Convention on 
Human Rights which is incorporated into English Law under the Human 
Rights Act 1998.  However, the view is taken that the interference is made 
for a legitimate aim and is in the public interest.  Furthermore, compensation 
will be paid under the statutory code to all landowners from whom land is 
taken and in all cases the acquisition will be proportionate and justified. 

 
2.8 The short term scheme to implement the temporary consent is budgeted 

and is in TfL’s business plan.  A revised paper will be approved shortly by 
LBSL to include provision for sufficient funds for compulsory purchase if 
needed.  

 
3. RECOMMENDATIONS 
 
3.1 The Board is asked to give approval in principle for TfL to make a 

compulsory purchase order, if this becomes necessary, for the acquisition of 
all necessary land interests in order to implement the schemes described in 
paragraph 2.3 above.  

 
3.2 The Board is asked to note that the final decision to make the compulsory 

purchase order and the decision as to the exact details of the land interests 
required (including finalisation of the boundaries and dimensions of the 
land) will rest with the Managing Director, Surface Transport. 

 
 
Head of Operational Property, TfL Group Property & Facilities 
7 March 2006 
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AGENDA ITEM 5  
 

TRANSPORT FOR LONDON 
 

STAFF SUMMARY 
TfL Board 

 
SUBJECT: Treasury Management Strategy and Prudential Indicators 
 
MEETING DATE: 29 March 2006 
 
 

1. PURPOSE 
 
Under TfL’s Treasury Management Policy Statement, we must adopt a Treasury 
Management Strategy for each year.  This sets out how TfL will manage its 
investments (i.e. cash balances).  In addition under CIPFA’s Prudential Code, the 
Board is required to adopt Prudential Indicators which support the planned 
borrowing.  The Board is asked to adopt the attached Treasury Management 
Strategy and Prudential Indicators. 
 
 
2. PRUDENTIAL BORROWING ASSUMPTIONS 
 
TfL issued £196m of bonds in December 2004 as the first issue under the Medium 
Term Note programme.  This year, the Board has delegated to the Finance 
Committee (a) the issuance of a second tranche of bonds under the MTN 
programme (likely not to exceed £200m) and (b) borrowing from PWLB (Public 
Works Loan Board) of such an amount that ensures TfL meets its approved new 
borrowing this year of £550m.  It has also approved entering into a £450m 25 year 
loan from EIB (European Investment Bank) to assist in funding the East London Line 
works, which will be drawn down over the next five years. The borrowing drawn in 
the year together with existing borrowing will not exceed £746m and will be within 
the Authorised Limit for 2005-06 set by the Mayor.  
 
The Mayor sets the borrowing limit after consultation with TfL.  The Business Plan 
has been prepared on the basis of borrowing £604m in 2006/07.  The GLA and the 
Mayor’s office are aware of this, and we expect by the time of the March Board 
meeting to have been formally consulted on that basis, which will allow the Board to 
formally adopt the borrowing limit of £1,400m prepared on this assumption.     

 
 

3. FUTURE INVESTMENT STRATEGY 
 
Last year the Finance Committee received a paper titled ‘Cash Investment 
Strategies’.  As a result, the Board approved the Finance Committee 
recommendation that exposures to high quality institutions be increased and that the 
slightly lesser graded institutions should no longer receive investment funds. It also 
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approved an aggregate investment of £100m in Commercial Paper programmes and 
a benchmark earnings level of LIBOR minus 15 basis points.  
 
The paper noted that TfL would have substantial cash backed reserves over the plan 
years and that there may be opportunities to increase earnings within our credit 
guidelines.   
 
These opportunities could include longer term investment of a portion of our cash, or 
in having asset managers undertake such investments on our behalf against agreed 
benchmarks.  We also noted that opportunities could arise through investment in 
highly rated collateralised investments which are structured to produce above LIBOR 
floating returns to specific dates.  These too may involve the direct retention of a 
fund manager in TfL’s name.   
 
However, as TfL did not have the power to allow fund managers to manage any of its 
investments, steps were taken to obtain those powers.  On 20 January 2006 those 
powers were granted by statutory instrument. 

  
Now that these powers have been granted, work will commence to examine 
appropriate investments that may improve yield so that a comprehensive report may 
be placed before the Finance Committee for consideration. 
 
We will review TfL’s funding and spending risks to identify how liquid our investments 
should be and for what maturity they could best be placed.  We may recommend 
different types of investment, explaining their characteristics, advantages and the 
nature of risk attaching to each, together with a note of the relevant procurement 
options to complete the investment of those funds. 
 
We anticipate this phase to take six weeks, with the results to be presented to the 
Finance Committee at its 10 May meeting. 
 
Following from these recommendations and after discussion and approval from the 
Finance Committee and ratification of amendments to the Treasury Management 
Strategy by the Board, we would anticipate proceeding with executing the amended 
investment strategy.  Certain investments will take little time, if they are already 
approved within the current investment strategy.  Purchasing structured assets and 
other investments, which require the retention of external managers, may require 
formal procurement, which we anticipate completing over the summer. 
 
The Board is required to adopt a Treasury Management Strategy for the financial 
year 2006/07.  The attached strategy, which is little changed from that approved in 
June 2005, is recommended by the Finance Committee.  This is likely to require 
revision once the Finance Committee have considered the various further investment 
options open to it as discussed above. 
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4. RECOMMENDATION 
 
4.1 The Board is asked to approve: 

 
i)    the attached Treasury Management Strategy until it is revised later in the 

year, 
ii)   the Prudential Indicators, and, 
iii)  subject to the Mayor’s consultation, an authorised borrowing limit of 

£1,485m for 2006/07  based on borrowing a further £604m. 
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TRANSPORT FOR LONDON 

 
Treasury Management Strategy 2006/07 

 
Summary 
 
This report sets out the Treasury Management Strategy recommended for 2006/07. 
 
Background information 
 
1. TfL has adopted the key recommendations of CIPFA’s Code of Practice for 

Treasury Management in the Public Services (The Treasury Code). 
 
2. The Treasury Code requires that the TfL Board will receive and approve an 

annual strategy and plan in advance of the year. This strategy is submitted in 
accordance with that requirement. 

 
3. TfL follows the investment guidance issued by the Secretary of State under 

Section 15(1) (a) of the Local Government Act 2003. The guidance issued by the 
ODPM requires an Annual Investment Strategy that contains specific reference 
to the security and liquidity of investments. This strategy incorporates those 
requirements. 

 
4. Additionally under Part 1 of the Local Government Act 2003, local authorities are 

required by Regulation to have regard to the Prudential Code for Capital Finance 
(The Prudential Code).  

 
5. The Prudential Code requires the Authority to set a number of Prudential 

Indicators relating to prudence, affordability, capital expenditure, debt and 
investments. This strategy incorporates Prudential Code Indicators, which are 
based upon the budget to be submitted to the TfL Board. They are set out at 
Appendix 1. 

 
6. None of the above legal requirements have changed since the adoption of the 

last Treasury Management Strategy. 
 
7. The following statement of strategy is a continuation of the prudent and 

conservative investment policy approved last year. 
 
8. TfL has considered the implications of its overall asset and liability management, 

with analysis continuing on its overall exposure to inflation and interest rates as 
they affect its commercial markets (passenger levels fare revenues, and costs) 
and in its financial activities (financing costs and investment returns on cash 
balances).  The results of this analysis has not led to significant changes in the 
recommended treasury management strategy but has focused on the 
opportunities to increase yield without risking underlying security.  Treasury and 
Corporate Finance will submit any recommended amendments to the strategy in 
light of its detailed examination of the opportunities now available to it. 
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Strategic objectives 
 
9.   The objectives underpinning the strategy for 2006/07 are as follows: 

• To undertake treasury management operations with primary regard for the 
security and liquidity of capital invested with reference to ODPM guidance.  

• To maximise the yield from investments consistent with the security and 
liquidity objectives identified above.  

• To ensure that sufficient cash is available to enable TfL to discharge its 
financial obligations when they become due, in accordance with approved 
spending plans.  

• To undertake treasury management activity having regard to Prudential 
Code Indicators.  

 

The investment strategy 
 
10. All cash balances will be invested in accordance with the Treasury Code and 

with regard to ODPM guidance, which requires a prudent approach to the 
investment of surplus funds with priority given to security and liquidity. Under the 
guidance, investments fall into two separate categories, either specified or non-
specified investments, which take into account the required liquidity levels of the 
business. 

 
11. While TfL’s liquidity levels are substantial, Treasury does not recommend 

changing the investment policy of maintaining short-term, high-security specified 
investments (as described below). However, now that TfL has the power to 
appoint investment managers, it may take the opportunity in future to invest in 
secure but longer-term investments to improve yield.  Prior approval of the 
Finance Committee will be sought for the necessary amendments to the 
Treasury Management Strategy before such investments are made. 

 
 
Specified investments 
 
12.  Specified investments offer high security and high liquidity and must satisfy the 

conditions set out below: 
• The investment is denominated in sterling and any payments or repayments 

in respect of the investment are payable in sterling only.  
• The investment is not a long-term investment (i.e. has a maturity of less than 

one year).  
• The investment does not involve the acquisition of share or loan capital in any 

body corporate.  
• The investment is either: 

− made with the UK Government, or  
− made with a body or in an investment scheme which has been awarded a 

high credit rating by a credit rating agency 
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13. It is proposed that specified investments include institutions with the following 
credit ratings published by Moodys from time to time –   exposure limits for 
each institution were reviewed and approved by the Board last June. No 
changes are proposed. 

  
 

Rating/Entity Proposed Limit (£m) per fund/institution 
Government guaranteed Unlimited 
Aaa money market funds 100 

Aaa institutions 100 
Aa1 institutions 80 
Aa2 institutions 70 
Aa3 institutions 60 
A1 Institutions 40 

  
Commercial Paper Programmes 100 (in aggregate subject to the above limits 

 
 
 

Institutions must either be incorporated in the UK or the EEA (European 
Economic Association), or if incorporated outside the EEA they must be 
authorised by the FSA (Financial Services Authority) to accept deposits through 
a branch in the UK. 
 

14.  A high credit rating is interpreted as a long-term rating of no less than Moodys 
A1 and a short term rating of no less than Moodys Prime 1, or the equivalent 
with another rating agency.  The above table shall be inclusive of investments 
made by the Guernsey insurance company. 
 

15. If an amendment to the credit rating means an institution no longer meets the 
minimum requirement, that institution will be removed immediately from the 
counterparty lending list.  Should an institution, not on the counterparty list, 
achieve the minimum rating, that institution can then be added to the 
counterparty list.  

 
 
Non-specified investments 
 
16. Non-specified investments do not, by definition, meet the requirements of a 

specified investment. The ODPM guidance requires an articulated risk 
management strategy and greater detail of the intended use of non-specified 
investments due to greater potential risk.  

 
It is proposed not to invest in Non-specified investments unless prior approval, to 
a comprehensive strategy and risk assessment containing appropriate exposure 
limits, has been given by the Finance Committee.  
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Liquidity of investments 
 
17. Each investment decision is made with regard to cash flow requirements 

resulting in a range of maturity periods within the investment portfolio. Under the 
current Treasury Management Strategy, all investments are short term having a 
maturity of less than one year. Any proposal to change this approach will require 
prior approval from the Finance Committee as described above. 

 
 
Treasury Management Prudential Code Indicators 
 
18. The Prudential Code has a key role in capital finance decisions with objectives 

that are designed to ensure capital investment plans are affordable, prudent and 
sustainable.  
The prudential indicators specific to treasury management are designed to 
ensure that treasury management (both in financing and investment) is carried 
out in accordance with good professional practice and in accordance with the 
principles contained in the Treasury Code. 

 
The Prudential Code requires indicators for TfL Corporate – the local authority. 
However, as TfL is required to deliver many of its services through subsidiaries, 
Group indicators are also provided. 

 
 
Interest rate exposures 
 
19. The purpose of the prudential indicators on fixed and variable interest rate 

exposures is to set ranges that will limit exposure to excessive interest rate 
movements. The indicator required by the Prudential Code considers the net 
position of borrowing and investment.  For clarity, TfL sets separate limits for 
borrowing and investment components which form the net cash/borrowing 
position. 
 
 

Investment Maturity Limit 
 
20.  As an additional measure the Prudential Code requires that a limit is set for 

sums that are invested for periods longer than 364 days. There is no current 
proposal to invest beyond 364 days, but this could change as part of a revised 
strategy as noted above.  

 
 
Short term borrowing 
 
 21. Short-term borrowing may only be undertaken for working capital purposes. In 

May 2003 the Board placed a limit on short-term borrowing for such purposes of 
£40m. Amounts in excess of £20m must be approved by the Managing Director, 
Finance and Planning (or in his absence, the Chief Finance Officer) and 
borrowing in excess of £30m must be approved by the Commissioner (or in his 
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absence, the Managing Director, Finance and Planning). Given TfL’s anticipated 
liquidity for the coming year, these limits remain sufficient to provide the required 
flexibility to enable TfL to pay its liabilities on the due dates.  

 
 
Long Term Borrowing 
 
22. TfL has HM Treasury approval to borrow up to £3,300m over the years 2004/05 

to 2009/10 to support its capital investment programme. £196m has been 
borrowed to date, with a maturity profile of equal instalments over the five years 
2031 – 2035.  In 2005/06, TfL has approval to raise a further £550m to fund its 
capital investment plan. 

 
 
External debt 
 
23. The Mayor has yet to set the ‘authorised limit’ for external debt for TfL 

Corporation, in accordance with the Local Government Act 2003, for 2006/07. 
This is the amount that must not be exceeded unless the Mayor gives his 
consent.  External debt comprises both direct borrowing and long-term liabilities. 
The proposed Authorised Limit is £1,485m. 
 
It should be noted that, in accordance with a specific requirement of the 
Prudential Code, projected net borrowing at 31 March 2007 is less than the 
Capital Financing Requirement at 31 March 2009. 

 
 
Financial implications 
 
24. The budgetary assumptions discussed in this strategy and attached indicators 

are consistent with those in the budget proposals for 2006/07. The indicators, 
reflecting the projected financial activities through 2008/09, are considered 
against TfL’s business plan and reflect financing that is consistent with previous 
projections and which is prudent, affordable and sustainable.  
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 APPENDIX 1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THE PRUDENTIAL INDICATORS 
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TRANSPORT for LONDON 

 
 

Prudential Indicators for Prudence and Affordability 

 
 Budget Plan Plan Estimates of ratio of financing costs to net 

revenue stream  2006- 07 2007- 08 2008- 09 
     

TfL Corporation  1.0% 4.4% 7.7% 
     
TfL Group  10.9% 17.5% 22.4% 
Comprising:     
 PPP finance leases  7.7% 10.6% 11.9% 
 On-balance sheet PFIs  1.6% 1.8% 2.1% 
 Direct borrowing and other financing*  1.6% 5.1% 8.4% 

 
 
 

 Budget Plan Plan Estimates of ratio of payments to gross 
revenue stream (this Indicator is not 
required by the Prudential Code) 

 2006-07 2007-08 2008-09 

     
Payments due under PPP  25.1% 23.8% 23.7% 
Payments due under On-balance sheet PFIs  0.8% 0.8% 0.8% 
Payments due under direct borrowing   1.6% 2.3% 3.1% 

Net Borrowing and the Capital Financing Requirement** TfL Group TfL 
Corporation

 £m £m 

Net Borrowing/(investments) including long term liabilities at 31 
March 2007 
 

2,690 (20) 

Capital Financing Requirement at 31 March 2009 5,780 2,430 

* The line titled ‘Direct Borrowing and other financing’ includes net depreciation charged to 
TfL’s group revenue account. 
 
** The Prudential Code requires that Net Borrowing at 31 March 2007 will not exceed the 
Capital Financing Requirement at 31 March 2009. 
 
***The Prudential Code requires information in respect of TfL Corporation and also requires 
the effect of subsidiaries to be taken into account.  Accordingly Group figures are also stated.
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Prudential Indicators for Capital Expenditure and External Debt  

 Budget Plan Plan Estimates of Capital Expenditure (Annual)
 2006-07 2007-08 2008-09 
 £m £m £m 

TfL Corporation  960 1,400 1,600

TfL Group   
 Acquired   765 1,150 1,330
 PPP finance leases  1,085 920 830
 On-balance sheet PFIs  0 0 250
TfL Group Total   1,850 2,070 2,410

 Budget Plan Plan Estimates of Capital Financing 
Requirement (Cumulative) 1  2006-07 2007-08 2008-09 

 £m £m £m 

TfL Corporation  1,200 1,750 2,430

    
Total TfL Group  3,380 4,400 5,770
  

 
 

 Budget Plan Plan Operational Boundary 2 
 2006-07 2007-08 2008-09 
 £m £m £m 

TfL Corporation   
 Borrowing  1,350 1,900 2,600
 Long term liabilities  85 85 85
Total Operational Boundary for External 
Debt in TfL Corporation 

 
1,435

 
1,985 2,685

TfL Group   
 Borrowing  1,350 1,900 2,600
 PPP and long term liabilities  2,850 3,350 4,000
Total Operational Boundary for External 
Debt in TfL Group 

 
4,200

 
5,250 6,600

  
 

   

 Budget Plan Plan Authorised Limit 3 
2006-07 2007-08 2008-09 

£m £m £m 

TfL Corporation    
 Borrowing 1.400 2,000 2,750
 Long term liabilities 85 85 85
Total Authorised Limit for External Debt in 
TfL Corporation 1,485

 
2,085 2,835

TfL Group  
 Borrowing 1,400 2,000 2,750
 PPP and long term liabilities 3,125 3,625 4,315
Total Authorised Limit for External Debt in 
TfL Group 4,525

 
5,625 7,065

                                            
1 The Capital Financing Requirement is the amount of capital expenditure yet to be financed by grant, asset sales 
proceeds or debt. 
2 The Operational Boundary is a calculation based upon the cash flows in the Budget and Plan. If breached, it is a 
warning that financial plans may require review and amendment. 
3 The authorised limit is the maximum amount that TfL may borrow legally. 
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Prudential Indicators for Treasury Management 

     
Interest Rate Exposures  Budget Plan Plan 

 31 Mar 07 31 Mar 08 31 Mar 09
 £m £m £m 
    

Principal outstanding on borrowing  (1,400) (2,000) (2,750) 
Principal outstanding on investments  1,600 1,450 1,300 
Net Investments/(Borrowing)  200 (550) (1,450) 

   
 
 

   

Borrowing upper limit – fixed *  100% 100% 100% 
Borrowing upper limit – variable  50% 50% 50% 
Investments upper limit – fixed  50% 50% 50% 
Investments upper limit – variable  100% 100% 100% 
 
 
 
If this indicator is broken it serves as a warning to management that the interest rate risk 
strategy is not being adhered to. 
 
Maturity Structure of Borrowing *  Budget 

   31 Mar 07 

  Upper Lower 
< 1year  5% 0% 
1year to < 2 years    10% 0% 
2 years to <5 years   30% 0% 
5 years to <10 years   50% 0% 
10 years and above   100% 20% 
 
This indicator represents limits (for fixed rate debt) of the percentage of borrowing maturing in 
the future periods above as a total of fixed rate borrowing outstanding. 
 
Actual amounts will depend on the projects financed and which ones have been converted 
into long-term obligations 

 
 

Total Principal sum Invested for more 
than 364 days 

 Budget Plan Plan 

 31 Mar 07 31 Mar 08 31 Mar 09
 £m £m £m 

Total Invested more than 364 days  0 0 0 

 
* The fixed and variable rate limits and maturity structure allow some flexibility for a future 
borrowing strategy.  All existing borrowing is fixed rate and of maturity longer than ten years. 
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AGENDA ITEM 6 
 

TRANSPORT FOR LONDON 
 

STAFF SUMMARY 
 

TfL BOARD 
 
SUBJECT:  Transfer to TfL of Silverlink Metro Services and Future Plans 
 
MEETING DATE: 29 March 2006 
 

1. PURPOSE 

1.1 This paper summarises the agreement with DfT for the transfer of responsibility for 
Silverlink Metro rail services (to be known as North London Railway upon transfer) 
to TfL from 11 November 2007.  This paper will also outline TfL’s future plans for 
the North London Railway (NLR), London Rail’s changing priorities, financial 
implications and commitments and risks over the next few years. 

2. BACKGROUND 

2.1 In response to representations from TfL and GLA that London’s rail services should 
be better planned and integrated with other modes, the Secretary of State proposed 
in July 2004 that London should have a greater role in the specifying and delivery of 
rail services including fare structures/levels for discrete services within London. 

 
2.2 A number of industry working groups were established by the DfT to consider 

issues arising from the White Paper – “The Future of Rail” and the Railways Act 
2005 and an early recommendation was made to transfer to TfL the responsibility 
for specifying, letting and managing the Silverlink Metro franchise (please see map 
of Silverlink Metro routes in Appendix A).  Discussions are ongoing with DfT on 
TfL’s involvement in other rail franchises which extend beyond the GLA boundary 
(i.e. commuter rail services other than Silverlink Metro) but at this stage, the 
involvement is limited to Silverlink Metro routes.  

 
2.3 Silverlink Metro services are part of the wider Silverlink rail franchise which also 

includes Silverlink County services (Euston to Northampton) and is currently 
operated by National Express Group (NEG) under a rail franchise agreement with 
DfT, which will expire in October 2006.  DfT intends to enter into a new franchise 
agreement with NEG for a further period until November 2007.   

 
2.4 TfL have requested that the DfT ensure that the new franchise obliges NEG to 

separate Silverlink Metro and Silverlink County services appropriately in order to 
enable the smooth transfer of Silverlink Metro to TfL control in November 2007.  
Responsibility for the split of Metro and County will however rest with the DfT 
although Metro specific costs related to the separation will be paid by TfL. 

 
2.5 The Metro services to be transferred cover the 3 key orbital routes around the west, 

north and east of London together with one inner suburban radial route:- 
 

• West London line from Clapham Junction to Willesden Junction (via Kensington) 
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• North London Line from Richmond to North Woolwich (via Willesden, Highbury 
and Stratford) 

• Gospel Oak to Barking line 
• Euston to Watford Junction DC line (via Wembley and Harrow) 

 
2.6 Silverlink Metro services are important to London’s transport but are currently of low 

quality and capacity.  The main characteristics of Silverlink Metro services are:- 
 

• They span one third of the most deprived wards in London; 
• 17% of Londoners live within 15 minutes walk of a Silverlink Metro station; 
• Services run at a frequency of between 2 and 4 trains per hour; 
• Line capacity is constrained by antiquated signalling; 
• Orbital lines are shared with many freight services; 
• Trains are only 2 or 3 coaches and severely overcrowded in peaks; 
• Stations are generally in a neglected condition with a lack of step free access; 
• There are 341 trains which are about 30 years old, increasingly unreliable and 

not DDA compliant; 
• Staffing levels at stations are minimal with passenger surveys highlighting 

personal security concerns; 
• Silverlink has the lowest customer satisfaction scores of any UK train operating 

company; 
• Fare evasion is high at over 15%; 
• There is much graffiti, particularly on trackside infrastructure. 

 
2.7 The Mayor’s Transport Strategy, includes development of orbital rail services. The 

development of NLR is a vital first step in delivering the Vision. 
 
2.8 Service improvements to NLR directly contribute to the delivery of the Mayor’s 

London Plan in regeneration, integration and accessibility to the Thames Gateway 
(via both Stratford and Barking).   

 
2.9 The NLR routes have considerable potential to carry more passengers and to 

relieve current radial route congestion including on the Victoria Line.  The potential 
effect of an improved NLR on the overcrowding levels of the London Underground, 
given a reasonable level of investment, is shown as Appendix B.  This is achieved 
by allowing many journeys to avoid routes across central London. Longer term, 
phase 2 of the East London Line Extension project would create a link to the North 
London Line at Dalston, extending the orbital network to the south of London. 

 
2.10 In order to deliver the Mayor’s objectives for National Rail services, negotiations 

have taken place between TfL and DfT to secure a transfer agreement with the 
necessary funding and appropriate Terms of Transfer to enable TfL to let a 
concession to operate the current Silverlink Metro services.   These negotiations 
were concluded and the Terms of Transfer and Grant Memorandum were signed 
between DfT and TfL on 14 February 2006.   

3. TERMS OF TRANSFER 

3.1 The main principles covered by the Terms of Transfer and Grant Memorandum 
document can be summarised as follows:- 

                                            
1 Two trains are provided to Silverlink County for their branch line services 
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• The transfer date from DfT to TfL is 11 November 2007; 
 
• TfL will carry out a procurement process to engage a concessionaire which is 

currently planned for a term of 7 years plus an option for a further 2 years; 
 

• The Secretary of State has an advisory role only in the procurement process.  
All decisions made regarding the process, including the determination of 
shortlisted applicants and the Preferred Bidder will be the responsibility of TfL; 

 
• The Secretary of State retains liability for any breach of any statutory liability, 

any pre-existing claims or liabilities of which the Secretary of State has been 
notified and which relate to acts or omissions which occurred prior to the transfer 
date, including pensions; 

 
• Funding responsibility for Silverlink Metro services will rest with TfL which will in 

turn receive an additional grant from the Secretary of State to provide existing 
Silverlink Metro services (based on the December 2005 timetable); 

 
• The DfT and TfL acknowledge that the transfer of responsibility for the operation 

of Silverlink Metro Network (not including infrastructure) should be permanent 
and that after the Transfer Date TfL should have primary responsibility for the 
continuing operation of Silverlink Metro services; 

 
• TfL controls and specifies fares and retailing practice and takes revenue risk.  

Material variations made by TfL to services including fares regulation are subject 
to consultation, but not approval with DfT;  

 
• TfL are obligated to ensure that the concessionaire is a party to a number of 

National Rail network benefits including statutory railcards, etc though TfL can 
make material variations following consultation with the Secretary of State; 

 
• TfL will act as Operator of Last Resort. 

 
3.2 DfT retains the obligation to guarantee funding and completion of works on the 

North London Line as part of the works required for the Olympics. These obligations 
and funding have not transferred to TfL.   

4. NORTH LONDON RAILWAY OPTIONS 

4.1 At the time of the Business Plan, no agreement had been reached with DfT 
regarding the transfer of responsibility for Silverlink Metro rail services.  The transfer 
agreement of 14 February 2006 will begin a procurement process culminating in the 
operation of a TfL specified concession on 11 November 2007.    

 
4.2 The NLR concessionaire will be contracted and incentivised through a concession 

agreement to deliver the timetable and punctuality requirements, station and train 
cleanliness levels as well as customer service standards specified by TfL.   

 
4.3 As with the new DLR franchise, it is proposed that TfL should retain the revenue 

earned through the concession with the concessionaire responsible for meeting 
specified revenue protection targets.  The concessionaire will take most of the cost 
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risk.  Neither the concessionaire nor TfL are exposed to cost risk from Network Rail 
access charges.  This risk remains with DfT, with TfL’s grant being adjusted to 
reflect any change.  

 
4.4 Currently, Silverlink Metro has the following business profile:- 
 

• Annual ridership of 20 million passengers; 
• Income of £28m pa (of which £24m is passenger income); 
• Total costs of £50m pa (rising to £60m in 2006/7); 
• 530 employees (including HQ staff). 

 
4.5 TfL have two main options available which can be implemented for NLR services:- 
 

• Do Minimum.  TfL would procure a concessionaire to operate a similar level of 
service on NLR currently operated by National Express but with TfL standards in 
terms of operational performance, acceptance of Oyster ticketing and enhanced 
staffing and security levels. Additional costs for operating this specification, over 
and above the grant that will be provided by DfT to TfL as part of the transfer, 
would be minimal and could be self financing by procuring a more efficient 
concession.  A minimal level of additional train services, to align NLR with LUL 
operating times should also be affordable within the transferred DfT grant.  No 
significant investment would be made to stations, track and structures and 
frequencies would remain broadly similar to today.   

 
• Showcase. This would allow TfL to make significant improvements to services 

which have suffered from decades of neglect.  The Showcase has been 
developed to be consistent with the requirements for the Olympics while 
providing a lasting legacy to London. The improvements identified to be 
implemented over the next five years include: 

 
o New, higher capacity, accessible trains replacing the 30 year old fleet; 
o A £25m+ station enhancement programme to bring NLR stations up to 

TfL standards; 
o Service frequency improvements on all routes – with a provision of 8 

trains per hour on the core route – Stratford to Willesden; 
o Provision for a future ELLX Phase 2 service north of Dalston Junction 

would be included in the upgrade of the North London Line. 
 
4.6 Under the terms of the DfT transfer, TfL is only committed to implementing the Do 

Minimum case.  However, TfL sees a strong case for implementing the Showcase 
given its beneficial impact on transport capacity, regeneration and accessibility.  

5. IMPACT ON FUNDING 

5.1 During 2006/07, London Rail will be establishing a team which will undertake to 
deliver these improvements. Activities in 2006/07 will be limited to planning, 
procurement and undertaking station enabling works. For 2006/07, no additional 
funding is required, other than £3m which London Rail are re-directing from other 
National Rail activities. 

 
5.2 From 2006/7 to 2009/10, total costs (net of passenger revenues) of approximately 

£300m will be incurred to deliver the NLR Showcase. The majority of funding 
required will come from a transfer in grant from DfT to pay for base NLR operational 
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costs as well as DfT committed Olympic funding for the related infrastructure 
upgrade. The balance will come from redirecting spending from other National Rail 
activities within London Rail’s committed Business Plan (already agreed in the 
2006/7 Budget), the allocation of increased forecast income from other TfL activities 
(revised since the Business Plan) and drawing on TfL reserves.   

 
5.3 The current London Rail business plan already included £40m in funding for the 

NLR station enhancements, Oyster ticketing and policing initiatives.  A reallocation 
of £10m has been agreed as part of the 2006/7 Budget round which will necessitate 
certain non-NLR National Rail projects and studies being deferred.   

 
5.4 London Rail has decided to prioritise investment on the NLR as it will have 

significantly more control over its implementation and will generate more beneficial 
impact than the current spreading of funds over a large number of small scale 
projects.  Furthermore, as NLR will be the first part of the National Rail network to 
transfer to TfL control, London Rail sees this as a unique opportunity to highlight our 
ability to transform rail services as we have already done on London Buses and are 
currently doing on London Underground. As a result, London Rail proposes to delay 
the completion of non-NLR station improvements to the remaining stations within 
the GLA boundary that have not yet been authorised.  The non-NLR stations 
programme will still continue but at a reduced rate. 

 
5.5 The £300m cost estimate above assumes that the new trains for NLR will be leased 

for which TfL have sufficient funding through the grant from DfT.  If these trains are 
purchased as part of the ELLX procurement process, then additional capital funding 
will be required, offset by reduced operating costs. 

 
5.6 The base grant from DfT is secured until 2013/14.  As part of TfL’s submission for 

Spending Review 2007 will be a proposal to extend the secured grant for NLR 
beyond 2013/14. 

6. IMPACT ON EQUALITY & SOCIAL INCLUSION  

6.1 Investment in a new train fleet for NLR will provide much improved accessibility to 
passengers.  The station enhancement programme will include some small scale 
works to improve accessibility where this is possible.  However, responsibility for 
larger scale works necessary to make stations DDA compliant will remain with DfT 
as part of its Access For All plan.   Improved staffing and security measures will 
also enhance accessibility and personal security.  

 
6.2 Lessons learned from the approach taken in the East London Line Procurement 

Process and the recent DLR Re-franchise in relation to the promotion of equality 
and inclusion objectives will be applied to the North London Railway concession 
process and any other procurement.  

7. RECOMMENDATION 

7.1 That the TfL Board NOTE the contents of this report. 
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APPENDIX A: North London Railway Routes 
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APPENDIX B: Demand Impact of NLR Showcase on other lines 
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AGENDA ITEM 7 
TRANSPORT FOR LONDON 

 
STAFF SUMMARY 

 
SUBJECT:  Investment Programme Oversight by the TfL Board  

MEETING DATE:  29 March 2006 
  

 
 

1 Introduction 
 

The Investment Programme (IP) is now established in TfL. With it, the 
Oversight / Independent Engineer (IE) are bedded in, and the work 
programme is underway.  Chief Officer arrangements for collective oversight 
of the IP have also been established. Consideration now needs to be given to 
the appropriate Board involvement in oversight of the IP. 

2 Officer Oversight of IP   

Oversight has been introduced in recognition of the fact that the dramatic 
increase in the scale and complexity of the IP requires an appropriate 
management response. This response has taken the form of a new TfL 
function, known as IP Oversight, and a new officer group, known as the IP 
Oversight Group. This function, operated through this Group, provides the 
Commissioner and Chief Officers with assurance of IP progress of the top 50 
projects, and assurance that the appropriate policies, resources and efforts 
are being applied to ensure  success of the Five Year Investment Programme. 
This inevitably covers more than just monitoring the IP, and addresses such 
issues as pan-TfL programme capability enhancements e.g. ensuring the right 
skills (project managers and engineers) are available to deliver the 
programmes. 

 
The information used for oversight purposes is derived from that used as part 
of the existing monitoring and reporting processes that Group Business 
Planning and Performance (GBP&P) currently employ and as such it does not 
require that new systems be developed and implemented. 

 
            Oversight is not another layer of management for delivery of either projects or 

the IP as a whole. It sits alongside and takes an independent view on the 
delivery of individual projects and the overall progress on delivering the IP. In 
this way the oversight function provides assurance to the Commissioner and 
Chief Officers.  

 
Amongst other roles, the Oversight Group serves as: 

·       a central location for consistent  tracking and reporting on the status of 
the top 50 programmes/projects of the IP; 
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·        a support to GBP&P to hold those who deliver projects accountable for 
results; 

·        a means to support and advocate for those delivering the projects, with 
authority to address  institutional, administrative and other barriers to 
effective delivery; 

·        a source for disseminating best practice; 
·        a means of promoting consistency in addressing project management 

needs, resources and training, across TfL; and 
·        a means of identifying and assessing cross-cutting issues and trends 

in delivery, both positive and negative.    
This oversight function is supported by focussed independent reviews of key 
projects.  Conducted by specialist professional firms, recruited through a 
rigorous competitive process, these reviews are known as Independent 
Engineer (IE) reviews. IE reviews provide an independent assessment of 
progress on a project and the methodologies being employed.  The IE reviews 
not only validate the findings of the broader programmatic evaluation, but also 
provide feedback to the modes on what is working well and what needs 
improvement in the delivery process. 

Following a period of development under an interim head, the IP Oversight 
Group now has 6 out of 10 of its full permanent headcount in place, including 
a Director of Oversight who reports direct to the Commissioner. To support 
the Commissioner, a Chief Officers’ Oversight Group has been established, 
meeting monthly. 

3 Board Oversight of IP 

There are two elements of Board oversight. 

(a) The first relates to Board monitoring of IP delivery across TfL, including 
understanding corrective management action, where necessary. This element 
is proposed to be continued to be addressed under the present arrangements 
through quarterly IP Reports compiled by GBP&P including contributions from 
Oversight where appropriate which are then considered by Finance 
Committee and submitted to the Board.  

These reports address separately individual projects over £100m and 
programmes / portfolios and projects under £100m. However, the 
Commissioner proposes to adopt a more flexible approach to reporting of 
individual projects for Finance Committee / Board oversight, and in particular 
identifying projects with higher levels of risk regardless of size, based on the 
guiding principle that the Finance Committee and Board should be given 
oversight of any individual project giving rise to a TfL-level material risk (such 
risks being identified through the Oversight arrangements).  

 Oversight also supports scrutiny of Investment Programme delivery to the 
financial markets, such as bond investors and the rating agencies.  
Discussions are being arranged with the rating agencies to ensure that their 
requirements for scrutiny are being met. The proposed enhanced approach 
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builds on existing arrangements and, hence, should not add significantly to 
the Finance Committee’s already full agenda. The Board is invited to conclude 
that the proposed enhanced approach through the Finance Committee 
represents appropriate Board oversight of the IP for the purpose of monitoring 
of IP delivery across TfL and reporting on corrective management action, 
where necessary. 

 
(b) The second element of Board oversight carried out by the ‘Oversight’ 
Group relates to obtaining assurance that TfL’s management of IP ‘systemic’ 
and cross-modal delivery risk is effective. This element fits squarely with the 
Audit Committee’s independent assurance role and, indeed, the Committee 
already discharges this role to a significant degree.  

One further element in such discharge would be for the Audit Committee to 
monitor the work programme for Independent Engineers (IE). This would 
enable the Committee to optimise the assurance gained from the combined 
efforts of the IE and Internal Audit (IA) functions. The Committee already 
monitors the IA plan and monitoring of the IE programme would be an ideal 
way of assisting TfL in getting the best out of review functions which have 
elements of overlap.  

The proposed enhanced approach builds on existing arrangements and need 
not place a significant additional burden on the Audit Committee but, 
depending on experience, it may prove necessary to increase the frequency 
of Committee meetings from 4 times a year. Subject to this, the Board is 
invited to conclude that the proposed enhanced approach through the Audit 
Committee represents appropriate Board oversight of the IP for the purpose of 
obtaining assurance that TfL’s management of IP ‘systemic’ and cross-modal 
delivery risk is effective. 

Individual IE reports will continue to form a major element to help manage 
individual projects, and will be considered in the future, as now, by the Chief 
Officers Investment Programme group.  They will inform the reporting on 
individual projects and progress to the Finance Committee, and will also be 
used to inform the Board insofar as they point to broader IP management 
issues, and the Audit Committee insofar as such reports contribute to 
assurance on IP “systemic” and cross-modal delivery risk. To allow this the 
periodic Investment Programme reports to each Committee will refer to the 
generic issues arising from the programme of IE reports. 

4         RECOMMENDATION 
 
           That the Board APPROVES the proposed enhanced approach to oversight of 

the IP through the Finance Committee and the Audit Committee. 
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AGENDA ITEM 8 
TRANSPORT FOR LONDON 

 
STAFF SUMMARY 

 
SUBJECT:  Publication of Public Agenda Committee and Panel 

Papers  

MEETING DATE:  29 March 2006 
  

 
 

1 Introduction 
 

The Commissioner has reviewed the arrangements for publishing Committee 
and Panel papers and wishes to propose a revised approach for Board 
approval.  

2 Current Approach 

Public agenda Board papers are published on the TfL website before each 
Board meeting. Public agenda committee and panel papers are sent to 
specific persons outside TfL but are not published on the TfL website. 

3 Proposed Revised Approach  

The current approach may have contributed to a perceived lack of 
transparency from TfL. Accordingly, the Commissioner wishes to seek the 
Board’s approval for publication of all public agenda committee and panel 
papers on the TfL website at the time of each meeting, whilst maintaining the 
existing private agenda arrangements for the Board and all committees and 
panels. If approved, the revised publication approach would operate with 
effect from the committee and panels cycle feeding into the May or June 2006 
Board meeting. 

Also in this context, the Commissioner intends to publish a list of final reports 
issued by TfL Internal Audit from July 2000 to 31 March 2005 and from April 
2005 to March 2006. If the Board approves the revised publication approach 
for public agenda committee and panel papers, this would have the effect of 
publishing a quarterly list of final reports as part of the public agenda Audit 
Committee papers, from April 2006. The reports themselves will be accessible 
unless there are specific legal or commercial grounds for confidentiality. 

 
4 Recommendations 
 

That the Board APPROVES the proposed revised approach to publication of 
public agenda committee and panel papers. 

 
That the Board NOTES the Commissioner’s intention regarding publication of 
internal audit reports.  
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    AGENDA ITEM 9 
 

TRANSPORT for LONDON 
 

TfL BOARD 
 

SUBJECT:     FINANCE COMMITTEE REPORT 
 
MEETING DATE:    29 MARCH 2006 
__________________________________________________________________________ 
 
1. PURPOSE 
 
To report to the Board on matters discussed at the Finance Committee meeting on 2 March 
2006.  
 
2. BACKGROUND 
 
The Finance Committee considered the proposals for the 2006/7 Budget and agreed to 
recommend these to the Board. A paper setting out those proposals is being considered 
elsewhere in the agenda. 
 
The Committee received report on the proposed issue of further bonds in 2005/6 and (under 
delegated authority from the Board) approved the issue of the prospectus and the size of the 
issue. It also agreed that the remaining balance of the undrawn borrowing limit of £550m for 
the year would be drawn down from the Public Works Loan Board.  
 
The Finance Committee also considered two further papers – on Treasury Management 
Strategy and Prudential Indicators and Compulsory Purchase in connection with 
Hammersmith Temporary Bus Station – and recommended their approval by the Board. 
These papers are also being considered elsewhere in the agenda. 
 
The Finance Committee receives reports on approvals expected to be given in 2005/6 by the 
Commissioner (or in his absence, the Managing Director, Finance and Planning) for projects 
budgeted to cost between £25m and £100m. One project had been approved since the 
Committee’s last meeting – the below ground works at Shepherds Bush Central Line station 
up to a total project cost of £66.3m for delivery by December 2008  
 
The next regular meeting of the Finance Committee will take place on 10 May 2006.  
 
3. RECOMMENDATION 
 
The Board is asked to NOTE the contents of this report. 
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        AGENDA ITEM 10 

 
 

TRANSPORT FOR LONDON 
 

STAFF SUMMARY 
 

TfL BOARD  
 
SUBJECT:  Report from Safety Health and Environment 

Committee Meeting – 14th March 2006  

MEETING DATE:  Wednesday 29th March 2006  
 
 
1. PURPOSE / INTRODUCTION 
 
 To update the Board on Health, Safety and Environmental (HSE) and Resilience 

matters. 
 
2. BACKGROUND 
 The main matters at the SHEC meeting of 14th March 2006 were the Q3 

performance highlights from the businesses, a review of Occupational Health 
Improvement Plans and number of aspects of the Committees remit and 
functioning.  
 
A closed session, for reasons of confidentiality and security, was held on 
Resilience matters. In it the Committee ratified the GLA Pandemic ‘Flu 
Response Plan. 

 
Business Q3 HSE reports 

 
Corporate Directorates: Members noted the report from Peter McGuirk and in 
particular the publication of the Group Environment Report 2005 available at 
www.tfl.gov.uk/environmentreport. 

 
London Rail: Members noted the report from Ian Brown and in particular that 
documentation of ‘competence to enter service’ had been received from HMRI 
for the City Airport extension of the DLR.   
Members also thanked Ian Brown for the papers submitted prior to the 
meeting on safety management in Crossrail and the East London Line Project.  
 
LUL: Members noted the report from Tim O’Toole. The positive comments by 
HMRI on the revised Safety Case were noted as was the creation of a special 
team (LUL and BTP) to ensure appropriate close-out on follow-up to staff 
assaults. 
Members also noted that the sickness absence resulting from the July 
incidents had now been resolved but that the recent upward trend in sickness 
absence required, and was receiving, additional attention. 
There was a discussion re the close-out of action items from incident 
investigations logged in the LU Safety Tracking System and Tim O’Toole 
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noted the comments made following a discussion regarding the number of 
action items from incident investigations logged in the LU Safety Tracking 
System (LUSATS).  
LUL were congratulated by Members on the Stations Energy saving 
performance which is ahead of target and there was a discussion of 
opportunities and issues in minimising energy use in train operation. Tim 
O’Toole advised Members that the Government’s original PPP contract does 
not incentivise the Infracos to conserve energy on trains but that LUL were 
now in discussion with the Infracos to determine whether new standards for 
delivering energy savings could be put in place. 
 
Surface Transport: Members noted the report from Mike Weston. Members 
noted the Independent Audit of the Streets Safety Management System. 
Members noted the comments in the audit re the poor attendance of 
Directorates at the opening and closing meetings. The meeting noted the need 
to ensure that SMS had full involvement of all Directorates within Streets. 
Peter Brown (Chief Operating Officer for Streets) has committed to the 
implementation of the recommendations of the audit.  
 
Members agreed that Peter Brown would be invited to attend the next meeting 
and provide an update on progress against action plan.  Members noted that 
the Limehouse Link fire investigations were continuing and that reports were 
expected mid 2006. Members noted that efforts were being made to 
implement engine fire suppression measure to all buses as soon as 
reasonably practicable. This is expected to be completed within 5 years at the 
latest. Currently all new buses are fitted with engine fire suppression and it is 
also being fitted at refurbishment. 
 
Members welcomed the note on Speed Management and Road Safety that 
had been circulated and in particular noted that the report indicated that for 
“urban main roads, a 1mph decrease in average speeds can be expected to 
reduce casualties by around 6%”.  Members noted the change in Safety 
Camera funding; it will no longer be from fines but directly from DfT grant.  
Mike Weston would circulate to Members a separate note on changes in 
funding of Safety Camera Partnerships. 
 

 
Review of Occupational Health Improvement Plans 

 
Members welcomed the requested review presented by Olivia Carlton (Head 
of Occupational Health). 
The current 5 year plan was initiated in LUL in 2003 and whilst modest was 
based on sound business benefits. Members noted the benefits delivered in 
the areas of stress and musculoskeletal related absences as a result of the 
interventions and that booklets and CD Roms had been produced to inform 
managers and staff of initiatives they can take. These booklets and CD Roms 
are currently being modified to make them usable across TfL. 
 
A series of Health Fairs have been held and these proved popular and 
effective but the weight loss programme ‘Waist management’ less so. 
The LUL work has been widely well regarded and the work on stress was 
highly commended in a national competition and the whole programme won 
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the London Region award for the most improved employer in the BBC Big 
Challenge Health Works Award in Jan 2006. 
Members noted that a well being initiative is being trailed in selected parts of 
TfL outside of LUL and that this includes not only voluntary health 
assessments and follow-up but also the development of induction and 
management training. 

 
Review of Aspects of the Committee’s functioning 

 
Questionnaire on the functioning of SHEC: 

 
Members received an analysis of the results of a questionnaire they and other 
attendees had completed on the functioning of SHEC. In general the 
participants regarded the Committee as functioning well, and particularly well 
in regard to the support from the Secretariat. Principal areas for improvement 
actions noted were that the Terms of Reference of SHEC do not currently fully 
reflect the scope of areas addressed by the Committee (see below Review of 
SHEC Terms of Reference), that members would welcome additional 
briefings/workshops on aspects of the management of HSE and resilience. 
Members are being canvassed with regards to availability for a 
briefing/workshop in June 2006. In addition, members’ responses indicated 
that they would welcome better definition of HSE audit processes across TfL 
and greater clarity as to how audit matters could best be reported to SHEC. 
(see below HSE Auditing in TfL). 

 
Sustainability reporting to SHEC 

 
At the last meeting Members had sought greater clarification as to their 
possible role in relation to Sustainability matters. An outline of the expected 
inputs to the Committee in this area was provided. Members accepted that this 
was satisfactory. In essence the Committee will receive the elements of the 
following that relate to sustainability; business planning guidelines, business 
plans, annual environment or sustainability report, annual budget submission 
on sustainability to the GLA and additional reports that may be necessary to 
meet the Committee’s Terms of Reference. 

 
SHEC’s Terms of Reference 

 
In the light of the expanding remit of SHEC in relation to Resilience and 
Environmental and Sustainability matters the Committee reviewed its terms of 
reference. The Committee noted the addition of text related to resilience and 
environment and sustainability matters to the re-drafted terms of reference and 
approved the recommendation to the Board for the approval of the revised 
SHEC terms of reference. These will be brought to the Board for approval at a 
subsequent meeting. 

 
Other Matters 

 
Other matters noted at the meeting were: 
HSE Auditing in TfL - the summary of HSE audit processes across TfL; the 
progress in the development of an HSE Assurance Letter process; business 
planning guidelines 2007/08 related to HSE and Resilience, and a summary of 
action items from the Review of HSE in TfL’s Major Projects. 
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3. IMPACT ON FUNDING 

 
None. 

 
4. RECOMMENDATIONS 
 

The Board is requested TO NOTE the content of the report. 
 
 

Further details on the content of the report can be obtained from: 
Richard Stephenson (Tel: 0207 126 4905) 
Director Group HSE 
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AGENDA ITEM 11 
TRANSPORT FOR LONDON 

 
TfL BOARD 

 
SUBJECT: AUDIT COMMITTEE REPORT  

MEETING DATE: 29 MARCH 2006 
 
 
 
1. PURPOSE 

 
To update the Board on the meeting of the Audit Committee held on 16 March 2006.  
 

 
2. BACKGROUND 

 
   

The Committee held a scheduled meeting on 16 March 2006. The meeting was not 
quorate, but Patrick O’Keeffe joined the meeting briefly by telephone to enable the 
Internal Audit Plan for 2006/07 to be approved. All other items on the agenda were for 
information or noting.  

 
The Committee approved the Internal Audit plan for 2006/07 noting that it is now based 
on TfL’s strategic risk map in accordance with the Institute of Internal Audit’s guidance on 
Risk Based Internal Audit. Planned Internal Audit days show a reduction from 2005/06 
reflecting efficiencies in audit approach. Adequate resources are available to deliver the 
assurance outlined in the plan. The Committee noted that the detailed audit plan will be 
set on a quarterly basis to ensure it takes into account updates to the risk map and that 
Internal Audit will work closely with Oversight and the Independent Engineer reviews to 
ensure efficient audit of projects within the Investment Programme. It should be noted 
that the addition of the Independent Engineer reviews provides further assurance on 
project risk. 

 
 The Committee received a paper on E-Procurement and was pleased to see the level of 

innovation TfL was demonstrating in trialling new technologies. 
 

The final arrangements for Oversight of the Investment Programme were presented. The 
year-long project to set up and implement Oversight is now nearing completion and the 
interim team will shortly hand over to the permanent team of whom more than half have 
been recruited. It is proposed in a separate report to this meeting that Board involvement 
in oversight of the Investment Programme will be effected via the Finance and Audit 
Committees and the current routine reporting to the Board via the Commissioner’s report 
and the Finance report as appropriate. 

 
 The indicative Annual Audit and Inspection Plan for 31 March 2007 was jointly presented 

by the Audit Commission and KPMG. The Committee also reviewed the plans for Best 
Value reviews for the coming year and progress against the current year plan. 

 
In connection with the audit of the accounts for the year ended 31 March 2006, the 
Committee considered a paper on the implications of recent accounting rule changes and 
previewed results of work to date on the opinions of General Counsel and the Director of 
Internal Audit on the Statement of Assurance on Corporate Governance. 
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Proposals for Audit Committee training in the summer were discussed and, finally, the 
Committee received an oral update on progress with strategic risk management. 

 
The proposed private session with the Chief Finance Officer was postponed to a future 
meeting as the current meeting was inquorate. 

 
The next meeting of the Committee is on 15 June 2006.  

 
 
 
3. RECOMMENDATION 
 

The Board is asked to NOTE the content of this report. 
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AGENDA ITEM 12 

 
 
 

DOCUMENTS SEALED ON BEHALF OF TRANSPORT FOR LONDON  
BETWEEN 21 JANUARY 2006 and  23 MARCH 2006 

 
 
2  AGREEMENT UNDER SECTION 8 HIGHWAYS ACT 1980: 

OLDFIELDS ROAD SUTTON. 
 
1  LAND REGISTRY – TP1 FORM (TRANSFER OF PART) RELATING 

TO SALE OF LAND FRONTING 34, THE AVENUE, TWICKENHAM. 
 
3 CONSULTANT’S APPOINTMENT FOR SERVICES IN CONNECTION 

WITH A SECTION 106 POOLING STUDY. 
 
2 LICENCE TO OVERHANG THE HIGHWAY – S177 HIGHWAYS ACT 

1980. 319-331 WHITECHAPEL ROAD. 
 
1 CPO TRANSFER OF PART – PLOTS 53 AND 210 – PART A406 

SILVER STREET TO HALL LANE IMPROVEMENT. 
 
1 MASTER AGREEMENT RE: GREENWICH PENNINSULA AND 

ENGLISH PARTNERSHIPS COMPULSORY PURCHASE OF SAME 
ALLOWING TFL TO WITHDRAW OBJECTIONS. 

 
1 GRANT OF MEMORANDUM IN RESPECT OF THE PROVISION OF 

GRANT BY THE SECRETARY OF STATE FOR TRANSPORT TO 
TRANSFER THE LONDON OPERATION OF THE SILVERLINK 
NETWORK. 

 
1 TRANSFER OF TERMS RELATING TO SILVERLINK. 
 
1 LAND REGISTRY TR1 SALE OF LAND ON NORTH SIDE OF 

STATION APPROACH, STONEBRIDGE PARK. 
 
2 COUNTERPART AGREEMENT- LEASE OF 6TH AND 7TH FLOORS, 
 SOUTHSIDE, 97-105 VICTORIA STREET, LONDON SW1. 

 
2 COUNTERPART LEASE:  6TH AND 7TH FLOORS,  SOUTHSIDE, 

97-105 VICTORIA STREET, LONDON SW1. 
 
1 LEASE OF TEMPORARY OCCUPANCY: 4D, 166 ST DUNSTANS 

AVENUE, LONDON. 
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2 LAND REGISTRY TP1 TRANSFER OF PART OF REGISTERED 
TITLE OF 4D, 166 ST DUNSTANS AVENUE, LONDON. 

 
2 GLOBAL SWITCH LEASE AND SERVICES AGREEMENT. 
 
1 LAND REGISTRY TP1 TRANSFER OF PART OF REGISTERED 

TITLE- PART OF SHADBOLT AVENUE. 
 
1 AGREEMENT UNDER SECTION 8 OF THE HIGHWAYS ACT 1980 IN 

RESPECT OF HIGHBURY PLACE . 
 
2 DEED OF PRIORITY – LAND AT ROCKMOUNT ROAD, 

PLUMSTEAD, LONDON SE18. 
 
1  LAND REGISTRY TR1 TRANSFER OF WHOLE OF REGISTERED 

TITLE OF 63-71 ROCKMOUNT ROAD, PLUMSTEAD, LONDON, 
SE18. 

 
1 OVERAGE AGREEMENT RELATING TO PROPORTY AT 63-71 

ROCKMOUNT ROAD, PLUMSTEAD, LONDON, SE18. 
 
1 LEGAL CHARGE RELATING TO PROPERTY BEING LAND AT 

ROCKMOUNT ROAD, PLUMSTEAD, LONDON, SE18. 
  
1 SECTION 278 AGREEMENT: EXECUTION OF HIGHWAY WORKS 

AT 2 SUTTON PARK ROAD, SUTTON, SURREY SM1 2NP. 
 
1 AMENDED AND RESTATED TRUST DEED RELATING TO 

£3,300,000,000 MEDIUM TERM LOAN NOTE PROGRAMME. 
 
1 DEED RELATING TO THE PROVISION OF ADDITIONAL SERVICES 

BY SILVERLINK TRAIN SERVICES LTD UNDER THE FRANCHISE 
AGREEMENT DATED 6 FEBRUARY 1997   

 
1 CONTRACT FOR SERVICES BETWEEN TFL AND JACOBS UK LTD. 
 
1 LAND REGISTRY TP1 TRANSFER OF PART OF REGISTERED 

TITLE OF PLOT 84 SOUTH SIDE OF NORTH CIRCULAR ROAD. 
 
 
1 LAND REGISTRY TR1 TRANSFER OF REGISTERED TITLE OF 313 

NEWHAM WAY, CANNING TOWN, LONDON, E16 4ED. 
 
1 LEASE RELATING TO PREMISES KNOWN AS UNIT 4 IN TICKET 

HALL AT EMBANKMENT STATION. 
 
1 TRADE MARK TRANSFER DEED. 
 
1 LAND REGISTRY TR1 TRANSFER OF REGISTERED TITLE OF 2 

RIVER ROAD, BARKING, IG11 0EY. 
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1 DEED OF ASSIGNMENT RELATING TO LEASEHOLD PREMISES AT 
6 RATHBONE MARKET, CANNING TOWN, LONDON, E16 1EH. 

 
 
 
The TfL Seal Register will be available for inspection by Board Members 
at the meeting. 
 


	Minutes of Prev Meeting.pdf
	Action: Valerie Todd
	Action: Richard Webster/Ed Thompson

	Action: Richard Webster/Ed Thompson
	Action: Peter Brown/Richard Webster
	Any Other Business


	Agenda item 3.pdf
	1. PURPOSE
	2. KEY HIGHLIGHTS
	3. OPERATING AND CAPITAL BUDGET 2006/07
	Investment Programme
	Prudential Borrowing

	4. CHANGES TO THE BUDGET SINCE 26 OCTOBER 2004
	Agreement of the Mayor’s Consolidated Budget
	Changes due to timing and scope of Investment Programme proj
	Updated fare and congestion charging assumptions
	Other initiatives

	5. TFL’S OPERATIONS
	Income
	Operating Expenditure

	6. TFL’S INVESTMENT PROGRAMME FOR 2006/07
	Capital Budget (Directly Managed)
	Investment Expenditure (Indirectly Managed)

	7. NORTH LONDON RAILWAY (NLR)
	8. BOROUGH SPENDING PLAN (BSP)
	9. TRAVEL DEMAND MANAGEMENT (TDM)
	10. EFFICIENCIES
	11. STAFF NUMBERS
	12. RISKS AND OPPORTUNITIES
	Income
	Expenditure
	Overprogramming
	Contingency and Risk Provisions
	Reserves

	13. PERFORMANCE INDICATORS
	14. 2006/07 DELIVERABLES
	15. RECOMMENDATION




