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Introduction

Stratford Gyratory was installed in the 1960’s and over time has
become heavily trafficked and dominated by vehicles. To create
balance between modes, Newham, in collaboration with
Transport for London, are working to transform the town centre
which will include the introduction of two-way traffic around the
Stratford Centre, improvements to bus services, and the
provision of better facilities for pedestrians and cyclists.

To maintain safe passage for cyclists on the segregated cycle
track (CS2) during construction, a trial was proposed to install a
new method of temporary cycle lane segregation which would
assist at worksite locations where there are particularly high
traffic volumes.
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The Project

It was agreed that CS2, which runs through Stratford Town Centre,
would remain open during construction with no major diversions.
After looking at several methods with which to maintain the cycle
track throughout the lifecycle of the works, a semi- permanent cycle
lane delineator, with rebound bollards, was chosen to enable the
segregation to be lifted and relayed each time the location changed,
increasing the safety for cyclists.
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Outcomes

By making use of existing carriageway space and maintaining the
cycle segregation, delays to cyclists were kept to a minimum,
while ensuring a safer cycling environment through the road
works.

Positive feedback was received by both the London Cycling
Campaign and Newham Cyclists which has further proved the
benefits.
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Lessons Learnt

Additional consideration should always be given to maintaining
any cycle infrastructure, and treating them as a separate stream
of traffic through roadworks. Typically cycle lanes would be
closed and signed as “narrow lanes, no overtaking cyclists”.
However in this instance, where an existing segregated facility
was in place, maintaining a physical segregation was integral to
the safety of cyclists through the works
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Conclusion / 
Recommendations

Working closely with the cycling community, the council were able to assess
the different methods being trialled to ensure a positive outcome.
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