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Northern Line Extension 

PROGRESS UPDATE                    August-October 2018 

NLE Nine Elms Station 
 
Thank you for your patience whilst we continue with the Northern Line Extension (NLE) works near you. We 
would like to update you on where we are and what is planned for the next quarter.   
 
What has been completed: 
 

Over 105,000m3 worth of spoil was removed from the Nine Elms site during the excavation phase of works 
which concluded at the end of April (See Fig. 1 below). Upon completion the team were then able to 
commence with laying the concrete base slab on top of the formation. This required a total of 2,085 tonnes of 
fixed steel and 7,320m3  of concrete to be poured which was carried out in 10 sessions over a 3 month period. 
(See Fig.2 below). 

 

 

 

 

 

 

 

 

 

 

 

The structural lining walls around the perimeter of the station at basement level -2 were completed at the 
end of July. The sequence of construction followed a process of spraying a thin layer of concrete on the piled 
wall to create a smooth surface which allowed for the installation of waterproof lining, followed by steel 
fixing and a final layer of concrete. This same sequence will be applied to the lining walls at basement level – 
4 which are expected to be complete by mid-September.  

The east headwall which is the wall around the tunnel eyes shown in Fig.3 overleaf is now complete. The 
tunnel eyes were cut to profile using a remote controlled demolition machine.  

 

 

Steel cage reinforcement for capping beam installation  

 

   
Fig.1 Excavation to B14  at Nine Elms Station 
complete  

Fig.2 Base slab construction complete 
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What is planned: 

In the coming months, one of the main activities taking place on site will be the installation of the precast 
platform at basement level -3. In total there are 577 precast elements (walls and slabs) to be delivered to site 
on a daily basis over the coming months. They will be lifted and lowered by crane into the station where they 
will then be stitched together in situ to complete the future platform where passengers will wait to board the 
train.  

In addition to the above, the team plan to finish the construction of columns at basement level -2 and -4 by 
affixing shuttering and pouring concrete to produce the finished pillar.  

Following on from the completion of the eastern head wall (as per Fig.3), the team will turn their attention to 
the west where the same sequence of works will take place. Blockwork will begin at the end of August which 
will start to form rooms and corridors, slowly turning the concrete structure into the future underground 
station. Deliveries will remain consistent over the next few months as concrete pours reduce but deliveries of 
pre cast elements rise. 

At the end of September, works will start to create the superstructure in the east of site (towards 
Wandsworth Road). This will be a two storey reinforced concrete structure that will rise approximately 12m 
above ground level and will house the future ticket hall entrance to the station. 

 
Our core working hours are 08:00 to 18:00 Monday to Friday and 08:00 to 13:00 Saturdays on the surface. 
For all activities related to excavation and deliveries, we may also use the approved extended hours of 07:00 
to 21:00 Monday to Friday and 07:00 to 19:00 on Saturdays.  

If you have any concerns or queries, please contact us at nle@tfl.gov.uk or call our 24/7 Helpline on 0343 222 2424 

(Option 1). 

 
Fig.3 Eastern head wall 
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