
 

Programmes and Investment Committee 

Date:  13 October 2017 

Item: Crossrail – Report on Sponsor Board Proceedings 
 

This paper will be considered in public 

1 Summary  

1.1 This paper summarises the key issues from the August and September 2017 
meetings of the Crossrail Sponsor Board (the Sponsor Board).  

1.2 A paper is included in Part 2 of the agenda which contains exempt supplementary 
information. The information is exempt by virtue of paragraph 3 of Schedule 12A 
of the Local Government Act 1972 in that in contains information relating to the 
business affairs of TfL. Any discussion of that exempt information must take place 
after the press and public have been excluded from this meeting. 

2 Recommendation  

2.1 The Committee is asked to note this paper and the supplemental paper 
included on Part 2 of the agenda.  

3 Background 

3.1  In accordance with the Crossrail Core Agreements, the Sponsor Board is the 
representative board established by the Sponsors (the Department for Transport 
(DfT) and TfL) for all matters related to the Crossrail Project.  

3.2 The Sponsor Board consists of two voting members from each Sponsor, the Head 
of the Crossrail Joint Sponsor Team and the Crossrail Project Representative 
(PRep). Crossrail Limited’s (CRL) Chief Executive Officer, Programme Director, 
Finance Director and Operations Director are routinely invited to attend the 
second half of each meeting. TfL’s voting members are Simon Kilonback (Acting 
Chief Finance Officer) and David Hughes (Director of Strategy and Network 
Development, London Underground).  

3.3 The Sponsor Board meets approximately every one to two months to review 
progress with delivery of the project including financial and schedule 
performance.  

3.4 Details on operational readiness and project progress are contained in the paper 
on Elizabeth Line Operational Readiness and Integration elsewhere on the 
agenda for this meeting and will also be reported to the Finance Committee.      

4 Sponsor Board Proceedings 

4.1 At the August and September 2017 meetings of the Sponsor Board, the key 
points of discussion related to the forecast cost of the project and the progress in 
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relation to delivering the service between Heathrow and Paddington, which is 
planned for May 2018. 

4.2 The next meeting of the Crossrail Sponsor Board is due to take place in October 
2017.  

 

List of Appendices: 

A paper on Part 2 of the agenda contains exempt supplementary information. 

List of Background Papers: 

None. 
 
Contact Officer: David Hughes, Director of Strategy and Network Development 
Number:  020 3054 8222 
Email: HugheDa03@tfl.gov.uk 
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