
 
 

 

Crossrail Sponsor Board Meeting No. 120A 
Friday 26 June 2020, 1300-1430 

Microsoft Teams 
 
Sponsor Board Members  
Ruth Hannant*    Chair, DfT, Director General of Rail 
Shashi Verma*    TfL, Director of Strategy and Chief Technology Officer 
Nicola Cox**    TfL, Head of Corporate Finance 
Alex Luke**     DfT, Project Director 
Alison Munro     Independent Member 

In attendance   
Kenny Laird    Technical Advisor to Sponsors 
Alexandra Batey    TfL, Director of Investment Delivery Planning 
Simon Adams    Head of Joint Sponsor Team (JST) 

   JST, Secretariat 
Andrew Wallace   JST  

    JST 
    Project Representative 

     Project Representative 
 

Apologies 
Simon Kilonback*   TfL, Chief Finance Officer  
Matthew Lodge*   DfT, Director for Rail Infrastructure – South 

  HM Treasury 

(*Voting Members) 
(**Alternate Voting Members) 
 

1. Minutes and Actions of Meeting 119a 

The minutes and actions for meeting number 119a were discussed and agreed as final, 
subject to minor amendments.  

A progress update was provided on the open actions arising from previous Sponsor Board 
meetings, as summarised in the Part A action tracker.  

 

2. CRL Board – Matters Arising 

Sponsors discussed the matters arising from the debrief following the CRL Board on 25 June 
2020. Sponsors noted that CRL had applied significant effort to the development of the 
recovery plan and the underlying logic and sequencing up to Trial Running, noting however 
that it was less defined beyond Trial Running. Sponsors expressed their concerns about a 
potential bow wave of activity and the need for CRL to establish an end to end plan to get 
Elizabeth line into revenue service. Concerns were also raised by Sponsors about the extent 
to which all the associated underpinning work and assurance on the cost and schedule 
would have been concluded by 23 July board. Sponsors also noted that they had not yet 
received any proposals from CRL on viable options being considered to deliver the 
programme, where possible, within the previously stated funding requirement and achieve 
commencement of Stages 4 and 5b as early as possible. In addition, Sponsors remained 



 
 

 

concerned about risks in relation to the availability of critical resources to support the 
delivery of the planned construction blockade. Sponsors agreed to include this in the areas 
to be discussed with CRL in Part B agenda. Sponsors also agreed that the JST should work 
with CRL to establish short-term performance criteria to assess CRL’s delivery during the 
construction blockade from August to September 2020, and present criteria to July Sponsor 
Board (Action 120a/01). Sponsors also agreed to develop contingency plans, including 
trigger points for any additional Sponsor actions that may be required (Action 120a/02). 

 

3. Sponsor Dashboard  

Sponsor dashboard 

Sponsors considered the Period 2 dashboard and noted that the programme AFCDC has 
been estimated based on the developing DCS1.1 schedule and as such the Period 2 AFCDC 
must be considered as an emerging view, and not a fully substantiated position. Sponsors 
agreed to ask CRL in the Part B agenda, to provide an update on the cost forecast and 
underpinning assumptions and seek clarity from CRL on the extent to which the cost forecast 
to be provided to CRL Board in July will be aligned with the DCS1.1. It was stressed that the 
emerging dates were ‘preliminary’ and formal DCS1.1 submission will be made to the July 
CRL Board, informed by the Period 3 data. Noting the timetable for the issue of the recovery 
plan and DCS 1.1 to CRL Board, Sponsors agreed to consider a communications strategy for 
the CRL recovery plan post 23 July board (Action 120a/03). 

 

4. P-Rep Period 2 Summary  

The Project Representative (P-Rep) presented the headlines from their Period 2 summary 
report. P-Rep stated that while Dynamic Testing has restarted, a consistent and fixed date for 
Trial Running is yet to be confirmed. In addition, P-Rep remain concerned that a robust and 
underpinned schedule has yet to be finalised and costs to go are not determined. P-Rep stated 
that Sponsors should ask CRL to explain how completion of the construction blockade works 
will be supported by realistic productivity rates, resource availability and Supply Chain 
commitment.  

 P-Rep also flagged that CRL should explain how 
the Staged Completion for Familiarisation process will de-risk the programme and better 
determine what the programme benefits would be. P-Rep also stated that with CRL’s short 
term focus on delivery, the plan to achieve reliability growth was unclear and posed a threat 
to the duration required for Trial Running. Sponsors noted the points raised by P-Rep and 
agreed to include this in the areas to be discussed with CRL in Part B agenda. 

 

5. COVID 19 – Sponsors Strategic Response Plan  

The JST presented the status of the emerging issues and progress with strategic actions 
agreed in response to COVID-19. Sponsors reflected on the DCS workshop held on 18 June 
2020 with CRL and agreed that CRL explained their approach to establishing a realistic 
programme and cost estimate but noted that the work was still in progress and would be 
finalised for presentation to the CRL Board on 23 July. Sponsors expressed their concern 
about the period-on-period slippage in the CRL schedule, noting that CRL had not yet 
explained how they plan to assure the recovery plan to demonstrate delivery confidence and 
agreed that it should be raised with CRL in the Part B agenda. Sponsors agreed to reflect on 
whether to write to CRL in response to the CRL letter of 6 June 2020 following the Part B 



 
 

 

meeting. Sponsors also agreed that to consider what independent assurance would be 
required, after CRL have implemented their three Lines of Defence (3LoD) Integrated 
Assurance Framework (IAF) to complete their review of the Recovery Plan (Action 120a/04). 

 

Post Meeting Notes:  

Following the Sponsor Board Part B meeting on 2 July 2020, Sponsors agreed not to reply to 
the CRL letter of 6 June 2020. Sponsors agreed to set out via email their response to CRL’s 
request for Sponsors to consider whether Paul Robins, Chair of RAB(C), should be invited to 
brief Sponsors regularly (Action 120a/07). Regarding the CRL Recovery plan, Sponsors 
asked that JST work with KPMG to undertake independent review of CRL recovery plan 
(Action 120a/08) and asked P-Rep to also provide their assessment of the CRL recovery plan 
to enable Sponsors triangulate views (Action 120a/09). 

 

6. Elizabeth Line Readiness Group (ELRG) – Matters Arising 

This item was deferred until the next meeting due to time pressures. 

 

7. Update from Chair of Rail Assurance Board (RAB-C) 

Sponsors asked the RAB-C Chair if there had been any improvements in the throughput of 
assurance and safety approvals by CRL to RAB-C, given the CRL recovery plan has 
assurance on the critical path. RAB-C Chair stated that there are signs of progress, noting that 
early drafts of the Central Operating Section (COS) Safety Justification had been provided to 
allow early engagement by RAB-C on the structure and evidence. He stated that of the circa 
80 submissions required by Trial Running, there are still around 70 submissions outstanding 
and this is an improvement. Sponsors asked if RAB-C had visibility of a forward plan of 
submissions and RAB-C Chair stated they only have a short term look ahead (around 6 
weeks). Sponsors asked if CRL or the Infrastructure Managers (IMs) had made any proposals 
on changes to the approach on assurance including the use of Structured Engineering 
Judgements (SEJs) – to improve the approach and efficiency of the assurance and safety 
approvals process and mitigate schedule risk. RAB-C Chair stated a paper was presented by 
CRL with Terms of Reference of the CRL Risk Review Group, but this was not accepted by 
RAB-C as the paper did not provide clarity on how SEJs would be used in the acceptance 
process. RAB-C Chair stated his understanding of the proposal is for the panel to be convened 
to solve specific problems and the use of SEJs should not bypass the process but should 
demonstrate any risks are adequately identified and mitigated. RAB-C Chair stated that CRL 
plans to revert to RAB-C in July with updated Terms of Reference for the CRL Risk Review 
Group and an explanation of how it will be applied to the assurance and safety approvals 
process. Sponsors noted the update from the RAB-C Chair and agreed to ask CRL to provide 
an update in the Part B agenda, on the assurance critical path and explain how Structured 
Engineering judgements, will be used to the extent necessary, to hold the critical path. 

 

8. Update on CRL/TfL Transition Action Plan  

TfL presented the Governance Transition action plan prepared to address the action in the 
TfL Extraordinary Funding and Financing Agreement (dated 14 May 2020). DfT Sponsors 
noted the action plan and it was agreed that the TfL submission fulfils the requirement of the 



 
 

 

Agreement. It was agreed that a Sponsors meeting will be scheduled to discuss the details of 
the TfL Transition Action Plan in advance of the next Sponsor Board (Action 120a/05). 

 

9. Part B Agenda 

Sponsors discussed the Part B agenda, and agreed to: 

 Ask CRL to provide an update on progress on setting up programme management and 
delivery functions for Bond Street 

 Request CRL provide an update on the cost forecast, underpinning assumptions and the 
extent to which the costs will be aligns with the DCS v1.1 when issued. 

 Challenge CRL to explain the scope of the DCS planning exercise in progress, including 
the level of maturity, assurance and supply chain engagement and buy-in that will have 
been completed when it is presented to the CRL Board in July; 

 Ask CRL to explain how they plan to assess the success of the Construction Blockade. 
When will CRL define the success criteria/KPIs to monitor delivery of the recovery plan be 
established and where will they be monitored and reported;  

 Ask CRL when viable options to deliver the programme within the existing funding 
envelope and achieve commencement of Stages 4 and 5b as early as possible will be 
presented for Sponsors to consider; 

 Challenge CRL on how they plan to mitigate the effect of constraints imposed by the 
limited availability of critical resources to support the construction blockade; 

 Challenge CRL on measures being taken to reduce indirect costs.  
 Ask CRL to provide an update on the assurance critical path and explain how Structured 

Engineering judgements, will be used to the extent necessary, to hold the critical path.  

Sponsors agreed that the JST would follow up with CRL on the areas agreed and Sponsors 
would challenge CRL in Part B of the meeting. JST to collate the consolidated Sponsor list of 
areas to be discussed with CRL in Part B agenda and circulate to Sponsors (Action 120a/06). 

 

10. AOB 

Sponsors noted that Network Rail had been asked to provide a written update to Sponsors on 
progress with works on Western stations, Eastern power upgrade, CRL Transition testing and 
Signalling and Traffic Control changes and would be circulated to attendees when available. 
Sponsors noted the Joint Sponsor team are due to meet CRL next week to validate CRL’s 
funding request for July.  

Post meeting note: Sponsors approved the validation of the July Drawdown on 2 July 2020. 
Sponsors agreed to continue with the revised scheduling of Sponsor Board Part A & B 
meetings and include a Sponsor only debrief following Part B. 

 

Summary of actions: 

No. Action Lead Target and Update 

120a/01 

Develop short term performance 
criteria/indicators to assess CRL 
delivery in the period through August 
to October 2020, present criteria to 
July SB. 

JST 

. 

 Prior to July 2020  

 



 
 

 

 

120a/02 
Sponsors to develop contingency 
plan, including trigger points for any 
Sponsor action 

Alex Luke 
& Nicola Cox. 

July 2020 

 

120a/03 
Sponsors to agree the 
communications strategy on the CRL 
recovery plan post 23 July board  

Sponsors July 2020 

120a/04 

Sponsors to consider what additional 
assurance would be required, after 
CRL have implemented their 3LoD 
IAF in review of the Recovery 
Strategy/Plan  

Sponsors 
02 July 2020 

 

120a/05 
Set up a Sponsors meeting to 
discuss the TfL Transition Action 
Plan before the next SB. 

Sponsors 02 July 2020 

120a/06 

Develop a consolidated Sponsor list 
of areas to be discussed with CRL in 
Part B agenda and circulate to 
Sponsors  

Simon Adams 
& Alex Luke 

29 June 2020   

120a/07 

Set out via email the response to 
CRL’s request for Sponsors to 
consider whether Paul Robins, Chair 
of RAB(C), should be invited to brief 
Sponsors regularly 

Sponsors July 2020 

120a/08 
JST work with KPMG to undertake 
independent review of CRL recovery 
plan 

JST August 2020 

120a/09 
P-Rep to provide their assessment 
of the CRL recovery plan to enable 
Sponsors triangulate views 

 
P-Rep Period 3 
Report 

 




