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Crossrail Sponsor Board Meeting No. 123B 
Friday 25th September 2020, 1400-1430 

Microsoft Teams  
 

Sponsor Board Members  
Ruth Hannant*   Chair, DfT, Director General of Rail (Items 1 to 3) 
Matthew Lodge* DfT, Director for Rail Infrastructure – South             

(Items 1 to 3) 
Alex Luke**    DfT, Crossrail Project Director (Chair, Item 4) 
Shashi Verma*   TfL, Director of Strategy and Chief Technology Officer 
Nicola Cox**    TfL, Head of Corporate Finance 
Alison Munro    Independent Member 

In attendance   
Kenny Laird    Technical Advisor to Sponsors 
Alexandra Batey   TfL, Director of Investment Delivery Planning 
Alex Luke    DfT, Crossrail Project Director 
Simon Adams    Head of Joint Sponsor Team (JST) 
Andrew Wallace   JST, Secretariat 

   JST 
    JST 

    Project Representative (P-Rep) 
   P-Rep / TfL Residual Works Team 

Mark Wild    Crossrail Limited (CRL), Chief Executive Officer 
Howard Smith    CRL, Chief Operating Officer 
Susan Beadles    CRL, General Counsel 
Hannah Quince   CRL, Chief of Staff 

Apologies 
Simon Kilonback*   TfL, Chief Finance Officer 

  HM Treasury 
Jim Crawford    CRL, Chief Programme Officer 
Rachel McLean   CRL, Chief Finance Officer  

(*Voting Members) 
(**Alternate Voting Members) 
 

1. Safety Moment 

Crossrail updated that, during Period 5, the Accident Frequency Rate was close to an all-time 
low. Lagging safety indicators were showing positive trends and underlines Crossrail’s strong 
commitment to safety. Nonetheless, Crossrail remain vigilant to the safety risks and there 
continues to be a focus on electrical safety during the current works. 

Reflecting on Crossrail’s safety record throughout the project, the loss of Renè Tkáčik, six 
years ago, was remembered as a tragic event. Crossrail re-emphasised their commitment to 
safety throughout the project. 

 

2. Minutes and Actions of Meeting 122b 
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The minutes and actions for meeting number 122b were discussed and agreed with minor 
alterations.  

A progress update was provided on the open actions arising from previous Sponsor Board 
meetings, as summarised in the Part B action tracker. 

On reviewing open actions, it was noted that this was the last meeting of Sponsor Board ahead 
of the governance transition planned in October 2020 and the focus of this meeting was the 
close out of remaining actions and the allocation of any residual actions to the relevant 
governance forum post-transition. 

 

3. Close and transition of Sponsor Board 

The discussion was structured around the remaining open actions from Sponsor Board. 

 122b/01 – Bond Street – Crossrail updated that they expect to have an assured plan 
for Bond Street by 8 October 2020. Novation of contracts are now completed, although 
this is six weeks later than planned. Sponsors enquired as to the extent CRL expect 
that the revised plan for Bond Street will have an impact on cost, to which CRL updated 
that they anticipate that the current AFCDC allowance would be sufficient. The action 
remains OPEN and an update on Bond Street will be provided to ELDG in October 
2020. 

 122b/02 – Infrastructure configuration for Trial Running – Crossrail updated that they 
expect the infrastructure configuration for Trial Running would be available around 12 
October and that the configuration for Trial Operations would be available 
approximately four weeks later. It is not anticipated that decisions related to 
infrastructure configuration would have any implications on revenue service, but 
Crossrail flagged that a risk remains that the scope to be completed between Trial 
Running and Trial Operations may be larger than anticipated and could cause further 
schedule delays. In that eventuality, Crossrail may consider short term mitigations such 
as manual monitoring or increased staffing levels. Any further considerations that may 
impact revenue service would be taken to ELDG in future. The action remains OPEN 
and an update on the infrastructure configuration for Trial Running will be provided to 
ELDG in October 2020. 

 122/b04 – Investment Authority profile – Investment Authority profile provided by 
Crossrail on 10 September 2020. The action is CLOSED. 

 122b/05 – Delivery Control Schedule (DCS 1.1) – Crossrail updated that they would 
be presenting an assured baseline (DCS 1.1) to ELDG in October 2020 for 
consideration. It was updated that the  for opening 
were not expected to change but that interim dates for three stations were going to be 
adjusted by four to six weeks. The schedule will contain over 230 milestones, most of 
which have been set with engagement with the supply chain. Crossrail are seeking to 
undertake contemporaneous assurance with their Three Lines of Defence (3LoD) and 
their Expert Panel on ‘laser guided’ items based on their own root cause analysis, 
including scope and reliability. P-Rep would have visibility of the DCS from week 
commencing 28 September. The action remains OPEN and an update on the DCS 1.1 
will be provided to ELDG in October 2020. 

 122b/08 – Sponsor Board review – The review was discussed in Part A and the scope 
of the review is to be provided to Crossrail. This action is CLOSED. 
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 121b/03 – Care and custody period – Crossrail updated that they would be providing 
a  to ELDG in October 2020 which will cover care and 
custody,  and the Alternative Delivery Model (ADM). 
The action remains OPEN and an update on the care and custody model will be 
provided to ELDG in October 2020. 

 121b/08 – Root cause analysis – Crossrail updated that information on their response 
to the root cause analysis which was the focus of the Periodic Assurance Report 22 
(PAR022) was available and would be shared with Sponsors following Sponsor Board. 
Post meeting note: Crossrail will provide information to Sponsors in relation to their 
response to PAR022. This action is OPEN. 

 120b/02 – Target Operating Model – Crossrail updated that they would share their 
Workforce Plan which sets out their approach to resourcing for the remainder of the 
project following Sponsor Board. It was also noted that the Crossrail Programme 
Director and Chief Operating Officer will continue to monitor and respond to the 
Workforce Plan going forward. Post meeting note: Crossrail will provide their 
Workforce Plan to Sponsors. This action is OPEN. 

 120b/03 – basis and assumptions of DCS 1.1 – Crossrail updated that the basis on 
which the DCS 1.1 is underpinned will be presented alongside the DCS 1.1 update 
(122b/05) as part their LoD2 assurance. The action remains OPEN and an update on 
the basis and assumptions of DCS 1.1 will be provided to ELDG in October 2020. 

 120b/07 – Resource gap analysis – Crossrail updated that this action closely relates 
to 120b/02 and that they had identified 65 positions within the Crossrail organisation 
which can be resourced from within TfL and that they would be recruiting for these 
positions shortly. Post meeting note: Information in relation to the resource gap 
analysis will be provided to Sponsors as part of the Workforce Plan (120b/02). This 
action is OPEN. 

Following discussion of Sponsor Board actions, Sponsors sought clarity as to the action CRL 
were taking in relation to the observed milestone slippage for the signalling Safety Justification. 
Crossrail updated that they were intervening in order to provide greater stability in the schedule 
dates related to Safety Justifications, by ensuring that each Safety Justification has a lead 
reviewer to coordinate inputs and comments. This would help keep the reviews focused on 
key issues that need to be addressed. Crossrail highlighted that completing the upcoming 
Safety Justifications, particular for the Central Operating Section, will be a significant task for 
the following six weeks. 

 

4. AOB 

Ruth Hannant and Matt Lodge left the meeting during AOB and Alex Luke chaired the 
remainder of the meeting. 

The following points were raised under Any Other Business 

Changes to Core Agreements – The following statement was noted in relation Sponsors 
Requirements. 

To support the transition of the governance arrangements for the Crossrail 
programme, DfT and TfL have made changes to the terms of the Project Development 
Agreement (PDA), which changes have been agreed by CRL.  During the discussions, 
it has become apparent that the current version of the Sponsors Requirements (version 
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4.1.0) clearly needs to be read in light of the outcomes of the Affirmation Process and 
Sponsors’ Change Notices. 

The overriding requirement is to support the smooth introduction of the new 
governance arrangements by 30 September 2020.  For expediency therefore, the 
Sponsors and CRL have agreed to include version 4.1.0 of the Sponsors 
Requirements in the amended and restated PDA, whilst acknowledging that the 
requirements stated in that version have been subject to and must be interpreted 
together with the outcomes of the Affirmation Process and with the Sponsors’ Change 
Notices since it was issued on 10 March 2010. 

KPMG cost analysis – Sponsors reminded Crossrail that clarity was being sought on when 
DCS 1.1 would be made available to KPMG in order for them to complete their analysis. 

Close of Sponsor Board – The Chair thanked Sponsor Board members and attendees for their 
commitment and attendance. It was noted that the minutes and updated action tracker will be 
prepared and reviewed by correspondence before being finalised. It was proposed that the 
minutes would be noted at the first ELDG in October 2020 to ensure smooth transition of 
Sponsor Board business and any outstanding actions. 

 




