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About Transport for London (TfL)

Part of the Greater London Authority 
family led by Mayor of London Sadiq 
Khan, we are the integrated transport 
authority responsible for delivering the 
Mayor's aims for transport. 

We have a key role in shaping what 
life is like in London, helping to realise 
the Mayor's vision for a 'City for All 
Londoners'. We are committed to 
creating a fairer, greener, healthier and 
more prosperous city. The Mayor's 
Transport Strategy sets a target for 80 
per cent of all journeys to be made on 
foot, by cycle or using public transport 
by 2041. To make this a reality, we 
prioritise health and the quality of 
people's experience in everything we do.

We manage the city's 'red route' strategic 
roads and, through collaboration with 
the London boroughs, can help shape 
the character of all London's streets. 
These are the places where Londoners 
travel, work, shop and socialise. 
Making them places for people to walk, 
cycle and spend time will reduce car 
dependency and improve air quality, 
revitalise town centres, boost  
businesses and connect communities.

We run most of London's public 
transport services, including the 
London Underground, London Buses, 
the Docklands Light Railway, London 
Overground, TfL Rail, London Trams, 
London River Services, London 
Dial-a-Ride, Victoria Coach Station, 
Santander Cycles and the Emirates 
Air Line. The quality and accessibility 
of these services is fundamental to 
Londoners' quality of life. By improving 
and expanding public transport, we  
can make people's lives easier and 
increase the appeal of sustainable  
travel over private car use.

We are moving ahead with many of 
London's most significant infrastructure 
projects, using transport to unlock growth. 
We are working with partners on major 
projects like Crossrail 2 and the Bakerloo 
line extension that will deliver the new 
homes and jobs London and the UK need. 
We are in the final phases of completing 
the Elizabeth line which, when it opens, will 
add 10 per cent to London's rail capacity. 

Supporting the delivery of high-density, 
mixed-use developments that are 
planned around active and sustainable 
travel will ensure that London's growth 
is good growth. We also use our own 
land to provide thousands of new 
affordable homes and our own supply 
chain creates tens of thousands of jobs 
and apprenticeships across the country.

We are committed to being an employer 
that is fully representative of the 
community we serve, where everyone 
can realise their potential. Our aim is to 
be a fully inclusive employer, valuing and 
celebrating the diversity of our workforce 
to improve services for all Londoners. 

We are constantly working to improve 
the city for everyone. This means freezing 
fares so everyone can afford to use public 
transport, using data and technology to 
make services intuitive and easy to use, 
and doing all we can to make streets and 
transport services accessible to all. We 
reinvest every penny of our income to 
continually improve transport networks 
for the people who use them every day.

None of this would be possible without 
the support of boroughs, communities 
and other partners who we work with 
to improve our services. We all need 
to pull together to deliver the Mayor's 
Transport Strategy; by doing so we can 
create a better city as London grows.
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This report provides a progress update 
to the Programmes and Investment 
Committee on the major projects and 
sub-programmes that seek authority each  
year (unless extraordinary approvals  
are needed).

For each major project or sub-programme 
we include a progress update, the key 
achievements in the quarter and a 
summary of data at quarter end. We also 
include the forecast completion year 
for sub-programmes and projects with 
a defined start and end. Works such as 
carriageway resurfacing or track renewal 
that are delivered in a prioritised 
sequence are denoted as ‘annual’ as  
they are controlled and measured  
within each financial year.

Financial records of spend to date, 
authority and estimated final cost (EFC) 
are whole-life. This represents the entire 
duration of each separate project or 
programme, except for annual portfolios 
where spend to date, authority and EFC 
figures represent the current financial 
year.

Where authority is significantly lower 

Introduction
This Investment Programme quarterly 
performance report provides an update on a 
range of projects that will deliver world-class 
transport services to London.

than EFC in this report, authority has 
been given for the current stage of 
works and further authority will be 
sought when appropriate.

This report does not contain 
commercially sensitive information and 
therefore some EFCs and authorities are 
marked with an asterisk (see below) until 
the main contract has been awarded. 

*
On schemes where there is commercial 
confidentiality, the EFC, authority and 
spend to date may also be withheld.

All financial figures are gross and may 
not appear to align with costs detailed 
in the TfL Budget, which are net of any 
third-party funding. In addition to the 
committed projects and programmes 
included in this report, we will be 
seeking to obtain capital spend authority 
in future for schemes such as the 
Bakerloo line extension and Crossrail 2.

Each sub-programme or project also 
has an overall red, amber or green (RAG) 

milestone status, which represents the 
average forecast date variance against 
plan for 2017/18 budget milestones in  
line with the following key:

N/A (without 2017/18 budget milestones) 
are marked:

On time or early:

1-89 days late:

90 or more days late:

2017/18 budget milestones – the key 
milestones listed in the TfL Budget 
document – are detailed in Appendix A 
(page 62).

Our Investment Programme is now 
delivered by the following areas of 
the business: Major Projects, London 
Underground, Surface and Other, and 
the structure of this report reflects this.

• Major Projects is responsible for 
delivery of TfL’s largest and most 
complex projects. It comprises 
the following delivery areas: Line 
upgrades; Deep Tube upgrade; 
Network extensions; Stations and 
infrastructure, which are covered in 
pages 12–25 of this report. Tottenham 
Court Road and Vauxhall station 
upgrades are both complete and are 
no longer reported. Schemes to be 
delivered by Major Projects in future 
will be reported in detail following 
authority approval

• London Underground comprises the 
following sub-programmes: Stations; 
Rolling stock renewals; Track and 
civils; Infrastructure renewals; and 
Signals, control and information, 
which are covered in pages 26–37

• Surface comprises the following 
sub-programmes: Healthy Streets; 
Air quality and environment; Public 
transport; and Assets, which are 
covered in pages 39–51

• Other comprises the following sub-
programmes: Technology and data;  
TfL Growth Fund; and the Elizabeth 
line (including Crossrail), which are 
covered in pages 52–60
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Business at a glance
Keeping London moving, working and 
growing to make life in our city better

How the Investment Programme is governed

Finances at a glance*

Investment Programme benefits

Grants
£2.5bn

Use of 
borrowing
and cash
reserves
£2.0bn

Fares
£4.7bn

Other
income
£0.7bn

65%
spent on running the
network every day.

35%
spent renewing

and improving the
network through

one of the largest
capital investment

programmes
in Europe.

Crossrail
grants
£0.2bn

Sources of funds

£10.1bn

*Based on full year 2016/17

will be completed as part 
of Northern line extension, 
which will open in 2020

Battersea and 
Kennington

Tunnelling between

Trains run an 
hour on the 
Victoria line – 
a train every 
100 seconds

36

of track renewals 
will be completed 
in 2017/18

10,000m
TfL-operated highways
580km

Hybrid buses in the fleet by the 
end of 2017/18 (from 2,330 in 2016/17)

3,000

Surface

London 
Underground

Major projects

Other

TfL Board and the
Programmes and 

Investment
Committee

TfL-operated Rail and 
Underground routes

680km

4.5km
Barking Riverside 
extension is 
set to start in 
summer 2018

Construction of the
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Key achievements

Line upgrades
We achieved a significant step forward 
in October when multiple test trains ran 
on the new signalling system between 
Hammersmith and Latimer Road for the 
first time in London. In 2018, customers 
will see improvements to reliability and 
customer information on sections of the 
Hammersmith & City line.

Network extensions 
One of the Northern line extension 
tunnel boring machines completed 
tunnelling by breaking into the shaft 
at Kennington on 26 October and the 
other completed on 8 November. We are 
excavating to the second basement level 
on both the Battersea Power Station and 
Nine Elms underground stations.

We have completed two large step plate 
junctions at the Kennington loop, and 
during two 52-hour possessions we 
completed enabling works to prepare 
these to connect the existing Northern 
line with the new extension during a 
planned 10-day Christmas 2017 closure of 
the Kennington loop.

In August, the Secretary of State for 
Transport made the Order to allow us to 
build the Barking Riverside extension. We 
plan to start the main construction works 
in summer 2018.

Stations and infrastructure
On the Bond Street station upgrade, we 
have completed the installation of four 
new lifts and two escalators. The new 
station entrance and ticket hall, and step-
free access from the street to platform, 
opened to customers on 17 November.
Tunnelling works to create a new 

southbound Northern line tunnel and 
platform at Bank station are well under 
way and we have started the foundation 
works for the new ticket hall.

LU stations programme
A second public consultation closed on 
18 August for the Camden Town station 
capacity upgrade, with 97 per cent of the 
responses we received either partially or 
strongly supporting the project.

LU track and civils
We completed almost 500m of ballasted 
track renewal at Alperton on the 
Piccadilly line, replacing wooden sleepers 
with more durable concrete ones. We 
also waterproofed two bridges in the area 
to increase their lifespan.

To improve track drainage, increase track 
life and reduce maintenance on the 
Metropolitan line, we have completed slab 
track installation in the southbound tunnel 
from Baker Street to Finchley Road.

LU infrastructure renewals
We completed escalator refurbishments 
at Angel, Chancery Lane, Westminster, 
Holborn and North Greenwich on 
schedule and within budget. At Chancery 
Lane, we also replaced the central 
staircase, which marks the completion 
of a complex project that started in 
November 2016.

We replaced three lifts at King’s Cross, 
enabling step-free access to this busy 
interchange station to be returned 
ahead of schedule to customers using 
the Circle, Hammersmith & City and 
Metropolitan lines.

Healthy Streets
We have installed bus stop bypasses 
outside St Thomas’ Hospital to provide 
cyclists with segregated cycle lanes that 
connect to mandatory cycle lanes across 
Westminster Bridge.

In September, we published a detailed 
report responding to the issues raised 
from the public consultation on initial 
proposals for the western section of 
Oxford Street, which closed in June.

We have completed a public consultation 
on the transformation of the area around 
Waterloo roundabout and Waterloo Road, 
and a consultation on the long-term 
transformation of Lambeth Bridge North 
and South.

A second public consultation on 
proposals for transforming Fiveways 
Croydon closed in September.

Air quality and environment
We have completed the detailed design, 
development work and testing for the 
Emissions Surcharge, which launched as 
scheduled on 23 October.

Following consultation on the Mayor's 
proposal to bring forward the start date 
of the central London ULEZ to spring 
2019, the Mayor is expected to make a 
decision in late autumn.

Public transport portfolio
On 1 August, we completed the transition 
of all remaining services from Serco 
to the new cycle hire providers. Since 
transition, the new operation has been 
running through the busiest time of the 
year with no major technical incidents.

Surface Assets portfolio
We installed the first half of the new 
bridge deck at Ardleigh Green Bridge, 
which was done both during a railway 
possession and during live operation of 
the railway beneath. We continue to build 
the road approaches to the new section 
of bridge and plan to switch traffic to 
them in December. We also demolished 
the first half of the existing Power Road 
Bridge on schedule in August.

Technology and data
On our future ticketing programme, the 
Oyster ticketing app was launched to rail, 
tram and river customers on 7 September 
and was extended to bus customers on 
26 October. We are now averaging 5,500 
sales every day via the app.

Elizabeth line
The Crossrail project is approaching 90 
per cent completion. Several significant 
milestones were achieved during the 
quarter, including the completion of the 
track in the central section.
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The overall performance for all TfL 2017/18 Budget milestones is summarised as follows:

The late milestone scores of seven per cent (90 or more days late) and 21 per cent 
(up to 89 days late) are driven by the late milestones detailed in Appendix A.

2017/18 Budget  
milestone performance

Safety

72%
On time/early

7%
Late – 90 days

or more

21%
Late – up 
to 89 days

The safety of our employees and 
customers is our core value. Across TfL, 
we work with our construction supplier 
delivery teams to ensure they have the 
necessary culture and competence to 
safely deliver our capital investment and 
upgrade programme.

We hold safety networking events to build 
an environment where all our suppliers 
share good practice and regularly host 
‘zero harm’ forums. We set clear health 
and safety requirements within our 
contracts and monitor performance 
against them to make sure our suppliers 
continue to achieve high standards of 
health, safety and environmental (HS&E) 
management.

We recognise suppliers who demonstrate 
good practice in site management 
through our Beacon award scheme, which 
champions HS&E excellence through a 
structured assessment at site or team 
level. The Power Road Bridge delivery 
team received a Considerate Constructor 
Scheme Silver Award for completing 
the first phase of demolition without 
any incident resulting in time off work. 
On another of our road-over-rail bridge 
replacements, the first half of the new 
bridge deck bridge at Ardleigh Green was 
installed, also without incident.

We have launched our strategic HS&E 
improvement plan across our project 
community. A key element of this is 
our focus on wellbeing, in particular 
mental health. Our aim is for our staff 
and suppliers to recognise the signs of 
stress and anxiety in the same way as 
they would a physical injury, and seek the 
appropriate treatment and support.

During Quarter 2, we have seen an 
increasing trend of injuries within our 
construction teams that resulted in a 
person being away from work, or unable 
to perform their normal work duties, 
for more than seven consecutive days. 
We have reported this to the Health and 
Safety Executive and we are developing 
interventions to address this trend.

The Bus Safety Innovation Fund allows bus 
operators to implement safety initiatives 
that can benefit the whole bus network. 
Operators were invited to submit bids for 
funding and we are currently evaluating 
their submissions.

Croydon tram derailment 
Our thoughts remain with all those 
affected by the tragic derailment. We 
continue to do all we can to support them 
and the Sarah Hope line remains available.

Since the derailment, we have introduced 
further safety measures to the tram 
network, including additional speed 
restrictions and an upgrade of the CCTV 
recording system. We have introduced an 
in-cab protection system where any sign 
of driver distraction or fatigue will result 
in the driver being alerted immediately. 
Proposed industrial action in relation to 
this system has been suspended by ASLEF.

We have actively worked with the Rail 
Accident Investigation Branch (RAIB) and 
we will publish our own investigation 
report at the same time or soon after the 
publication of the RAIB report.
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Major projects
Line upgrades

Four Lines Modernisation (4LM) S-Stock Train Roll Out

We have introduced 192 new trains on 
the Circle, Metropolitan, District and 
Hammersmith & City sub-surface lines, 
together with associated depot, station, 
siding and signal modifications to 
accommodate them. We are upgrading 
three depots to provide long-term train 
overhaul facilities.

Of the 76 planned platform modifications 
to reduce the gap between the train 
and the platform, 61 are now complete, 
including Aldgate East which completed 
in the quarter. These modifications have 
reduced the number of incidents occurring 
when customers get on or off trains.

The Upminster depot project is close 
to completing design packages for the 
remaining works. Over the last six months 
the project has progressed with works to 
provide S-Stock maintenance facilities in 
the wheel lathe and cleaning shed, as well 
as installing a sand silo and modifying the 
de-icing system, which will keep the fleet 
running through the winter months.

We have completed site set-up works 
at Ealing Common depot including the 
provision of site office and welfare units. 
The contract for the first phase of works 
– demolition – has been awarded and 
work will start in Quarter 3. 

Overall, the programme is ahead of 
schedule and below budget and there 
are no issues. The amber milestone 
RAG relates to the Ealing Common 
depot de-icing facility, which is behind 
schedule owing to the discovery of 
major structural damage to the building 
– this damage was not present at the 
time of the original site survey. This has 
required unplanned additional work to 
make the building safe for operational 
use and further modification. The delay 
to the Ealing Common depot works 
cannot be recovered and there is a 
consequential impact on the later Ealing 
Common works – however, these are 
not on the critical path and there is no 
impact on the completion of the overall 
4LM programme. The additional cost is 
reflected in the EFC, which remains below 
authority for the programme.

Although the new S-Stock trains already 
significantly exceed their reliability target, 
a number of reliability enhancements 
are being implemented before final 
acceptance.

Forecast completion year

2021
Estimated final cost (£m)

3,080
Spend to date (£m)

2,949
Spend authority (£m)

3,144
2017/18 budget milestone RAG:*

* The milestone RAG relates to in-year (2017/18) budget milestones, which are listed in Appendix A.

4LM Automatic Train Control (ATC)

The new ATC signalling system will 
control train movements, allowing more 
frequent and reliable services. In addition 
to designing and installing the system, we 
are responsible for the delivery of related 
infrastructure works, and modification 
of the S-Stock trains and engineering 
vehicles to accommodate the signalling 
equipment. The new signalling provides 
around 75 per cent of the programme’s 
benefits and the new trains the remaining 
25 per cent.

The signalling supplier, Thales, has 
achieved the contractual milestone for 
the signalling system to successfully 
control the S-Stock trains. This was 
demonstrated by the new signalling 
system controlling multiple trains all 
running in automatic train operation for 
the first time during tests on our first 
new signalling area on the operating 
network between Goldhawk Road and 
Latimer Road in engineering hours.

We have fitted the ATC system to 24 
S-Stock trains to date, ready to use once 
we start to commission the infrastructure 
– however, this is below our stretch 
target of 41 trains. We are working with 
Bombardier Transport (BT) and Thales 
to increase the ATC train fitment rate at 
the Derby factory so that the planned 53 

trains will be ready for the go-live of the 
first migration area. The Director of Major 
Projects has escalated this to a senior level 
in BT and a joint recovery plan is being 
agreed and closely monitored.

We also completed track layout 
improvements at Tower Hill and Rayners 
Lane in preparation for ATC running, 
with 21 of the 29 revised layouts now 
complete, and we are ahead of schedule.

Overall, the programme is ahead of 
schedule and below budget and there are 
no issues. The in-year amber milestone 
RAG (which relates to the milestones 
detailed in Appendix A) represents delays 
since the 2017/18 budget milestones were 
set to activities in some of the later 
Migration Areas to prioritise work on the 
first Migration Areas. The target dates for 
these milestones were set using a stretch 
target that would deliver timetable uplifts 
in excess of one year earlier than the 
project authority dates, and help minimise 
project expenditure. The programme 
is forecast to deliver all the timetable 
improvements between six months 
– and one year earlier than the dates 
committed to by the project authority. The 
programme milestones will be rebaselined 
to reflect the current approach to early 
timetable delivery.

Forecast completion year

2020
Estimated final cost (£m)

2,196
Spend to date (£m)

1,131
Spend authority (£m)

2,268
2017/18 budget milestone RAG:*
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World class capacity

Capacity upgrades increased the 
Victoria line peak service from 34 to 36 
trains per hour (tph) in May. In 2018, we 
will extend the current 30 tph Jubilee 
line peak service to run for at least two 
hours in both the morning and evening, 
and introduce a new timetable on the 
Northern line.

We have reviewed investment priorities 
across the network to respond to the 
latest projections for demand on our 
services and to ensure we protect our 
plans to replace our older trains, starting 
with the Piccadilly line, which date back 
to 1973. As a result, we have decided 
to suspend the purchase of additional 
trains for the Jubilee and Northern lines.

We will however continue to improve 
the Northern and Jubilee lines by 
boosting capacity and extending 
the peak service on both lines. We 
will also provide extra capacity by 
further exploiting recent investment 
in signalling, track and power. We will 
introduce a new timetable on the 
Northern line in January 2018, extending 
the evening peak service frequency from 
one to two hours, and there will be a 
further timetable change in 2018. A new 
timetable on the Jubilee line will extend 
the morning and evening peak hour 
frequency by an hour from next summer. 
We are also reviewing how we can 
increase capacity from existing assets.

Forecast completion year

2023
Estimated final cost (£m)

529**
Spend to date (£m)

80
Spend authority (£m)

245
2017/18 budget milestone RAG:*

* The 2017/18 World class capacity budget milestones (detailed in Appendix A) are no longer relevant, 
however we will deliver committed works to introduce a new timetable on the Jubilee line from next 
summer. Revised milestone dates will be agreed once the full impact of the WCC residual works are 
confirmed

** The impact of the programme pause is being worked through and updates will be available next 
quarter.

Estimated final cost (£m)

114
Forecast completion year

2018

Deep Tube upgrade programme – design phase

The Deep Tube upgrade programme 
will provide more capacity on the 
Piccadilly, Bakerloo, Central and 
Waterloo & City lines. There will be 
new signalling systems and 250 newly 
designed, high-capacity, walk-through, 
air-cooled trains, replacing some of the 
oldest rolling stock on our network.

We are continuing with the procurement 
process for our new fleet of trains and 
the signalling and train control system 
for the Piccadilly line. We have reviewed 
the signalling and train control system 
invitation to negotiate and this is  
nearing completion.

Following the issue of an addendum 
to the invitation to negotiate for the 
rolling stock tender last quarter, bidder 
meetings have been held to aid the 
evaluation process. Post quarter end, 
the evaluation has completed except for 
some open qualifications.

We are adopting lessons learnt from 
other signalling programmes such as 
4LM and we are preparing to issue the 
signalling and train control system 
invitation to negotiate.

Value engineering exercises have been 
undertaken across the whole Deep Tube 
programme that have resulted in a better 
alignment of the procurement schedules 
and will help to deliver savings. These 
efficiencies allow for capital funding to be 
provided in our new Business Plan, with 
our aim being to deliver the benefits to 
existing programme timelines.

Spend to date (£m)

75
Spend authority (£m)

154
2017/18 budget milestone RAG:

Deep Tube upgrade programme
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This project will provide a twin-
tunnelled extension from Kennington 
to a new terminus at Battersea Power 
Station via a new station at Nine Elms. 
The new transport infrastructure 
is a catalyst for the regeneration of 
the Vauxhall Nine Elms Battersea 
Opportunity Area.

The southbound tunnel boring 
machine (TBM) completed its journey 
at Kennington on 26 October. The 
northbound tunnelling completed 
on 8 November. Both TBMs and their 
associated equipment will be removed via 
the Kennington ventilation shafts and the 
Battersea station crossover box; works to 
complete the crossover box, which will 
allow trains to enter and leave the station 
from either platform, can then start.

We have completed two large step  
plate junctions at the Kennington loop. 
During one 52-hour possession we 
removed all 218 existing northbound and 
southbound loop tunnel rings, exceeding 
our planned target of 120 tunnel rings 
for a single possession. During a second 
possession, we completed survey and 
enabling works to prepare to connect 
the existing Northern line with the new 
extension via the two junctions during 
a planned 10-day Christmas 2017 closure 
of the Kennington loop. Owing to this 

success, we were able to cancel a third 
planned possession.

At the new Battersea underground 
station, we have completed the roof 
level capping beams and cross beams 
on schedule and this has allowed the 
excavation to the second basement level 
to start. Completion of the excavation  
to the base-slab level is planned for 
spring 2018.

At Nine Elms, excavation to the first 
basement level of the station box is also 
complete and we are now excavating to 
base-slab level.

While good progress continues to be 
made with the overall construction of 
the project, there remain significant 
challenges that could affect delivery: 
managing interfaces with Battersea Power 
Station Development Company, obtaining 
the necessary detailed planning consent 
for the design of above ground structures 
and resolving the main design and build 
contractor programme durations. To 
address the design and build programme 
issues, we have established joint working 
groups to review and optimise the 
programme for the fit-out, mechanical 
and electrical, and systems integration 
phases.

Forecast completion year

2020
Estimated final cost (£m)

*
Spend to date (£m)

*
Spend authority (£m)

*
2017/18 budget milestone RAG:

Network extensions

Northern line extension
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Barking Riverside extension

We are delivering a new rail link to serve 
the 10,800 new homes that are planned 
for the Barking Riverside development 
area. Our preferred option is to build a 
spur from the Tilbury Loop line east of 
Barking to allow our service to extend 
to Barking Riverside. Train services are 
planned to start in 2021.

In August, the Secretary of State for 
Transport granted powers to deliver the 
Barking Riverside 4.5km extension and we 
plan to start the main construction works 
in summer 2018. Preliminary designs are 
with Network Rail for approval.

We continue the procurement process to 
deliver the extension with our shortlisted 

bidders and we are reviewing tenders for 
the demolition works to be done  
during 2018.

The ‘main works tender issued’ 2017/18 
budget milestone has been delayed by an 
extension to the design phase owing to 
unexpected complexities with traction 
power and topographical surveys. We 
have met with the designers to escalate 
this with senior management. The 
timescales for the Network Rail approval 
process are being closely managed. The 
tender for the main works contract will 
be issued on completion of the design, 
and the overall project completion date 
is not currently at risk. 

Forecast completion year

2021
Estimated final cost (£m)

*
Spend to date (£m)

14
Spend authority (£m)

*
2017/18 budget milestone RAG:

Silvertown Tunnel

We are providing a 1.4km twin-
bore road tunnel under the Thames 
that connects Silvertown and the 
Greenwich Peninsula and which will 
relieve congestion at Blackwall Tunnel.

The majority of the land and works 
agreements necessary to build and 
operate the scheme have been concluded 
with the relevant land owners. The 
remaining agreements are expected to  
be completed in Quarter 3.

We have made good progress on 
tender negotiations with the three 
shortlisted bidders for the ‘design, build, 
finance, operate and maintain’ public-
private partnership contract. We also 
held several technical, financial and 
commercial meetings and are starting  
to understand some of the key issues 
they have raised. We are diligently 
working through each of these to  
keep momentum with this process.  
The tender period will run to the end  
of August 2018.

Post quarter end, following a written 
ministerial statement to Parliament on 
11 October on behalf of the Secretary of 
State, the Development Consent Order 
(DCO) decision was initially delayed by 
one month until 10 November. This was 
to allow further consideration of the 
recent responses to the Secretary of 
State consultations on the scheme that 
relate to the updated UK plan for tackling 
roadside nitrogen dioxide concentrations 
published by the Government on 26 July 
2017. However, a further announcement 
was made on 7 November, informing 
us of a further six-month delay in the 
determination of the DCO to 10 May 
2018. On 14 November, the Department 
for Transport asked us to update the 
air quality assessment, relating to the 
DCO application and other matters and 
in response we have set out the work 
required. The procurement process 
continues as planned. We have notified 
the bidders and are working with them 
to assess any implications on the overall 
programme.

Forecast completion

2023
Estimated final cost (£m)

*
Spend to date (£m)

31
Spend authority (£m)

*
2017/18 budget milestone RAG:
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Victoria station upgrade

We have built a new north ticket hall 
and are increasing the size of the south 
ticket hall by 50 per cent, providing 
step-free access to all platforms and 
300 metres of subways to meet the 
needs of the 83 million customers who 
use the station each year.

The tunnels between Cardinal Place and 
the District and Circle line platforms 
opened in May and we have since been 
fitting out the remaining tunnels that will 
link to the south ticket hall, and installing 
fire and communications systems.

Work also continues on the westbound 
pedestrian tunnel, the south ticket hall 
escalators and fit-out of the remaining 
lifts to provide step-free access to the 
Network Rail station and District and 
Circle line platforms.

We plan to open the new station in 
stages, with overall completion planned 
for mid-2018. We are rebuilding the  
Duke of York pub, which was demolished 

to allow jet grouting works for the 
tunnels. The steel frame and floor slabs 
from basement to roof are complete 
and we are now removing the temporary 
steel frame for the building’s Victoria 
Street facade.

We have completed the north ticket hall 
and provided step-free access to the 
Victoria line. However, the completion 
of step-free access to all platforms 
via lifts from the north ticket hall has 
been delayed by contractor lift resource 
issues, which is reflected in the amber 
2017/18 budget milestone RAG. We are 
working with the contractor to mitigate 
further delay. The contractor is working 
with its lift supplier at a senior level 
to ensure adequate resources and 
appropriate management focus on 
achieving step-free access. The south 
ticket hall is planned to open before the 
end of 2017, around seven months early, 
and overall project completion remains 
on schedule.

Forecast completion year

2018
Estimated final cost (£m)

585
Spend to date (£m)

538
Spend authority (£m)

677
2017/18 budget milestone RAG:

Stations and infrastructure

Bond Street station upgrade

We are increasing capacity in preparation 
for the opening of the Elizabeth line. This 
includes new lifts for step-free access, 
more escalators and a new entrance to 
the north side of Oxford Street.

We have completed the installation of the 
four new lifts and two escalators, and have 
started testing and commissioning of the 
mechanical, electrical and piping services. 
The northern tunnels are undergoing 
a final inspection, after which all other 
works – the southern tunnels, new ticket 
hall and entrance – will be inspected. 

Familiarisation activities to allow staff to 
manage the new facilities started on 9 
October. 

The project completed post quarter end 
on 17 November when the new station 
entrance and ticket hall, and step-free 
access from street to platform, opened 
to customers. The amber 2017/18 budget 
milestone RAG status reflects a non-
critical delay to the ‘Station back into full 
service’ milestone.

Forecast completion year

2017
Estimated final cost (£m)

312
Spend to date (£m)

304
Spend authority (£m)

308
2017/18 budget milestone RAG:
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Bank station capacity and systems integration and upgrade

We are increasing the capacity at 
Bank station and providing a quicker 
interchange for customers. These works 
include a new Northern line southbound 
tunnel and a new station entrance on 
Cannon Street.

Tunnelling works to create a new 
southbound Northern line tunnel 
and platform are well under way and 
we completed 220 metres of sprayed 
concrete lining to the tunnels in the 
quarter. The existing southbound tunnel 
will become a pedestrian concourse.

The foundation works for the new 
ticket hall and the non-public areas of 
the station are complete and the main 
excavation works started in October. 

We are installing new cable management 
systems within the station to prepare 
for the many service diversions that 
are needed at locations where the new 
tunnels connect to the existing station 
passageways.

Construction and fit-out of new 
switchrooms and a cable shaft are under 
way to allow the high-voltage transformer 
installation works to start in November.

Forecast completion year

2022
Estimated final cost (£m)

642*
Spend to date (£m)

322
Spend authority (£m)

623
2017/18 budget milestone RAG:

* The main contractor has recently submitted a 
cost forecast that puts the current estimated 
final cost (EFC) under pressure. This is now under 
review and the programme view is that working 
through the schedule and opportunities will 
largely mitigate this pressure. An update to the 
EFC will be provided next quarter.

Bank Bloomberg Place

Alongside the Bloomberg Place site 
redevelopment next to Walbrook, we 
are building a new Bank station entrance 
for the Waterloo & City line with 
connections to the existing concourse. 
The station ‘box’ was constructed by 
Bloomberg on our behalf.

We have completed the ceilings on three 
levels, removed the high-level scaffold and 
are now installing hard-wearing panels on 
the walls and columns.

We have achieved compliance to European 
standards on the two lifts that will 
provide step-free access to the Waterloo 

& City line platforms and serve the 
new Walbrook entrance. We have also 
completed the maintenance access decks 
to all four escalators.

We continue final fit-out works in the non-
public areas of the station and these are 
scheduled to complete in December.

Following issues obtaining fire doors with 
the correct certification, the entrance is 
now planned to open in February 2018, 
which is reflected in the amber 2017/18 
budget milestone RAG status. We are 
reviewing the schedule, however, to 
identify if this can be brought forward.

Forecast completion year

2018
Estimated final cost (£m)

58
Spend to date (£m)

49
Spend authority (£m)

58
2017/18 budget milestone RAG:
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Future projects

Crossrail 2 is at the heart of the new, 
emerging Mayor’s Transport Strategy 
and London Plan. Running southwest 
– northeast, it will transform the wider 
region’s transport network, reduce 
bottlenecks and unlock the delivery 
of 200,000 new homes and jobs. We 
submitted a business case in spring 
and we continue to work with several 
government departments to optimise the 
scheme and develop clear funding and 
delivery plans. We plan to run a major 
public consultation in 2018. 

The Bakerloo line extension from 
Elephant & Castle to Lewisham will 
increase the capacity and resilience of the 
transport network, reduce journey times 
and support at least 20,000 new homes 
in the Old Kent Road Opportunity Area. 
Public consultation on the extension 
closed in April and we published the 
results in July. We appointed design 
and engineering support in September 
to assist with completing a review of 
alternative proposals and detailed issues 
raised by the consultation and to further 
develop the scheme design. We plan to 
publish a response to the consultation in 
January 2018, a further response in April 
and also complete route-wide design 
work by April.

The Docklands Light Railway rolling 
stock replacement programme will 
replace life-expired rolling stock and 
deliver 10 additional units, providing 
capacity to meet the projected growth 
in the Docklands area. To support 
the new trains, an extended depot at 
Beckton will be required, comprising 
a new maintenance facility, additional 
sidings, and an extended automatic 
train operation (ATO) test track. Works 
to update the Thales ATO signalling 
system and strengthen the traction 
power system will also be required. We 
have prepared the invitation to negotiate 
for the replacement rolling stock and it 
was issued on 17 November to four pre-
qualified bidders. The Beckton depot 
concept design is progressing well and 
we expect to issue the pre-qualification 
questionnaire for the design and build 
contract early in 2018.

The aim of the Rotherhithe to Canary 
Wharf river crossing project is to provide 
a connection for pedestrians and cyclists 
in east London, improve sustainable travel 
choices and support economic growth. 
Please refer to page 40 in the Healthy 
Streets section for further information on 
this project.

We continue to develop major projects – currently at an early stage – that will deliver 
the new homes and jobs that London and the UK need.

Bakerloo line link

We are providing a new pedestrian 
walkway at Paddington that links the 
Bakerloo line platforms with the new 
Elizabeth line station.

We have completed the installation of 
the lift, and testing and commissioning 
will begin in December. We have also 
completed the steps, mechanism, 
floorplates and handrails of the two new 
escalators on schedule. 

The installation of the cable management 
system is almost complete in the new 

tunnel links and the escalator. We are now 
installing the power cables that link the site 
to the Paddington Elizabeth line station. 

The brackets and structure to support 
the ceiling tiles have been installed 
throughout the new areas and we have 
begun installation of the wall panels in 
the main tunnel link.

Forecast completion year

2018
Estimated final cost (£m)

65*
Spend to date (£m)

60
Spend authority (£m)

67*

2017/18 budget milestone RAG:

* This is funded by Crossrail
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Accessibility including step-free access
We are working on a wide programme of 
accessibility improvements across the LU 
network, including a range of customer 
service and information enhancements. 
We are also working to make 40 per cent 
of stations accessible by providing new 
step-free access at 30 stations by 2022. 
Procurement continues for a revised 
specification of accessibility lifts (as we 
have simplified requirements to encourage 
wider competition from potential suppliers) 
and for early delivery of the first eight step-
free access schemes. We also continue 
feasibility studies for 13 schemes, to be 
delivered in phases. 

Integrated stations programme
We are making improvements to a 
number of stations, including five that 
will interchange with the Elizabeth line. 
We are currently completing works at 
Liverpool Street and Moorgate to ensure 
a consistent stations environment across 
the entire Elizabeth line when it opens 
between Paddington and Abbey Wood  
in December 2018.

Following the completion of the 
modernised Northern line ticket hall, a 
new entrance and retail unit opened at 
Charing Cross in June. We are continuing 
with improvement works in non-public 
areas of the station.

Forecast completion year

2021/22*
Estimated final cost (£m)

2,795*
Spend to date (£m)

1,894
Spend authority (£m)

3,106*

2017/18 budget milestone RAG:

Stations

London Underground

Liverpool Street and Moorgate stations 
remain open to customers while we 
continue improvements such as re-tiling, 
CCTV, lighting and stations systems works.

We continue replacement of the 
platform 5 and 6 canopy at Ealing 
Broadway following damage caused by 
Storm Doris in February.

Camden Town station capacity upgrade
A second public consultation closed on 
18 August. It followed feedback from a 
consultation in January and a review of 
the current station design to increase the 
value and reduce the cost of the capacity 
upgrade. Of the responses we received, 
97 per cent either partially or strongly 
support the project.

We continue negotiations with the 
London Borough of Camden to buy 
Hawley Infants School, which is no longer 
required for educational purposes. The 
land that it occupies would be used 
for the construction of the project and 
would form a large proportion of the  
new station.

Station capacity
We continue a feasibility study to 
address capacity issues at Stratford, both 
immediately and in the long term.

A first consultation to present proposals 
to improve capacity at Holborn station 
and obtain public feedback on the need 
for it started on 18 September and will 
continue until 17 November.

Civils (bridges, structures and deep 
Tube tunnels)
We continue to replace the staircases at 
Barons Court and Piccadilly Circus and 
we expect to complete them both by the 
end of 2017.

Other station projects
We have completed works to comply 
with Rail Vehicle Access Regulations 
(RVAR) on the Northern line, which 
is now fully RVAR compliant. We are 
currently finishing the last mobility 
boarding ramp location at Moorgate, 
having previously installed them at 
Finchley Road, Mornington Crescent, 
Hampstead and Mill Hill East.

* The figures cover all projects within the Stations programme that are planned until 2021/22 including 
existing projects where additional authority was not requested in June, and closed projects. The spend 
authority includes £701m that was approved by the Programmes and Investment Committee in June.

We are improving customer accessibility by significantly increasing the number of 
stations that provide step-free access. The targeted renewal of existing assets will also 
improve safety, reliability and ambience, and maintain resilience. Station enhancements 
will reduce congestion and improve customer journey times.
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Collaborative Enhancements and Third 
Party Projects
Negotiations for a development agreement 
for the Elephant & Castle Northern 
line station capacity and accessibility 
upgrade requirements continue following 
Delancey’s submission of a planning 
application last quarter to redevelop the 
Elephant & Castle Shopping Centre and 
integrate a new station entrance. We 
continue to develop the concept design.

At Finsbury Park, we continue southbound 
lift shaft works and we are in the process of 
tendering for fit-out works due to start at 
the end of 2017.

We are progressing with the ticket hall 
refurbishment and the installation of two 
lifts at Bromley-by-Bow.

At Tottenham Hale, we continue works to 
upgrade the ticket hall, station entrances 
and Network Rail interchange.

At Paddington, we are planning to build 
a new entrance, increase the size of the 
ticket hall, improve access and provide 
step-free access to the Bakerloo line 
platforms. We will do this in partnership 
with Sellar Property Group (SPG) as part of 
its redevelopment of an adjacent building, 
which has been granted planning approval. 
We are in discussion with SPG on the 
interface between its redevelopment and 
our station improvements.

Assurance
Project Assurance completed an 
Integrated Assurance Review on the 
LU Stations programme submitted 
to the Programmes and Investment 
Committee meeting on 28 June. 
Thirteen recommendations were made 
and accepted, including six by the 
Independent Investment Programme 
Advisory Group (IIPAG). A quarterly 
update was provided to the Programmes 
and Investment Committee meeting on 
13 October, and progress is being made 
to close the 13 recommendations. Project 
Assurance tracks progress against the 
recommendations made (including by 
IIPAG) as part of its continuous assurance.

Stations continued
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Track and drainage renewals

Forecast completion year

Annual
Estimated final cost (£m)

139
Spend to date (£m)

69
Spend authority (£m)

139
2017/18 budget milestone RAG:

Forecast completion year

2021/22*
Estimated final cost (£m)

600*
Spend to date (£m)

371*
Spend authority (£m)

749*

2017/18 budget milestone RAG:

To continually improve reliability, 
reduce maintenance costs and allow 
capacity increases, we are replacing our 
ballasted and deep Tube track, points 
and crossings, and improving track 
drainage infrastructure.

We replaced 1.3km of deep Tube track, 
0.9km of drainage and six sets of points 
in Quarter 2, which meets our targets for 
the year to date. We also replaced more 
than 1.9km of ballasted track, which was 
below our target of 2.5km as we could 
not start on site at South Woodford and 
Leytonstone owing to a trespasser on the 
track and a subsequent fire.

One of our deep Tube track renewal 
teams won a Beacon award for its 
management and safe completion of 
the renewal of Northern line track 
southbound at Waterloo.

We completed almost 500m of ballasted 
track renewal at Alperton on the Piccadilly 
line, replacing wooden sleepers with new 
concrete ones that are more durable and 
have a longer life expectancy. We also 
waterproofed two bridges in the area to 
increase their lifespan.

At Rayners Lane, we renewed points using 
new Surelock units to improve reliability.

To improve track drainage, increase track 
life and reduce maintenance on the 
Metropolitan line, we have completed 
slab track installation in the southbound 
tunnel from Baker Street to Finchley Road. 
In a world first for a metro system, we 
delivered more than 1,400m of slab track 
and 1,600 cubic metres of concrete in 
extended overnight working that started 
in May last year between Aldgate and 
Wembley Park. Work has now started on 
the northbound tunnel.

Lifts and escalators
We completed escalator refurbishments 
at Angel, Chancery Lane, Westminster, 
Holborn and North Greenwich. At 
Chancery Lane, we also replaced the 
central staircase and have started escalator 
refurbishment at Charing Cross.

We replaced three lifts at King’s Cross, 
returning step-free access to the Circle, 
Hammersmith & City and Metropolitan 
lines ahead of schedule, despite some 
complex civil engineering lift shaft works.

Lift replacement is under way at Goodge 
Street, Wembley Park and Chalk Farm 
stations. All stations will remain open 
during the works.

To continue to provide step-free access 
while we refurbish lifts at Jubilee line 
stations, we are reviewing options to 
upgrade service lifts for customer use, 
reduce work durations or slightly delay the 
start of some of the refurbishments.

Power and Energy
As part of the Mayor’s pledge to make 
London a zero carbon city by 2050, we are 
making the most of waste heat from the 
Tube. Site work continues on Islington’s 
Bunhill scheme, where waste heat from 
the Northern line will be piped into 
homes. At TfL buildings and offices we 
are implementing energy conservation 
measures, such as solar panels.

We continue major tunnel ventilation 
system upgrade works at Park Square 
Gardens and Hay’s Mews to reduce 
temperatures in tunnels on the Jubilee 
line between Baker Street and Green 
Park. These works will take approximately 
one year.

At Queensbury, we completed the 
transformer room fit-out on schedule 
and we successfully commissioned a new 
transformer at Stratford Market depot.

Track and civils Infrastructure renewals

Our renewals programme for lifts, escalators, power and ventilation assets aims to 
improve safety, reliability, customer accessibility, journey times and the environment, 
while reducing maintenance costs. Through enhancements to existing assets, we are 
also increasing the generation and use of low and zero carbon energy.

* The figures represent the lift and escalator renewals (until 2021/22) and power and energy projects  
(until 2018/19) 
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Assurance
Project Assurance completed an 
Integrated Assurance Review on the LU 
Infrastructure renewals programme 
submitted to the Programmes and 
Investment Committee meeting on 28 
June. Twelve recommendations were 
made and accepted, including six by 
IIPAG. A quarterly update was provided 

to the Programmes and Investment 
Committee meeting on 13 October 
where three recommendations were 
closed and progress is being made 
to close the remaining nine. Project 
Assurance tracks the progress against 
the recommendations made (including 
by IIPAG) as part of its continuous 
assurance.

Infrastructure renewals continued

Estimated final cost (£m)

746

We are carrying out a series of 
improvements, including works to 
comply with Rail Vehicle Accessibility 
Regulation (RVAR) requirements, to 
ensure continued reliability of the 
Bakerloo train fleet until its replacement 
during the Deep Tube upgrade 
programme. We have completed the 
first phase of this, involving car body 
structural repairs, on 13 out of a total 
of 36 trains. As part of the RVAR works, 
we have awarded the contract for 
LED lighting, which will reduce power 
consumption and therefore reduce cost.

The tenth refurbished Jubilee line 
train out of 63 is back in service. The 
refurbishments include a separate RVAR-
compliant wheelchair area, new flooring, 
refreshed interior decoration, plus sealing 
to the roof and windows to address 
water ingress issues.

We have converted a passenger train into 
two rail adhesion trains for the Piccadilly 
line to prevent wheel wear during the 2017 
leaf-fall season.

We have awarded the contract for the 
design, manufacture and supply of a 
passenger information system for the 
Central and Bakerloo lines. We expect to 
complete the award recommendation for 
the saloon carriage CCTV for the Central 
line fleet in November.

Life extension works are complete on all 
of the 29 battery locomotives. We are 
also carrying out improvement works on 
our engineering vehicles – eight have had 
traction equipment overhauls and all 29 
have been upgraded to 750 volts.

On our Trains Modification Unit 
workshop project, we completed the 

Forecast completion

2024
Spend to date (£m)

135
Spend authority (£m)

445*

2017/18 budget milestone RAG:

Rolling stock renewals

We are modifying passenger rolling stock to improve safety, accessibility, reliability 
and customer satisfaction, while reducing maintenance costs. We are also modifying 
our existing engineering vehicles that support track maintenance or procuring 
replacement vehicles to reduce the cost of infrastructure renewals and minimise 
line closures.
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* The spend authority is lower than the EFC as further authority will be sought in future.

evaluation of bids for the design and 
build contract, which we awarded in  
late October.

The milestone RAG status relates to 
a delay to the weld repairs to extend 
the life of Bakerloo line trains. The 
original completion date for our project 
to overhaul Bakerloo line trains was 
April 2020. We have introduced a more 
intensive work programme and have 
reduced our reliance on agency staff. This 
means that the work is now scheduled 
to be completed by April 2019, allowing 
passengers to benefit from quicker, more 
reliable journeys.

The contract for the manufacture and 
supply of a replacement Central line fleet 
propulsion system started five months 
behind schedule following a legal challenge 
from an unsuccessful bidder. A court date 
of May 2018 has been confirmed.

In addition to preparing for the court 
case, we are revising the delivery model 
for the Central line improvement 
programme (CLIP) to remove the 
current cost pressure. This will impact 
the overall programme duration but 
the work will be delivered within the 
available £314m in the Business Plan. It 
will also reduce the number of trains 
needed to be taken out of service by 
fitting the propulsion system in parallel 
with other upgrade works and avoid the 

need for rework. Programme options are 
being considered to maximise delivery 
efficiency and minimise cost (subject to 
consultation and agreement) and deliver 
the programme by October 2023.

Assurance
Project Assurance completed an 
Integrated Assurance Review on the 
Rolling stock renewals programme 
submitted to the Programme and 
Investment Committee meeting in  
March. Eighteen recommendations were 
made and accepted, including eight by 
IIPAG. A quarterly update was provided 
to the Programmes and Investment 
Committee meeting on 13 October where 
14 recommendations were closed, and 
good progress is being made to close the 
remaining four. Project Assurance tracks 
progress against the recommendations 
made (including by IIPAG) as part of its  
continuous assurance.
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Information communication technology transformation Piccadilly line interim upgrade

We are improving capability to support 
delivery of our priorities of safety, 
reliability, capacity, and transformation 
of customer service, including the 
upgrade of operationally critical and 
safety-related systems.

We continue works to enhance our 
ability to remotely view CCTV from 
more stations. Detailed designs and 
installations are 95 per cent complete, 
with CCTV enhancements in use at 42 
per cent of stations. 

We are improving customer information 
at Circle, District, Hammersmith & City 
and Metropolitan line stations. Twenty 
stations are complete and works at the 
remaining 34 stations are on schedule.

We are taking an interim step to replace 
the life-expired Piccadilly line control 
system and control centre ahead of a 
full line upgrade planned as part of our 
Deep Tube upgrade programme.

We are improving the signalling reliability 
to better monitor and manage the 
Piccadilly line. The installation and 
commissioning of the infrastructure to 
extend the line signalling control system 
to Turnham Green is complete and we 
are preparing to start installation works 
on the Rayners Lane branch. Phased 
commissioning is planned to start in 2018 
and will be completed in early 2019.

To improve customer safety by 
enhancing one-person operation CCTV 
views for train operators on busy 
platforms, we are relocating equipment 
and painting end barriers on platforms. 
Works completed in the quarter include 
the installation of yellow platform edge 
barriers and the relocation of signage. 
Works to relocate cameras continue, 
with some stations at detailed design 
stage and the remainder at tender stage.

Forecast completion year

2018
Forecast completion year

2018
Estimated final cost (£m)

73
Estimated final cost (£m)

45
Spend to date (£m)

32
Spend to date (£m)

32
Spend authority (£m)

36
Spend authority (£m)

47
2017/18 budget milestone RAG: 2017/18 budget milestone RAG:

Signals, control and information

The new Piccadilly line control centre in 
West London continues on schedule. We 
have built the equipment room for the 
Connect radio system and it is ready for 
equipment delivery and fit-out.
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The Healthy Streets approach prioritises health and wellbeing, with the overall 
objective of delivering a transport system where everyone can travel safely by  
the healthiest and most resource efficient means, specifically walking, cycling  
and public transport.  

Cycle Superhighways

On the East-West Cycle Superhighway, 
we have completed all infrastructure 
works within St James’s Park. We have 
started to resurface Birdcage Walk and, 
once complete, we will resurface the 
roads within St James’s Park that are 
close to Buckingham Palace. 

The public consultation on Cycle 
Superhighway 9 (Kensington Olympia 
to Brentford town centre) started on 21 
September. The public consultation for 
Cycle Superhighway 4 (Tower Bridge to 
Greenwich) started on 28 September. The 
proposals have been designed to make 
cycling and walking easier, safer and 
more appealing.

We continue to design for CS11 and 
Phase 2 of the North-South Cycle 
Superhighway. Phase 2 construction is 
expected to start in November.

Healthy Streets

Forecast completion year

2021/22*
Estimated final cost (£m)

1,780*
Spend to date (£m)

66*
Spend authority (£m)

439*

2017/18 budget milestone RAG:

* The forecast completion year and financials relate to the Business Plan period until 2021/22 and do not 
include any historic spend.

Mini-Hollands

Of the 102 schemes (97 infrastructure 
and five supporting measures), 20 are 
complete. Two started on site this 
quarter including the A1010 South and 
the A10 Great Cambridge Road/Salmon’s 
Brook crossing schemes, both in the 
London Borough of Enfield.

In total, 19 schemes are under way 
including the Kingston Station scheme, 
A105 Green Lanes and the Lea Bridge 
Road scheme in Waltham Forest.

Central London Cycling Grid
Construction of the core network 
continues, with 59 per cent (50km) 
complete or under way. Construction is 
under way in the boroughs of Hackney, 
Islington, Lambeth, Southwark and 
the City of Westminster. Wayfinding is 
being introduced in the City of London, 
the Royal Borough of Kensington and 

Surface
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Chelsea, and the boroughs of Hackney, 
Islington, Southwark and Lambeth.

As part of the future Grid programme, 
62km of additional Grid routes have been 
identified, which we are prioritising for 
delivery.

Cycling Quietways
Construction is complete or under way 
on 90km out of a potential c. 250km of 
routes. Of this, 53km are the first seven 
Phase 1 routes. The remaining 37km is 
Phase 2, where construction continues 
on 10 routes: Q14 Thames Path, Q16 
Grand Union Canal, Newham Greenway, 
Ealing Broadway to Greenford, Notting 
Hill to East Acton, Wandsworth to 
Teddington, Greenwich to Bexleyheath, 
Wimbledon to Raynes Park, Bermondsey 
to Catford and Woolwich to Lee Green.

Oxford Street
We have carefully considered feedback 
from a public consultation that closed 
in June on initial proposals for the 
transformation of the western section 
of Oxford Street and we published a 
detailed report responding to the issues 
raised in September.

A public consultation on our proposals 
for the transformation of Oxford Street 
and the effects they are likely to have 
began on 6 November and will close on 
17 December. Subject to the result of this 
consultation, main construction works 
could start in spring 2018.

Healthy Streets continued

Rotherhithe to Canary Wharf  
river crossing

As part of the strategic outline business 
case development, we have reviewed 
the options for a new river crossing 
from Rotherhithe to Canary Wharf, 
looking at costs, benefits, risks and other 
considerations. The project’s aim is to 
provide a connection for pedestrians 
and cyclists in east London, improve 
sustainable travel choices and support 
economic growth. A paper recommending 
the provisional selection of a bridge as the 
preferred option to be developed in more 
detail was approved by the Programmes 
and Investment Committee on 13 October.

Work is under way on the design 
options for the bridge, considering core 
parameters such as landings, alignment 
and spans, heights and clearances above 
water, access arrangements and lifting 
mechanisms. A public consultation on 
the options for the new crossing began 
on 8 November and will close on 8 
January 2018.

Transformational programme
We continue construction of new 
cycling and pedestrian infrastructure 
at Westminster Bridge South. Bus stop 
bypasses outside St Thomas’ Hospital 
opened on 14 September, providing 
segregated cycle lanes that connect to 
mandatory cycle lanes across Westminster 
Bridge. We expect to complete 
construction by the end of 2017.

In partnership with the London Borough 
of Lambeth, we have completed a public 
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Hill. Proposals will bring safety, cycling, 
walking and urban realm benefits.

A public consultation on our proposals 
to improve connectivity at Charlie 
Brown’s roundabout in South Woodford 
closed on 4 August. The proposals 
would introduce new pedestrian and 
cycle crossings. We are reviewing the 
consultation responses before a way 
forward for the scheme is announced.

Technology programme
We are providing the technology, tools 
and processes to manage London’s road 
space more efficiently and effectively 
as demand for road space increases. 
The Surface Intelligent Transport 
System programme will reduce delays 
and improve journey times for all road 
users. This will be achieved through 
faster, automated responses to live 
road conditions using an enhanced 
Urban Traffic Control (UTC) system, 
which operates the traffic signals using 
centrally controlled timing plans.

We continue the procurement of 
replacement UTC and Split Cycle Offset 
Optimisation Technique systems. We have 
completed the invitation to negotiate 
and bidder dialogue initial stages. Final 
submission and contract award is planned 
for December.

We also continue preparation for a 
replacement system for managing 
incidents on the road network. Data 
pilots are under way to define and plan 
the full procurement activity for this.

Other programmes and projects

Construction of Crossrail complementary 
measures continues with 11 out of 17 
schemes under way and two completed 
at Chadwell Heath and Romford.

Assurance
Project Assurance completed an Integrated 
Assurance Review on the Healthy Streets 
programme submitted to the Programmes 
and Investment Committee meeting 
in March. Nine recommendations were 
made and accepted, including three by 
IIPAG. A quarterly update was provided 
to the Programmes and Investment 
Committee meeting on 13 October where 
six recommendations were closed and 
good progress is being made to close the 
remaining three. Project Assurance tracks 
the progress against the recommendations 
made (including by IIPAG) as part of its 
continuous assurance.

Healthy Streets continued

consultation on the transformation of 
the area around Waterloo roundabout 
and Waterloo Road. Our proposals 
would create a larger, greener and 
more accessible public space for local 
communities, pedestrians, bus passengers 
and cyclists. We are now considering 
the consultation responses and we will 
publish a report detailing our responses to 
the issues raised and a way forward for the 
scheme in due course. 

Public consultation on proposals for the 
long-term transformation of Lambeth 
Bridge North and South closed on 
20 August and we are preparing the 
consultation report.

A second public consultation on 
proposals for transforming Fiveways 
Croydon closed on 18 September. 
Working in partnership with the 
London Borough of Croydon, we are 
proposing major changes to the road 
layout in Waddon, Croydon including 
simplifying the junction, increasing 
capacity and improving conditions for 
walking and cycling. We are reviewing 
the consultation responses before a way 
forward for the scheme is announced.

We held several public engagement 
events on proposals for improvements 
to Vauxhall gyratory and bus station. We 
plan to submit a planning application to 
the London Borough of Lambeth later 
this year.

We have finalised a preferred land 
acquisition option for Wandsworth 

gyratory removal and have started 
negotiations with landowners. We plan to 
seek in principle approval from the Board 
in spring 2018 to make a Compulsory 
Purchase Order.

We issued a detailed design and build 
invitation to tender for Old Street to our 
new civils project framework contractors 
in June and we appointed a contractor to 
carry out design and construction work in 
September, with main works scheduled to 
begin in autumn 2018.

Bus priority reliability and growth 
programme 
We delivered 47 bus priority schemes across 
15 London boroughs this quarter, with 
nine schemes delivered on the TLRN. This 
included the creation of an extra lane by 
realigning existing lanes on the northbound 
approach to Rotherhithe Tunnel, which is 
estimated to save 2.5 minutes of journey 
time for each bus in both directions.

To date, 82 schemes have been completed 
this year, achieving 34 per cent of the 
target and representing a bus journey 
time saving of approximately 13 hours in 
the morning peak.

Multi-modal network improvements
This includes other schemes on the TLRN 
and borough networks that support 
delivery of Healthy Streets outcomes. 

Design continues for improvements 
at key TLRN junctions and corridors, 
including the A205 at Tulse Hill and Bruce 
Grove, and along the A23 at Streatham 
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Emissions Surcharge 
We have completed the detailed design 
and development work for the Emissions 
Surcharge, where drivers of the oldest, most 
polluting vehicles will pay £10 in addition to 
the existing Congestion Charge. Integration, 
regression testing and performance testing 
were also completed on schedule ahead of 
the ‘go live’ on 23 October.

Vehicle compliance zone 
Having finalised the requirements that we 
will use with our suppliers to build the 
system for the central London Ultra Low 
Emission Zone (ULEZ), we are finalising high 
level and functional designs and will start 
detailed design once these are complete.

We are reviewing the results of the 
consultation on the Mayor's proposal to 
bring forward the start date of the central 
London ULEZ to spring 2019. The Mayor is 
expected to make a decision in late autumn.

TfL fleet compliance
During Quarter 2, through contract 
tendering we selected nine double-deck 

bus routes that will deliver more than 
200 ULEZ compliant buses into service by 
July 2018. Also through contract tendering 
we selected three single-deck routes 
on which more than 50 zero emission 
electric buses will come into service 
between 2018 and 2019. Currently, there 
are 1,500 single-deck and double-deck 
ULEZ compliant buses in service.

We continue to install NOx abatement 
equipment on buses along the Brixton/
Streatham corridor and we have fitted it 
on 144 buses so far, which is more than 60 
per cent of the Low Emission Bus Zone. 
We have started to install it on the A12 
Eastern Avenue, which is the third corridor 
in London to benefit from the Mayor’s 
programme to improve air quality.

Ultra Low Emission Vehicles (Rapid Charge 
Infrastructure)
We are prioritising delivery of Rapid Charge 
sites on TfL land and the TLRN and expect 
to achieve the target of 75 sites by the end 
of December and 100 by March 2018. The 
first two sites were commissioned  
in October.

Forecast completion year

2021/22*
Estimated final cost (£m)

428*
Spend to date (£m)

17
Spend authority (£m)

202*

2017/18 budget milestone RAG:

Air quality and environment

* Programme authority of £202m was approved by the Programmes and Investment Committee during 
Quarter 2 to reduce emissions from vehicles in London. It covers financial years 2017/18 to 2021/22. 

The Air Quality and Environment Programme improves transport’s impact on air 
quality and climate change through a programme of measures targeted at vehicles 
in TfL’s contracted and regulated fleets, and at all vehicles driving in London. 
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Cleaner and greener buses

Cycle Hire re-let

London Road User Charging (LRUC) and Traffic Enforcement Notice  
Processing (TENP) Contract Re-let

London Overground stations capacity programme

Forecast completion year

2017

Forecast completion year

2018

Forecast completion year

2017

Forecast completion year

2018

Estimated final cost (£m)

347

Estimated final cost (£m)

41

Estimated final cost (£m)

75

Estimated final cost (£m)

31

Spend to date (£m)

347

Spend to date (£m)

30

Spend to date (£m)

75

Spend to date (£m)

22

Spend authority (£m)

347

Spend authority (£m)

52

Spend authority (£m)

77

Spend authority (£m)

29

2017/18 budget milestone RAG:

2017/18 budget milestone RAG:

2017/18 budget milestone RAG:

2017/18 budget milestone RAG:

Public transport portfolio

A total of 983 New Routemasters (out 
of 1,000) are now in service and 659 are 
using the cleanest Euro VI engine.

We are delivering an improved Cycle 
Hire operating model. All contracts have 
transferred to the new suppliers, and 
service enhancements such as Single Sign 
On are planned for go live in 2018.

We have completed the transition of all 
remaining services from Serco to the 
new providers. This included the finance 
and payment systems and on-street 
management and cleaning of the docking 
stations. Since transition on 1 August, the 

We have re-let the TENP and LRUC 
contracts to consolidate and simplify 
the services after the expiry of the 
current contracts. The new service 
offers enhancements and increased 
self-service capability to customers.

We are increasing capacity at some 
of our busiest London Overground 
stations. This includes work to reduce 
peak period congestion and improve 
accessibility at West Hampstead and 
Dalston Kingsland stations. 

We continue the design for West 
Hampstead station to improve the 
entrance, accommodate future growth 
in customer numbers and provide step-
free access to both platforms via lifts 
on a new, wide footbridge. The design 
also incorporates a widened pavement 
and integration with the Ballymore 
housing development and public square. 
The over-track footbridge is currently 

Opening windows have been fitted to all 
New Routemasters in service and those 
on the production line.

new operation has been running through 
the busiest time of the year with no 
major technical incidents.

In the final phase of the programme, we 
have started preparations to deliver a 
discount scheme for users of other TfL 
services and further integration with our 
technology services, including Single Sign 
On. We are also designing a new app.

Customers continue to benefit from 
being able to view historic transactions 
online. We are planning a November 
release date for our mobile app, which 
will be a new payment channel under 
this contract. This is the final element 
of scope to be delivered, after which the 
programme will close.

forecast to complete two months 
behind schedule owing to access and 
logistics issues being agreed between 
Network Rail and the contractor prior to 
the start of the piling works. Discussions 
are under way with the contractor on 
how the station building works can be 
synergised to reduce the overall delay. 

We have completed night-time sheet 
piling works, about which we liaised at 
length with the local residents owing 
to their proximity to West Hampstead 
station. Bore piling has started in day-
time hours only.
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Asset renewals programme
Renewals are the day-to-day planned 
works that maintain and lengthen the 
useful life of an asset, either by replacing, 
refurbishing or partially reconstructing it.

In Quarter 2, we completed more than 
54,000 square metres of road resurfacing 
at locations including the A3 Clapham 
Road (phase one – Hazelbourne Road to 
Cathles Road), A2 Old Kent Road (Mina 
Road to Rotherhithe New Road) and A10 
Stamford Hill (Craven Park Road and 
Lynmouth Road).

We also replaced more than 1,900 square 
metres of pavement including Hanworth 
Road to Bromwells Lane on the A312 
Harlington Road East.

We completed three bridge refurbishment 
projects, which included two weekend 
closures of the Staples Corner flyover 
on the A406 North Circular Road in 
September to replace the bridge joints. 
We also started bearing replacement 

works at Greenford Roundabout, which 
are scheduled to complete in May 2018.

Several pump station renewals, including 
one at Trinity Road underpass, are under 
way and are planned to finish next 
quarter.

We have awarded a tender for the 
refurbishment of the staff facilities at the 
A12 Hackney Wick bus station. We also 
awarded a tender for bus information and 
booking window installations at three bus 
stations: Stratford, Harrow-on-the-Hill 
and Hammersmith (upper).

Other works included replacement of 105 
bus shelters, 22 signalled junctions and 
more than 200 conventional lights with 
energy-efficient LEDs. We replaced 11 
signalled crossings at locations including 
Gravel Hill tram crossing, Burdett Road/
Bow Common Lane, Edgware Road/
Marylebone Road, and the A3212 Chelsea 
Embankment/Royal Hospital Road.

Forecast completion year

2021/22*
Estimated final cost (£m)

905*
Spend to date (£m)

58
Spend authority (£m)

352
2017/18 budget milestone RAG:

Assets

We maintain our strategic road network assets in a safe and reliable condition through 
prioritised and targeted renewals and refurbishment. This programme delivers a wide 
range of asset renewals including carriageway, footway, lighting, drainage, bridges and 
tunnels, traffic signals, bus stations and river assets.

* The forecast completion year and EFC relate to the Business Plan period until 2021/22.
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River schemes

We continue construction of the two new 
replacement Woolwich Ferry vessels. 
Following a competitive tender, our 
contractor and its subcontractors began 
early contractor involvement, and the 
final berth designs are now complete. The 
majority of berth construction works are 
within the scope of the civils contractor, 
BAM, which was awarded the contract in 
August. We remain on schedule to enter 
the new vessels into service in winter 
2018/19.

Coaches
At Victoria Coach Station, we continue 
to develop proposals and feasibility 
works both for new coach facilities and 
to replace the roof glazing as part of our 
works to maintain the existing coach 
station.

Structures and tunnels investment 
programme

This is a programme of major works to 
address high-priority risks. On the four 
road-over-rail bridge replacements that 
are currently under way, we:

•  Continued utility diversion works 
at Highbury Corner, which involved 
several phased changes to the traffic 
management arrangements. These 
works are planned to complete ahead 
of the final demolition and rebuilding of 
the bridge this Christmas

•  Installed the first half of the new 
bridge deck at Ardleigh Green Bridge, 
which was done both during a railway 
possession and during live operation 
of the railway beneath. We continue to 
build the road approaches to the new 
section of bridge and plan to switch 
traffic to them in December

•  Demolished the first half of the existing 
Power Road Bridge on schedule during 

a co-ordinated August bank holiday 
weekend railway closure. We were able 
to maintain one-lane traffic in each 
direction on the A406 during these works

We are also carrying out investigations 
to define the works required on other 
bridges and tunnels:

•   Surveys, investigations and testing 
continue on Marylebone Flyover and 
the Westway

•  Structural investigations to inform a 
feasibility study for the Brent Cross 
project continue and we expect to 
complete these next quarter

•  We continue inspections and 
investigation works to inform a 
feasibility study for the Blackwall and 
Rotherhithe Tunnels

The data from the investigations will be 
used to determine priorities, based on risk, 
as well as preliminary options and costs.

Assurance

Project Assurance completed an 
Integrated Assurance Review on the 
Surface Assets programme submitted 
to the Programmes and Investment 
Committee meeting on 28 June. Ten 
recommendations were made and 
accepted, including five by IIPAG. A 
quarterly update was provided to 
the Programmes and Investment 
Committee meeting on 13 October 
where two recommendations were 
closed and progress is being made 
to close the remaining eight. Project 
Assurance tracks the progress against the 
recommendations made (including by 
IIPAG) as part of its continuous assurance.
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Future Ticketing Programme Phase 3, 4 and 5

We are making ticketing more 
convenient for our customers while 
reducing fare revenue collection costs. 
We are providing further benefits for 
Oyster and contactless customers, 
including a new mobile ticketing app 
and improved online processes.

Following implementation of the revised 
card scheme rules for Visa EU as part of 
Phase 3, we continue development work 
on the remaining card schemes.

Phase 4 saw the Oyster ticketing 
app launched for rail, tram and river 
customers on 7 September. This was 
extended to bus customers on 26 
October. Since the launch, there have 
been more than 300,000 downloads 
and in excess of £3.6m travel products 
purchased. We have also started initial 
testing on weekly capping for Oyster 
customers and will soon begin testing 
multiple Bus Hopper functionality ready 
for deployment in 2018.

Forecast completion year

2018
Estimated final cost (£m)

43
Spend to date (£m)

26
Spend authority (£m)

44
2017/18 budget milestone RAG:

Technology and data

Other
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TfL growth fund programme

Existing Growth Fund schemes
The Growth Fund contributes to 15 existing 
schemes that will support the delivery of 
more than 55,000 new homes and 30,000 
new jobs. Completed schemes include 
the transformation of the northern 
roundabout at Elephant and Castle. 

The Barking Riverside extension project 
was successfully secured through a 
Transport and Works Act Order (TWAO) 
(refer to page 19). We can now proceed 
with the construction of the extension, 
which is planned to open in 2021, and will 
enable the delivery of 10,800 new homes 
at Barking Riverside, of which 50 per cent 
could be affordable.

We have begun a five-week consultation 
on plans for two potential new London 
Overground stations that would provide 
a link to the Elizabeth line and High Speed 
2 and support the regeneration at Old 
Oak and Park Royal in west London. This 
improved transport infrastructure would 
also support plans for 25,000 new homes 
and 65,000 new jobs.

Sutton Tram extension
We are working with the London Borough 
of Sutton, the London Borough of Merton 
and the Greater London Authority (GLA) 
to identify a funding package for an 
extension to the Tram network at Sutton. 
Subject to the availability of a full 
funding package, we plan to submit 
a TWAO application by 2020.

Forecast completion year

2021/22*
Estimated final cost (£m)

200*
Spend to date (£m)

n/a*
Spend authority (£m)

200*

2017/18 budget milestone RAG:

TfL growth fund

* Programme authority of £200m was approved by the Programmes and Investment Committee during 
Quarter 1 for developing and contributing towards the Sutton Tram extension and Rotherhithe to 
Canary Wharf crossing projects and for developing and delivering shortlisted schemes. This is not 
budgeted for spend until 2020/21.

Transport is vital to supporting growth and unlocking housing potential in London. Six 
million more journeys are forecast each day by 2041 and this growing population means 
more travel – whether for work, education, leisure or goods and construction traffic. 

This programme allocates funding to support the delivery of transport schemes 
that help to accelerate housing delivery and unlock development and regeneration 
opportunities in some of London’s key growth areas.

Rotherhithe to Canary Wharf crossing
We began a public consultation on the 
options for this crossing in November 
(refer to page 40). 

Shortlisted schemes
We continue to assess potential 
schemes that, together with the GLA, 
we have identified against agreed 
criteria, and we hope to announce 
more details later in the year. Funding 
is also currently being sought for some 
schemes through the Government’s 
Housing Infrastructure Fund. 

Assurance
Project Assurance completed an 
Integrated Assurance Review on the 
Growth Fund programme submission 
to the Programmes and Investment 
Committee meeting on 28 June. Eleven 
recommendations were made and 
accepted, including four by IIPAG. A 
quarterly update was provided to the 
Programmes and Investment Committee 
meeting on 13 October, where one 
recommendation was closed and progress 
is being made to close the remaining 10. 
Project Assurance tracks progress against 
the recommendations made (including by 
IIPAG) as part of its continuous assurance.
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On-network stations improvement programme

This programme focuses on 22 existing 
stations, ensuring improved customer 
experience and step-free access, and a 
consistent station environment across 
the entire Elizabeth line.

We continue to build the new 
footbridges and lifts at Maryland, Manor 
Park and Seven Kings. We installed the 
lift shafts at Manor Park in August and 
steelwork installation will continue 
during planned railway closures until 
Christmas 2017.

Forecast completion year

2019
Estimated final cost (£m)

94
Spend to date (£m)

30
Spend authority (£m)

94
2017/18 budget milestone RAG:

Elizabeth line

Following the issue of the tender for 
the detailed design and build of the 
lifts at the western section of the line 
last quarter, contract award remains 
planned for November 2017. Completion 
is planned for mid-2019, ahead of the 
introduction of full Elizabeth line 
services in December 2019.

We continue to finalise the scope of the 
refurbishment works for the first package 
of stations within this programme that 
are west of Paddington. We will tender 
for these packages later in 2017, with work 
starting on site in early 2018.
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Rolling stock

We are introducing the new Elizabeth 
line train fleet in phases by December 
2019 and building a depot to provide 
train maintenance facilities.

The first train began service in June 
between Liverpool Street and Shenfield, 
following acceptance of the first two 
trains from Bombardier Transportation. 
At the end of September, eight trains had 
been accepted, supporting passenger 
service and driver training.

Initial testing by Network Rail of the 
new European Train Control System 
on the Heathrow branch is complete, 
in readiness for Class 345 testing 
next quarter ahead of Heathrow to 
Paddington services starting in May 2018.

Testing of the first section of the new 
Crossrail tunnel infrastructure is planned 
to start by the end of 2017 using a Class 
345 train. 

Work continues at Old Oak Common 
depot to bring the first section into use 
in November.

The amber 2017/18 budget milestone 
RAG relates to the new fleet of 11 Class 
345 trains being introduced into TfL Rail 
passenger service on the Great Eastern 
section from Liverpool Street to Shenfield 
later than planned because of software 
issues. These issues are being addressed 
but have delayed full fleet deployment 
until the end of 2017.

Forecast completion year

2019
Estimated final cost (£m)

1,091
Spend to date (£m)

503
Spend authority (£m)

1,091
2017/18 budget milestone RAG:

Europe’s largest infrastructure project 
will deliver a new railway from Reading 
and Heathrow in the west to Shenfield 
and Abbey Wood in the east. Crossrail 
Limited is managing construction, and 
when TfL-run services open through 
central London in December 2018 it will 
be known as the Elizabeth line.

The project, which is now approaching 
90 per cent complete, remains on 
time and within its funding of £14.8bn. 
There are, however, cost and schedule 
pressures on a small number of 
contracts which will continue to be 
actively managed by Crossrail Ltd. In 
addition, software development by 
Bombardier for the new rolling stock, 
its testing and availability for delivering 
Paddington to Heathrow services in 
May 2018 and the services under central 
London in December 2018 remains a high 
concern and is being closely monitored 
at senior level.

A number of significant milestones were 
achieved this quarter, including:

•  Completion of all track in the central 
section

Forecast completion year

2019*
Estimated final cost (£m)

*
Spend to date (£m)

*
Spend authority (£bn)

14.8
2017/18 budget milestone RAG:

•  Completion of the final spray concrete 
lining on the project

•  Completion of all the final design 
overviews excluding Plumstead 
contracts

•  Installation of the fibre backbone 
in the south eastern section of the 
route and connectivity with the Route 
Control Centre 

•  Network Rail commissioning of the 
auto transformer feeder sub-station 
at Kensal Green, ready to be integrated 
with the traction power in early 2018

•  Completion of the Tottenham Court 
Road east ticket hall to enable 
handover to the over-site developer

There is intense focus on energising the 
central route to enable dynamic testing 
to start using the new rolling stock in 
the south eastern section this autumn. 
The installation of overhead lines that 
will power the trains continues along 
with the cabling that will carry signalling, 
communications and power for the train 
operation. Station fit-out continues, with 
half of the platform screen doors, more 

* Crossrail is opening in five stages from mid-2017 until December 2019. The Elizabeth line (Stage 3) 
launches in December 2018.

Crossrail 
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than half of the escalators and a third of 
the lifts all now in place.

Significant attention continues on the 
safety regime for energisation and 
construction as well as the plans for 
testing and commissioning, regulatory 
approvals, operational readiness and 
handover in mid-2018 to ensure a period 
of trial running and operations before 
Elizabeth line passenger services begin at 
the end of 2018. 

Surface Works
The upgrade of the existing rail network for 
Crossrail, being undertaken by Network 
Rail, continues and is 90 per cent complete 
overall. Funding is in place to ensure that 
the scope of the surface works, including 
station upgrades to the east and west, is 
delivered in full. Crossrail will continue to 
push Network Rail for the more detailed 

Crossrail continued

construction schedule for the station 
building upgrades that ensure completion 
by December 2019. The main works tender 
for upgrade of the western stations 
was issued in October to enable phased 
completion of the station upgrades from 
September to December 2019.

There has been a strong focus on 
installation of driver CCTV, platform 
extensions and gauging work on the 
western surface section as well as 
preparation for the critical works being 
carried out over Christmas. 

The striking new station at Abbey Wood 
was handed over for management 
by MTR (operator of TfL Rail and the 
Elizabeth line) in October.
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Appendices

Appendix A:
2017/18 Budget milestone performance
The TfL 2017/18 Budget milestones for the projects or programmes covered in this 
report are listed below. The red, amber and green (RAG) status indicates delivery 
forecast against the current plan date in line with the following key:

On time or early 1-89 days late 90 or more days late

Commentary is provided on milestones that are forecast to be delivered significantly 
(more than 90 days) late.

Milestone description Plan date
Actual/

forecast date Status

Line upgrades 

Four Lines Modernisation (4LM) S-Stock Train Roll-Out  ▀
Ealing Common depot de-icing facility operational 23-Jan-18 28-Sep-18 ▀ 

Identification of structural faults in the Ealing Common EC3 shed has led to additional work to stabilise 
the building, which in turn has impacted completion of the de-icing facility.

Upminster depot de-icing facility operational 12-Feb-18 18-Dec-17 ▀ 

Transformer rectifier unit modification works complete to 
enable operation of 750 volt regeneration 23-Feb-18 31-Jan-18 ▀

4LM Automatic Train Control (ATC) ▀ *

Communications based train control (CBTC) Service 
Control Centre operations training starts 13-Jun-17 18-Apr-17 Complete

Customer information system enabling works (phase 3) 
between Cannon Street, Paddington, Barons Court and 
Fulham Broadway completed

13-Jun-17 13-Jun-17 Complete

Design for fitment to battery loco type A engineering 
vehicle completed 30-Jun-17 26-Feb-17 Complete

Tower Hill track alignment works to support service uplift 
completed 07-Aug-17 02-Jul-17 Complete

All wayside signalling installation for the Edgware Road/
Finchley Road to Euston Square migration area complete 26-Jul-17 19-Dec-17 ▀

To avoid delays to completion of infrastructure impacting the signalling equipment installation, parallel 
working for this migration area is planned with the signalling contractor once construction work is 
complete. There is no impact on overall programme timescales.

Milestone description Plan date
Actual/

forecast date Status

Ruislip depot commission area ready for passenger  
vehicle testing 21-Aug-17 06-Oct-17 ▀

Post-installation check and testing on installed equipment 
between Hammersmith to Paddington to ensure correct 
working completed

12-Sep-17 16-Nov-17 ▀

Track work completed to enable performance at the 
maximum safe speed as specified in the Thales contract 26-Sep-17 10-Nov-17 ▀

CBTC fleet maintenance training starts 05-Oct-17 02-Jan-18 ▀
Thales site software readiness review for release 19-Oct-17 30-May-18 ▀
We have paused software development to allow greater system design maturity prior to developing it 
further. This delay does not impact the planned commissioning date for the Finchley Road to Preston 
Road migration area.

CBTC Circle and Hammersmith & City lines train operators 
– training starts 24-Oct-17 31-Aug-17 Complete

Hammersmith Service Control Centre information and 
communication system site acceptance testing completed 25-Oct-17 11-Jan-18 ▀

CBTC signalling operators training starts 05-Nov-17 13-Mar-18 ▀
Delays to the completion of the training facility at Acton initially impacted the training start date, 
which has been further delayed by three weeks this quarter to coordinate the training with the wayside 
infrastructure pilot and training.

Wayside infrastructure (signal equipment rooms, power 
and cable management system) for Circle line completed 29-Nov-17 15-Feb-18 ▀

CBTC 30 Metropolitan line trains (half the line's fleet) 
fitment completed 05-Dec-17 10-Nov-17 ▀

CBTC testing of system along areas that do not interface 
with mainline rail 28-Dec-17 25-Jul-17 Complete

Final design and structure of track layout for Farringdon 
Sidings approved 16-Jan-18 14-Dec-17 ▀

CBTC signalling system performance monitoring for 
Hammersmith to Paddington – completed 05-Feb-18 29-Mar-18 ▀

Wayside infrastructure (signal equipment rooms, power and 
cable management system) for District line east completed 27-Mar-18 13-Jun-18 ▀

CBTC signalling system ready for commissioning between 
Hammersmith and Latimer Road 31-Mar-18 28-Mar-18 ▀

* The programme milestones will be rebaselined to reflect the current approach to early timetable delivery.
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Milestone description Plan date
Actual/

forecast date Status

World class capacity  ▀
Victoria line upgrade 2 ready for extending to 36 trains per 
hour service 21-May-17 12-May-17 Complete

Jubilee line upgrade 2 ready for extending to 30 trains per 
hour service 24-Aug-17 n/a† n/a†

Jubilee and Northern line additional trains contract award 19-Oct-17 n/a† n/a†

Northern line upgrade 2 detailed design for the Morden 
track, civils, earth and structures completed 06-Dec-17 n/a† n/a†

Northern line upgrade 2 Morden civil earth structure site 
works begin 05-Feb-18 n/a† n/a†

Network extensions  

Northern line extension  ▀
Tunnelling between Battersea and Nine Elms station 
completed 01-Aug-17 04-Aug-17 Complete

Kennington Loop enabling works complete 15-Sep-17 18-Aug-17 Complete

Kennington Green shaft – second tunnel boring machine 
arrives 20-Oct-17 05-Nov-17 Complete

Kennington Loop – 10 day closure for works 23-Dec-17 23-Dec-17 ▀
Nine Elms station – break through into the existing 
Northern line tunnels 16-Mar-18 30-Jan-18 ▀

Nine Elms station – all B2 top-down slabs poured as part 
of the top down construction method 31-Mar-18 12-Feb-18 ▀

Silvertown Tunnel ▀
Invitation to negotiate issued 20-Jun-17 20-Jun-17 Complete

Property cost estimate, as at June 2017, of land required 
for construction at Silvertown Tunnel 14-Jul-17 16-Jun-17 Complete

Barking Riverside extension  ▀
Main works tender issued 03-Oct-17 08-Jan-18 ▀
The design phase has been extended owing to unexpected complexities with traction power and 
topographical surveys. The tender for the main works contract will be issued on completion of the design.

Milestone description Plan date
Actual/

forecast date Status

Stations and infrastructure

Victoria station upgrade   ▀
Basement areas handed back to Network Rail 26-Jun-17 23-May-17 Complete

North ticket hall completed including step-free access to 
all platforms via lifts 31-Dec-17 16-Mar-18 ▀

Bond Street station upgrade    ▀
Station back into full service 27-Aug-17 21-Nov-17 ▀ 

‡

Station upgrade complete, including a new station 
entrance and step-free access to all platforms 31-Dec-17 29-Dec-17 ▀ 

‡

Bank Bloomberg Place  ▀
Waterloo & City line entrance opens to customers 18-Jan-18 05-Mar-18 ▀
Bank station capacity  ▀
Tunnelling begins 31-May-17 10-May-17 Complete

Excavation works begin 16-Oct-17 26-Oct-17 ▀
Bakerloo line link  ▀
All systems (such as link switch rooms, lifts, chiller 
room, and link tunnel) installed and tested for start of 
integration and testing

29-Mar-18 25-Jan-18 Complete

LU track and civils  ▀
Completed renewal of 15 points and crossings units 31-Mar-18 31-Mar-18 ▀
Completed renewal of 2,500 metres of track drainage 31-Mar-18 31-Mar-18 ▀
Ballasted track renewal and re-ballast – 7,000 metres 
completed 31-Mar-18 31-Mar-18 ▀

Deep Tube renewals – 2,500 metres completed 31-Mar-18 31-Mar-18 ▀
LU infrastructure renewals  ▀
Lifts and escalators 

Euston escalator 5 refurbishment – escalator fully 
operational 24-Jul-17 29-Jun-17 Complete

Lancaster Gate lifts 1 and 2 replacement – new lifts fully 
operational 28-Aug-17 26-Jun-17 Complete

Final escalator at Holborn station (Piccadilly line) – 
operational 20-Oct-17 30-Aug-17 Complete

† These milestones are no longer relevant as a result of the pause of the programme. ‡ These were completed post quarter end
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Milestone description Plan date
Actual/

forecast date Status

Power upgrades

Central line resilience works Bow and South Woodford – 
contract award recommendation 08-May-17 07-Apr-17 Complete

Power asset renewals Park Royal Group high voltage – 
start on first site 17-May-17 03-Apr-17 Complete

Dual power – Queensbury transformer room fit-out 
completed 31-Aug-17 15-Aug-17 Complete

LU rolling stock renewals   ▀
Bakerloo line rolling stock life extension weld repairs 
– 20 of 36 trains complete (target for full completion – 
November 2018)

13-Dec-17 26-Mar-18 ▀

A significant number of critical weld project employees left TfL as a result of IR35 - a revised tax 
legislation affecting public sector contractors. We are currently working on mitigations to reduce the 
impact on the project.

Healthy Streets  ▀
Oxford Street west transformation – first public 
consultation 21-Jun-17 24-Apr-17 Complete

Archway gyratory construction (excluding Despard Road 
loading bay) complete 09-Jun-17 24-May-17 Complete

50km (about 60 per cent) of borough Central London 
Cycling Grid network either in progress or completed 30-Sep-17 30-Sep-17 Complete

Cycle Superhighways route 11 – Swiss Cottage detailed 
design work completed 15-Dec-17 20-Oct-17 ▀

Wandsworth gyratory removal – Board approval of the 
principle of making a Compulsory Purchase Order 15-Dec-17 28-Nov-17 ▀

Surface Intelligence Technology implementation – 
notification of Urban Traffic Control contract award to 
selected supplier

22-Feb-18 30-Nov-17 ▀

4km of segregated Enfield Mini-Hollands cycle route 
completed 31-Mar-18§ 30-Oct-17 ▀

§

100km of Cycling Quietways construction either complete 
or in progress 31-Jan-18 31-Jan-18 ▀

Bus priority improvements of 64 minutes to bus journey 
time on borough roads through schemes aiming to reduce 
delays owing to the Road Modernisation Plan

31-Mar-18 28-Feb-18 ▀

Crossrail complementary measures – implementation 
completed on four schemes 30-Mar-18 30-Mar-18 ▀

Milestone description Plan date
Actual/

forecast date Status

Air quality and environment   ▀
75 per cent of the buses operating in the ULEZ will be 
compliant 30-Mar-18 02-Mar-18 ▀

Emissions Surcharge (T-Charge) launch 23-Oct-17 23-Oct-17 Complete

Public transport  ▀
London Overground stations capacity programme ▀
West Hampstead station over-track footbridge completed 27-Oct-17 25-Dec-17 ▀
Cycle Hire re-let   ▀
New operating model with new back office systems and 
different distribution, call centre and cleaning contracts – 
transitioned into service

30-Aug-17 30-Aug-17 Complete

Other   ▀
London Overground track protection warning system 
detailed design approved by Network Rail 15-May-17 14-Apr-17 Complete

London Overground West Anglia stations programme 
main works completed 28-Jun-17 23-Jul-17 Complete

London Overground Willesden driving motor unit 
electrification option selection design approved by 
Network Rail

28-Jun-17 22-Aug-17 Complete

London Overground train crew accommodation – main 
works at Chingford completed 25-Feb-18 25-Feb-18 ▀

Trams assets gearbox overhauls started 02-Oct-17 05-Jun-17 Complete

Trams assets mid-life refurbishment completed 04-Mar-18 04-Feb-18 ▀
DLR rolling stock replacement concept design for Beckton 
depot completed 25-Feb-18 28-Jan-18 ▀

Assets  ▀
Upper Holloway railway bridge replacement construction 
completed 24-Jun-17 24-Jun-17 Complete

Other

Technology and data  ▀
Contactless extended to the Oyster app 30-Mar-18 30-Mar-18 ▀
IM  ▀
New multi-modal command and control system 
operational 31-Aug-17 26-Apr-17 Complete

§ The plan date of 31-Mar-18 is an error and should be 30-Oct-17
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Milestone description Plan date
Actual/

forecast date Status

Commercial development  ▀
Five small development sites brought to market for 
property development through a pilot programme

30-Mar-18 29-Sep-17 ▀

Completion of the sale and lease back deal for the 55 
Broadway building, which will deliver a significant capital 
receipt while retaining it as relatively low-cost office space

30-Mar-18 01-Mar-18 ▀

Six major sites brought to the property development 
market through a variety of routes including our Property 
Partnerships Framework and wider market engagement

30-Mar-18 30-Mar-18 ▀

Installation programme agreed for Digital Portrait 
advertising screens

04-Sep-17 27-Sep-17 Complete

Elizabeth line integration 

Rolling stock ▀
The first new trains (Class 345) on the Great Eastern 
section from Liverpool Street to Shenfield introduced into 
TfL Rail passenger service

31-May-17 22-Jun-17 Complete

Full fleet of new class 345 trains in passenger service 
on the Great Eastern section from Liverpool Street to 
Shenfield||

17-Oct-17 17-Oct-17 ▀ ||

|| This milestone refers to 11 new class 345 trains in passenger service on the Great Eastern section from 
Liverpool Street to Shenfield. Post quarter end, this is delayed until the end of 2017.
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