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Part of the Greater London Authority 
family led by Mayor of London Sadiq Khan, 
we are the integrated transport authority 
responsible for delivering the Mayor's aims 
for transport. 

We have a key role in shaping what life 
is like in London, helping to realise the 
Mayor's vision for a 'City for All Londoners'. 
We are committed to creating a fairer, 
greener, healthier and more prosperous 
city. The Mayor's Transport Strategy sets 
a target for 80 per cent of all journeys to 
be made on foot, by cycle or using public 
transport by 2041. To make this a reality, we 
prioritise health and the quality of people's 
experience in everything we do.

We manage the city's 'red route' strategic 
roads and, through collaboration with 
the London boroughs, can help shape the 
character of all London's streets. These are 
the places where Londoners travel, work, 
shop and socialise. Making them places 
for people to walk, cycle and spend time 
will reduce car dependency and improve 
air quality, revitalise town centres, boost 
businesses and connect communities.

We run most of London's public 
transport services, including the London 
Underground, London Buses, the Docklands 
Light Railway, London Overground, TfL 
Rail, London Trams, London River Services, 
London Dial-a-Ride, Victoria Coach Station, 
Santander Cycles and the Emirates Air 
Line. The quality and accessibility of these 
services is fundamental to Londoners' 
quality of life. By improving and expanding 
public transport, we can make people's 
lives easier and increase the appeal of 
sustainable travel over private car use.

We are moving ahead with many of 
London's most significant infrastructure 

projects, using transport to unlock growth. 
We are working with partners on major 
projects like Crossrail 2 and the Bakerloo 
line extension that will deliver the new 
homes and jobs London and the UK need. 
We are in the final phases of completing the 
Elizabeth line which, when it opens, will add 
10 per cent to London's rail capacity. 

Supporting the delivery of high-density, 
mixed-use developments that are planned 
around active and sustainable travel will 
ensure that London's growth is good 
growth. We also use our own land to 
provide thousands of new affordable 
homes and our own supply chain 
creates tens of thousands of jobs and 
apprenticeships across the country.

We are committed to being an employer 
that is fully representative of the 
community we serve, where everyone 
can realise their potential. Our aim is to 
be a fully inclusive employer, valuing and 
celebrating the diversity of our workforce 
to improve services for all Londoners. 

We are constantly working to improve the 
city for everyone. This means freezing TfL 
fares so everyone can afford to use public 
transport, using data and technology to 
make services intuitive and easy to use, 
and doing all we can to make streets and 
transport services accessible to all. We 
reinvest every penny of our income to 
continually improve transport networks  
for the people that use them every day.

None of this would be possible without 
the support of boroughs, communities 
and other partners who we work with to 
improve our services. We all need to pull 
together to deliver the Mayor's Transport 
Strategy; by doing so we can create a better 
city as London grows.

About Transport for London (TfL)



This report provides a review of major 
issues and developments since the Board 
meeting of 20 March.

This paper will be considered in public
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2 TfL Scorecard
Period 13

Outcome Measure

Full Year 2017/18

Actual Target Floor target

Safety and Operations

Safe and secure travel Reduction in KSIs on  
London’s roads (%) 45.0 ▀ 45.4 42.6

Workforce and  
customer injuries 11,471 ▀ 10,265 11,711

Tackling crowding and 
ensuring good growth Available passenger km (bn) 115 ▀ 116 110

Improving public 
transport services

Streets journey time  
reliability (%) 88.7 ▀ 88.5 88.0

Bus excess wait time (minutes) 1.0 ▀ 1.1 1.1

Average bus speeds (mph) 9.3 ▀ 9.2 9.2

Tube excess journey 
time (minutes) 4.63 ▀ 4.30 4.60

Deliver critical infrastructure, 
and prepare for the Elizabeth 
line

Key milestone delivery (%) 72.3 ▀ 100 0

Customer

We work for our customers Care metric (%) 46 ▀ 51 48

Active and inclusive travel Public transport and 
cycling journeys (m) 4,071 ▀  4,088  4,047 

Reducing impact on 
air quality, carbon  
and environment

NO2 concentrations (μg/m3)  61* ▀ 61 65

Deliver affordable housing Affordable housing (%) 51 ▀ 50 50

Creating an accessible public 
transport system Step-free journeys (%) 16.7 ▀ 16.7 15.5

Breakdown of scorecard measures categories:
Safety and Operations: 25% Customer: 25% People: 25% Financial: 25%

Outcome Measure

Full Year 2017/18

Actual Target Floor target

People

A workforce 
representative 
of London

All staff workforce  
diversity (%) 69.7 ▀ 70.3 68.8

B5+ workforce diversity (%) 44.7 ▀ 40 37

Action on equality (%) 90 ▀ 90 85

A capable, engaged workforce Total engagement (score) 56 ▀ 59 58

Transformation milestone (%) 67 ▀ 100 0

A more effective,  
efficient organisation Transformation survey +3 ▀ +3 +1

Financial

We are financially sustainable Net operating surplus (£m) 319 ▀ 293** 164

We are prudent Daily cash above minimum (%) 100 ▀ 95 90

Period average cash  
balance (£m) 1,377 ▀ 540 513

Notes:

1.    Floor targets have been set to recognise where the target may have been narrowly missed, 
but is above a minimum performance level.  

2.   A change in systems and reporting means the reduction in KSI figures for 2017 are provisional 
estimates. Figures will be finalised in July 2018. 

  *  The 2017/18 target for NO2 concentration has been recalculated from the original target of 59 
μg/m3 to take into account a change in methodology during the year

**  The net operating surplus has been restated from the original budget of £264m to bring it 
more closely in line with our audited financial statements

The full year scorecard results are subject to review by the Audit and Assurance Committee.

▀ Achieved          ▀ Partially achieved          ▀ Not achieved
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3  Safety and security

Croydon tram overturning
We are continuing to implement the 
recommendations made in the Rail 
Accident Investigation Branch (RAIB) and 
SNC-Lavalin reports into the overturning 
at Sandilands. Our thoughts remain with 
everyone affected, and the Sarah Hope 
Line continues to provide help with 
counselling and other support.

We are working with the wider tram 
industry to learn every lesson, implement 
the RAIB’s report recommendations and 
introduce further measures that could 
improve tram safety across the UK. We 
attended the meeting in Edinburgh on 
26 March of the new UK tram industry 
body, which has been set up under the 
guidance of the Office of Rail and Road 
(ORR) to develop common standards and 
address risk review and identification.

We are also working to apply the lessons 
of Sandilands across the organisation and 
will report on fatigue at future meetings 
of the Safety, Sustainability and Human 
Resources Panel. 

We await decisions from the British 
Transport Police (BTP) and ORR on 
potential criminal and regulatory 
proceedings arising from the overturning. 
The coroner’s inquest will also follow the 
outcome of those decisions. 

Following the delegation from the Mayor, 
we have been working with the London 
Borough of Croydon on its plans for 
community recovery activities and the 
best use of the £750,000 funding we are 
providing to support health and social 
services in New Addington and the 
surrounding area.

Customer safety
Over the past year, we have been 
focusing on how we can improve safety 
on the Underground by communicating 
better with our customers. We have 
added new ‘Hold the handrail’ signs on 
our escalators; local teams have been 
making safety announcements that are 
more relevant to the local situation; and 
we have been handing out Oyster card 
wallets featuring key safety messages to 
customers at stations where we have the 
most accidents. 

This work has successfully reduced the 
number of customer accidents by five 
per cent compared with the previous 
year. Most importantly, we reduced 
the number of high-risk platform/train 
interface incidents by almost 10 per cent. 
We will be focusing on these same target 
areas in 2018/19, to keep improving safety 
for our customers.

Workforce safety
The London Underground workforce 
safety plan is focused on improving our 
performance by changing our safety 
culture. In recent months, the new senior 
management team has been carrying 
out more safety tours, providing an 
opportunity to show they care about the 
wellbeing of their teams. 

In November, we introduced a new 
element to safety tours, with directors 
and senior managers sharing information 
and photographs from their tours on 
Yammer, our internal social network. We 
will be focusing on a number of key areas 
of risk in 2018/19, including decreasing the 
number of injuries from working at height, 
reducing slips, trips and falls by five per 
cent, and reducing workplace violence.

Major project safety
Our ‘making HSE personal’ campaign 
has been central to preventing 
accidental injuries, by helping people 
to strengthen their commitment to 
Health, Safety and the Environment 
(HSE) through self-motivation and taking 
personal ownership. This campaign has 
contributed to a 30 per cent reduction in 
lost time injuries this year, a 52 per cent 
drop in major injuries and a 44 per cent 

reduction in the most serious reportable 
injuries (RIDDORs) compared with 2016/17. 
These incidents combined have resulted 
in a 20 per cent cut in total workforce 
injuries, surpassing our 17 per cent 
improvement commitment for the year. 

To support our ‘making HSE personal’ 
approach, we have launched a supplier 
assessment tool. Used in our quarterly 
performance reviews with suppliers, 
this helps identify both good practices 
and areas for improvement. It also 
enables us to track the effectiveness of 
improvement plans and risk mitigations. 
Our aim is to expand its use across all our 
capital works.

Working at night presents its own safety 
challenges, and we have now set up a 
dedicated night HSE team to work onsite 
with our suppliers to understand cultural 
barriers and unsafe behaviours that 
result in people getting hurt. 

We have launched a pan-TfL capital 
projects ’Zero Harm’ forum, and 
complementary safety improvement 
groups. These promote sharing, learning 
and action across the client-contractor 
boundary on key HSE issues, so that we 
all improve our performance.

We are continuing to focus on improving safety for customers
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Bus safety campaign
As part of our plans to bring in a new 
Bus Safety Standard for London, we have 
started testing safety technologies with 
the potential to counter fatalities and 
reduce the severity of injuries. 

We are working with the Transport 
Research Laboratory and manufacturing 
partners Alexander Dennis and Wrightbus 
to understand how the most promising 
equipment such as automatic braking 
and audible warning measures might be 
harnessed and how physical changes 
within and outside the vehicle might 
make travel safer. 

This work forms part of the Vision Zero 
approach to road danger set out in the 
Mayor’s Transport Strategy. Vision Zero’s 
aim is that no-one should be killed in or 
by a London bus by 2030, with deaths 
and serious injuries from London road 
collisions eliminated by 2041. We are 
using in-depth analysis of bus incident 
and collision data involving passenger and 
vulnerable road user injuries to highlight 
where technology and better bus design 
can yield the greatest safety benefits. 

Improving safety and raising standards 
across the private hire industry
On 26 March, we launched a 12-week 
consultation on further safety 
improvements for private hire 
passengers. We are seeking views on:

•  An advanced driving test for private 
hire drivers, which could include 
accessibility training

•  New, clear signage displayed in private hire 
vehicles to make it easier for customers 
to raise concerns about the driver's 
behaviour and driving, as well as the 
condition and accessibility of the vehicle

•  How we could improve the vetting of 
private hire driver applicants to ensure 
a fuller and more comprehensive period 
of criminal history is available for 
consideration as part of the licensing

•  Whether changes need to be made to 
insurance requirements for private hire 
services

The consultation builds on the 
improvements to standards and safety 
set out in the Mayor's Taxi and Private Hire 
Action Plan. This includes significantly 
increasing the number of Compliance 
Officers and requiring both driver 
and vehicle details to be provided to 
passengers before the start of a journey.

We are running a 12-week consultation on further 
safety improvements for private hire passengers

10 Commissioner’s Report
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Preventative actions included the use 
of knife arches at stations, engagement 
with schools, weapon sweeps and a push 
for additional technology such as metal 
detectors to support operational staff at 
specific locations. There has also been a 
review of all outstanding wanted offenders 
with a focus on violence and weapons 
and a concerted effort to locate and 
arrest individuals. As a result of targeted 
activity over two weeks, 30 arrests were 
made and this work is continuing. 

The BTP’s Operation Engulf, which 
is addressing knife crimes in London 
through training, community engagement 
and enforcement, led to 87 stop and 
searches and eight arrests.  

Protecting the public realm
On 4 April, we held a workshop with 
London Councils and security experts 
from the Centre for the Protection of 
National Infrastructure (CPNI) to progress 
plans on developing street assets that can 
protect people in the public realm while 
maintaining its quality.

We have identified a range of assets 
that could, with further design and 
development, be used. We will continue 
to work with CPNI specialists and 
engineering designers to determine the 
technical requirements and details to 
take this work forward.

2018/19 policing plans 
Working with our policing partners, 
the Metropolitan Police Roads and 
Transport Policing Command and the 
British Transport Police (BTP), we have 
agreed the continued commitment for 
dedicated specialised policing of our 
services throughout 2018/19 in support of 
the Mayor’s Transport Strategy. The focus 
will be on themes including: 

• Prevention and investigation of crime

•  Safeguarding and protecting 
vulnerable people

•  Road danger reduction through education, 
enforcement and problem solving

•  Dealing with crimes, antisocial and 
poor road user behaviour that disrupt 
our services

•  Increased police visibility and engagement

•  Personal security and confidence of 
those using and working on night services

•  Counter-terrorism

•  Demonstrating value for money

Knife crime and safety on  
public transport 
March saw more than 250 planned 
activities as part of Operation Sceptre, 
the knife crime strategy employed by the 
Roads and Transport Policing Command.  

BT streetworks prosecution 
We successfully prosecuted BT for four 
streetworks-related offences committed 
on 14 and 15 August 2017 on our roads in 
Bishopsgate. BT failed to properly sign 
and guard the work area and also used 
the wrong traffic management methods 
for traffic control. In addition, BT also 
failed to take immediate remedial actions 
to rectify the faults, despite our repeated 
requests, and breached two conditions of 
the permit issued for the works.

BT pleaded guilty to four offences and 
was fined £90,000. This is the highest 
fine in relation to a streetworks-related 
offence we have prosecuted.

We have prosecuted BT for 43 previous 
offences since 2010 and issued 1,083 Fixed 
Penalty Notices, of which 170 were issued 
within the last year.

I have written to the Chief Executive 
Officer of BT, drawing his attention to these 
latest failings and demanding immediate 
improvements. We also continue to 
meet quarterly with BT to discuss agreed 
performance improvement measures.

Roadworks performance 
In the 2017/18 financial year, we 
completed 38,000 roadworks inspections 
to check that roadworks were safe and 
compliant. These resulted in a non-
compliant safety failure rate of 19 per cent 
from 2,000 statutory inspections, and 

1,128 Fixed Penalty Notices were issued 
to utility companies. The total invoice 
value for this has been in excess of £6m 
in charges, fees and fines. 

Private Hire licence fees
The Licensed Private Hire Car Association 
(LPHCA) issued a claim for judicial review 
against our decision to change the 
structure and level of operator licence 
fees. The hearing took place on 25 April 
2018. A decision is expected shortly.

Uber London Limited Operator Licence
On 13 October 2017, Uber London Limited 
appealed our decision not to renew its 
operator's licence. The LTDA and GMB 
both applied to participate in the appeal.

A pre-trial review hearing took place on 
30 April to consider final preparations for 
the hearing of the appeal and to consider 
the LTDA’s application to participate. The 
Court allowed the LTDA to make written 
submissions about the lawfulness of 
Uber’s operating model and to rely on a 
limited amount of documentary evidence 
in support of those submissions.   

The GMB has now withdrawn from the 
process. 

The final hearing of the appeal will take 
place over four days, starting on Monday 
25 June. 
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4  Healthy Streets  
and healthy people

Cycle Superhighway 11  
On 7 May, the Mayor announced that 
works for CS11 will start on site in July.
Planned delivery dates for the remaining 
CS11 work packages, south of Swiss 
Cottage towards Oxford Street, are being 
reviewed. There are six works packages in 
total, due to be finished by 2020.

Oxford Street transformation 
We continue to work with Westminster 
City Council and the London Borough 
of Camden to transform Oxford Street. 
For the western side of Oxford Street 
(Orchard Street to Oxford Circus), 
the consultation responses are being 
analysed and we are considering the 
issues that have been raised before 
Westminster City Council makes a final 
decision on how to proceed with the 
scheme later this year. 

Issues include traffic and air quality on 
residential roads, provision of a safe 
cycle route through the wider area, 
management of the public space, and 
ensuring that Oxford Street remains 
accessible for all. Feasibility work 
continues on the eastern side of Oxford 
Street (Oxford Circus to Tottenham Court 
Road), with consultation expected in early 
2019. We are also continuing to progress 
the walking and cycling strategy for the 
wider area, ahead of a consultation on 
our initial plans later this year.

Walking and cycling 
Quietways and Central London Grid
We are continuing to make good progress 
on the Quietway and Central London 
Grid programmes. At the end of March, 
a number of London boroughs launched 
sections of Quietway routes, including 
Q3 in the London Borough of Brent 
linking Gladstone Park and Kilburn 
station, Q15 in the Royal Borough of 
Kensington & Chelsea linking Belgravia 
and Earls Court, and Q5 in the London 
Borough of Lambeth linking Clapham Old 
Town and the Oval. Further sections will 
be launched during 2018 and future years, 
leading ultimately to a comprehensive 
cycling network.

North/South Phase 2 – Cycle 
Superhighway 6 
Work continues to progress well on CS6. 
The cycle track, which connects with CS 
North South Phase 1 at Stonecutter Street 
and continues to King’s Cross, is on track 
for completion in the summer. 

On 22 March, we commissioned the 
Charterhouse Junction, introducing a 
signalised pedestrian crossing there for the 
first time. The project, which took place 
over the Easter bank holiday, involved 
10 parties condensing 30 disruptive 
working days into four days. Work to 
increase the width of the carriageway on 
Clerkenwell Bridge was completed on 26 
April, followed by the partial opening 
of the route between Ray Street and 
Charterhouse Junction on 8 May. We are analysing responses from the latest Oxford Street consultation
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The new Silvertown Tunnel will be 
privately financed through a Design, 
Build, Finance and Maintain contract, with 
the successful delivery partner receiving 
payments from us once the tunnel is 
open and available for use. These will 
be made in part via a user charge on 

The tunnel, which is set to open in 
2023, will help ease the current serious 
congestion at the Blackwall Tunnel and 
improve the reliability and resilience of 
the road network in east London. It will 
enable significantly improved cross-river 
public transport connections, with up 
to 37 buses an hour using the tunnel – 
all the buses will be hybrid, electric or 
at least adhering to the highest Euro VI 
emission standard. Further pedestrian 
and cycling improvements will also be 
made on both sides of the river.

Work will be carried out on the areas 
surrounding the entrances to the tunnel 
to improve conditions for local residents 
and create safe, attractive new walking 
and cycling routes around Royal Victoria 
and the Greenwich Peninsula. A number 
of conditions were included as part of 
the consent and we will work with local 
boroughs, landowners, stakeholders and 
other affected parties to understand the 
implications of these conditions, so that 
this vital infrastructure project can start 
as soon as possible.

Rotherhithe to Canary Wharf crossing 
On 21 March we published the consultation 
results for the new crossing. We received 
6,141 responses. The results showed that 
93 per cent of respondents supported 
plans for a new pedestrian and cycle 
crossing across the Thames, with 85 
per cent of respondents supporting 
our provisional preferred option of a 
navigable bridge. A full report detailing 
our analysis is available on our website.

Based on responses to this consultation, 
we will decide the most appropriate form 
of crossing and develop more detailed 
designs, together with a construction 
timeline. We expect to undertake a 
further consultation on the preferred 
design for the crossing later this year. 

Silvertown Tunnel 
On 10 May, we were granted a 
Development Consent Order (DCO) by 
the Department for Transport (DfT) to 
deliver the Silvertown Tunnel – a new 
twin-bore road tunnel under the Thames 
in east London. The DCO is the formal 
process by which the Government gives 
the green light to any development 
categorised as a Nationally Significant 
Infrastructure Project. 

both the new tunnel and the existing 
Blackwall Tunnel, which will also help 
to ensure traffic is effectively managed, 
and journey reliability and air quality are 
improved. The exact charge levels for 
various types of vehicles using the tunnel 
will be decided closer to the opening date.

On 10 May, we were given the green light by the DfT to deliver the Silvertown Tunnel
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Additionally some 2,000 buses are already 
at ultra-clean standard. Around one third 
of the fleet is now bringing much lower 
emissions to most parts of London, 
directly benefiting the Mayor’s programme 
to improve air quality. More than 500 
compliant vehicles are now contributing 
significantly lower NOx emissions.  
We are also retrofitting NOx abatement 
equipment to buses on the Haringey 
Green Lanes, A3 Wandsworth St Johns 
Hill, A5 Edgware Rd, Stratford, Uxbridge 
and Edmonton Seven Sisters corridors. 

In addition, our pure electric bus fleet 
has grown to 96 vehicles with the 
introduction of 12 single-deck electric 
buses to route 153, which operates 
between Finsbury Park Interchange and 
Finsbury Square/Moorgate.

Reducing emissions from our buses 
Last year, we launched the first two 
Low Emission Bus Zones in Putney High 
Street and Brixton to Streatham, and 
we continue to work with the Mayor to 
plan the launch of more zones later this 
year. Alongside this, we are retrofitting 
other conventional diesel vehicles to 
help achieve the Mayor’s wider target 
of raising the entire bus fleet to at least 
the ultra-clean Euro VI engine emission 
standard by 2020. This work is being 
supported by our successful bid for £3m 
from the Government’s Cleanest Bus 
Technology Fund in February, which will 
help us retrofit around 500 buses.

Our bus retrofit programme has now 
passed the 1,000-vehicle milestone, with 
more than 1,070 buses upgraded to date. 

Around one-third of our buses are now lower emission

Rapid electric vehicle charging 
To support the growing number of Zero 
Emission Capable taxis and the take-up of 
electric vehicles, we are building a network 
of Rapid Charging Points across London. 

We have installed 103 Rapid Charging 
Points to date, of which 52 are dedicated 
to taxis. This will increase to 150 by the 
end of December, which is a major step 
towards our target of 300 Rapid Charging 
Points by December 2020. At present, 
there are more than 70 Zero Emission 
capable taxis licensed in London. 

Roads 
Real Time Optimiser
Following a competitive procurement 
process, we have selected Siemens to 
deliver the new Real Time Optimiser 
(RTO) system to manage London’s 
road space. As demand increases and 
adequately managing the finite capacity 
available becomes more challenging, 
RTO and the other Surface Intelligent 
Transport Systems deliverables will 
enable us to operate more efficiently 
and effectively. The contract details 
for RTO are being finalised. We are 
reviewing market responses for the 
Common Operational View and Incident 
Management System and work continues 
on pilots to inform the development of 
the data roadmap.

Bridge works 
As part of the Power Road Bridge 
Replacement project on the A406 
Gunnersbury Avenue, we completed 
the second phase of demolition work 
to remove the eastern bridge deck on 2 
April, following a 100-hour closure of the 
railway. The work was carried out without 
injury or safety incident. Lane closures 
were also implemented on the North 
Circular Road during the works, with good 
traffic flow maintained in both directions 
throughout. The next milestone will be 
the reopening of the bridge to four lanes 
of traffic this autumn.

We have also completed the project at 
Highbury Corner Bridge, and handed 
over the site to the team managing the 
Highbury Corner Gyratory project for 
them to begin their works in the summer. 
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Improving the public realm
Construction has started on the first 
phase of the Beddington North Major 
Scheme to improve the public realm 
in Beddington Village. Jointly funded 
with the London Borough of Sutton, the 
scheme will provide a new continuous 
segregated cycle lane, safer walking 
routes, quicker bus journey times, and 
better freight traffic management 
through the village. The works are 
planned to complete in early summer.  

On 27 March, we completed construction of 
improved pedestrian facilities on Streatham 
High Road at the St Leonard’s Junction 
in Lambeth, in conjunction with signal 
modernisation and resurfacing. This forms 
part of our Healthy Streets Local Schemes 
programme, and responds to long-standing 
calls for an improved crossing. 

In Haringey, we have begun work at 
Bruce Grove town centre on £2m of 
improvements to the local environment 
for pedestrians, cyclists and bus passengers, 
with expected completion in July. 

On 10 April the consultation closed on 
proposals to make St Thomas Street, 
near London Bridge, one-way only, 
with a 10mph speed limit. Subject to a 
review of the consultation results, the 
proposals will create a safer and more 
pleasant environment for the thousands 
of pedestrians who use this street to 
access London Bridge station and the 
surrounding developments. 

Events
On 22 April the Virgin Money London 
Marathon celebrated its 37th year with 
more than 35,000 people taking part, 
making it one of the largest mass-
participation events in the world. There 
were numerous road closures, with central 
London particularly affected, as well 
as several changes to our bus services. 
We deployed our Travel Ambassadors at 
Tube and DLR stations along the 26.2 mile 
route to provide travel information and 
assistance to our customers. 

In March, we successfully supported the 
London Landmarks Half Marathon. This 
was controlled from our Palestra Event 
Liaison Facility, which brought together all 
the event stakeholders under one roof.

We have seen a significant increase in 
demonstration activity recently. This 
has led to a number of marches and 
static rallies throughout March and the 
beginning of April that impacted our 
network, requiring us to keep disruption 
to a minimum.

Looking ahead, we are already planning 
for other major events in the summer, 
including Ride London and the London 
Triathlon. Later in the year, we have 
ceremonial and celebratory events 
around the 100th anniversaries to mark 
the end of the First World War and the 
1918 Representation of the People Act, 
which gave women the right to vote. Our Travel Ambassadors were deployed along 

the 26.2 mile route for the London Marathon
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Elizabeth line 
The Crossrail project is nearly 93 per cent 
complete. Crossrail Ltd is continuing 
to actively manage increased cost and 
schedule pressures and is resolutely 
focused on achieving the opening of 
the Elizabeth line in December this year 
and completion of the full service in 
December 2019. We continue to monitor 
and escalate concerns at the highest level 
with the companies involved. 

Testing of the new trains in the tunnel 
section between Abbey Wood and 
Stepney Green has continued since 
February. The train is being tested 
progressively at increasing speeds and 
testing will be extended to the full central 
section route (Paddington to Abbey 
Wood) in July before a period of trial 
running and operations in the autumn. 
A significant step forward for the project 
took place on 13 April when train testing 
started in full automatic operation. It has 
since reached speeds of more than 60mph.

Station fit-out is continuing. This includes 
installation of lifts and escalators, 
architectural finishes and signage. 
Fit-out of the tunnels in the section 
between Paddington and Whitechapel 
is also continuing. All platform screen 
doors have now been installed and 
good progress is being made with 
critical systems installation, such as 
tunnel ventilation and communication 

cabling. We have been working on 
the development of detailed plans to 
ensure the effective handover of the 
stations and systems from this summer. 
In addition there is an intense focus on 
preparing the documentation required to 
prove the railway is safe to operate. 

As part of Crossrail’s art programme, which 
is funded entirely by sponsors and match-
funding from the City of London, Japanese 
artist Yayoi Kusama will create her first 
permanent UK installation at the new 
Liverpool Street Elizabeth line station at 
Broadgate. British artist Conrad Shawcross 
will create a bronze sculpture outside the 
station’s western entrance at Moorgate, and 
Darren Almond will create a permanent 
installation for Bond Street station’s 
western ticket hall near Oxford Street. 

Crossrail’s programme of stakeholder 
and public engagement continues with 
a series of station showcase events and 
a new exhibition ‘The Secret Life of a 
Megaproject’, which has opened at the 
London Transport Museum. Both activities 
are in support of the Year of Engineering. 

5  A good public transport 
experience

Surface works for Crossrail
The upgrade of the existing rail network 
for Crossrail, being undertaken by 
Network Rail, continues. It has connected 
the existing rail network with the 
Elizabeth line tunnels at Pudding Mill 
Lane, Plumstead and Westbourne Park. 
The upgrade of Gidea Park sidings has 

been completed for the full-length 
Elizabeth line trains and signalling 
systems have been updated from 
Pudding Mill Lane to Shenfield. The 
contracts for enhancement works on 
western stations are due to be awarded 
in the summer and for eastern stations in 
the autumn.
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Train testing started in full automatic operation, 
which was a significant Elizabeth line milestone 
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Elizabeth line fares
Taking over services from Paddington
As a precursor to the Elizabeth line, we 
will take over the Heathrow Connect 
services between Paddington and 
Heathrow on 20 May. The service will 
operate under the TfL Rail brand, initially 
using existing rolling stock to the airport 
and the new Class 345 trains between 
Paddington and Hayes & Harlington. 

While TfL zones do not apply to 
Heathrow fares, for the first time 
customers will be able to use pay as you 
go with Oyster and contactless across 
the route all the way from Paddington 
to Heathrow. Fares are also cheaper or 
in line with the standard fares previously 
charged for Heathrow Connect.

Standard zonal fares continue to apply 
for journeys between Paddington and 
Hayes & Harlington, with special single 
fares applying for journeys to and from 
Heathrow Airport.

When the Elizabeth line opens through 
central London in December, pay as you 
go fares within Zones 1-6 will be the same 
as the equivalent Tube fares. All customer 
service and travel information will be fully 
integrated with our other services, with daily 
fare capping for Oyster and contactless.

London Underground 
Northern Line Extension
The Northern Line Extension (NLE) will 
provide two new stations – at Battersea 
Power Station and Nine Elms – and will 
include two new railway tunnels, linking 
Battersea with the existing Northern line 
at Kennington. 

In the new railway tunnels the concrete 
on which the track will be laid has been 
cast and we have already installed some 
sections of track. Three cross passages, 
each approximately 20-30 metres long, 
have been excavated between the two 
tunnels to improve access to and from 
the railway in an emergency. 

At the western end of the Battersea 
Power station site, two 20-metre overrun 
tunnels have also been excavated. 
The large acoustic enclosure over 
the Kennington Green shaft has been 
removed, so the construction of the 
new headhouse and subway can begin. 
Work has also begun on pouring the 
Kennington Green shaft base slab and 
casting its internal concrete lining walls. 

At the new Battersea Power station site, 
the station base slab has been cast and 
work is under way on internal columns 
and cross beams. The western core, 
which will house the lifts, emergency 
stairs and other services, is now nearing 
the station roof, the height of an eight-
storey building.  

At the new Nine Elms station box, 
work is under way to pour the station 
base slab and install pre-cast station 
platforms. Across all levels in the station 
box, the lining walls are being cast and 
columns encased in reinforced concrete.  

At the existing Kennington station, work 
is beginning to excavate four new cross 
passages between the platforms. This is 

essential to improve passenger flow in 
this very busy station when the NLE is 
operational. The work will take 16 weeks, 
and trains will not be calling at the station 
on the Bank branch from Saturday 26 May.

Work is under way on the internal columns and 
cross beams at the new Battersea Power Station
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Modernising the Circle, District, 
Hammersmith & City and  
Metropolitan lines 
We are installing a new digital 
signalling system on the Circle, District, 
Hammersmith & City and Metropolitan 
lines. During the weekend of 24 and 
25 March, the system was successfully 
tested between Hammersmith, Euston 
Square and Paddington. The work 
involved the Baker Street junction, the 
first of its type to be tested with the 
Thales communications-based train 
control system.

The section between Hammersmith 
and Edgware Road will be the first to 
be commissioned this summer. It will 
provide better, more accurate real-time 
customer information and improve 
service reliability. Testing is now being 
led from the new Hammersmith service 
control centre which took over the 
running of the railway on 6 May.  

Testing so far has been on seven-
car S-stock trains. The next stage of 
testing will involve the longer, eight-car 
Metropolitan line S-stock trains for the 
first time, and we will carry out further 
testing and validation in the coming 
weeks and months. 

A further nine S-stock trains have been 
fitted with the automatic train control 
system, bringing the total across the 
fleet to 78. At North Harrow, Moorgate, 
Gloucester Road, High Street Kensington 
and Earl’s Court, we have made signal 
equipment rooms (SERs) available to 
Thales for fitting out. We gave Thales 
access to the Moorgate and North 
Harrow SERs ahead of schedule, and work 
has started at Acton Town and Barking.

At Ealing Common depot, demolition and 
excavation work has been finished, and 
we have awarded the contract for civil 
engineering and rebuilding the gable end wall.

Bank
Tunnelling is on schedule for our station 
capacity upgrade at Bank station, with two 
crews working three shifts over 24 hours 
on the Northern line running tunnel, new 
station concourse and passageways. 

Building of the new station entrance 
box continues. The first concrete floor 
slab has been completed, enabling 
work to start on the walls and columns. 
Significant station service cable diversions 
are under way at the DLR and Northern 
line platform levels to enable the new 
station passageways to be constructed. 
We have installed the new transformers 
and switchgear, allowing tunnelling for 
the new Central line escalator.

In the fit-out of the new Waterloo & 
City line entrance within the Bloomberg 
building basement, we are completing 
final sections of finishes around the public 
stairs and the escalator side walls to 
enable installation of fixtures and fittings. 
Work on the new gateline, WiFi and 
Connect services has progressed well and 
is on track to be completed next month.

Victoria
Following the opening of the southern 
ticket hall and Wilton Road entrance 
at Victoria in January, work on fire 
and communications systems and the 
mechanical, electrical and architectural 
fit-out is progressing in the remaining link 
tunnels. 

Progress is also being made on the east 
and westbound link passages to the 
District and Circle lines and associated 
lifts, existing station modifications, and 
the new south ticket hall escalators to 
complete congestion relief works and 
provide step-free access to all platforms 
by late summer. 

The rebuilding of the Duke of York public 
house is progressing, with new structural 
steelworks being installed and the main 
contract works completion planned for 
the middle of this year.

Work continues at Victoria to provide step-free 
access to all platforms by late summer 
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Paddington
At Paddington, we are building the 
Bakerloo line step-free link to the new 
Crossrail station. 

The two new escalators are complete 
and ready for testing and commissioning. 
Mechanical, electrical and plumbing works 
are continuing as planned, and installation 
of wall and ceiling panels is progressing.  

Bromley-by-Bow
We have installed lifts at Bromley-by-
Bow station for the first time, making it 
the 73rd step-free station on London's 
Underground network.

The station, which serves nearly four 
million customers every year, now has 
step-free access from the street to both 
the east and westbound platforms of 
the District and Hammersmith & City 
lines and onto the trains, making travel 
easier for disabled customers, buggy 
users, older people and customers with 
mobility impairments.

This important work was funded in 
partnership with Tower Hamlets and the 
London Legacy Development Corporation.

In total, £200m is being invested in 
transforming accessibility as part of the 
largest boost to step-free access in the 
Tube’s history. This will help make 40 per 
cent of the Tube network step-free by 
2022 – a significant increase on the current 
level of 27 per cent. 

Tactile paving
Thanks to a project to install tactile 
paving across the network, visually 
impaired customers can now use 
staircases at 18 more Tube stations 
including Elephant & Castle, Tower Hill, 
Highbury & Islington, Blackhorse Road 
and Tottenham Hale.

New paviours – bright-yellow, ridged 
floor tiles made of a hard-wearing, 
synthetic material – indicate the top 
or bottom of a staircase visually and 
through textures detected by feet or 
white sticks.

We are working on installing tactile 
paving on customer staircases at a 
further 13 stations that have listed 
building status. We expect to complete 
the works at these remaining stations 
later this year.

Camden Town
Our proposals to modernise and upgrade 
Camden Town station have received 
strong backing from the local community. 

More than 600 people responded to the 
consultation, with 97 per cent supporting 
the proposals to improve capacity – 90 
per cent strongly and seven per cent 
partly. Fewer than two per cent opposed 
them. In the first public consultation 
in 2015, 95 per cent of the respondents 
agreed that the station needs an upgrade.

We will consult later this year on how the 
new entrance might be built and how we 
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Bromley-by-Bow became the 73rd step-free 
station on the Tube network

will manage the impacts of construction. 
Subject to that consultation we will seek 
powers to upgrade the station through a 
Transport and Works Act Order application. 
If permission is granted, work could begin 
in 2021 and complete in 2025/26.

We propose to treble the size of the 
station, creating a new entrance on Buck 
Street. Three new escalators and new 
lifts providing step-free access will make 
the Camden area much more accessible 
for everyone. Customers using the four 
Northern line platforms will benefit from 
more circulating space, making journeys 

more comfortable, particularly in the 
busiest periods of the day.

Camden Town is one of the busiest 
interchanges on the Underground 
network, with more than 30 million 
customers using the station each year. This 
number is expected to rise by 40 per cent  
by 2021 and the original station, designed 
in 1907, needs to be modernised to cope 
with growing demand. Crowd control 
measures, including making the station 
exit only, are regularly used as a means of 
easing congestion and ensuring safety.
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Rail 
London Trams: Easter track upgrade 
Between 30 March and 8 April we carried 
out upgrade and maintenance work 
between George Street and the junction 
of Cherry Orchard Road to Addiscombe 
Road. The work is part of a wider 
programme to provide a more reliable 
service, and involved: 

•  Replacing 188m of worn tram tracks, 
over two sites

•  Replacing 585 square metres of highway 

•  Installing six new track drains 

•  Remodelling of a tram/highway junction 
to make it more cycle friendly 

•  Upgrading all traffic signals at a tram/
highway junction 

•  Resurfacing of three tram stops

Buses 
Bus driver training
We have recently completed our highly 
interactive and popular ‘Hello London’ 
bus driver training programme. Since its 
launch in June 2016, 23,099 drivers have 
attended the two-day course, which 
focuses on enhancing customer service. It 
has been rated as ‘excellent’ or ‘very good’ 
by 94 per cent of attendees. This initiative, 
and our improving network reliability, is 
helping sustain high customer satisfaction 
in the first three quarters of the year at 
86 per cent or better. 

Our Bus Customer Experience Survey has 
resulted in improved approval ratings, 
in particular our highest ever rating – 76 
per cent – for bus driver announcements 
on disruption and service delays. Eighty-
nine per cent of respondents have also 
praised drivers for making a public 
announcement when necessary to assist 
wheelchair users coming on board. 
Compared to a year ago, reports of the 
most common sources of frustration 
among passengers have halved, in 
particular the number of drivers 
observed refusing to stop or open doors. 
Other survey measures, such as driver 
interaction, remained broadly unchanged 
throughout quarter three – which is an 
accomplishment given this is the most 
challenging operating quarter of the year.

To help continue the benefits beyond 
the Hello London programme, we have 
appointed ‘Hello London champions’ at 
bus operator garages. We also launched 
an operator customer incentive scheme 
in January and are carrying out work to 
develop ‘train-the-trainer’ concepts to 
help operators embed customer focus 
within their own training activities. 

We will continue to look for opportunities to 
raise customer satisfaction further through 
initiatives such as Wi-Fi at bus stations.

Bus driver radio systems 
We will be testing our new digital radio 
system for bus drivers on route 314 from 
May. This will replace the current system, 
which is approaching life expiry, and will 
have better encryption and enhanced 
voice quality, particularly in areas where 
coverage has historically been poor. The 
project includes replacement of all on-
bus radio systems in a fleet of more than 
9,000 vehicles and replacement of base 
site equipment in some areas. 

The signing of the new digital radio system for our bus 
network took place at the New Zealand High Commission 

Tait Communications will install the 
new radio system for the bus network. 
The contract is very important for us 
and New Zealand, where Tait is based. 
The signing was completed at the New 
Zealand High Commission. To celebrate, 
the High Commission organised a 
showcase of Maori culture.
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Priority seating week
On 23 April, we launched a ‘Priority 
Seating Week’ to mark the first 
anniversary of our ‘Please offer me a 
seat’ badge. More than 30,000 distinctive 
blue badges have been issued so far to 
make travelling easier for people with a 
range of conditions whose need may not 
be immediately obvious.

To help improve the awareness of the 
importance of Priority Seats, ‘Priority 
Seating Week’ saw new posters featuring 
customers, including pregnant women 
and people with visible and non-visible 
impairments, talking about the difference 
a seat makes to them - often it will have 
an impact on the rest of their day.

Newly designed Priority Seating signs are 
also being displayed on selected London 
Overground and London Underground 
trains, asking customers to consider 
others when using the seats, with the aim 
of encouraging everyone to think about 
their fellow commuters who may have a 
greater need for the seats than they do.

We worked closely with customers to 
launch the campaign, including Dr Amit 
Patel, a passenger who has had bad 
experiences when travelling with his guide 
dog Kika.  Dr Patel recorded a special 
announcement that was played in Tube 
stations, requesting fellow passengers to 
offer up their seat if asked, as the need 
for a seat is not always obvious. 

We also worked with a wide range of 
charities on the campaign, including 
Anxiety UK, the Epilepsy Society, Lupus 
UK, Cancer on Board and the Thomas 
Pocklington Trust.

New road safety campaign 
We recently launched a new road safety 
campaign to urge drivers to slow down.  
Every day, an average of two people are 
killed or seriously injured by drivers doing 
something so common: driving too fast 
for the conditions of the road.

Driving at an inappropriate speed does 
not necessarily mean breaking the speed 
limit: depending on the road conditions, 
volume of traffic, time of day, number 
of pedestrians and cyclists or even of 
parked cars, driving at 30 mph can be 
dangerous. It can put lives at risk.

Our new road safety campaign relies on clear and 
simple messaging to urge drivers to slow down

The creative idea behind the new 
campaign is to show a direct causal link 
between a driver’s foot going down on 
the accelerator pedal and the collisions 
themselves. The campaign images never 
show a vehicle - rather, they illustrate 
by means of a foot or fist the tragic 
consequences of speeding. The message 
that ‘when your foot goes down, the 
risks go up’ relies on a clear and simple 
message that will run across outdoor, 
digital and radio channels.
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Improvements to assisted travel
We will shortly be starting a trial to look 
at how we can provide a better value and 
improved assisted transport service for 
our customers, and one that offers them 
greater flexibility and a wider choice of 
options. The trial will inform the future 
development of such services as Capital 
Call, Dial-a-Ride and Taxicard. The trial 
will be carried out in one inner and one 
outer London borough. We are currently 
carrying out benchmarking and recruiting 
potential participants

Industrial relations
Dial-a-Ride drivers took industrial action 
at our Woodford and Orpington vehicle 
depots on 29 March, 1 and 3 May. By 
moving drivers and vehicles around, we 
were able to cover all regular bookings 
and most day-before bookings as usual. 
We are continuing to work with staff 
representatives to resolve the dispute. 

Members of the RMT union employed 
by KeolisAmey Docklands (KAD) held 
48 hours of industrial action from the 
morning of 28 March in a dispute between 
the union and KAD. The action affected 
services on the DLR, with a limited 
service operated between Beckton and 
Poplar, and Canning Town and London 
City Airport. Extra buses were used 
to maintain services on key routes 
along the DLR network, with TfL Travel 
Ambassadors on hand to provide travel 
information and advice to customers. 

On Thursday 19 April, it was confirmed 
the planned industrial action over the 
London Marathon weekend (20 April 
to 24 April) was suspended following 
significant progress between the union 
and KAD. This meant the DLR ran a 
full service throughout the weekend, 
enabling participants in the London 
Marathon to travel to ExCeL to register 
ahead of the event and reach the start 
line in Greenwich on Sunday. Passengers 
travelling to and from London City 
Airport were also able to use DLR 
services as normal.

High Speed 2 
Phase one of High Speed 2 (HS2) will 
see new services introduced from 
Birmingham to London by 2026, with 
Phase two introducing services from 
Leeds and Manchester through to 
London by 2033. Within London, HS2 
includes new stations at Euston and Old 
Oak Common. We are working closely 
with HS2 to ensure that the impact 
of construction on our operations, 
infrastructure and customers is 
minimised, and that HS2 is successfully 
integrated with our assets and operations 
following construction. 

In February 2018, HS2 appointed WSP 
UK Ltd and Ove Arup & Partners 
International Ltd to develop and 
refine the station designs for Old Oak 
Common and London Euston. A master 
development partner was also appointed 
in February to redevelop the Euston 
Estate, providing up to 1,700 new homes 
and 19,000 jobs. We are working closely 
with them to make Euston a successful 
transport hub.
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Crossrail 2
The team is currently focusing on work 
to support the Independent Affordability 
Review (IAR), which we have jointly 
commissioned with the DfT. Mike Gerrard, 
the former managing director of Thames 
Tideway Tunnel, has been appointed to 
chair the review. With the support of a 
panel of independent advisers drawn 
from across the transport, property, 
economic and business sectors, the IAR 
team will examine ways of improving the 
affordability of Crossrail 2 by examining 
cost and risk, funding and finance. An 
interim report will be submitted this 
summer that will inform the Mayor 
and Secretary of State for Transport 
of the optional ways to improve the 
affordability of the scheme. Following the 
outcome of the review and subject to a 
positive decision by the Government on 
an updated business case, we will move 
the project to the next stage and proceed 
with further public consultation. 

A technical planning forum with borough 
and district representatives was held on 
22 March. One of the main discussion 
points was the innovative web-based 
Environmental Impact Assessment 
scoping approach now being piloted. Early 
feedback to prove the concept of online 
reporting and interactive mapping is 
being sought. The purpose of the website 
is to simplify the process of providing 
environmental information and help 
reduce the amount of printed material.

Limmo Peninsula is located near Canning 
Town Tube station, which is served by 
the Jubilee line and DLR, and forms 
a key part of the Canning Town and 
Custom House regeneration area. The 
development will be residential-led, 
creating a new neighbourhood next to 
the River Lea.

Harrow-on-the-Hill
We announced in March that we are 
working with Harrow Council to bring 
forward a development at Harrow-on-
the-Hill Tube station, which will create 
more than 600 homes, 35 per cent of 
which will be affordable.

As well as new homes, the 2.5 acre 
development will provide step-free 
access to the southern station entrance 
and improve the connection between 
north and south of the station.

The Crossrail 2 Programme Board 
met in mid-April. The Board received 
updates on the progress of the IAR, 
proposed models for taking forward the 
governance of the project following the 
KPMG review at the end of last year and 
lessons learnt following recent major UK 
construction programmes. 

On 23 May, the Mayor will be the guest 
speaker at the Crossrail 2 All Party 
Parliamentary Group, to reaffirm his 
commitment and support for the 
project and set out his wider vision for 
rail in London. The group is attended by 
representatives from businesses, route 
MPs, suppliers and councillors. 

Affordable homes 
New homes
We have continued to unlock new sites 
for development over the course of 
this quarter, and have now surpassed 
our targets for the year, having brought 
forward 22 sites capable of providing 
more than 3,850 homes, 51 per cent of 
which will be affordable.

Limmo
We recently released our largest site to 
market, Limmo Peninsula. Our 12.3 acre 
Elizabeth line tunnelling site will be 
transformed into a new neighbourhood 
in East London, providing 1,500 homes, of 
which 600 will be genuinely affordable.

Northwood
We have selected Triangle London 
Developments (TLD) as the preferred 
joint venture partner to develop our 4.7 
acre site around Northwood Tube station. 
The site has the potential for more than 
150 homes (35 per cent affordable), new 
shops and step-free access to the Zone 
6 Tube station. We will be working with 
TLD to carry out public consultation 
and engagement on proposals before 
submitting a planning application.
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6  New homes and jobs

Limmo Peninsula is the largest site we have 
released to market and will provide 1,500 homes
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7 Our people

Disability Confident 
In April we reaffirmed our commitment 
to employing, supporting and promoting 
disabled people in our workplace as a 
Disability Confident committed employer. 
This self-assessment process includes a 
measure to encourage disabled people 
to apply for jobs with us by offering 
an interview to those who meet the 
minimum criteria for the job. To highlight 
our Disability Confident commitments, 
our recruitment materials and systems 
include the Department for Work and 
Pensions' Disability Confident branding.

Supporting our carers
In April, our Director of City Planning, 
Alex Williams, became the new Executive 
Sponsor for the Carers Staff Network 
Group, taking over from the previous 
sponsor, Leon Daniels.  In Carers Week 
in June, we will focus on the latest 
information to support carers, and launch 
carers' passports. The passport will be 
a simple document outlining the agreed 
flexibility for carers to combine their work 
and care duties. The main aim will be to 
foster more compassionate conversations 
between carers and their line managers 
about how they may be enabled to balance 
work and their other responsibilities.  

Gender pay gap 
In March, we published our third annual 
Gender Pay Gap Report documenting the 
overall difference in average pay between 
men and women in our organisation. This 
showed a median pay gap of 19.7 per cent 
in 2018, and a mean pay gap of 10.7 per cent. 

We have outlined a detailed action plan 
to reduce this gap, including a range of 
significant new measures such as a specific 
performance target to reduce the gender pay 
gap each year, anonymous job applications 
and a new development programme for 
under-represented groups in senior roles. 

Together with our outreach programmes, 
which encourage more girls to consider 
STEM (science, technology, engineering 
and mathematics)  careers, these measures 
will bring new energy to our work to 
become more diverse and tackle the 
gender pay gap. The full report and action 
plan are available on our website.  

Progress towards diversity and inclusion
In April, we launched the first version 
of our Diversity & Inclusion dashboards, 
providing further data and insight to 
our senior managers. The dashboards 
will allow us to focus our activity in 
the right areas and see how effective 
our actions are in different parts of our 
organisation. Measures embrace each 
stage in the employee lifecycle and cover 
Equality Act factors such as race, gender 
and disability. They will be reviewed 
quarterly. The team will develop guidance 
and tools to help teams where needed.

Apprentices come of age
We celebrated the incredible talent, 
insight and potential of our apprentices 
on 26 March when the latest apprentice 
cohort graduated from the scheme at 
City Hall. Eighty-eight recently graduated 
apprentices joined me along with 
Mark Wild, Managing Director, London 
Underground, Tricia Wright, Chief People 
Officer, and Jon Fox, Director, Rail & 
Sponsored Services, who presented their 
respective area’s Apprentice of the Year 
Awards. 

How women keep London moving
As part of the Mayor’s 
#BehindEveryGreatCity campaign, we 

launched a competition in March to 
encourage children to think about the 
integral roles women play in helping 
people travel around London. The 
competition, which includes three 
different age categories, asks children to 
use their imaginations to draw a picture 
or write a story that focuses on how 
women in our organisation keep London 
moving – from the engineers who fix and 
control traffic lights and keep the trains 
running, to the designers who imagine 
what our streets, bridges and trains will 
look like. Entries close on 20 May and 
the winners’ stories will be included in a 
limited edition book. 
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We launched a competition to encourage children to think about 
the roles women play in helping people travel around London 
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Recruitment Team of the Year
In March, we won the Recruitment Team 
of the Year award at the Forum for In-
House Recruitment Managers (FIRM) 
Awards 2018. Many of our campaigns 
caught the judging panel’s attention 
and were highlighted as best in class. 
These included Women on the Front-
Line, a programme to drive increased 
female participation in front-line roles, 
which involved station open days to 
give women an insight into the roles 
available and job adverts highlighting 
positive role models of women currently 
working in our front-line roles. We were 
also commended for the apprenticeship 
outreach programme Moving Forward, 
which targets girls' schools in deprived 
boroughs, and aims to increase social 
mobility and attract more girls into roles 
involving science, technology, engineering 
and mathematics.

Awards

London First Awards
We won the ‘Contribution to London’s 
Cultural Excellence Award’ for the Night 
Tube at the London First Awards 2018. 
The award, sponsored by Grosvenor, 
recognises those who keep the pulse of 
London beating, making our capital the 
vibrant place it is. Also shortlisted were 
the London Borough of Culture, the Night 
Czar, Printworks and V&A Exhibition Road 
Quarter. This is great recognition as we 
approach Night Tube’s second anniversary 
this summer and with the Night 
Overground service also in operation. 
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We recently won ‘Contribution to London’s 
Cultural Excellence Award’ for the Night Tube

Success for Northern Line Extension 
The two Kennington sites at the Northern 
Line Extension (NLE) jointly won the 
Considerate Contractors Gold Award and 
were also national runners up. The Nine 
Elms site also won a Gold Award, while the 
Battersea site claimed a Silver Award. 

The NLE also won the Royal Society 
for the Prevention of Accidents (RoSPA) 
Health and Safety Gold Award for the 
second year running. 

The internationally renowned RoSPA 
awards scheme (the longest-running 
industry awards scheme in the UK), 
which receives entries from organisations 
around the world, recognises achievement 
in health and safety management systems, 
including practices such as leadership and 
workforce involvement.

Rail Business Awards
James Dawson, one of our Rolling 
Stock Mechanical Engineers, has won 
Rail Engineer of the Future at the Rail 
Business Awards. The award recognises 
James’s work on a new rail adhesion 
train, addressing the issue of leaves 
on the track. It comes after just three 
years with the company and follows a 
successful two years on the Mechanical 
Engineering graduate scheme.

Congratulations too to Emma Love, 
Head of Corporate Affairs at MTR 
Crossrail, who was highly commended in 
the Young Professional category.

Mohammed Akram –  
winner of the Dell Award 2018
Congratulations to Mohammed Akram on 
winning this year’s Dell Award. The award 
recognises Mohammed’s high level of skill 
in the science and application of railway 
signalling for London Underground.
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8 Securing value and 
generating income

Carillion
The agreement reached with the Official 
Receiver’s Special Managers of Carillion 
Construction Ltd (in liquidation) enabled 
Carillion to continue to fulfil the East 
London line maintenance contract up 
to 31 March, when the new contractor, 
Cleshar Contract Services, took over. 
Existing Carillion employees transferred 
to Cleshar Contract Services with their 
terms and conditions protected. 

Credit Rating
Fitch Ratings affirmed our credit rating at 
AA- on 3 May. Following the affirmation 
of our rating by Moody’s and the rating 
action by S&P, both in March, our credit 
ratings are now consistent between all 
three agencies at AA-/Aa3/AA-. The recent 
press release from Fitch highlights TfL’s 
strategic importance to London and 
the UK economy, although recognises 
the reduction in grant from central 
government.

Borrowing
In April, we received a total of £250m 
borrowing proceeds from the European 
Investment Bank (EIB) and Export 
Development Canada (EDC). The interest 
rates for these two tranches were fixed 
in March. All borrowing from our existing 
EIB facilities has been fixed for drawdown 
by the end of 2018/19 and a further £200m 
remains available for drawdown under 
our EDC loan facilities.

Reducing costs
We have exceeded our savings target by 
£261m for the financial year, with total 
savings of £960m. This includes £545m 
of operating cost savings. Each of our 
business areas has identified additional 
savings, responding to pressures on our 
operating income. 

We are continuing to consult in a number 
of business areas to look at how their 
structures and ways of working can be 
more effective. This includes Engineering, 
our biggest business area undergoing 
transformation. Risk and Assurance and 
Renewals and Enhancements (London 
Underground) have both launched their 
new structures, establishing integrated 
functions.

In recognising the importance 
of involving our people through 
Transformation, and maintaining 
engagement levels, our 2017/18 Scorecard 
included a specific measure on 
‘engagement with transformation’. Our 
target was to increase this by three per 
cent over the year, which we achieved. 

We will continue on this trajectory to 
achieve an operating surplus for the first 
time by 2021/22.
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Generating income 
TfL Consultancy 
On 15 May, we announced the 
appointment of Helen Murphy as our 
new Director of Commercial Consulting 
and International Operations. Helen will 
play a vital part in leading efforts to share 
our expertise across the globe and seek 
out new revenue streams to reinvest in 
London’s transport network.

We are already exploring opportunities to 
work in a number of cities and countries 
around the world, in partnership 
with other transport operators and 
established consultancies

Elizabeth line
We are progressing a huge programme 
of retail, commercial and residential 
developments at a number of Elizabeth 
line stations in central London as the 
launch of the new railway draws closer.

Plans are in place for 12 major 
developments over and around the new 
Elizabeth line stations and construction 
sites. In total, they cover more than three 
million square feet of high-quality office, 
retail and residential space between 
Paddington in the west and Woolwich 
in the east and could raise £500m for 
reinvestment in improving transport in 
London by 2030.

Development agreements recently  
signed include:

•  Bond Street station, where an 
agreement has been signed with 
Grosvenor Britain & Ireland to develop 
110,000 sq ft of floorspace above the 
western ticket hall

•  Farringdon station, where an agreement 
has been signed with Helical plc to 
develop over the eastern ticket hall. 
The scheme, opposite the historic 
Smithfield Market, comprises around 
120,000 sq ft of office floor space

The site above Tottenham Court Road's 
eastern ticket hall, on the corner of 
Oxford Street and Charing Cross Road, 
was handed over to Derwent earlier 
this year. Planning permission has been 
granted for a project comprising offices, 
retail and a theatre – the first new West 
End theatre in a generation.

We also have an agreement with Great 
Portland Estates for the Bond Street 
eastern ticket hall at Hanover Square. The 
new mixed-use scheme is expected to be 
handed over fully in the summer. 

The Crossrail programme is the first 
major infrastructure project in the UK 
to integrate station designs with above-
station developments and improved 
public spaces.

The Elizabeth line sites are a key part of our 
plans to establish a significant long-term 
revenue stream to reinvest in transport.
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