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Agenda 
Board 
Wednesday 18 September 2019 
 

1 Apologies for Absence and Chair's Announcements  
 
 

2 Declarations of Interests  
 
 General Counsel 

 
Members are reminded that any interests in a matter under discussion must be 
declared at the start of the meeting, or at the commencement of the item of 
business.   
 
Members must not take part in any discussion or decision on such a matter and, 
depending on the nature of the interest, may be asked to leave the room during 
the discussion. 
 
 

3 Minutes of the Meeting of the Board held on 24 July 2019 (Pages 1 - 16) 

 
 General Counsel 

 
The Board is asked to approve the minutes of the meeting of the Board held on 
24 July 2019 and authorise the Chair to sign them. 
 
 

4 Matters Arising, Actions List and Use of Delegated Authority 
 (Pages 17 - 22) 

 
 General Counsel 

 
The Board is asked to note the updated actions list and the use of authority 
delegated by the Board. 
 
 

5 Commissioner's Report (Pages 23 - 74) 

 
 Commissioner 

 
The Board is asked to note the Commissioner’s Report, which provides an 
overview of major issues and developments since the report to the meeting on 
24 July 2019 and updates Members on significant projects and initiatives. 
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6 Crossrail Update (Pages 75 - 78) 

 
 Commissioner 

 
The Board is asked to note the paper. 
 
 

7 Finance Report (Pages 79 - 92) 

 
 Chief Finance Officer 

 
The Board is asked to note the Finance Report. 
 
 

8 Tram Overturning at Sandilands, Croydon on 9 November 2016 - 
Update (Pages 93 - 110) 

 
 Managing Director, Surface Transport 

 
The Board is asked to note the progress on addressing the recommendations 
from the investigations into the tram overturning and other action taken to 
improve tram safety. The paper was also considered by the Safety, 
Sustainability and Human Resources Panel. 
 
 

9 Board Effectiveness Review (Pages 111 - 132) 

 
 General Counsel 

 
The Board is asked to note the report from the independent review of Board 
effectiveness and to agree the next steps. 
 
 

10 Report of the meeting of the Safety, Sustainability and Human 
Resources Panel held on 4 September 2019 (Pages 133 - 138) 

 
 Panel Chair, Kay Carberry CBE 

 
The Board is asked to note the summary report. 
 
 

11 Report of the meeting of the Customer Service and Operational 
Performance Panel held on 12 September 2019 (Pages 139 - 140) 

 
 Panel Chair, Mee Ling Ng OBE 

 
The Board is asked to note the summary report. 
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12 Any Other Business the Chair Considers Urgent  
 
 The Chair will state the reason for urgency of any item taken. 

 
 

13 Date of Next Meeting  
 
 Wednesday 20 November 2019 at 10am. 
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Transport for London 
 

Minutes of the Meeting 
 

City Hall, The Queen’s Walk, London, SE1 2AA 
10.00am-1.48pm, Wednesday 24 July 2019 

 
Members 
Sadiq Khan (Chair) 
Heidi Alexander (Deputy Chair) 
Kay Carberry CBE 
Prof Greg Clark CBE 
Bronwen Handyside 
Ron Kalifa OBE 
Dr Alice Maynard CBE 
Anne McMeel 
Dr Mee Ling Ng OBE 
Dr Nelson Ogunshakin OBE 
Mark Phillips 
Dr Nina Skorupska CBE 
Dr Lynn Sloman 
Ben Story 
 
Executive Committee 
Mike Brown MVO Commissioner 
Howard Carter General Counsel 
Vernon Everitt Managing Director, Customers, Communication and Technology 
Stuart Harvey Director of Major Projects 
Simon Kilonback Chief Finance Officer 
Gareth Powell Managing Director, Surface Transport  
Alex Williams Director of City Planning 
Tricia Wright Chief People Officer 
 
Also in attendance 
Tony Meggs Chair, Crossrail Limited 
Mark Wild Chief Executive Officer, Crossrail Limited 
 
Staff  
Sarah Bradley Group Financial Controller (Statutory Chief Finance Officer) 
Andy Brown Head of Corporate Affairs 
Jackie Gavigan Secretariat Manager 
David Hughes Director, Investment Delivery Planning 
Marian Kelly Head of HSE, London Underground 
Shamus Kenny Head of Secretariat 
Antony King Finance Director - MPD 
Clive Walker Direcor of Risk and Assurance 
 

53/07/19 Apologies for Absence and Chair's Announcements  
 
No apologies for absence were received from Members. Michele Dix was unable to 
attend the meeting.  
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The Chair welcomed everyone to the meeting, including the press and the public. He 
congratulated Ron Kalifa OBE on his two recent appointments as a non-executive 
director to the Bank of England's Court of Directors, and as an independent member to 
the England and Wales Cricket Board‟s newly formed T20 Board. 
 
The Chair also congratulated Siwan Hayward, TfL‟s Director of Compliance, Policing and 
On-street Services, who was awarded an OBE in the Queen‟s Birthday Honours for her 
outstanding services to transport and policing. 
 
There had been recent changes to some key posts. Andy Lord would join TfL as the new 
Managing Director London Underground and TfL Engineering in November 2019. On 
behalf of the Board, the Chair expressed his thanks to Nigel Holness for his work as 
interim Managing Director and wished him well in his new role as Chief Executive of 
Metro Trains Sydney. Following Nigel‟s departure and ahead of Andy‟s arrival, Vernon 
Everitt was covering the Managing Director position. 
 
Sarah Bradley, Group Financial Controller and statutory Chief Finance Officer, was 
leaving TfL at the end of July 2019. On behalf of the Board, the Chair expressed his 
thanks to Sarah for all her hard work and service and wished her well for the future. 
Arrangements had been put in place to cover the statutory Chief Finance Officer role 
following her departure. 
 
The Chair invited Members to raise any issue of safety or security at the Board meeting, 
either under a specific agenda item or with the appropriate member of the Executive 
Committee after the meeting. 
 
 

54/07/19 Declarations of Interests  
 
Howard Carter informed Members that, since the last meeting, Ron Kalifa‟s interests had 
been updated to reflect his recent appointments.  
 
There were no interests to declare that related specifically to items on the agenda. 
 
 

55/07/19 Minutes of the Meeting of the Board held on 22 May 2019  
 
The minutes of the meeting of the Board held on 22 May 2019 were approved as a 
correct record and the Chair was authorised to sign them. 
 
 

56/07/19 Matters Arising, Actions List and Use of Delegated Authority 
 
Howard Carter introduced the item. There had been three uses of Chair‟s Action 
exercising authority delegated by the Board since the last meeting. The Chair of the 
Finance Committee approved two matters in relation to the statutory Chief Finance 
Officer, and the Chair of the Programmes and Investment Committee approved the 
appointments of Baroness Jo Valentine and Steve Livingstone as independent non-
executive directors to the Board of Crossrail Limited (in addition to Sarah Atkins who had 
recently been appointed as a TfL nominee). 
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Gareth Powell would provide Bronwen Handyside with an update on Arriva Rail London‟s 
consultation on London Overground ticket offices. The Customer Service and 
Operational Performance Panel would be briefed in September 2019. 
 
In response to a previous action, Members had been sent information on the Equality 
Impact Assessments used to inform recent crime reduction initiatives. Information on 
how TfL and its policing partners engaged with race equality organisations on crime 
reduction initiatives would be provided to Dr Alice Maynard CBE.     
            [Action: Siwan Hayward OBE] 
 
All of the actions in the action list were either completed or being addressed. 
 
The Board noted the updated actions list and the use of authority delegated by the 
Board. 
 
 

57/07/19 Commissioner's Report 
 
Mike Brown introduced the report, which provided an overview of major issues and 
developments since the meeting of the Board held on 22 May 2019 and updated the 
Board on significant projects and initiatives. 
 
The key issues arising from the overview and discussion were: 
 
1 TfL Scorecard 2019/20, Period 3: The report covered the Period 3 Scorecard 

results, which showed performance between 26 May to 22 June 2019. TfL was 
ahead of target on 16 out of 19 measures, including all Customer, People and 
Financial measures. 

 
2 So far this year, TfL had met its targets for reducing the number of deaths and 

serious injuries involving buses and on its public transport network, however it was 
behind on its overall targets across the road network. 

 
3 The whole organisation was committed to improving its safety performance and 

was holding a Vision Zero week to highlight the real human impact of safety on its 
roads and how critically important this work was. Efforts to make Vision Zero a 
reality included the „Know My Name‟ campaign in the news and on social media 
channels, to help learn about individual people who had their lives devastated by 
road trauma. 
 

4 TfL had delivered all its key customer investment milestones so far this year, and 
was above target on delivering 50 per cent affordable homes as part of all its 
planning applications submitted. However, the decision to refuse full planning 
consent for planned developments at Kidbrooke and Woodside Park had been 
disappointing as they would have provided nearly 700 homes, more than half of 
them affordable. TfL was looking at next steps with the developments and how the 
decisions impacted on the overall programme. 

 
5 There had been more than 900 million journeys on public transport since 1 April 

2019 and on average half a million kilometres were being cycled in London every 
day, as continued investment encouraged more people to choose to cycle in and 
around the city. 
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6 Workforce diversity was slightly ahead of target for all staff with work continuing to 
become representative of London. Engagement and inclusion results would be 
available following the annual staff survey in September 2019. 

 
7 TfL had shown very good performance in meeting both of its primary financial 

targets despite the uncertain economic climate, with a more detailed update 
provided as part of the Quarterly Performance Report later on in the agenda. 

 
8 Safety and security: The report provided an update on the latest work in response 

to the tram overturning at Sandilands in 2016. Testing was underway of a new 
initiative called iTram, based on the system which was already in use on the bus 
network, to provide drivers with an in-cab speed alert. The aim was to fit all trams 
with this technology by the end of the year. A new emergency lighting system was 
also being installed on all trams, so lights could operate independently of the tram‟s 
battery if necessary. TfL continued to work closely with the rest of the tram industry 
to ensure that lessons from the Sandilands tragedy were shared. 

 
9 On the 14th anniversary of the 7/7 London terrorist attack, memorial events were 

held at locations directly affected by the attacks to remember the victims, survivors 
and their families. Nigel Holness, as Managing Director of London Underground, 
represented TfL at a ceremony on 7 July 2019 at the dedicated memorial site in 
Hyde Park, alongside the Mayor and others. 

 
10 The report included an update on the work to deliver Vision Zero. The recent 

Safety, Sustainability and Human Resources Panel Vision Zero presentation slides 
would be circulated to all Board Members.       [Action: Howard Carter] 

 
11 To improve safety on its bus network, TfL had introduced Intelligent Speed 

Assistance on 800 buses, and expected to see the first buses to meet all of the Bus 
Safety Standard requirements by September 2019. New innovations included the 
replacement of wing mirrors with camera monitors, which presented less of a 
hazard to pedestrians whilst also allowing drivers to see more clearly and over a 
wider range than mirrors alone. 

 
12 TfL continued to work with policing partners to target drivers for reckless driving and 

at excess speeds.   
 

13 The latest crime statistics showed an increase of 8.6 per cent in the level of crime 
on the network compared to the previous year, with public transport remaining a 
safe and low crime environment. The increase reflected the wider national trends. 
To address the increase in thefts on the Underground, TfL was working with the 
Police to target organised criminal networks through increased patrols by plain 
clothes officers, as well as providing advice on crime prevention to customers. 

 
14 Work also continued with policing partners to tackle knife crime. In June, TfL 

supported a number of weapon sweeps and held youth sessions to help inform 
young people on the dangers of carrying a knife. It also helped the Police to launch 
a joint operation in Pimlico, carrying out weapon sweeps, and deploying drug dogs 
and knife arches. 
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15 In response to the homophobic attack on two women travelling on a N31 bus on 30 
May 2019, the Police had arrested five suspects. TfL continued to urge victims of or 
witnesses to crime on public transport to come forward so an investigation could be 
carried out, and the strongest sentences pushed for in these cases. 

 
16 TfL had given evidence, including around physical protective security measures, at 

the Inquest into the London Bridge and Borough Market attack on 3 June 2017 
where eight people were tragically killed. The Coroner concluded that all victims 
were unlawfully killed and that there had been an arguable breach of right to life 
under Article 2 of the European Convention on Human Rights, pointing to a 
systemic failure in the provision of protective security on London Bridge. TfL was 
working with the Mayor‟s Office for Policing and Crime, Counter-Terrorism Police, 
London boroughs and the Security Services on final design and funding options for 
permanent physical security measures on London‟s bridges. 

 
17 Healthy streets: Work continued to accelerate the delivery of cycling schemes 

across London. Since the last meeting, three more consultations had launched and 
construction had commenced on a number of schemes. Recent analysis showed 
that the total distance cycled in 2018/19 broke four million kilometres for the first 
time, which was a record-breaking annual increase of almost five per cent. 

 
18 A range of other work was underway on various cycleways, future routes, mini-

Hollands, Quietways and the central London grid. On Cycleway 4, construction 
along Jamaica Road and at Rotherhithe began on 5 July 2019. Further design work 
was now underway on Cycleway 9 for the Kew Bridge and London Borough of 
Hounslow sections, ready for construction to begin in October 2019. The initial 
modelling on the concept design for the new route between Camden and 
Tottenham Hale was completed. The „Summer of Cycleways‟ campaign had also 
been launched to further promote cycling. 

 
19 A huge programme of work was underway to improve London‟s air quality and 

reduce emissions across a range of different transport modes. 189 rapid charging 
points were in place across London, with TfL on track to deliver its target of 300 
points by December 2020. Of these 189 chargers, 73 are dedicated to taxi use.  

 
20 Work continued with boroughs to encourage and support the delivery of rapid 

charging points on their roads. The London electric vehicle infrastructure delivery 
plan was launched in June 2019 which set out ways of unlocking barriers in order to 
expand the charging infrastructure. 

 
21 The report provided an update on the Ultra Low Emission Zone (ULEZ), which had 

now been in operation for three months. There had been a 64 per cent reduction in 
the total number of older, more polluting vehicles on an average day and there 
continued to be a trend of reduced traffic in the zone. Overall compliance standards 
were nearly 75 per cent, which was even better than expected at this early stage.  

 
22 Further analysis would be carried out, and the successful operation of the first three 

months would be built upon, by delivering the expansion of the ULEZ to the North 
and South Circulate Roads in October 2021. Monitoring information on the effects 
and benefits of the ULEZ would be included in the annual Travel in London report, 
which would be considered by the Board at its meeting in November 2019.  
              [Action: Alex Williams] 
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23 Important steps were being taken to reduce emissions on the bus network, 
including the recent order of 20 hydrogen double deck buses, which would operate 
on a range of routes from 2020. The final two low emission bus zones, bringing the 
total to 12, would be ready by the end of 2019. Existing zones had already 
improved air quality along key corridors, and the two new zones would run between 
Chiswick High Road to Kensington High Street and Uxbridge Road to Shepherds 
Bush. 

 
24 Work was complete at 29 of the priority junctions and consultation and engagement 

had started on a further six locations in June 2019. A review of the completed 
projects so far found a 25 per cent reduction on average in collisions at those 
junctions. 
 

25 TfL continued to work closely with the London Borough of Hammersmith and 
Fulham to identify options for re-opening the Hammersmith Bridge, with results 
expected from the detailed engineering assessment next month. Further public 
meetings were planned for after the summer on the proposed way forward. In the 
meantime, feedback was welcomed on the current bus routes to ensure adequate 
links were maintained for everyone impacted by the closure. 

 
26 Development work on proposals for the Rotherhithe to Canary Wharf crossing had 

been paused so that other options such as a ferry service could be re-assessed. 
TfL was investigating the possibility of an improved ferry service as a more 
affordable short-term option, alongside the wider investment in walking and cycling 
in the area. 

 
27 Despite some challenges, good progress had been made on providing toilets for 

bus drivers on 37 priority routes, with five routes remaining. 
 

28 Demand responsive buses were being trialled in Sutton, an area with high car 
usage, to complement the existing bus network. Trips could be booked using smart 
phones or journeys joined across the wider Sutton area from virtual stops, rather 
than along a fixed route. A second trial had been announced which proposed to run 
for a year in Ealing. Consultation had launched to ask Londoners for their views of 
the service, and the area and destinations it would cover. 

 
29 A significant number of events had taken place across London including the Cricket 

World cup opening ceremony in The Mall on 29 May 2019, ahead of the matches 
themselves. TfL worked with various agencies across London to deliver the Vitality 
10k on 27 May 2019, the annual London to Brighton bike ride on 16 June 2019, as 
well as managing the thousands of people travelling to and from the tennis at 
Wimbledon between 1 and 14 July 2019. 

 
30 Members asked for more information on the work place parking levy and a paper 

would be submitted to the Safety, Sustainability and Human Resources Panel in 
September 2019.               [Action: Alex Williams] 

 
31 A good public transport experience: A detailed update on the Elizabeth line was 

included on the agenda later in the meeting. 
 
32 On the Gospel Oak to Barking line, five of the new London Overground trains were 

now operating and the regular four trains per hour frequency had been restored. 
Customers on the line were being given a month‟s free travel in September, paid for 
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by Bombardier, to compensate for the disruption and delay caused in introducing 
the new trains over the last few months. 

 
33 A contract had been awarded to CAF (Construcciones y Auxiliar de Ferrocarriles) 

for 43 new walk-through trains on the DLR that were expected to come into service 
from 2023. As well as making sure the DLR stayed safe and reliable, the new trains 
included features such as better travel information, air conditioning, mobile device 
charging and accessibility improvements. 

 
34 As part of the ongoing programme in London Underground to improve services, the 

Northern line extension had recently achieved a significant milestone with the first 
engineering train travelling end to end through the 3.2km route to Battersea. At 
Bank station construction work was now 50 per cent complete and when completed 
in 2022 it would boost capacity by 40 per cent. 

 
35 To mark 150 years of the District line, a vintage steam train ran between Ealing 

Broadway and High Street Kensington on 22 and 23 June 2019. 
 

36 In response to questions from Dr Alice Maynard CBE on step-free access, Vernon 
Everitt would look into ways to promote step-free access options as part of the 
planning for Car Free day in the Re-imagine London campaign. He would also 
confirm whether the new York Road entrance to Waterloo station was step-free.  
             [Action: Vernon Everitt] 

 
37 De-personalised WiFi data continued to be used to better understand how people 

travelled on the network, with passengers being kept informed through a range of 
channels and announcements at stations. The data provided a more accurate, real-
time understanding of the flow of people through stations and how they 
interchanged between services; this enabled the provision of better, more targeted 
information for customers to help plan their routes and avoid busier stations. It also 
allowed better use of TfL‟s advertising estate, ultimately generating more 
commercial revenue from existing assets that could be reinvested in the network. 

 
38 In response to a discussion on revenue loss on public transport due to fare evasion 

and ticket fraud, a report on how TfL protects its revenue and what more could be 
done in this area would be submitted to the next meetings of the Audit and 
Assurance Committee and the Finance Committee.      [Action: Simon Kilonback] 

 
39 New homes and jobs: The Crossrail 2 Strategic Outline Business Case was 

submitted to the Government in June 2019. The programme of stakeholder 
engagement and activity continued and Borough leaders as well as the London 
Assembly had been updated on work with the DfT to refresh the safeguarding 
directions. 

 
40 An update on High Speed 2 would be provided for members at a future 

Programmes and Investment Committee meeting.       [Action: Alex Williams] 
 

41 Progress was being made on developing TfL‟s property portfolio and meeting its 
affordable homes commitment. At Blackhorse Road, construction had started on 
the 1.8 acre site with the delivery of 350 homes, half of which would be affordable. 
The development would also deliver retail and commercial space and create up to 
300 jobs. Engagement with local communities in Finchley, Barnet and Enfield had 
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begun on a number of property development sites which would deliver more than 
4,000 homes, including affordable and rental homes. 

 
42 Members requested that information on which affordable homes had been started 

and which were in the pipeline, and the number of jobs and apprenticeships 
created, be included in future Commissioner‟s reports.      
          [Action: Graeme Craig / Mike Brown] 
 

43 Our people: As previously announced, the report highlighted the recognition for 
Siwan Hayward, TfL‟s Director of Compliance, Policing and On-street Services, with 
an OBE in the Queen‟s Birthday Honours list for her services to transport and 
policing. On behalf of the Board, Mike Brown congratulated Siwan on her well- 
deserved recognition. 

 
44 A rainbow pedestrian crossing was installed in Regent‟s Street to mark the Pride in 

London event on 6 July 2019. Mike Brown joined over 100 members of the LGBT+ 
staff network group who marched to represent TfL as part of the parade, which 
marked 50 years since the Stonewall uprising with more than 34,000 people 
marching and up to 1 million people attending the event. 

 
45 Value for money: The report provided two updates relating to TfL‟s finances, 

securing value and generating income. The latest phase of transformation and 
formal consultation with trade unions launched on 22 May 2019, which included 
integrating all sponsorship activities into one single Investment Delivery Planning 
Directorate, and the creation of a new streamlined Business Services function that 
would provide HR and finance transactional services in one place. 

 
46 A competition that challenged businesses to come up with an innovative and 

technological retail concept was launched in May 2019, with the winner having the 
chance to pilot their idea on TfL‟s network.  

 
The Board noted the Commissioner’s Report. 
 
 

58/07/19 Crossrail Update 
 
David Hughes and Tony Meggs introduced the item, which updated the Board on the 
status of the Crossrail project and the readiness of the Infrastructure Managers for the 
operations and maintenance of the railway after handover from the project. 
 
The paper provided an update on the period reports from the Project Representative, as 
well as on the actions being taken by Crossrail Sponsors and Crossrail Limited, in 
response to two of the reviews undertaken for the Sponsors by KPMG. 
 
Updates on the Crossrail project were also provided at the Programmes and Investment 
Committee and Investment Committee meetings, and at other forums including the 
regular Sponsor Board meetings, to help ensure transparent oversight of the project. 
 
The most recent Project Representative report highlighted the need for Crossrail Limited 
to undertake further work on the Delivery Control Schedule to ensure that the final cost 
forecast resulted in a robust and predictable output. It also included the need to enhance 
the risk management approach to ensure it was fit for purpose for the programme and its 
lifecycle delivery stage. Other observations included the need to increase the production 
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rate of safety, technical and handover documentation, and to incorporate the rolling stock 
and signalling requirements into an integrated testing schedule. 
 
The recommendations from the KPMG governance, financial and commercial reviews 
had either been completed or had actions in place, some of which were reliant on the 
availability of Crossrail Limited‟s revised schedule and cost baseline. 
 
The Board noted the joint letter sent from the Mayor and TfL in response to the 
recommendations from the London Assembly Transport Committee, which was 
appended to the report. 
 
Tony Meggs told the Board that the most likely delivery date remained within the Stage 3 
opening window of between September 2020 to March 2021, with costs expected to 
remain within the available funding package. 
 
Mark Wild advised that site safety remained paramount, particularly with the move from 
construction activities to testing an operational railway. In June 2019, a week of safety 
activity had taken place across the programme to highlight the importance of safe 
procedures and operations in completing the Elizabeth line. 
 
Three parallel workflow activities were on track to be completed by January/February 
2020 so the next stages of trial running and finishing off the stations could begin. These 
activities were to complete the hooking up process and testing of assets in the tunnels, 
test the software for the signalling systems, and install and test the station systems. 
Once all the systems had been tested and the stations finished, safety critical tests would 
be undertaken in live operation. 
 
Current risk challenges included completion of Bond Street station, Siemens and 
Bombardier software plateau, scarce resources in the Tier 1 and Tier 2 supply chain, 
issues with handover of shafts and portals, and implementing the end to end 
commissioning plan for staged completion. 
 
Following approval of the revised delivery schedule, Crossrail Limited‟s immediate focus 
was to transition the high-level programme into a detailed Delivery Control Schedule and 
develop the resultant final cost forecast. An updated baseline of project costs and 
forecasts, as well as an update on the remaining key risks, would be available at the next 
meeting of the Board. 
 
In response to questions from Board Members on contractor buy-in and productivity 
challenges, Mark Wild reported that good progress had been made in synchronising with 
Tier 1 testing dates and increasing productivity, with contractors taking better ownership 
of the project as a whole. With no commercial lever over Tier 2 and Tier 3 contractors, 
tackling the root cause was more complex and a senior project leader was being 
appointed to de-conflict the resource demands within contractual mechanisms. More 
work was required to increase productivity which was reflected in the elevated risk profile 
for this area. 
 
The risk management process was evolving and reliability being added, as the previous 
system had been dismantled to make it fit for purpose. The necessary level of optimism 
and degree of tension within the system was being maintained, in order to get the project 
completed. 
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Mark Wild confirmed that it was vital that Stage 3 maintained focus and operated at 
maximum efficiency in order to transition through to Stages 4 and 5. At Stage 3 
completion, testing and work needed would be re-assessed to deal with the challenge of 
aggregating the whole project in terms of volume and scale of handover. A successful 
handover depended on negotiation and behaviours, as much as pragmatism and 
technical documentation, with learning to be cascaded and problems flushed out as the 
handover progressed. 
 
The Board thanked Mark Wild and Tony Meggs for their update, and welcomed the 
current level of scrutiny and transparent approach being undertaken with the project. 
 
The Board noted the paper. 
 
 

59/07/19 Quarterly Performance Report - Quarter 1 2019/20 
 
Simon Kilonback introduced the report, which set out TfL‟s financial results for Quarter 1 
2019/20, the period from 1 April to 22 June 2019. The quarterly report presented year-to-
date performance against budget, as well as year-on-year and four year trend analysis. 
He took Members through the presentation slides at Appendix 2, which provided a 
summary of the financial information contained in the report. 
 
TfL‟s strong financial performance from 2018/19 had continued in the first quarter of 
2019/20 with income up on last year, like-for-like costs down and therefore net cost of 
operations, the operating deficit, had improved. Passenger income was stronger than 
expected at £29m above budget and this was likely to continue, with recent trends 
showing indications of recovery. Income from the launch of ULEZ had significantly added 
to income and although the higher than expected compliance rates put income pressure 
on this year‟s budget they showed that the ULEZ was having the desired effect. 
 
Operating costs were £81m or 5 per cent below budget, due to a combination of lower 
than expected costs, as well as timing differences on projects and restructuring costs. 
 
Key deliverables in the capital investment programme included completion of track 
installation for the Northern line extension, and the removal of the Old Street roundabout 
and Highbury Corner Gyratory. Work continued on the detailed delivery programme and 
associated final cost forecast for the Crossrail project. 
 
Although the underlying business was strong, TfL still faced significant challenges, 
including the impact of societal, behavioural and macroeconomic factors affecting 
demand for services and the delayed opening of the Elizabeth line, as well as 
continued uncertainty over Brexit. 
 
As agreed when approving both the Business Plan and Budget, given the level 
of externally driven uncertainty, TfL had planned for a two to three per cent variance in 
income, and the need to rebuild resilience to cope with further shocks. A thorough review 
of forecasts was being conducted and an update would be provided at the next meeting 
of the Board. 
 
Regardless of this, the year-on-year trend in reducing operating costs continued, 
following the rallying of the business and clamping down on core operating costs after an 
extremely tough financial period. 
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In response to questions raised by Members, it was agreed that Board business planning 
discussions in July 2019 would include information on bus demand projections and Brexit 
contingency planning.         [Action: Gareth Powell / Simon Kilonback] 
 
The Board noted the report. 
 
 

60/07/19 TfL Annual Report and Statement of Accounts for the Year 
Ended 31 March 2019 

 
Vernon Everitt introduced the paper, which set out the draft TfL Annual Report and 
Statement of Accounts for the year ended 31 March 2019. The draft Annual Report and 
Statement of Accounts were considered by the Audit and Assurance Committee on 10 
June 2019 and comments made by the Committee had been addressed. 
 
Sarah Bradley provided the Board with the statutory context of the accounts and 
confirmed that the financial statements had been signed in accordance with regulations. 
 
The Chair of the Audit and Assurance Committee, Anne McMeel, informed the Board 
that improvements made as a result of suggestions from the Committee included the 
addition of an explanatory footnote on the reduction in net cost of operations and like-for-
like savings, and a footnote on value for money and re-occurring savings. 
 
The Committee had recommended that the Board approve the provision of an ongoing 
guarantee by Transport Trading Limited of all the outstanding liabilities of those of its 
subsidiary companies previously provided with a guarantee, and to extend that 
guarantee to one other subsidiary, with a further subsidiary having also been added 
since the Committee‟s consideration of the report. 
 
While the accounts of Transport Trading Limited were audited, those subsidiaries given a 
guarantee were exempt from the need to have their accounts audited, resulting in 
savings in audit fees. 
 
The Board: 
 
1 approved the 2018/19 Annual Report, subject to any comments it might 

have; 
 
2 authorised the Managing Director, Customers, Communication and 

Technology, to make any further design or editorial changes to the Annual 
Report as may be required; 

 
3 approved the Statement of Accounts and agreed that the statutory Chief 

Finance Officer will make any adjustments arising from the work prior to the 
auditors signing their opinion. Should any changes be required to the 
Statement of Accounts which, in the opinion of the statutory Chief Finance 
Officer, are material, she will seek the approval of the Board to these 
changes; and 
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4 confirmed its overall approval of the provision of an ongoing guarantee by 
Transport Trading Limited of all the outstanding liabilities of those of its 
subsidiary companies listed below, such guarantee enabling those 
subsidiaries to be exempt from the need to have their accounts audited: 

 
(i) Woolwich Arsenal Rail Enterprises Limited; 
(ii) City Airport Rail Enterprises Limited; 
(iii) London Underground Limited; 
(iv) LUL Nominee BCV Limited; 
(iv) LUL Nominee SSL Limited; 
(v) Docklands Light Railway Limited; 
(vi) Tube Lines Limited; 
(vii) Rail for London Limited;  
(ix) Rail for London (Infrastructure) Limited 
(x) Tramtrack Croydon Limited; 
(xi) London Buses Limited; 
(xii) London Bus Services Limited; 
(xiii) London River Services Limited; 
(xiv) Transport for London Finance Limited; 
(xv) TTL Properties Limited;  
(xvi) TTL Earls Court Properties Limited;  
(xvii) Victoria Coach Station Limited; 
(xviii) TTL Blackhorse Road Properties Limited; 
(xix) TTL Landmark Court Properties Limited; 
(xx) TTL Kidbrooke Properties Limited; and  
(xxi) TTL Southwark Road Properties Limited. 

 
5 confirmed its approval in respect of the provision of a guarantee to the 

following subsidiary companies with effect from the financial period ended 
31 March 2019: 

 
(i) TTL Northwood Properties Limited; 
(ii) TTL South Kensington Properties Limited; and 

 
6 noted that, as a result of the application of IFRS 9 Financial Instruments, our 

auditors, Ernst & Young LLP, requested that letters of financial support 
previously provided by Transport for London in respect of the liabilities of 
its subsidiaries be re-signed annually by TfL’s Chief Finance Officer and 
these letters were signed in June 2019. TfL Board approval for the issue of 
such letters was granted when the subsidiaries were first established or 
acquired. 

 
 

61/07/19 Health, Safety and Environment Annual Report 2018/19 
 
Mike Brown and Marian Kelly introduced the report, which set out TfL‟s health, safety 
and environment performance across all of its businesses for the financial year from 1 
April 2018 to 31 March 2019, with road safety data covering January to December 2018. 
 
Significant progress had been made in implementing many of the recommendations 
arising from the investigation into the tram overturning near Sandilands in 2016, including 
the installation of a driver protection device that alerted to any incident of driver 
distraction or fatigue. Since the launch of the Vision Zero action plan, deaths and serious 
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injuries from London‟s roads and public transport, provisional figures for 2018 showed 
that the number of road fatalities had fallen since last year, though TfL was behind on its 
overall targets across the road network. 
 
Changes to transport infrastructure were being made to reduce risk at source, including 
altering the layout of high-risk road junctions and realigning Underground platforms to 
reduce the gap between the train and the platform. The new Bus Safety Standard 
focussed on vehicle design and safety system performance and went beyond regulatory 
requirements. The Direct Vision Standard had been developed to eliminate blind spots 
on heavy goods vehicles. 
 
Injuries to workforce and suppliers had reduced for the second consecutive year due to 
the implementation of safety critical tasks by staff, increased peer support and health and 
wellbeing champions, and training for frontline staff in assisting vulnerable customers. 
 
To assist in achieving the Mayor‟s environmental goals, TfL had successfully launched 
the ULEZ scheme, with licenses only being issued to zero emission capable taxis and 
106 zero emission buses on the network. To support the London Environment Strategy, 
work continued to reduce carbon dioxide emissions and energy use, reuse and recycle 
materials to reduce waste and improve green infrastructure. 
 
In response to a question, Mike Brown confirmed that use of electronic scooters was 
illegal on roads and pavements and was an issue of growing concern following recently 
reported injuries and fatalities. TfL was working with the Police on compliance activities 
and more collaborative work was needed with Government on developing controls and 
legislation in the future. 
 
The following changes to the report were agreed: where percentages were used, actual 
numbers would also be included in brackets; a typo on page 158 of the Board pack 
would be corrected to replace “if” with “of”; and references would be included on how TfL 
was engaging with staff around mental health and well-being issues and its major 
transformation programme.            [Action: Marian Kelly] 
 
Future reports would contain information on carbon reduction initiatives, including work 
with TfL‟s contractors.              [Action: Marian Kelly] 
 
Ron Kalifa OBE would be sent information on the estimated number of electric vehicle 
charging points needed across London.          [Action: Alex Williams] 
 
The Board approved the report prior to publication. 
 
 

62/07/19 Slavery and Human Trafficking Statement 
 
Simon Kilonback introduced the paper, which set out the activity undertaken in 
compliance with the Modern Slavery Act 2015, and sought approval of the draft TfL 
Slavery and Human Trafficking statement for the financial year 2018/19, as appended to 
the report. Authorisation was also sought for the General Counsel to agree the final form 
of the Statement before publishing online.  
 
The Safety, Sustainability and Human Resources Panel considered the draft Statement 
at its meeting on 10 July 2019 and raised no issues to be brought to the Board‟s 
attention. 
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Priority areas of activity were uniforms, cleaning and electronic hardware. TfL was 
actively working to ensure that workers producing its uniforms in Bangladesh and China 
were treated fairly, by including clear requirements safeguarding human rights in relevant 
contracts. It was working closely with the Fairtrade Foundation to ensure the cotton used 
was sourced from certified producers. 
 
The TfL cleaning contract remained on track to meet the KPI target of 95 per cent directly 
employed labour by September 2019. TfL was a founding member of Electronics Watch, 
an independent monitoring organisation that assisted public sector buyers to meet their 
responsibility to protect the human rights of electronics workers in the global supply 
chain. 
 
An area of focus for 2019/20 was working to develop a robust approach dependent on 
the level of risk identified by the procurement and supply chain team. TfL was developing 
training for procurement and contract management staff to help them incorporate 
Responsible Procurement themes into relevant contracts. 
 
Members requested that a footnote be added to the TfL Statement confirming that 
Crossrail Limited had its own statement.        [Action: Howard Carter] 
 
The Board noted the paper and: 
 
1 approved the draft TfL Slavery and Human Trafficking statement appended 

to the paper; and 
 
2 authorised the General Counsel to agree the final form of the Statement. 
 
 

63/07/19 Employee Engagement Update 
 
Tricia Wright introduced the paper, which provided an update on the activity taking place 
to improve employee engagement. The Safety, Sustainability and Human Resources 
Panel considered the update at its meeting on 10 July 2019 and raised no issues to be 
brought to the Board‟s attention. 
 
The results of the staff Viewpoint survey in 2018 identified the three key drivers of 
engagement as recognition for doing a good job, open and honest communication from 
senior managers and feeling involved in decisions that affected their work. Targeted 
initiatives had been designed to deliver measurable change in these areas. 
 
The recent Commissioner‟s leadership event involved TfL‟s top 300 leaders dedicating 
the morning to completing a number of challenges around frontline engagement. The 
response from the leadership team was overwhelmingly positive and work continued to 
build on the enthusiasm and incorporate regular face-to-face, high visibility engagement 
into their activities. 
 
Intensive research was being carried out, with an initial focus on London Underground 
employees, to help understand the root causes of low staff engagement, validate actions 
already being taken and develop longer-term strategic plans for lasting improvement. 
 
The Board noted the paper. 
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64/07/19 Report of the meeting of the Audit and Assurance 
Committee held on 10 June 2019 

 
The Chair of the Committee, Anne McMeel, introduced the item. The Committee had 
focussed mainly on consideration of the Annual Report and Accounts and governance 
reports, and the Annual Governance Statement, which had been addressed elsewhere 
on the agenda. Board Member training, as opposed to briefings, would be considered as 
part of the Board Effectiveness Review.  
 
The Committee was satisfied that the work of the Independent Investment Programme 
Advisory Group was developed and integrated into the overall assurance framework. It 
had also received an update on the Crossrail KPMG review and actions taken in 
response to recommendations. 
 
The Board noted the report. 
 
 

65/07/19 Report of the meeting of the Customer Service and 
Operational Performance Panel held on 13 June 2019 

 
The Chair of the Panel, Dr Mee Ling Ng OBE, introduced the item and highlighted the 
consideration of the final report of London Travelwatch‟s recommendations to address 
issues at London Underground stations. The Panel was satisfied that all the major 
actions had been implemented and noted that extra staff had been employed in stations 
to assist passengers with ticketing needs. Going forward, it had requested that any 
exceptional issues be brought back to the Panel for consideration. 
 
The Board noted the report. 
 
 

66/07/19 Report of the meetings of the Remuneration Committee held 
on 18 June and 11 July 2019 

 
In the absence of the Committee Chair, Kay Carberry CBE, introduced the item. The 
Committee noted the TfL Scorecard Outturn and considered the review of the first year of 
operation of the new Performance Award Scheme for Senior Management. It approved 
the performance award for the Commissioner and endorsed his proposals for other staff. 
The Committee requested that the Performance Award Scheme and its application 
against the Scorecard be reviewed as part of the development of the Business Plan and 
Scorecard for 2020/21. 
 
The Board noted the report. 
 
 

67/07/19 Report of the meeting of the Finance Committee scheduled 
to be held on 1 July 2019 

 
The Chair of the Committee, Ron Kalifa OBE, introduced the item. Due to unexpected 
absences, the meeting was not quorate so the decision items on the agenda were 
subsequently approved by Chair‟s Action. The issues approved were: Procurement 
Authority for the extension to an existing Docklands Light Railway franchise; authority to 
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form an entity for entering into a joint venture agreement for Build to Rent sites and 
approvals for the contract for services for CCTV, access control and security systems. 
 
The Board noted the report. 
 
 

68/07/19 Report of the meeting of the Safety, Sustainability and 
Human Resources Panel held on 10 July 2019 

 
The Chair of the Panel, Kay Carberry CBE, introduced the item. A number of the items 
considered by the Panel had already been discussed at this meeting and there were no 
other specific issues to draw to the attention of the Board. 
 
The Board noted the report. 
 
 

69/07/19 Report of the meeting of the Programmes and Investment 
Committee held on 17 July 2019 

 
The Chair of the Committee, Prof Greg Clark CBE, introduced the item. Aside from 
Crossrail and the major projects updates already considered by the Board, the other key 
issues considered by the Committee were Crossrail 2, Silvertown Tunnel and the Healthy 
Streets Programme. 
 
The Board noted the report. 
 

 
70/07/19 Any Other Business the Chair Considers Urgent  
 
There was no urgent business.  
 
 

71/07/19 Date of Next Meeting  
 
The date of the next meeting was scheduled for Wednesday 18 September 2019 at 
10.00am. 
 
The meeting closed at 1.48pm.  
 
 
 
 
Chair: _____________________________________ 
 

 
Date: ______________________________________ 
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Board 

Date:  18 September 2019 

Item: Matters Arising, Actions List and Use of Delegated 
Authority 

 

This paper will be considered in public 

1 Summary  

1.1 This paper informs the Board of actions agreed at previous meetings and the 
use of delegated authority since the last meeting.  

1.2 Appendix 1 provides an update on the actions, all of which are completed or 
being addressed.  

1.3 There have been no uses of Chair’s Action exercising authority delegated by 
the Board since the last meeting. 

2 Recommendation  

2.1 The Board is asked to note the Actions List. 

 

List of appendices to this report: 

Appendix 1:  Board Actions List 
 

List of Background Papers: 

Minutes of previous meetings 
 
Contact Officer: Howard Carter, General Counsel 
Number: 020 3054 7832 
Email: HowardCarter@tfl.gov.uk 
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Appendix 1 
Board Actions List (reported to the meeting on 18 September 2019) 
 
Actions from the meeting held on 24 July 2019 
 

Minute No. Item/Description Action By Target 
Date 

Status/Note 

56/07/19 Matters Arising – Crime Reduction Initiatives 
Information on how TfL and its policing partners engaged with 
race equality organisations on crime reduction initiatives would 
be provided to Dr Alice Maynard CBE. 

Siwan 
Hayward OBE 

September 
2019 

Discussions are underway 
with BTP and an update 
will be reported shortly. 
    

57/07/19 (1) Commissioner’s Report – Vision Zero 
Circulate the recent Safety, Sustainability and Human 
Resources (SSHR) Panel Vision Zero presentation slides to all 
Board Members. 

Howard 
Carter 

July 2019 Completed. 

57/07/19 (2) Commissioner’s Report – ULEZ monitoring information 
Monitoring information on the effects and benefits of the ULEZ 
would be included in the annual Travel in London report. 

Alex Williams November 
2019 

On Board forward plan. 

57/07/19 (3) Commissioner’s Report – Work Place Parking Levy 
A paper on the work place parking levy would be submitted to 
the SSHR Panel in September 2019. 

Alex Williams September 
2019 

Completed. Considered 
by SSHR Panel on 4 
September 2019. 

57/07/19 (4) Commissioner’s Report – Promoting Step Free Access 
To look into ways to promote step-free access options as part 
of the planning for Car Free day in the Re-imagine London 
campaign. He would also confirm whether the new York Road 
entrance to Waterloo station was step-free. 

Vernon Everitt September 
2019 

Step-free access will be 
promoted as part of the 
event. Clarified that the 
York Road entrance to 
Waterloo is not step-free. 

57/07/19 (5) Commissioner’s Report – Fare Evasion and Ticket Fraud  
To submit a report on how TfL protects its revenue and what 
more could be done in this area, to the next meetings of the 
Audit and Assurance Committee and the Finance Committee. 

Simon 
Kilonback 

September 
/ October 
2019 

On forward plans for the 
Committees. 

57/07/19 (6) Commissioner’s Report – High Speed 2 
An update on High Speed 2 would be provided for members at 
a future Programmes and Investment Committee meeting. 

Alex Williams October 
2019 

On forward plan for the 
Programmes and 
Investment Committee. 
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57/07/19 (7) Commissioner’s Report – Affordable Homes 
To include information on which affordable homes had been 
started and which were in the pipeline, and the number of jobs 
and apprenticeships created, in future Commissioner’s reports.  

Graeme Craig September 
2019 

Completed. The 
information in the report 
has been expanded. 

59/07/19 Quarterly Performance Report - Quarter 1 2019/20 – 
Board business planning discussions in July 2019 would 
include information on bus demand projections and Brexit 
contingency planning. 

Gareth Powell 
and Simon 
Kilonback 

July 2019 Completed. 

61/07/19 (1) HSE Annual Report – Amendments 
Where percentages were used, actual numbers would also be 
included in brackets. A typo on page 158 of the Board pack 
would be corrected to replace “if” with “of”. References would 
be included on how TfL was engaging with staff around mental 
health and well-being issues and its major transformation 
programme.  

Marian Kelly July 2019 Completed. Additional 
information was included 
in the final report. 

61/07/19 (2) HSE Annual Report – Carbon Reduction Initiatives 
Future reports would contain information on carbon reduction 
initiatives, including work with TfL’s contractors. 

Marian Kelly July 2020 To be addressed in the 
2020 report. 

61/07/19 (3) HSE Annual Report – Electric Vehicle Charging Points 
Ron Kalifa OBE would be sent information on the estimated 
number of electric vehicle charging points needed across 
London. 

Alex Williams July 2019 Completed. Electric 
Vehicle Taskforce Report 
was sent to Ron Kalifa 
OBE. 

62/07/19 Slavery and Human Trafficking Statement – Amendment 
TfL Statement to include a footnote confirming that Crossrail 
Limited had its own statement. 

Howard 
Carter 

July 2019 Completed. Footnote 
added. 
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Actions from previous meetings: 
 

Minute No. Item/Description Action By Target 
Date 

Status/Note 

75/09/18 (1) Commissioner’s Report – Green GB Week 
Members would be briefed on TfL’s proposals to promote 
Green GB Week. 

Vernon Everitt November 
2019 

Information will be sent to 
the Safety, Sustainability 
and Human Resources 
(SSHR) Panel ahead of 
Green GB week 2019. 

75/09/18 (2) Commissioner’s Report – Major Events 
Following suggestions from Mee Ling Ng to Shirley Rodrigues, 
Mike Brown asked Gareth Powell and Vernon Everitt to have a 
strategic discussion with organisers of major events such as 
the Notting Hill Carnival on how to make their events more 
environmentally friendly. An update would be provided to the 
next meeting.  

Gareth Powell 
and Vernon 
Everitt 

September 
2019 

Completed. A paper was 
considered by the SSHR 
Panel. 

07/01/19 (1) HSE Annual Report – Reducing Road Injuries 
Members suggested that the Safety, Sustainability and Human 
Resources (SSHR) Panel look at how local borough strategies 
were performing against the Mayor’s Transport Strategy. 

Gareth Powell November 
2019 

Paper on SSHR Panel 
forward plan. 

07/01/19 (2) HSE Annual Report – Waste Strategy 
Members recommended that TfL consider developing a waste 
strategy so that it was a leader in reducing green house 
emissions in its operations and also in the work it was doing to 
support housing. TfL would look at how it captured that 
information and report back to the Safety, Sustainability and 
Human Resources (SSHR) Panel. 

Lilli Matson November 
2019 

The waste strategy is 
being developed as part 
of the corporate 
environment framework 
The corporate 
environment strategy will 
be presented to the SSHR 
Panel in November 2019. 
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 Board 

Date:  18 September 2019 

Item: Commissioner’s Report 

 

This paper will be considered in public 

1 Summary  

1.1 The Commissioner’s Report provides an overview of major issues and 
developments since the meeting of the Board held on 24 July 2019 and 
updates the Board on significant projects and initiatives.  

2 Recommendation 

2.1 The Board is asked to note the report. 

 

List of appendices to this report: 

Commissioner’s Report – September 2019 

List of Background Papers: 

None 

Mike Brown MVO 

Commissioner 

Transport for London 

September 2019 
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About Transport for London (TfL) 
 

 

Part of the Greater London Authority 
family led by Mayor of London Sadiq Khan, 
we are the integrated transport authority 
responsible for delivering the Mayor’s aims 
for transport. 

We have a key role in shaping what life is 
like in London, helping to realise the 
Mayor’s vision for a ‘City for All 
Londoners’. We are committed to creating 
a fairer, greener, healthier and more 
prosperous city. The Mayor’s Transport 
Strategy sets a target for 80 per cent of all 
journeys to be made on foot, by cycle or 
using public transport by 2041. To make 
this a reality, we prioritise health and the 
quality of people’s experience in 
everything we do. 

We manage the city’s red route strategic 
roads and, through collaboration with the 
London boroughs, can help shape the 
character of all London’s streets. These 
are the places where Londoners travel, 
work, shop and socialise. Making them 
places for people to walk, cycle and spend 
time will reduce car dependency and 
improve air quality, revitalise town 
centres, boost businesses and connect 
communities. 

We run most of London’s public transport 
services, including the London 
Underground, London Buses, the DLR, 
London Overground, TfL Rail, London 
Trams, London River Services, London 
Dial-a-Ride, Victoria Coach Station, 
Santander Cycles and the Emirates Air 
Line. The quality and accessibility of these 
services is fundamental to Londoners’ 
quality of life. By improving and expanding 
public transport, we can make people’s 
lives easier and increase the appeal of 
sustainable travel over private car use. 

We are moving ahead with many of 
London’s most significant infrastructure 
projects, using transport to unlock growth. 
We are working with partners on major 
projects like Crossrail 2 and the Bakerloo 
Line Extension that will deliver the new 
homes and jobs London and the UK need. 
We are in the final phases of completing 
the Elizabeth line which, when open, will 
add 10 per cent to central London’s rail 
capacity. 

Supporting the delivery of high-density, 
mixed-use developments that are planned 
around active and sustainable travel will 
ensure that London’s growth is good 
growth. We also use our own land to 
provide thousands of new affordable 
homes and our own supply chain creates 
tens of thousands of jobs and 
apprenticeships across the country. 

We are committed to being an employer 
that is fully representative of the 
community we serve, where everyone can 
realise their potential. Our aim is to be a 
fully inclusive employer, valuing and 
celebrating the diversity of our workforce 
to improve services for all Londoners. 

We are constantly working to improve the 
city for everyone. This means freezing TfL 
fares so everyone can afford to use public 
transport, using data and technology to 
make services intuitive and easy to use, 
and doing all we can to make streets and 
transport services accessible to all. We 
reinvest every penny of our income  

None of this would be possible without 
the support of boroughs, communities and 
other partners who we work with to 
improve our services. We all need to pull 
together to deliver the Mayor’s Transport 
Strategy; by doing so we can create a 
better city as London grows. 
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This paper will be considered in public 

1 Introduction 
 

   Commissioner’s Report 4 

This report provides a review of major 
issues and developments since the Board 
meeting of 24 July. 
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2 TfL Scorecard 
Period 5 
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Our Period 5 scorecard results cover 
performance between 21 July and  
17 August 2019.  

Our overall performance against the 
scorecard has been maintained since the 
last update to the Board, with 16 out of 18 
measures currently ahead of target 
(excluding measures that have not  
yet reported).  

Safety & Operations  
This Period we have continued to meet 
our targets for the conversion of buses to 
Euro VI standard, and retiming of signals 
and design of new street schemes to 
support healthy streets. We have also 
met our targets for making step-free and 
bus journeys quicker.  

We did not meet our targets for deaths 
and serious injuries on the road network 
overall and, in this Period, also fell short 
of our specific target for incidents 
involving buses.  

Reliability continues to be slightly below 
target on London Underground, but we 
are beginning to see positive results from 
our action plans to improve train operator 
attendance and rolling stock reliability.  

Customer  
All of the key investment milestones have 
been delivered, and we remain on track 
for more than half of the homes in the 
planning applications we bring forward 
this year to be affordable.  

Public transport trips are still ahead of 
our targets, with more than 1.5 billion 
journeys having been made on public 
transport since 1 April.  

People  
We are now in the middle of our annual 
Viewpoint survey, which measures staff 
inclusion and engagement. This opened 
on 9 September and will close on  
27 September. 

Workforce diversity is measured quarterly 
and the latest results will therefore not 
be available until the next Board meeting. 
It is important that we maintain our 
efforts to improve diversity between 
these quarterly check-ins, because only a 
sustained drive throughout the year will 
achieve the challenging targets we have 
set to become more representative of the 
city we serve.  

Financial  
Our strong financial performance has 
continued, and we continue to be ahead 
of target on both of the financial 
measures in the scorecard. 
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Croydon tram overturning 
Significant progress has been made to 
implement the recommendations from 
the Rail Accident Investigation Branch 
(RAIB) following the tragic overturning 
at Sandilands in November 2016. The vast 
majority have been completed and 
the remaining are in the final stages 
of implementation.  

We remain on target to install a new 
system in December this year that will 
physically prevent any tram from 
over-speeding, completing the most 
significant and complex recommendation 
from the RAIB. Work to upgrade the 
lighting in Sandilands tunnel continues 
and we have installed new cat’s eyes to 
help tram drivers orientate themselves 
while in the tunnel. 

We continue to work well with the 
newly formed Light Rail Safety and 
Standards Board (LRSSB). We are sharing 
our progress with other tram owners 
and operators as we complete the RAIB 
recommendations, so that all networks 
across the country can learn from the 
tragedy at Sandilands. We have confirmed 
our share of funding for the LRSSB for 
the next three years and we also sit on 
the Board. 

Tackling knife crime in the Capital  
Despite levels of serious violence being 
low on the transport network, we have 
put measures in place to prevent, detect 
and deal with people carrying weapons on 
our system. This activity supports wider 
police efforts to deal with knife crime in 
London and across the country.  

The police are carrying out regular 
operations and patrols to tackle knife 
crime and prevent people carrying 
weapons, using a broad range of tactics. 
These include knife arches, wands, stop 
and search, automatic number plate 
recognition (ANPR) and weapon sweeps. 

Publication of 2018 Casualty Statistics 
On 25 July, we published the 2018 casualty 
statistics, showing that the number of 
people killed on London's roads fell to 
the lowest level on record. However, 
the figures still showed that 112 people 
were killed and a further 3,954 suffered 
serious injuries. The 112 deaths on 
London’s roads included: 

 57 people walking 

 22 people riding motorcycles 

 16 car occupants 

 12 people cycling 

Page 33



   Commissioner’s Report 10 

 4 ‘other vehicle’ occupants, which 
includes taxi and private hire 
occupants, mobility scooters and 
horse and trap riders 

 1 bus or coach occupant 

Our report, which was released alongside 
the national casualty statistics, 
highlighted that urgent and continued 
action is needed to eliminate death and 
serious injury on our road network. 

Vision Zero Week 
On 22 July, we marked a year on from 
the publication of the Mayor’s Vision 
Zero action plan with the start of  
Vision Zero week.  

The week of communications activity 
included a campaign to highlight road 
trauma, build understanding of the human 
cost attached to it, and talk about what 
we, our policing partners and other 
organisations are doing to achieve 
Vision Zero.  

A key part of the week’s activity was the 
campaign ‘Know My Name’. This campaign 
involved the release of five powerful 
stories of people whose lives were 
impacted due to road trauma. Our press 
team worked with BBC London TV to 
generate two Vision Zero focused pieces, 
with other coverage in the Evening 
Standard and on LBC radio.  

Vision Zero reference group 
On 26 July, we held the first Vision Zero 
Reference Group. The Reference Group 
brought together our partners and key 
stakeholders including the Metropolitan 
Police Service (MPS), London Councils, 20s 
Plenty, and Road Safety Great Britain in 
the delivery of Vision Zero in London. The 
successful event helped to create and 
promote a collaborative approach to 
Vision Zero, encouraging shared 
ownership of the challenges and 
partnership delivery to overcome them. 

On 22 July, we marked a year on from the publication of the 
Mayor’s Vision Zero action plan with the start of Vision Zero week. 

Page 34



   Commissioner’s Report 11 

20 mph consultation report 
On 6 September, we announced that 
proposals to lower speed limits on our 
roads across central London will go 
ahead, following a positive response to 
our public consultation earlier in the 
year. We will introduce 20mph speed 
limits on all our roads in the Congestion 
Charge Zone by early 2020 - mirroring the 
lower speed limits already in place on the 
majority of borough roads in the central 
London area. 

The lower speed limit will be supported 
by new 20mph signage and road markings, 
as well as raised pedestrian crossings in 
seven locations where a high number of 
people walk, including near Embankment 
and Tower Hill Tube stations and outside 
the Tate Britain. We will recalibrate all 
speed cameras in central London and use 
mobile speed cameras to ensure that 
drivers are complying with the new safer 
speed limit. We will aim to complete work 
overnight to minimise the impact on road 
users and will use single lane closures, 
avoiding any roads being fully closed, 
subject to permits. 

Police activities to target antisocial 
behaviour and deliver Vision Zero  
The Roads and Transport Policing 
Command (RTPC) are trialling a new 
tactic to reduce road danger by more 
accurately targeting high risk individuals 
using London’s roads. This operation 

also supports the Violent Crime Task 
Force to reduce the number of 
people who are victims of knife crime and 
serious violence.  

The first two weeks of the operation 
resulted in 23 arrests for a variety of 
offences including drug driving, vehicle 
theft, possession of drugs, recall for 
armed robbery, domestic assault and 
grievous bodily harm. It also led to five 
stolen vehicles being identified in the first 
two weeks. 

Following an increase in speeding and 
antisocial behaviour, we have also worked 
with the MPS to increase enforcement 
operations on the A10 and A12. On the A12, 
between February and August 2019, the 
MPS issued 826 Traffic Offence Reports to 
offending drivers for a variety of traffic 
offences including excess speed. On the 
A10, between May and August 2019, the 
MPS issued 225 such reports to offending 
drivers for offences such as excess speed, 
no insurance, defective vehicles and 
driving without due care. The MPS also 
arrested 13 people during this period. 

Improving motorcyclist safety  
on London’s Roads 
On 6 July, we worked with the MPS and 
motorcycle campaign groups following 
the tragic deaths of five young men in 
collisions while on London's streets in the 
month of June.  
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We have been offering a range of 
measures to improve the confidence and 
skills of the capital's motorcyclists, as 
well as raise standards within the 
motorcycle delivery industry.  

Alongside the MPS, we have been working 
with campaign groups to raise awareness 
of the work being done to tackle 
dangerous driving by enforcing lower 
speed limits and publicising the range of 
motorcycle training courses on offer. 

E-scooter enforcement 
On 22 July, the MPS and City of London 
Police stepped up activity which focuses 
on engaging with e-scooter riders and 
other micro-mobility devices. Riders are 
told about the fact that these scooters 
are illegal outside of private land and 
advised not to ride their devices on public 
roads or footways. Those who refuse to 
comply may have their devices seized.  

In the first month of this operation, the 
police issued over 200 warnings, seized 30 
vehicles and made one arrest. 

Customer safety on  
London Underground 
Over the summer, we worked with Visit 
Britain in a new partnership to help 
visitors with luggage travel safely on our 
network. We also launched a new safety 
campaign aimed at those who travel after 
consuming alcohol.  

We continue to focus on improving safety 
as people get on and off our trains. Over 
the summer, we launched a new 
awareness film for our staff and new 
guidance for our train operators to help 
them improve safety. We have also 
developed a prototype for a system to 
close the gap between the train and the 
platform at Baker Street station and have 
been testing this over the summer.   

We are continuing our work to make sure 
customers are safe on stairs and 
escalators, particularly at times and 
locations where accidents have been 
known to happen. Station 
announcements, posters and our 
frontline customer service team all  
play a part in this.  

Workforce safety 
Physical or verbal abuse of our employees 
is never acceptable and we are working  
to eliminate it. 

We recently completed a trial of body-
worn cameras to help protect our staff, 
with trials taking place at locations where 
workplace violence is a particular 
problem. We have had feedback from our 
staff on the effectiveness of the cameras 
and on other ways we can reduce 
workplace violence. We are now starting 
the next stage of this project, to roll out 
these cameras more widely and work with 
our frontline teams to give them the skills 
and support they need.  
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We continue to encourage our teams to 
highlight safety concerns or ‘near misses’. 
Open and transparent reporting of 
incidents, near misses and safety 
concerns is an important part of any 
mature safety management system. It 
helps us to identify and resolve issues 
before anyone gets hurt. By capturing 
information on our key issues, this  
allows us to focus our safety plans  
more effectively.  

Tackling crime and antisocial behaviour  
We continue to work with the police to 
target thieves, including with uniform and 
plain clothes police patrols to disrupt 
their activity and by providing crime 
prevention advice to our customers.  

On 12 August, the British Transport Police 
(BTP) launched a week of action at 20 
stations which are hotspots for reports of 
theft and pickpocketing on the London 
Underground. This included handing out 
30,000 contact cards highlighting 
pickpockets’ tactics and how to report an 
incident; support from the wider BTP 
from other parts of the UK and at least 75 
officers deployed every day to the 
operation; and a dedicated website for 
the public with videos and crime 
prevention advice. The week of action 
resulted in 18 arrests for theft, and four 
arrests in connection with other offences. 

 
 

Suicide prevention work 
Over the past year we have rolled out a 
new training programme to our front line 
London Underground staff to help them 
recognise customers who are in distress 
and may be attempting suicide. The 
training gives our team tools which 
empower them to confidently take action 
to save a life. Since its introduction over 
2,300 station staff have completed the 
training. Over the past year this has 
supported an increase in interventions of 
69 per cent, and a decrease in the number 
of people who are seriously injured or 
killed from attempting suicide  
on the network.  

Licensee health and wellbeing 
The topic of mental health has gained 
more prominence in recent years and is 
rightly recognised as an important facet 
of maintaining good health and wellbeing.  

Our primary role, as the regulatory and 
licensing authority for taxi and private hire 
drivers in London, is to ensure that drivers 
are safe and able to carry passengers. We 
recognise that the health and wellbeing of 
our licensees is extremely important and 
we are doing more to help the drivers we 
licence gain access to public services, 
charities and other resources available 
that can help them to maintain their 
physical and mental wellbeing.  
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We want licensees to feel empowered to 
seek medical help if they feel they need it 
and so we have produced a web page 
detailing the public services, charities and 
resources available that can help 
licensees to maintain their physical and 
mental wellbeing. 

Bus Safety Standard 
Our Bus Safety Standard includes the 
need for audible warnings to alert 
pedestrians and other roads users, ahead 
of new laws which will require this on all 
quiet-running buses from 2021.  

We are working to develop an appropriate 
sound to provide the best warning to road 
users, particularly pedestrians and 
cyclists, of their approach and indicate 
step changes in speeds while striking the 
right balance of not being unnecessarily 
noisy and disruptive. We intend to fit this 
to new types of buses (pure-electric and 
hydrogen fuel-cell vehicles), and on 
some hybrid buses which can run in 
electric only mode, ahead of the 
compliance deadline. 

We have fitted more than 800 new buses 
with Intelligent Speed Assistance to 
reinforce compliance with a digital speed 
map of London. More than 2,000 of our 
24,500 drivers have received safety 
training over the past few months, 
including using virtual-reality headsets to 

provide 360 views of highway risks that 

arise and pose a potential danger to road 
users such as cyclists, pedestrians and 
motorcyclists. This course will run for up 
to 18 months and forms part of our 
holistic approach to making bus  
travel safer. 

Bus driver fatigue management  
We have commissioned and published 
independent research into bus driver 
fatigue, to support our more wide-
reaching Vision Zero plans.  

The report, by Loughborough University 
and the Swedish National Road and 
Transport Institute, went live on our 
website on 28 August, and outlines 28 
recommendations which can assist with 
making the network safer to operate.  

These cover education, working 
conditions, driver schedules, open culture 
and wider health matters. We are now 
working closely with the trade union 
Unite and our bus operators to consider 
the findings and agree the best solutions 
to take forward.  

While fatigue research features quite 
prominently in the mining and aviation 
industries, it is virtually unexplored in the 
bus sector with very little background 
data available. As our understanding 
improves we will explore whether the 
scope of Vision Zero should be broadened 
on more fronts in London to help us 
achieve our target of no-one killed on or 
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by a bus by 2030, and no-one killed or 
seriously injured on our road network  
by 2041. 

Bus Safety Innovation Challenge 
We announced the winners of successful 
bids to our Bus Safety Innovation 
Challenge on 16 August. Each winning idea 
will now be trialled and independently 
assessed to consider whether the 
technology can help us achieve our Vision 
Zero targets. We are going ahead with: 

 a fatigue monitoring system from 
Abellio and Datik  

 a video-based driver coaching 
programme involving CT Plus 
and Lytx  

 vulnerable road-user intent-
prediction software (Arriva and 
Humanising Autonomy)  

 warning lights illuminating the area 
by the side of the bus (Metroline 
and JBDL)  

 a cyclist and pedestrian detection 
and driver alert system being 
piloted by Stagecoach and Fusion 

Keeping London’s roads moving 
We have awarded a contract to Sopra 
Steria, a leading information technology 
company, to develop new software which 
will help us tackle some of the biggest 
issues facing the capital such as 

congestion and road danger. We will be 
working closely with Sopra Steria to 
develop this new system for the Network 
Management Control Centre, which will 
give everybody managing the road 
network a single, unified view of what is 
happening across London, including up to 
the minute details of all known incidents 
and interventions.  

The ground-breaking software will also be 
able to analyse multiple sources of 
information to generate rapid incident 
response for local boroughs, the 
emergency services and other 
organisations, as well as our customers. 
Preliminary work on the system 
commenced on 12 August. 

Joint incident response with  
Thames Water  
Thames Water has agreed to link their 
escalated incident response with us. We 
have agreed with them a number of 
measures to improve their responsiveness 
and safety when working in London. One 
of the key actions from the workshops 
has been agreement from Thames Water 
to work more closely with our 
operational teams to ensure efforts are 
focused on water system related 
incidents which are having the greatest 
impact on our users.  
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Walking and cycling 
Cycleways  
We continue to make good progress on 
the Cycleways programme, with a focus 
on completing and opening whole or 
significant sections of these routes. Since 
2016 we have constructed over 140km of 
cycle routes, with a further 10km 
currently under construction through 
inner and outer London. We are also on 
target to meet the Mayor’s commitment 
to triple the amount of protected space 
for cyclists during this Mayoral term. 

This investment is helping to contribute 
to significant increases in the number of 
people choosing to cycle in London. Last 
year saw the highest growth in kilometres 
cycled since monitoring began, with a 
daily average of four million kilometres 
cycled in 2018 – five per cent higher  
than in 2017.  

Following the launch of the ‘Summer of 
Cycleways’ on 9 June, Cycleway 17 (C17) 
between Elephant Park and Burgess Park 
will open this month. This will be 
followed by C6 (between Kings Cross and 
Kentish Town), C20 (between Enfield 
Town and Palmers Green) and C23 
(between Whipps Cross and Millfields 
Park), all three of which are fully 
protected cycle routes.   

 
 

Cycleway 3 – Tower Hill to  
Lancaster Gate  
The cycle track at North Carriage Drive 
was re-opened following the temporary 
closure during the British Summertime 
concerts held in Hyde Park this summer, 
having originally opened on 3 June 2019, 
ahead of schedule. We are now 
progressing the final drainage work at this 
location. The anti-skid surfacing work was 
completed at Buckingham Gate on 22 
July, and the handover to Westminster 
City Council is planned after the final 
anti-skid works at Lancaster Gate which 
are due to be completed in the autumn.  

Cycleway 4 – Tower Bridge to Greenwich 
Works on Cycleway 4 are progressing well 
along Jamaica Road and Rotherhithe 
Roundabout, having started on 5 July. The 
islands have been removed and the 
construction of the new segregated cycle 
track is underway. Both sections are 
planned for completion by May 2020. 
Impact to buses, cyclists and general 
traffic is being monitored during the 
works, with further impact mitigation 
measures ready if necessary.  

Consultation for the Lower Road section 
of the route opened on 15 July and will 
run for a total of 12 weeks. The 
consultation is being led by Southwark 
Council and includes its wider proposals 
for the Rotherhithe area. 
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Cycleway 9 – Olympia to Brentford 
Following completion of the local re-
consultation of two elements of the 
scheme in February, the ‘Response to 
issues raised’ report was published on 25 
July. Detailed design work is on-going for 
the Kew Bridge and London Borough of 
Hounslow sections. The London Borough 
of Hammersmith and Fulham is also 
continuing with its detailed design.  

Final assurance reviews and cabinet 
meetings in both boroughs are now due 
to take place in September and October 
ahead of a final decision on whether to 
proceed to construction, which is 
currently scheduled to commence this 
November. 

Walking and cycling improvements 
between Acton and Wood Lane 
Works are progressing well to deliver 
3.5km of upgraded shared-use facility 
for pedestrians and cyclists as well as a 
new off-carriageway bi-directional cycle 
track along the A40 between Wood Lane 
and Acton. 

Installation of the new cycle track and 
footway section between Savoy Circus 
and Gibbon Road is now complete. Works 
have commenced to upgrade the existing 
shared-use facility between Wood Lane 
and Sundew Avenue.  

Walking and Cycling improvements 
between Wood Lane and  
Notting Hill Gate  
We are continuing to review our 
proposals for improvements between 
Wood Lane and Notting Hill Gate, taking 
into account feedback from the 
consultation which closed on 16 June.  
We expect to publish the consultation 
report later this autumn. 

Neighbourhoods between Brentford and Kensington Olympia 
will be connected by a safer walking and cycling route. 
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Cycleway between Hackney  
and the Isle of Dogs 
We are now reviewing our proposals for 
this route to respond to the feedback 
received in the public consultation, which 
closed on 21 June. We expect to publish 
our consultation report later this year.  

Subject to the outcome of the 
consultation and necessary approvals 
process, advanced construction works 
could commence in November 2019. We 
are continuing to work closely with the 
London Borough of Tower Hamlets on 
the middle section of the route to ensure 
coordination with their Liveable 
Neighbourhood scheme in the same area.  

Mini-Hollands, Quietways and  
Central London Grid  
The Mini-Holland programme involves 98 
infrastructure projects and five 
behaviour-change schemes across three 
outer London boroughs – Waltham 
Forest, Enfield and Kingston. Thirty two of 
the 103 Mini-Holland schemes are now 
complete, including the A105 Green Lanes 
scheme, a five-kilometre protected cycle 
route linking Enfield Town and Palmers 
Green and the Kingston station plaza, 
which sees improved accessibility for 
both pedestrians and cyclists.  

Kingston Council launched its first 
Cycleway-branded route (Cycleway 31). 
The new two-kilometre off-road route 
runs between New Malden and Raynes 
Park, with separate space for pedestrians 
and cyclists.  

Schemes currently under construction 
include protected cycle routes on 
Wheatfield Way in Kingston and on the 
A1010 in Enfield. Further schemes are 
progressing through design and 
consultation, including several cycle links 
and Enfield’s Quieter Neighbourhoods. 

Cycling Infrastructure Database 
On 1 August, we successfully launched 
our new Cycling Infrastructure Database 
to help make cycling in London easier.  

The new database is the world’s largest 
and contains the location of more than 
240,000 pieces of cycling infrastructure in 
London, such as cycle parking spaces and 
cycle lanes. We have surveyed every 
street in every London borough to 
identify all 146,000 cycle parking spaces, 
as well as details on 2,000km of cycle 
lanes, 960 traffic filters and 58,000 
wayfinding signs.  

The database has been added to the TfL 
Journey Planner, meaning Londoners can 
now see the nearest and most convenient 
place to park for every journey. The 
database has also been released as open 
data so that third party developers can 
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use it for their own journey planning 
tools, which will make it simpler for 
Londoners to plan cycle trips using their 
preferred apps.  

The database also makes it possible to 
effectively plan future investment in 
cycling. It has already been used to 
develop our Cycle Parking 
Implementation Plan, which sets out  
how we will work with partners across 
the Capital to invest £2.5m in new  
cycle parking. 

By making streets safer and improving the 
quality of walking and cycling routes, we 
hope to boost the number of people 
walking and cycling in the Capital as well 
as reduce road danger, congestion and air 
pollution. We have already doubled the 
amount of protected space for people 
who cycle since 2016 and are on target to 
triple it by 2020.  

Cycle parking for Londoners 
To ensure that every potential cycle trip 
in the capital begins and ends with a place 
to park, we have announced a £2.5 million 
investment over the next year to boost 
the number of cycle parking spaces. 

The investment comes after half of 
Londoners said lack of cycle parking is one 
of the main factors that deter them from 
cycling and a quarter said they were put 
off cycling by a fear of cycle theft. 

Research showed that more than half of 
stations in London either do not have any 
cycle parking or do not have enough 
spaces to cope with demand, despite 
cycling being at record levels. 

This plan and new investment will help 
meet the growing demand for cycle 
parking. Together with investment in new 
high-quality routes, we are enabling more 
people to cycle as part of their everyday 
routine, making our streets cleaner and 
greener for everyone. 

Santander docking station at  
Victoria Park  
On 1 August, we unveiled a new Santander 
Cycles docking station in Victoria Park 
with Tower Hamlets Council. The docking 
station at the Bonner Gate entrance has 
space for 21 cycles, allowing even more 
people to enjoy Victoria Park on two 
wheels. There are now 119 docking stations 
in Tower Hamlets. 

We recently consulted on plans for a new 
Cycleway connecting Hackney to the Isle 
of Dogs, which includes a section through 
Victoria Park. Tower Hamlets Council is 
also consulting residents on its draft 
transport strategy, with the overall aim of 
increasing sustainable transport to 90 per 
cent of all trips by 2041. 
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Cycle Hire celebrates its ninth birthday 
On 29 July, we marked the ninth 
anniversary of our record-breaking cycle 
hire scheme by offering free guided 
Santander Cycles rides on Sundays 
throughout August and September,  
as part of our Summer of  
Cycleways campaign. 

The free tours are giving people a chance 
to see the sights of London, including the 
Houses of Parliament, Hyde Park and 
London Eye, while using our  
segregated cycle lanes. 

The series of led cycle rides follows the 
route of a new Santander Cycles map, 
which gives people step-by-step 
directions to discover the sights of 
London by bicycle.  

The map can be downloaded online from 
our website or accessed via the Santander 
Cycles app, which allows customers to 
find and hire cycles easily. The route is 
split into three loops: a Thames Loop 
between Blackfriars and Westminster, a 
Royal Loop around St James’s Park and 
Green Park, and a Hyde Park Loop. 

We also marked Cycle to Work Day on 8 
August by offering free hires using a code 
that could be redeemed through the 
Santander Cycles app. 

The Santander Cycles scheme continues 
to grow in popularity, and there have 
been more than 83 million hires since the 
scheme was launched in 2010. Last year, a 
record 10.5 million journeys were made 
using the scheme.  

On 29 August, we marked the ninth anniversary 
of the Santander Cycle Hire scheme. 
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A new programme to help transform 
London’s boroughs into safer, greener, 
healthier places  
On 19 August, we announced a new 
borough-level programme to help reduce 
road danger, encourage safe travel by 
public transport and increase the  
number of people walking and cycling 
across the capital. 

A new team of 16 Healthy Streets Officers 
will work across London’s boroughs to 
reduce school-run traffic, discourage 
engine idling and enable people to walk, 
cycle and use public transport more 
often. They will tackle road danger by 
responding to local road safety concerns 
and will support boroughs with local 
initiatives to raise awareness of new 
Cycleways. They will also promote 
training to improve cycle safety and 
encourage people to use public transport. 

The programme, managed by the charity 
Sustrans, will also support boroughs with 
London-wide events including World Car 
Free Day, Walk to Work Week and Road 
Safety Week. It comes as part of our wider 
programme, working with boroughs to 
reduce road danger and improve air 
quality by creating greener, cleaner and 
healthier places, and complements our 
Liveable Neighbourhoods grants of 
between £1m and £10m for boroughs to 
transform local neighbourhoods. 

Funding for community groups 
On 30 July, we announced that 
applications are open for more than 
£500,000 of grants for community and 
not-for-profit groups that encourage 
people to walk and cycle. 

Our Walking and Cycling Grants London 
programme aims to address barriers to 
walking and cycling amongst traditionally 
under-represented groups, helping to 
make London a more sustainable, 
inclusive and healthy city. 

Previously known as Cycling Grants 
London, the programme has been 
expanded this year to include walking 
projects for the first time. Funding has 
been doubled to more than £500,000, 
with the number of grants available also 
doubling from 30 to 60. This means more 
Londoners can benefit from the 
continuing success of the scheme, and we 
hope to award funding to at least one 
project in every London borough. 

Each community project can apply for 
funding of up to £10,000 over three years 
through the programme, which is 
delivered by Groundwork London. 
Current and previous initiatives include 
cycle training, guided rides and courses 
teaching basic cycle maintenance. Future 
projects may include guided walks which 
encourage people to get active. 
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Prudential RideLondon festival of cycling 
On 3 and 4 August, the world’s greatest 
mass-participation festival of cycling 
returned to London and Surrey, 
encouraging Londoners to make the  
most of traffic-free streets with more 
than 100,000 people taking part  
over the weekend. 

It was the seventh year of Prudential 
RideLondon and there was a wide range of 
events taking place over the weekend. 

On Saturday 3 August, from 05:00 to 19:30, 
roads in central London were traffic-free 
for FreeCycle and the UCI Women’s 
WorldTour Prudential RideLondon 
Classique, as well as the Brompton World 
Championship Final. 

The FreeCycle event included a traffic-
free circuit of nearly 13km passing London 
landmarks such as Buckingham Palace and 
St Paul’s Cathedral, and was open to 
cyclists of all ages and abilities. Rides led 
by an experienced cycle guide travelled to 
the event from every London borough, 
making it even easier to get to central 
London to take part.  

Free festival zones with music and 
entertainment were open at six locations 
along the route and bike mechanics were 
also on hand in case of any technical 
problems. This year, the event was free of 
single-use plastic water bottles for the 
first time, with participants encouraged to 
bring their own refillable bottle with 
water fountains available at all the 
FreeCycle festival sites. 

Over 100,000 people took part in this year’s 
Prudential RideLondon event on 3 and 4 August. 
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On Sunday, thousands of amateur cyclists 
raised money for charity by taking part in 
the Prudential RideLondon-Surrey 100, 46 
and 19 events; and the UCI WorldTour 
Prudential RideLondon-Surrey Classic 
event saw 150 of the world’s best male 
cyclists take part in a 169km race through 
London and Surrey. 

Air quality and the environment 
Rapid electric vehicle charging 
To support the growing number of Zero 
Emission Capable (ZEC) taxis and the 
wider take-up of electric vehicles, we are 
spending £18m and working with the 
boroughs and other organisations to build 
a network of rapid charge points across 
London. The total number of charge 
points across London is now 202, which is 
a major step towards our target of 300 
rapid charge points by December 2020.  

At present, there are more than 2,258 ZEC 
taxis licensed in London. Of the 202 rapid 
charge points that have been installed, 73 
are dedicated to taxi use. We are working 
with the taxi trade to identify the most 
favourable locations and are focusing on 
central London for taxi-dedicated sites 
following feedback from the taxi trade.  

We are also developing the designs for 
two hub sites, one in Greenwich and 
another located in, and to be delivered by, 
the City of London. The hubs will consist

of a cluster of rapid charge points to 
support both taxi and public electric 
vehicle users. 

ULEZ expansion – October 2021 
The Ultra Low Emission Zone (ULEZ) 
Expansion project extends the central 
London ULEZ up to the North and South 
Circular Roads. The Mayor announced the 
scheme on 8 June 2018, for delivery in 
October 2021.  

A feasibility study to understand the 
options for delivering the systems and 
services has now concluded, and key 
decisions on the delivery strategy were 
approved at the Programmes and 
Investment Committee in May 2019. The 
project is now in its design phase with 
work ongoing to define the system, 
infrastructure and operations, and to 
progress the supply chain commercial 
agreements that are required.  

Work is also underway to plan mitigation 
and complementary measures, and to 
develop marketing and  
communications programmes. 

Making our bus fleet greener 
We launched our final two Low Emission 
Bus Zones on 5 September, to help make 
London a healthier place to live, work and 
visit. The new zones are now in operation 
from Chiswick High Road to Kensington 
High Street and from Uxbridge Road to 
Shepherds Bush.  
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We now have 12 zones in place, a year 
earlier than first planned, served by more 
than 3,000 ultra-clean diesel buses.  
These cleaner engines and exhaust 
systems are cutting oxides of nitrogen 
and particulate matter by up to 95 and 80 
per cent respectively. 

Eighty per cent of London’s bus fleet is 
now at the ultra-clean Euro VI engine 
standard or better, keeping us on course 
to have an entirely ultra-clean fleet by 
2020. We are achieving this by retrofitting 
up to 100 buses a month with upgraded 
exhaust systems and bringing new  
buses into the fleet in place of  
life-expired vehicles.  

We are continuing to work towards our 
longer term goal to make the whole bus 
fleet zero-tailpipe emission no later than 
2037, with around 165 zero emission buses 
at this level and at least 90 more to join 
them by the end of 2019. This includes 
new electric double-decker vehicles on 
routes 43 and 134, which are to be 
delivered in the final quarter of the year. 
Zero emission buses will continue to 
grow in number into the early part of 
2020, including through our recent order 
for 20 double deck hydrogen buses which 
will operate on a number of routes  
from Perivale. 

Taxi vehicle age limits 
On 5 July, we announced that we will be 
introducing changes to taxi vehicle age 
limits and exemptions from 1 November 
2019. The decision was taken following a 
public consultation carried out earlier  
this year.  

The Mayor’s Transport Strategy makes it 
clear that air pollution caused by diesel 
emissions, high levels of nitrogen dioxide 
(NO2) and particulate matter exacerbate 
poor health conditions and shorten the 
lives of Londoners. London’s transport 
network must contribute to meeting legal 
air quality levels as soon as possible, and 
these changes in taxi vehicle age limits are 
being brought in to reduce harmful 
emissions from taxis and improve air 
quality in London. 

From 1 November 2019 the maximum taxi 
operating age will be mandated so that no 
taxi will be licensed to operate over its 
relevant age limit. This will apply to all 
licensed taxis. 

Between 1 November 2020 and 1 
November 2022, the age limit of Euro 3, 4 
and 5 diesel taxis will be reduced by one 
year, each year. The age limit for ZEC, 
Euro 6 vehicles and taxis newly converted 
to run on Liquid Petroleum Gas will 
remain at 15 years throughout this period. 
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Taxi grants for cleaner vehicles 
Applications have now been received for 
around £30m of the wider £42m 
delicensing fund, supporting taxi drivers 
wishing to delicense older, more polluting 
taxis early. 

At the start of this year, we restructured a 
green fund that doubled the top grant to 
£10,000. Now, an owner of a diesel taxi 
that is less than 15 years old can surrender 
their taxi vehicle licence and plate in 
exchange for a payment from TfL. 

The Mayor increased the fund to £42m, 
meaning that £10,000 payments were 
available to the first 1,250 taxi drivers to 
sign up. Payments to encourage the 
uptake of zero-emission capable cabs will 
continue on a sliding scale and are made 
on a first come, first served basis.  

First pure electric taxi licensed 
On 21 August 2018, the Nissan Dynamo taxi 
passed the final stages of the London Taxi 
Conditions of Fitness assessment, 
including the wheelchair accessibility and 
turning circle requirement. On 28 August 
of this year, we licensed the first vehicle 
for use as a taxi in London. This new 
vehicle is the first pure electric taxi 
licensed in London and the second taxi 
model to meet our zero emission capable 
requirement, which was introduced for all 
newly licensed taxis in January 2018. The 
Dynamo taxi also offers additional choice 
and competition for drivers and taxi rental 

companies. Along with the London 
Electric Vehicle Company TXe, this 
vehicle will help to accelerate the growth 
of green taxis on London’s roads to meet 
stringent air quality targets. Dynamo, the 
company who carries out the conversion 
of the Nissan vehicle with the support of 
Nissan, anticipates vehicle sales 
commencing in September. Dynamo is 
forecasting around 60 taxis to be sold and 
licensed by the end of the year. From 
early 2020 they expect this will increase 
significantly as they fulfil backorders 
already exceeding 600. 

We have been working with Dynamo to 
support them in bringing a fully electric 
vehicle to London’s taxi market, and we 
will continue to work with all prospective 
taxi vehicle manufacturers to support the 
introduction of additional London taxis 
that help achieve London’s air quality, 
accessibility and Vision Zero targets.  

Dial-a-ride vehicles  
We have placed orders for a further 166 
new ultra-clean Dial-a-Ride minibuses to 
ensure we continue operating door-to-
door services for passengers with the 
greatest accessibility needs when the 
enlarged ULEZ area comes into effect in 
2021. This follows an earlier order of 90 
vehicles to comply with introduction of 
the current ULEZ area in April this year.  
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The new buses offer more passenger 
comfort such as better heating and air 
conditioning and will demonstrate their 
worth in conditions like our recent heat 
wave, as well as help us progress to an 
entirely ultra-clean diesel Dial-a-Ride 
fleet as quickly as possible. 

On-demand bus trial in Ealing  
Between 19 July and 16 August, we ran a 
consultation on plans to trial an on-
demand bus service in Ealing. The new 
service will follow the start of a similar 
year-long trial in Sutton in May. 

Customers travelling on the new buses 
are able to book a seat in real-time using 
an app or over the phone. The vehicles 
provide real-time journey information on-
board and will not follow a fixed route, 
with users instead able to board a bus at 
flexible stops within a certain area. The 
buses will be fully accessible and green – 
meeting the tough environmental 
standards used for the ULEZ – and will be 
available between 06:00 and 01:00, seven 
days a week. 

Ealing was chosen for the second trial, 
which will last a year, because there are 
relatively high numbers of private 
vehicles in the borough. Figures show that 
40 per cent of residents use cars – be they 
private or for hire – to get to work in the 
area, and we believe the service could 
encourage people to switch to a more 
sustainable way of travelling. 

We will use the lessons learnt from the 
two trials and different operating 
environments in Sutton and Ealing to 
understand the benefits and viability of 
introducing an on-demand service in the 
long term. 

Bus priority 
We continue to work with the boroughs 
to progress delivery of over 100 bus 
priority schemes on their road network 
this financial year. 

On the roads that we own, we have 
already completed a scheme at A503 
Seven Sisters Road and works on the A10 
Kingsland Road began on 29 July and are 
due to complete in late September. A 
further five projects are currently being 
designed and programmed for delivery in 
the remainder of the year. 

‘Call cancel’ technology is used to cancel 
the green man at a crossing if pedestrians 
have already crossed on a red signal, 
allowing this wasted green man time to 
be redistributed to other modes. This also 
means the green man will appear sooner 
for the next pedestrian. This helps 
improve journey time for buses. 
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Introducing extra capacity with new  
bus route 301 
We introduced new bus route 301 on 
Saturday 13 July, operating between 
Bexleyheath and Woolwich town centres 
via Abbey Wood. Double deck buses run 
every 12 minutes during the day and every 
15 minutes in the evenings.   

The route gives extra capacity between 
Bexleyheath, Abbey Wood, Thamesmead 
and Woolwich, reduces journey times 
between Bexleyheath and Abbey Wood by 
up to 10 minutes, or by 30 per cent. The 
new bus route 301 supports the Mayor’s 
Transport Strategy objectives of 
enhancing the bus network in outer 
London, making services more attractive 
than journeys by car and providing 
integration with the rail network. It 
connects with National Rail at Abbey 
Wood, Plumstead and Woolwich Arsenal 
stations, the DLR at Woolwich Arsenal 
and, looking ahead, will connect with the 
Elizabeth line at Woolwich and  
Abbey Wood. 

Bus driver facilities 
We achieved our target of installing bus 
driver toilets for all 42 prioritised bus 
routes by the end of July 2019. 

As well as being a basic human facility this 
also helps improve the service to our 
customers by avoiding the need for 

unscheduled, mid-route stops, which can 
cause delays. In addition, it also removes 
the risk of potential distractions for bus 
drivers, helping to ensure that they can 
drive safely. 

To complete this project, we will make all 
the bus driver toilets permanent for these 
routes by the end of March 2020. This will 
include updating the 25 temporary units 
to permanent by providing power and 
water service connections, connecting the 
toilet to a sewer and constructing 
permanent concrete foundations. 

Winners of our first  
Best Cargo Bike competition  
On 8 August, we announced the winners 
of the inaugural competition to find the 
best cargo bikes for sustainable business 
deliveries and family trips. The 
competition aims to raise the profile of 
cargo bikes, highlighting their benefits as a 
sustainable option for deliveries and an 
alternative to car journeys for families 
with young children. 

We worked in partnership with 
manufacturers, distributors and stockists 
to host the competition, with awards 
handed out in two categories. Sixteen 
cargo bikes were put forward for judging 
by 10 manufacturers.  
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Eight judges, including London's Walking 
and Cycling Commissioner, Will Norman, 
and representatives from Mothercare, 
Sustrans, community cycling groups and 
family cycling bloggers, assessed each 
bike. Affordability, comfort, security, 
style, capacity and manoeuvrability were 
among the areas considered. Parents and 
children also assessed the bikes on a 
course at London's Queen Elizabeth 
Olympic Park. 

Douze's G4e bike won the Best Cargo  
Bike - Business category. The Bakfiets 
Long was awarded the prize for Best 
Cargo Bike - Families. 

Consolidation pilot projects 
To reduce freight-related congestion, we 
recently conducted a trial exploring 
different ways to consolidate freight 
deliveries and collections in London. 
Through 10 small-scale pilot projects, we 
have tested different conditions and 
enablers in order to reduce freight 
vehicles and roll out different 
consolidation techniques across London.  

Consolidating commercial waste 
collection was one of the most successful 
projects, with an approximate 90 per cent 
reduction in vehicle mileage when nearby 
businesses used the same company to 
collect their waste.  

Another pilot scheme saw Somerset 
House engage with their 300 tenants to 
identify common goods and services 
procured, and then appoint preferred 
suppliers for stationery and couriers. They 
succeeded in reducing vehicle trips by 12 
per cent compared with the previous year, 
and reducing food and beverage deliveries 
by 16 per cent owing to restaurants 
sharing their supplier lists and 
consolidating deliveries. The operating 
times of the loading bay were extended 
by two hours, allowing for an increase in 
deliveries during less busy times on the 
road network.  

After assessing the different approaches, 
we have produced a report defining six 
conditions for success for consolidation 
schemes. These include the importance of 
advocacy and leadership, aligning private 
interests and social benefits, and the scale 
needed for a preferred supplier scheme to 
be commercially viable.  

We are using these findings to plan and 
deliver future freight related activity  
and share best practice with our  
external partners.  

Safer Junctions 
We have now completed work at 30 of 
the most dangerous junctions on our  
road network.  

In the last two months, we have 
consulted on six Safer Junction locations 
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and we are currently reviewing the 
responses. These were for: 

 Kingsland Road/Balls Pond Road  

 Kennington Park Road/ 
Braganza Street  

 East India Dock Road/ 
Birchfield Street  

 Edgware Road/Harrow Road  

 Clapham Road/Union Road 

 Holloway Road/Drayton 
Park/Palmer Place  

Work is planned to start on these six 
junctions in the next 12 months, subject to 
the consultation results, and is being 
funded by our £2.3bn Healthy Streets 
programme, which is making London’s 
streets safer, more attractive, accessible 
and people-friendly. 

Public engagement is also currently 
underway at three locations: 

 New Kent Road/Harper Road 

 Britannia Junction  

 Camden High Street/Camden Road 

We have undertaken an initial review of 
completed projects, which has found a 25 
per cent collision reduction, on average, 
across all such locations.  

Hammersmith Bridge closure 
Recognising the impact that the closure of 
this strategic route is having on local 
residents, we have moved quickly to 
complete an options analysis with high-
level costs and benefits. The London 
Borough of Hammersmith and Fulham 
has now confirmed that it intends to 
restore the bridge with a 7.5 tonne limit 
for general traffic, together with future 
proofing for electric single decker buses .  

We have committed £25m to progress 
with the concept and detailed design 
phases, together with early works. While 
this activity continues, we will work with 
the borough to provide greater clarity on 
the likely final cost and where the balance 
of funding will come from. 

We are using all of the tools we have 
available to measure, understand and 
mitigate the effect of the closure on 
traffic. We are using our network data to 
make informed decisions on traffic light 
timings and implement contingency plans 
to manage unplanned events; for 
example, we have completed a significant 
redesign of timings around Hogarth 
Roundabout, a comprehensive change to 
timings around Hammersmith, and the 
rebalancing of priorities at Chalkers 
Corner and Lower Richmond Road. 
Journey times are showing some 
improvement as a result of these traffic 
light changes. 
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Rotherhithe to Canary Wharf crossing 
Following the decision of the 
Programmes and Investment Committee 
on 21 June, we have been examining 
options for a new ferry service with work 
focused on route planning, fares, vessels, 
piers and connectivity to the local area. 
The feasibility work will continue through 
to October, when a report will be 
prepared for the Programmes and 
Investment Committee that sets out the 
recommended way forward.  

The work on a new ferry to improve 
connectivity for pedestrians and cyclists 
between Rotherhithe and Canary Wharf is 
part of the wider investment we are 
making in walking and cycling across the 
area, including delivery of Cycleway 4 and 
new cycle routes from Rotherhithe to 
Peckham and Hackney to the Isle of Dogs.  

Old Street 
Construction is progressing at Old Street 
roundabout, where a new design will 
bring safety improvements to cyclists and 
pedestrians by providing new and 
improved crossings, fully segregated  
cycle lanes, and a new public space with 
an accessible main entrance to the 
Underground station and the  
shopping arcade.  

Following the successful switchover to 
two-way traffic over the late May bank 
holiday weekend and closure of the 
southeast arm of the junction, 

construction work has commenced on 
the new entrance to Old Street 
Underground station near to Cowper 
Street. The existing subway canopy has 
been removed and construction of the 
new station entrance is scheduled to 
complete in early 2020.  

Later this year, a further traffic switch will 
take place which will reopen the 
southeast arm and permanently close the 
northwest arm, facilitating the 
construction of the public space and 
accessible main station entrance, 
including a new passenger lift to the 
shopping arcade. Islington Council 
granted planning consent for the new 
main station entrance on 9 September and 
construction is on track to be completed 
by the end of 2020. 

Highbury  
Construction is substantially complete 
for the major reconfiguration of the road 
network and removal of the gyratory at 
Highbury Corner. 

The urban realm and remaining highway 
works on the western arm of the gyratory 
were completed at the end of August, and 
tree planting will take place in October. 
Investigations and installation of hostile 
vehicle mitigations around Highbury & 
Islington station are expected to be 
completed by the end of March 2020.  
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Vauxhall 
A Planning Inspectorate inquiry for the 
development on the island site adjacent 
to the bus station will be held on  
17 December 2019. After the inquiry, we 
will know when the recommendation to 
the Secretary of State will be made. We 
anticipate the Secretary of State decision 
in spring 2020.  

Due to the interface between our 
proposals for the road network and the 
island site, we continue to assess the best 
option to secure the delivery of the 
scheme, and minimising the time and cost 
of any delay. 

Waterloo City Hub 
The proposed scheme will significantly 
improve the safety and comfort of 
pedestrians, cyclists and public transport 
users, with a new pedestrian walking 
route to the river, improved crossings, 
segregated cycling facilities and enhanced 
bus waiting and boarding areas. It will also 
provide an improved environment, 
connecting public transport services with 
the South Bank area.  

The concept design has now been 
technically approved and frozen. We are 
working with our supply chain to 
commence the detailed design of the 
scheme and aim to start construction in 
spring 2020, subject to securing the 
necessary consents.  

We continue to work closely with the 
London Borough of Lambeth and 
developers in the area to ensure delivery 
is coordinated with existing and future 
plans for the wider Waterloo area.  

Healthy High Streets project launched 
We have recently trialled several projects 
to help improve the look and feel of 
London’s high streets. 

Hydrogen powered temporary lighting is 
being used on schemes at Old Street and 
Highbury, resulting in zero on-site 
emissions and no noise. If the trial is 
successful then we will look to roll out 
this technology where diesel generators 
would previously have been used. 

We are working with stakeholders to use 
a three-tier assessment for traffic 
management on major projects. For these 
we work with local communities and 
cycle groups in advance of works, to 
better understand their demands and 
then incorporate these into the traffic 
management design. By working with 
these groups, we gain better 
understanding of the accessibility  
barriers that our customers with 
disabilities may face. 

We launched a wildflower trial to increase 
biodiversity on our road network. Two 
locations have been chosen: the A40 in 
Hillingdon and the A406 Redbridge 
roundabout. We are cutting the grass 
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verges less often and less short, to allow 
the natural wildflowers to grow. 
Increasing the biodiversity will boost the 
ecosystem and help support wildlife, 
including bees, butterflies, birds and small 
mammals – while ensuring the verges are 
well-kept for our customers. 

Protests and events on our network  
It has been another busy summer of 
events in London, with the final of the 
ICC Cricket World Cup at Lords on 14 July 
being a particular highlight and the 
culmination of over six weeks of activities 
and large-scale celebrations across  
the capital.  

Through the rest of July, August and 
September we have helped plan and 
deliver a number of large-scale sporting 
events, including the London Triathlon on 
the weekend of 27 and 28 July, with 
extensive road closures on the Sunday 
from ExCeL in the east to central London.  

The seventh year of the Prudential 
RideLondon events took place on the 
weekend of 3 and 4 August, and using new 
traffic signal strategies to assist on 
diversion routes we were able to keep 
Putney Bridge open to traffic to help 
residents travel on the day while 
Hammersmith Bridge was closed.  

The FA Community Shield took place at 
Wembley on the same weekend, as well 
as the first games of the new English 
Football League season. The English 
Premier League started the  
following weekend. 

Notting Hill Carnival took place on 25 and 
26 August and Hackney Carnival took 
place on 8 September. Once again, a 
significant amount of work went into 
maintaining a public transport network 
around the festivities ensuring that 
Londoners could enjoy both events.  

On 25 and 26 August, over a million people headed to Notting Hill Carnival.
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The Extinction Rebellion demonstrations 
continue. We have seen almost weekly 
activity, which has had a mostly moderate 
impact on the network, but there has 
been coordinated action including for a 
week outside the Royal Courts of Justice 
in mid-July.  

The yellow-vest protests have continued, 
although small in scale, and we saw 
numbers in the Independent Taxi 
Alliance’s demonstrations in Parliament 
Square steadily decrease. The taxi 
demonstrations paused for the  
summer Parliamentary recess, but 
resumed in September.  

Heathrow Airport expansion 
The consultation on the Development 
Consent Order application for a third 
runway at Heathrow Airport will close on 
13 September. We will issue our response 
shortly, which will focus on the issues 
relating to surface access and air quality. 

The Court of Appeal has granted the 
Mayor and boroughs permission to appeal 
the decision of the Divisional Court in the 
judicial review of the Government’s 
designation of the Airports National 
Policy Statement, which allows for a third 
runway to be built at Heathrow. A hearing 
will commence on 17 October. 

Congestion Charging private hire vehicle 
exemption removal – judicial review 
On 24 July, the High Court dismissed a 
judicial review which had been brought by 
the Independent Workers Union of Great 
Britain (IWGB) against the Mayor’s decision 
to remove the exemption for private hire 
vehicles paying the Congestion Charge. 
We were an interested party. On 6 
September the IWGB filed an application 
with the Court of Appeal seeking 
permission to appeal the High  
Court’s decision.  
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Elizabeth line 
The Crossrail Ltd Board met on 15 August 
2019 and approved a baseline plan to 
deliver the central section within the 
opening window of October 2020 to 
March 2021. Their focus is now on building 
even greater maturity in their risk 
assessments and delivering against the 
key milestones set out in the schedule. 

Health and safety performance overall 
across the project remains positive and 
there have been no major reportable 
incidents in the last twelve weeks. The 
Crossrail team is now working to identify 
and respond to trends in the occurrence 
of high potential near misses, so that the 
project’s strong safety record can  
be maintained.  

Multi-train testing in the tunnels has 
continued and speeds will progressively 
increase with more train functionality 
included in the testing. Further versions 
of train and signalling software provided 
by Bombardier and Siemens continue to 
be tested at the Crossrail Integration 
Facility in Chippenham. This will help 
build reliability of the software before it is 
used in the tunnels. 

In July, the first nine car (full-length) train 
in TfL Rail passenger service was 
successfully introduced in the west 
between Hayes & Harlington and 
Paddington mainline stations. This is an 
important step in operating the full-

length trains that will be used for future 
opening stages of TfL Rail and the 
Elizabeth line. We remain on course to 
start operating the stopping services from 
Paddington mainline station to Reading in 
December this year.  

Maintenance teams have now moved into 
their new Maintenance Management 
Centre at Plumstead. The teams continue 
to support the project with track 
inspections and are still working towards 
a programme of increased support and 
familiarisation with the railway assets 
ahead of taking over the Central 
Operating Section. 

Our operational maintenance team are 
working closely with the project teams to 
improve the process for handing over 
assets ready for the opening of the line. 
The handover of Victoria Dock Portal was 
successfully achieved in the last week of 
August, and a number of further 
handovers of shafts, portals and stations 
are expected in September and October. 
With each of these handovers that is 
completed, we will learn lessons on how 
to streamline the assurance process.  

New London Overground trains 
The Gospel Oak to Barking line on the 
London Overground is now exclusively 
operated by new four-car electric air-
conditioned trains, doubling capacity and 
restoring a 15-minute frequency of service. 
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To thank customers for their patience 
during the delay in bringing the new trains 
into service we, alongside the Mayor, are 
offering customers a month of free travel 
on the line during September 2019.  

The month of free travel for those using 
the Gospel Oak to Barking line was 
secured by the Mayor earlier this year. It 
will be funded by the manufacturer, 
Bombardier Transportation, and is in place 
from Saturday 31 August to  
Tuesday 1 October inclusive.  

Customers will be required to have a valid 
ticket or touch in and out when using 
Oyster or contactless devices during the 
free travel month. Posters and leaflets 
will be displayed at all stations on the line 
to ensure customers know about the  
free travel month and how to claim  
their refund.  

White Hart Lane station opening 
The major transformation of White  
Hart Lane station is now complete and 
the improved new station opened  
on 26 August.  

The design of the new London 
Overground station has been planned to 
provide quicker and easier access for local 
commuters and also visitors attending 
matches or events at the new Tottenham 
Hotspur stadium, when usage increases 
by around 100 per cent. 

Two new station entrances provide better 
access to the ticket hall, one on Love Lane 
creating a better connection with 
Tottenham High Road and the second 
providing access via Penhurst Road for the 
first time. 

White Hart Lane station is now open to the public and the 
local heritage of the area has been reflected in its new design. 
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White Hart Lane will become the latest 
accessible station on the London 
Overground network once two new lifts, 
which will deliver step-free access from 
street to platform for the first time, are 
brought into use by the end of 
September. These lifts will operate in 
addition to two fixed staircases to each 
platform, one for everyday use and a 
second that will be opened on event days 
to help passengers board trains more 
easily and reduce platform congestion. 

New cycle parking, improved CCTV and 
on-street signage at the station will help 
people continue their journey on foot  
or by bike. 

We have also introduced a number of 
other measures to improve the 
experience for those using the station. 
This includes more visible signage within 
the ticket hall and increasing the number 
of ticket vending machines from three to 
four, to make buying tickets and topping 
up Oyster quicker and easier. 

London Underground 
Northern Line Extension 
We have signed an agreement with our 
suppliers, Ferrovial Laing O’Rourke and 
Battersea Power Station Development 
Company that confirms the Northern  
Line Extension will be ready for service  
in Autumn 2021. We are developing the 
operational readiness and start of  
service plans. 

Good progress continues on all work 
sites. Civil engineering work is nearing 
completion and fit-out of the two new 
stations and two new head houses 
continues. Work to extend the line now 
focuses on the new stations, installing the 
power supply and extending the Northern 
line signalling onto the new section  
of the line. 

At Nine Elms station, work to the external 
cladding has begun. We have finished 
installation of the cable management 
system in the signalling equipment room, 
and the western superstructure is now 
complete. Pouring of the concrete floors 
and installation of the modular cable 
management system in the basement 
service corridors continues.  

At Battersea Power Station, we have 
handed over land next to the northern 
boundary to the Battersea Power Station 
Development Company, which will now 
begin its preparatory works for the over-
station development. Prospect Way has 
been completed and cladding installation 
has started. 

Construction of the external structures 
for head houses at Kennington Park and 
Kennington Green is complete.  
Work has started on making the 
structures watertight and fitting the 
architectural cladding.  
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The first transformer equipment to 
provide traction current for passenger 
trains to run in the extension has been 
delivered to Battersea substation and we 
have completed high voltage cable 
installation in the southbound running 
tunnel, and started installation in the 
northbound tunnel.  

Modernising the Circle, District, 
Hammersmith & City and  
Metropolitan lines 
We are installing a new digital signalling 
system on the Circle, District, 
Hammersmith & City and Metropolitan 
lines. The first section is now operating 
reliably between Hammersmith and 
Latimer Road, and trains are running in 
automatic mode on this branch. In 
September we opened two more sections 
between Latimer Road and Euston Square, 
taking the transformation of nearly half 
the underground network a step closer. 
The Metropolitan line is now operating 
with the new digital system between 
Finchley Road and Euston Square, which 
includes a complex junction at Baker 
Street. The Circle and Hammersmith & 
City lines are now operating the system 
between Hammersmith and  
Euston Square. 

The upgrade will see more trains in the 
central London section when it is 
complete. The new system will provide 
essential extra capacity in some of the 

busiest parts of the London Underground 
network for the 1.3 million customers who 
use these lines every day. 

There will also be improvements to 
customer information with the new 
system, and frequency improvements 
from 2021 when all of the central London 
section of the network has been 
upgraded. This latest stage also saw the 
decommissioning of the signal cabin at 
Edgware Road, which was opened in 1926. 

Central line 
After more than two years of planning 
and preparation, our new traction system 
to improve the performance and 
reliability of the Central line fleet is ready 
for testing. It is designed to be more 
reliable, efficient and easier to maintain 
than the existing direct current system. 

The new design will completely replace 
the existing system that provides control, 
propulsion and power to the Central line 
trains. Its development included creating 
a 3D-printed version of the motor that we 
installed to make sure the dimensions 
were correct. 

Testing of the two-car unit’s equipment 
began at Bombardier’s Derby track at the 
end of June. We are then planning for a 
phased introduction to a train on the 
Central line itself in December this year 
and continuing into early next year. Work 
to install the new units on the fleet of 85 
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trains will then begin and is planned to be 
completed by the end of 2023. The work is 
part of our £450m improvement 
programme for the Central line. 

Work to install the new units on the fleet 
of 85 trains will then begin and is planned 
to be completed by the end of 2023. The  
work is part of our £450m improvement 
programme for the Central line. 

Bank station 
We are boosting capacity at Bank station 
by 40 per cent. This includes creating a 
new Northern line tunnel, platform and 
circulation spaces, a new entrance on 
Cannon Street, introducing step-free 
access to the Northern line and an 
additional interchange between the DLR 
platforms, and two new moving walkways 
between the Central and Northern lines 
to reduce customer journey times. 

The modernisation of Bank station, due 
for completion in 2022, has reached a 
landmark stage with over half of the 
construction work now complete. The 
new tunnel has been excavated, with 
waterproofing and concrete lining now 
underway. The escalator barrel from the 
new entrance on Cannon Street to the 
Northern line platforms is complete and 
another that will form a new escalator to 
the Central line is nearing completion. 

As well as the progress being made 
underground, the new station on Cannon 
Street is beginning to take shape. The 
structure for the new station will be 
completed by the end of September, 
enabling interior wall construction and 
station fit out to start in the autumn. 
Work to the cross passages to the new 
Northern line tunnel are also well 
underway, ahead of the new tunnel  
being connected to the existing  
Northern line in 2021. 

Notting Hill Gate station 
We are working with the developer 
Notting Hill Gate KCS Limited on a step-
free access scheme for Notting Hill Gate 
station, as it is demolishing and 
redeveloping Newcombe House, which 
sits partially above the station. The 
scheme, which would be entirely funded 
by the developer, will provide much 
needed step-free access from street  
to ticket hall and from ticket hall to  
the District and Circle line  
eastbound platform. 

The scheme has been approved by the 
Mayor and is now with the Secretary of 
State for review.  

Acton maintenance facility  
Our new modern train maintenance 
facility at Acton is starting to take shape. 
Foundation works are now complete and 
the steel framework is going up, giving the 
first indications of size and structure. 
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When complete, the double storey 
building will be 160 metres long and 50 
metres wide, with enough space for up to 
four trains to be driven in and worked on 
at the same time. It will feature two 
overhead cranes, shore power supply 
across all train roads, a non-pitted bogie 
road, storage areas as well as an 
accommodation and welfare block with 
the potential to accommodate 200 staff, 
with offices, meeting rooms, showers, 
locker rooms and mess rooms. 

The new, custom-built facility is being 
constructed on what was a pre-stabling 
yard and provides additional capacity to 
the Acton Works Depot used by the 
maintenance team. Our aim is to maintain 
trains internally, so this is an important 
project and investment for our fleet 
teams and will be a significant 
improvement in current facilities. It is due 
to open next year, starting with work for 
the Central line. 

Jubilee line 4G reception 
The eastern half of the Jubilee line will 
get 4G mobile connectivity within station 
platforms and tunnels for the first time 
from March 2020. 

The trial section, which will cover the 
platforms and tunnels between 
Westminster and Canning Town, will 
allow customers to check for the latest 
travel information, catch up on social 
media and read their emails or the latest 

news uninterrupted as part of their 
journey. It will build on the existing free 
WiFi service that we offer on more than 
260 WiFi-enabled London Underground 
stations and on TfL Rail services.  

The trialling of 4G will help us to gain 
valuable experience ahead of awarding 
the concession to deliver coverage across 
the whole Underground network.  

Following the launch of the formal 
procurement process last summer, we 
have shortlisted four bidders who will be 
invited to tender for the concession, with 
a view to awarding the contract by 
summer 2020. In advance of that date, and 
to reduce disruption to customers, we are 
installing cabling within tunnels and 
stations. This will enable the 
concessionaire to use existing 
infrastructure as soon as the contract is 
awarded. Once the contract is live, we 
expect it to provide a revenue stream to 
reinvest into our services.  

The system will also host the Home 
Office’s new Emergency Services 
Network, which will replace the existing 
Airwave system currently used by the 
police, fire services and emergency 
response teams across Britain. By aligning 
the projects, we have ensured that the 
latest requirements for the Emergency 
Services Network are fully incorporated, 
reducing the need for additional contracts 
or amendments in the future. 
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Art on the Underground 
Art on the Underground has launched its 
latest piece on the network, a 
collaboration with Turner Prize-winning 
French artist Laure Prouvost, who is 
representing France at this year’s Venice 
Biennale art fair. The commission includes 
Tube map covers, station posters, and 
two large installations at Stratford and 
Heathrow stations, bookending the 
project from east to west. 

English is Laure’s second language, and 
her art plays with this, using her character 
‘Grand Ma’ in many of the pieces. Her 
work is playful, wistful, and often 
references dreams, thoughts and feelings. 

All the wording and logos on the works 
are carefully hand-drawn, reflecting early 
London Transport posters and signs, 
which were also drawn by hand. 

The launch at Stratford station featured a 
choral performance by the SHARDS choir 
celebrating London, the UK and Europe. 

Pay as you go extensions on  
National Rail  
Pay as you go was extended to Potters 
Bar, Radlett and Brookman’s Park National 
Rail stations in August, in support of the 
Department for Transport’s policy to 
extend smart ticketing around London. 
Brookman’s Park is the first station where 
pay as you go is only available using 
contactless bank cards. 

The latest Art on the Underground pieces have been created 
by Turner Prize-winning French artist Laure Prouvost. 
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60+ concessionary scheme 
Our 60+ concessionary scheme provides 
free travel for those aged 60 and over on 
all TfL services at all times and free travel 
on National Rail services after 09:30 
Monday to Friday and all day at weekends 
and on public holidays. The scheme is 
open to London residents aged 60 or over 
who are not yet eligible for an Older 
Persons Freedom Pass.  

On 1 August, we refreshed the terms of 
the scheme such that anyone who applies 
for a 60+ concession card is now required 
to revalidate their entitlement on an 
annual basis, to prove that they continue 
to meet the residency criteria for the 
scheme. There is a £10 administration fee 
which is charged as part of the 
revalidation process.   
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Crossrail 2 
Following the submission of the Strategic 
Outline Business Case (SOBC) to 
Government in June, the next step in the 
process is for the SOBC to be reviewed by 
the Infrastructure and Project Authority’s 
Project Assessment Review (PAR) team. 
The purpose of the PAR is to advise the 
Department for Transport’s Board 
Investment and Commercial Committee, 
TfL’s Programmes and Investment 
Committee and HM Treasury’s Major 
Projects Review Group on the quality and 
strength of 2019 SOBC. During the review, 
the PAR team will be looking at a number 
of lines of inquiry, including funding and 
finance, benefits, deliverability, assurance 
and governance. An initial planning 
meeting has been held and the PAR  
has now begun. A report on the  
review’s findings will be produced  
in early October.   

Over the summer the Independent 
Investment Programme Advisory Group 
has undertaken an independent review of 
the proposed assurance framework for 
the project. This report has now fed into 
the work of the Independent Assurance 
Panel, which provides independent 
assurance to the Crossrail 2 sponsors. 

Barking Riverside extension  
We are delivering a new rail link to serve 
the 10,800 new homes that are planned 
for the Barking Riverside development 
area. We will build a spur from the Tilbury 

Loop line east of Barking, to extend our 
Overground service from Gospel Oak to 
Barking Riverside. Train services are 
planned to start in 2021. 

Our main works contractor has 
successfully completed piling works 
during the Network Rail blockade in July 
and August. This was an important 
milestone for the project, maximising the 
opportunity for works while the mainline 
was temporarily closed for public use. 
Despite extensive searches during early 
stages of the project, the amount of 
underground utilities over such a large 
site (1.5km long) present an ongoing 
challenge to the programme. 

Affordable homes  
New homes in London Road, Barking 
We have been working with BeFirst,  
the London Borough of Barking and 
Dagenham’s development team, to 
unlock housing opportunities in  
the borough. 

Earlier this year, we agreed the handover 
of land on London Road which was 
previously used as a bus stand. Plans have 
now been submitted to Barking and 
Dagenham Council for 196 new homes for 
local people and new shops. Thirty-five 
per cent of the homes will be affordable. 

The design will enhance Barking’s fast-
changing skyline and provide a landmark 
at the heart of Barking town centre. 
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Bollo Lane development 
We announced that we will be consulting 
on proposals for 800 homes at our site in 
Ealing, alongside new commercial and 
employment space. This new 
development would be 50 per cent 
affordable homes. 

The site at Bollo Lane is a 4.4-acre linear 
site running from Acton Town station in 
the north, to the Acton Works facility car 
park in the south. 

In addition to hundreds of new homes, 
our proposals include improvements to 
the public realm and pavement, and the 
development of a pedestrian friendly 
green link to Chiswick Park with public 
spaces and ground floor commercial uses. 

Colindale station planning permission 
Our plans to modernise Colindale station 
were given the go ahead by Barnet 
Council in July. We will be creating a 
completely new station building with an 
enlarged ticket hall, around double the 
size of the existing space, which will 
deliver a range of benefits for customers 
such as enabling step-free access to 
platform level and reducing crowding by 
providing more ticket gates. 

As well as the modernisation of  
Colindale station, the proposals include 
the creation of more than 300 new homes 
around the station site, half of which  
will be affordable. 

The modernised station, with significant 
funding coming from third party 
developers, will provide new retail 
opportunities and improvements to the 
surrounding area including more  
space for pedestrians. 

Blackhorse Road 
Construction has now started on site with 
new hoardings soon to be put up 
advertising the new site name – 
Blackhorse View. The site will provide 350 
new homes, of which 50 per cent will be 
affordable. In addition, there will be over 
1,500 square metres of new workspace 
and retail space to support small and 
independent retailers and businesses. The 
site will provide public and private cycle 
parking, disabled parking spaces and 
improvements to local landscaping, 
connectivity and public realm.
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Rising Star award 
Ninarita Williams, one of our  
Project Managers on the Four Lines 
Modernisation programme, has been 
announced as a winner in the 
WeAreTheCity Rising Star Awards 2019. 
Rita was the only TfL nominee in  
her category. 

WeAreTheCity is a networks directory 
that helps organisations to attract, retain 
and develop their female talent. The 
Rising Star awards were introduced to 
showcase the UK pipeline of female 
talent below management level and to 
create 100 female role models across 
different industries and professions.  

More than 1,250 individuals were entered 
for the awards, which were judged by a 
panel of 54 independent judges. Over 
35,000 public votes of support were 
received for the shortlisted nominees 
from across 115 countries. 

People Plan 2019/20 
On 4 September, we published our annual 
People Plan for 2019/20. Over the next 
year we will focus on five key areas for 
our people: improving engagement; 
delivering and embedding organisational 
change; developing an inclusive workforce 
that is representative of the city that we 
serve; attracting, developing and retaining 
talent; and rewarding and recognising  
our people. 

Our people underpin everything that we 
deliver for London. This plan will help us 
to keep them at the heart of our 
organisation and to achieve our vision of 
making this a great place to work for all 
our employees.   

Graduates and Apprentices  
On 9 September, we held our first joint 
graduate and apprentice induction week 
at our Pier Walk office in North 
Greenwich. We welcomed 109 new 
apprentices across 23 different 
apprenticeship programmes, along with 32 
graduates and five interns across 12 
different schemes.  

Both graduates and apprentices are 
essential in ensuring that we have the 
right talent pipeline across the 
organisation, and that we reflect the city 
that we serve. Of our apprenticeship 
offers made this year, 36.7 per cent were 
female – up from 20 per cent last year – 
and 36.7 per cent were from a black, Asian 
or minority ethnic background – up from 
35 per cent last year. We will be 
welcoming further apprentices to start in 
February 2020, in our London 
Underground engineering scheme.  
Of our graduate and internship offers, 
24.3 per cent were female and 59.5 per 
cent were from a black, Asian or minority 
ethnic background.  
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We have also selected our third group of 
Emerging Leader graduates. These seven 
graduates will take part in a year-long 
accelerated leadership development 
programme to further strengthen our 
talent pipeline. They will undertake 
placements in London Underground, 
including Operational Area Management, 
Housing Strategy, Vision Zero and 
Diversity, Inclusion and Talent.  

Stuart Ross BAME  
Communications Internship 
On 9 September, we also welcomed five 
new interns on the Stuart Ross BAME 
Communications Internship. We have 
successfully been running a BAME 
internship in the press office since 2006, 
to address the lack of diversity in the PR 
industry. In 2016, the scheme was 
renamed the Stuart Ross BAME Internship 

after our former director of news Stuart 
Ross, who passed away in the January of 
that year.  

Due to the scheme’s success and our 
continued commitment to diversity, we 
have expanded the scheme to include 
new BAME internships in communications 
and marketing - industries where there is 
also severe underrepresentation of 
people from BAME communities. We now 
run these three different internships 
under the name, the Stuart Ross BAME 
Communications Internship. 

Viewpoint survey and  
employee engagement 
Our Viewpoint survey is now open. This is 
our annual survey which asks all 
employees how they feel about different 
aspects of their work, including their role, 
manager, working environment, and the 

On 9 September, we welcomed 109 of 
our new Graduates and Apprentices. 
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relationship they have with the 
organisation itself. The results of the 
survey help tell us how engaged our 
employees are and how included they 
feel at work, and provide information 
about their wellbeing.  

The survey will close on 27 September 
with results announced in November.   

We have also commissioned work to 
better understand some of the reasons 
behind why we have lower employee 
engagement within London Underground 
compared to other areas of the business. 
While the Viewpoint survey gives us an 
annual engagement measure and 
highlights some of the key drivers of 
engagement, this work will help us to 
identify which interventions will be the 
most effective and have the biggest 
impact in improving employee 
engagement in this particular area.   

Our Time 
We have recently confirmed our second 
team of twelve women who will take part 
in the Mayor’s Our Time initiative. This 
initiative pairs women with high potential 
with senior mentors from across the GLA 
family as sponsors for a minimum of six 
months. It is helping to develop our 
diverse pipeline of well-prepared, 
confident and ambitious women, which  
is essential to achieving gender parity in 
the workplace.  

Diversity and Inclusion impact report 
On 29 July, we published our first 
Diversity and Inclusion impact report. This 
combines two previous Diversity and 
Inclusion publications, the Action on 
Equality report and our annual Workforce 
Monitoring report. Bringing these two 
reports together enables us to combine 
our diversity, inclusion and accessibility 
obligations, for both our employees and 
our customers, into one comprehensive 
report. This first publication covers our 
2017/18 performance year, with the 2018/19 
report due to be published soon. These 
are publicly available on our website.     

We have also being doing work on our 
new Diversity, Inclusion and Accessibility 
strategy – Action on Inclusion. This 
strategy follows on from the earlier 
Action on Equality report and 
demonstrates how we will meet our 
Public Sector Equality Duty (Equality  
Act 2010). The strategy will also articulate 
how we will continue to deliver the 
Mayor’s Transport Strategy objectives of 
mode shift, Healthy Streets and Vision 
Zero through the lens of accessibility  
and inclusion. 

Data Science Accelerator programme 
Three of our analysts have been 
improving their skills on the government’s 
Data Science Accelerator programme, 
designed to build the capability of aspiring 
data scientists in the public sector. 
Richard Booth, David Tattersall and 
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Harriet Grayson worked on a range of 
projects with the help of experienced  
data scientists. 

Now in its fifth year, the free 12-week 
programme is backed by the Government 
Digital Service. Each applicant proposes a 
project to work on for three months, and 
commits to working on their project for 
one day a week with a dedicated mentor.  

Safety dress 
Women who work in our engineering, 
maintenance and construction teams  
now have access to a high visibility safety 
dress that can be worn as part of personal 
protective equipment (PPE) and is suitable 
for women, particularly those with a 
dress code based on their culture  
or religion.  

Through contacts we eventually found a 
UK company with a suitable prototype it 
was about to trial in the Middle East – the 
Lilly modesty dress. We worked with the 
manufacturers to ensure the new dress 
meets the British and European PPE 
standards and the rail and construction 
site visibility, garment colour and material 
requirements. It is available in both 
orange for the rail industry, and yellow 
for bus, tram and street works. 

Royal Society for the Prevention  
of Accidents 
Our Commercial Development team has 
been recognised for its health and safety 
work and has been awarded a Royal 
Society for the Prevention of Accidents 
(RoSPA) Gold Award.  

Bettering last year’s silver award, the 
team received the award in recognition of 
its achievements in health and safety, 
having worked with staff, tenants, 
development partners and suppliers along 
the theme ‘Everyone home safe and 
healthy every day’. 

The internationally renowned RoSPA 
Awards are the longest-running industry-
award scheme in the UK, recognising 
achievements in health and safety 
management systems, including 
leadership and workforce involvement. 
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A separate report on the agenda sets out 
our financial results, including further 
extensive cost savings. 

Transformation 
Our programme to reduce operating 
costs is critical to delivering our Business 
Plan and achieving a net operating 
surplus by 2022/23. It will also make us a 
more effective organisation. 

The re-design of our organisation 
continues, with formal consultation with 
trade unions progressing in 10 business 
areas. This includes the creation of a new 
Business Services function which will 
achieve further cost reduction and 
revenue opportunities through 
simplification and structural integration 
across end-to-end processes. 

In building this new function, eight core 
processes have been assessed against 
industry benchmarks for customer 
centric delivery and continuous 
improvement. This is a common model in 
many organisations. Initially providing HR 
and financial transactional services 
across TfL, the new Business Services 
function will be structured so that 
further transactional services can be 
added to it over time. 

In addition to this organisational re-
design, we are supporting a shared 
services workstream for the GLA, which 

looks at opportunities to share HR, IT and 
Facilities Management services with 
other members of the GLA Group.  

Tackling fare evasion crime on our 
transport network  
Our revenue protection staff are 
delivering an operation across our 
whole network to tackle fare evasion 
and antisocial behaviour through 
high-visibility policing and  
enforcement presence.  

Operation Dustin, referred to in our 
January Report to board, continued in 
July and August this resulted in 346 
Penalty Fares, 68 reports for potential 
prosecution and 7 arrests. The Operation 
is scheduled to run again on 17 and  
18 September. 

We have also launched front-door only 
boarding on New Routemaster buses on 
routes 8 and the night route N8, to make 
sure everyone pays the correct fare and 
bring about greater uniformity in the way 
people board buses in London. We will 
review how effective passenger 
information is on this route before 
rolling this change out to all 1,000 New 
Routemaster buses in the fleet by early 
2020. This will also help us tackle fare 
evasion and provide better priority 
boarding for customers who use the 
accessibility ramp.  
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Wood Green station 
At Wood Green station, we have been 
working with our supplier, Schindler, on a 
new type of escalator system, called 
InTruss. InTruss enables us to install a 
new escalator in the original station 
infrastructure – saving time, station 
closures and costly building works. 

All escalators across our network need a 
major overhaul or replacement at some 
point in their lifetime. With over 400 
escalators on the network, this can result 
in significant customer and station 
disruption; sometimes even a station or 
line closure can be required, depending 
on the complexity of the works. 

The InTruss system avoids major changes 
to the original framework of the 
escalator (known as the truss), which 
holds the rest of the moving 
components and is often part of the 
structure of the station itself. By 
manufacturing new components to fit 
the existing space, Schindler can 
minimise the work required and produce 
a new escalator that takes up less space 
and, over time, will become quicker to 
install. In future, a wider rollout across 
the network could lead to more 
standardisation of assets and deliver 
savings in maintenance and replacement. 

The first InTruss escalator came into 
service in early July, and the works team 
has moved on to the other two 
escalators at Wood Green station, all to 
be replaced with the same system. The 
whole project is due to be completed 
around March 2020, when we will review 
the success of this new method of 
escalator replacement. 
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Board  

Date:  18 September 2019 

Item: Crossrail Update 
 

This paper will be considered in public 

1 Summary 

1.1 This paper provides an update on the status of the Crossrail project and the 
readiness of the Infrastructure Managers (IM) for the operations and maintenance 
of the railway after handover from the Crossrail project. 

2 Recommendation  

2.1 The Board is asked to note the paper. 

3 Crossrail update 

3.1 At the meeting of the Board of Crossrail Limited (CRL) on 15 August 2019, the 
Board approved the baseline plan to deliver the central section within the opening 
window of October 2020 and March 2021. The Delivery Control Schedule version 
1.0 is logically linked and contains a list of 120 key programme milestones that 
enable the programme to progress to operational service. This builds on the 
Earliest Opening Programme that sets out the delivery strategy and was 
approved in April 2019. With the schedule baseline established, the focus is now 
on incorporating and managing critical risks and focusing on the key areas of 
improvement. 

3.2 The Board of CRL also confirmed on 15 August 2019 its view that, having 
considered the remaining work to be completed, the risk landscape and the 
mitigations already in place or being developed, the project continues to be 
deliverable within the existing funding envelope. 

3.3 Health and safety performance across the Crossrail project remains under 
scrutiny as there were two accidents that sadly injured staff. There was a serious 
accident at Farringdon station where two scaffolders were injured when the 
scaffolding they were working on collapsed. The investigation into this incident 
continues and a stand down has taken place across all worksites to look at the 
key themes of Target Zero, the importance of the Golden Rules and on safe 
behaviours. At Bond Street station, three workers were hurt when a temporary 
wooden bench collapsed. A programme-wide campaign was initiated to review all 
temporary work equipment, a programme-wide safety alert was issued and follow 
up safety inspections were carried out. There are still a number of high potential 
near misses occurring at sites and in response CRL has focused particularly on 
mitigating risks related to the operational railway.  
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3.4 Victoria Dock and Pudding Mill Lane portals were handed over to the IM on 28 
August 2019 and 4 September 2019, respectively. These were the first elements 
of the Crossrail programme to be handed over and represent a major step 
forward. Handover execution plans are being developed for the remaining 28 
elements that incorporate the lessons learned. The next elements to be handed 
over include Mile End shaft and the first planned stations for handover include 
Custom House and Tottenham Court Road.  

3.5 Close headway multi-train testing in the tunnels has continued with the trains 
operating in ‘standalone’ mode with the ETCS signalling system isolated. As 
testing continues, speeds will progressively increase, with more train functionality 
included in the testing. Testing of further versions of train and signalling software 
provided by Bombardier and Siemens continues at the Crossrail Integration 
Facility in Chippenham. This helps build reliability of the software before it is used 
in the tunnels. 

3.6 A co-located joint team of international senior technical experts from Bombardier, 
Siemens and CRL now meets in London daily to help ensure CRL achieves an 
integrated, safe and reliable railway. Working in the same place means that they 
can more easily find solutions to complex integration issues. Previously, these 
could have taken days or weeks to progress. 

4 Operational Readiness 

4.1 In July 2019, the first nine car (full-length) train in TfL Rail passenger service was 
successfully introduced in the west between Hayes & Harlington and Paddington 
mainline station. This is an important step in operating the full-length trains which 
will be used for future opening stages of TfL Rail and the Elizabeth line. 

4.2 MTR Crossrail are on course to start operating the stopping services from 
Paddington mainline station to Reading in December this year under the TfL Rail 
brand (referred to by the project as Stage 5A). The plan is to use the full-length 
(nine-car) trains but, if software updates are not approved in time for service in 
December, then the contingency plan is to use the shorter seven-car trains, 
identical to those currently used between Liverpool Street and Shenfield. MTR 
Crossrail already staff 11 of the 15 stations between Paddington and Reading, 
after taking over the running of these from Great Western Railway in December 
2017. 

4.3 At the end of August 2019, Network Rail awarded the contract for the 
enhancement works at Ilford and Romford stations and is due to confirm the 
construction timetable shortly. 

4.4 Maintenance teams have now moved into their new Maintenance Management 
Centre at Plumstead. The teams continue to support the project with track 
inspections and are still working towards a programme of increased support and 
familiarisation with the railway assets ahead of handover. 

4.5 For Service and Traffic Managers, fully simulated operational desktop exercises 
resumed in the Romford Control Centre with the majority of functionality concerns 
now resolved since the team’s visit to Siemens in Germany. Traffic Managers 
have also supported the Crossrail contractor, ATC, in signalling trains during 
dynamic testing. 
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4.6 The process for tracking the readiness for asset handover from the Crossrail 
project to operational maintenance teams continues to be reviewed and 
strengthened. As the first shafts and portals are handed over, lessons will be 
learnt to assist the project and operators in streamlining the process for 
assurance.  

5 Project Representative reports and KPMG update 

5.1 The P-Rep is in place for the purpose of providing Sponsors with oversight of 
project delivery, advising and raising points of the challenge to the Sponsors and 
scrutinising progress. 

5.2 In line with the KPMG recommendations and the commitments made by the 
Mayor for greater transparency of the Crossrail project, the most recent P-Rep 
reports are now included as part of the regular update to the Programmes and 
Investment Committee. We have already published the reports from 2018/19 and 
from the first two Periods of 2019/201. The next meeting of the Programmes and 
Investment Committee is currently scheduled for 23 October 2019, and the latest 
P-Rep reports will then be published on our website. 

5.3 Sponsors and CRL have now largely completed the implementation of 
recommendations made by KPMG following their governance and financial and 
commercial reviews of the project. All recommendations have either been 
completed or have actions in place which, for example, are reliant on the 
availability of CRL’s revised schedule and cost baseline. Updates on progress 
with completing the remaining actions will be provided to the Programmes and 
Investment Committee and the Board. 

 
 

List of Appendices: 

None 

List of Background Papers: 

None 
 
Contact Officer: Howard Smith, Chief Operating Officer - Elizabeth line 
Number:  020 3197 5976 
Email: HowardSmith@tfl.gov.uk  
 
Contact Officer: David Hughes, Investment Delivery Planning Director 
Number:  020 3054 8222 
Email: HugheDa03@tfl.gov.uk  

                                            
1
 https://tfl.gov.uk/corporate/publications-and-reports/crossrail-project-updates  
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Board  

Date: 18 September 2019 

Item: Finance Report – Period 5, 2019/20 

 

This paper will be considered in public 

1 Summary 

1.1 The Finance Report sets out TfL’s financial results for Period 5, 2019/20 - the year-
to-date period ending 17 August 2019. 

2 Recommendation 

2.1 The Board is asked to note the Finance Report. 

3 Financial Reporting to the Board 

Finance Report – Period 5, 2019/20 

3.1 The Finance Report provides a summary of year-to-date financial performance in 
2019/20, as well as against last year. The report is consistent with how we have 
presented the 2018 Business Plan and the 2019/20 Budget. The objective is to 
provide this information in a consistent and transparent way so that the progress and 
financial performance of the business become much clearer.  

3.2 Year-to-date performance is shown against Budget, and against last year. This report 
also incorporates trends on passenger journeys. 

Quarterly Performance Report 

3.3 The Quarterly Performance Report for Quarter 2 (covering periods 1 to 6, 2019/20) 
will be presented at the next meeting of the Board on 20 November 2019.  

List of appendices to this report: 
 
Appendix 1: Finance Report - Period 5, 2019/20 
 

List of Background Papers: 

None 

Contact Officer:  Simon Kilonback, Chief Finance Officer 
Number:  020 3054 8941 
Email:   SimonKilonback@tfl.gov.uk 
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Continued 
strong 
performance 
on day-to-day 
operations 

Budget outperformance 
driven by operating 
costs and passenger 
income better than 
expected 

£m 2019/20 YTD 2018/19 
Operating account Actuals Budget Variance 

to Budget 
% variance 
to Budget 

Last year 
actuals 

Variance 
to last 

year 

% variance 
to last 

year 

Passenger income 1,865 1,810 55 3% 1,827 38 2% 

Other operating income   375 374 1 0% 309 66 21% 

Total operating income 2,240 2,184 56 3% 2,136 104 5% 

Business Rates Retention 344 344 0 0% 341 3 1% 

Revenue grant 34 31 3 10% 27 7 26% 

Total income 2,618 2,559 59 2% 2,504 114 5% 

Operating costs (2,386) (2,506) 120 5% (2,328) (58) -2% 

Net operating surplus 232 53 179 340% 176 56 32% 

Capital renewals (135) (182) 47 26% (146) 11 8% 

Net cost of operations 
before financing 

97 (129) 226 176% 30 67 -225% 

Net financing costs (171) (177) 6 3% (171) 0 0% 

Net cost of operations (74) (306) 232 76% (141) 67 48% 
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• Passenger income is outperforming Budget in both LU 
and Buses – demand assumptions remain cautious given 
macroeconomic conditions 

 
• ULEZ compliance levels are higher than Budget, which 

was based on modelling from previous schemes 

Income growth 
driven by 
better than 
expected 
demand 

Overall passenger 
income is 2% up on last 
year, and we are now 
forecasting to outturn 
better than last year 

Total income 

£2,559m   
£2,618m   £31m £16m £8m £21m £3m £6m (£26m) 

£1,750m

£2,000m

£2,250m

£2,500m

£2,750m

2019/20
Budget

LU Passenger
income

Bus
Passenger

income

Other
Passenger

income

Streets
income, incl.
Congestion

Charge

ULEZ Revenue
grants

Other income 2019/20

ULEZ performance 2019/20 2019/20 
Budget 

Variance % variance 

Income (£m) 51 77.3 (26.3)) -34% 

Vehicles in zone 
(millions) 15.1 14.3 0.7 4.9% 

Non-compliant 
vehicles (millions) 3.8 5.4 (1.7) -31.5% 

Compliance rates 74.8% 69.4% 5.4% 
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Passenger 
income growth 
driven by 
Underground 
journeys 

Strong growth on the 
Underground, but bus 
and rail journeys remain 
subdued 

Passenger income 

London Underground Rail Buses 

Note: includes London Overground, Trams and 
DLR 

0%

1%

2%

3%

4%

5%

6%

38 40 42 44 46 48 50 52 2 4 6 8 10 12 14 16 18 20
(4%)

(3%)

(2%)

(1%)

0%

1%

2%

3%

38 40 42 44 46 48 50 52 2 4 6 8 10 12 14 16 18 20

Tr
en

ds

(0.5%) (1.4%) 0.3%

52 week 12 week 4 week

• Journey demand growing at 2.3% 
over past 52 weeks 

• Single biggest contributor to 
growth in LU demand has come 
from journeys involving terminus 
stations 

• Journey growth out of Zone 1 is 
flat 

• The 2018 Business Plan 
incorporated modest growth 
supported by the introduction of 
new trains on London Overground 

• Rail demand is showing signs of 
strengthening; National Rail 
recently reported strong rebound 
on journeys, mainly from 
commuting 

• Demand broadly in line with 
expectations 

• Journeys declined by 1.2% over 
past 52 weeks, less than 
anticipated 

• Bus trip rates have fallen 
significantly among younger and 
low income groups 

(6%)

(4%)

(2%)

0%

2%

4%

38 40 42 44 46 48 50 52 2 4 6 8 10 12 14 16 18 20
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We continue 
to deliver 
ahead of 
Budget 

Operating costs are 
below Budget driven by 
underlying cost 
reductions and timing of 
project and 
transformation costs 

Operating costs £120m better than Budget 
Operating costs 

(£2,506m)  
(£2,396m)  (£2,386m)  £16m  £14m  £1m  £18m  £10m  £28m  £23m  £10m  

(£2,750m)

(£2,500m)

(£2,250m)

(£2,000m)

(£1,750m)

2019/20
Budget

Staff costs Contracted
services

Operations Maintenance Other
cost

decreases

Project
costs

Exceptional
and

restructuring

2019/20
before EL

Elizabeth line 2019/20

(£2,200m)

(£2,150m)

(£2,100m)
2018/19

year to date
2019/20

year to date

40%  
of  upside to budget from 
underlying cost reductions 

 

Like-for-like operating costs 

Like for like costs: operating costs adjusted for one offs, growth (including Elizabeth 
line, ULEZ and new London Overground services), and restructuring costs 

Like-for-like operating 
costs down 0.7% on 
2018/19 

(£2,150m) 

(£2,135m) 
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Summary: net 
operating 
surplus 
significantly 
ahead of 
Budget 

We are reviewing our 
budgetary assumptions 
and will report back to 
the Board  

Net operating surplus £179m ahead of budget 

£53m   

£223m   £232m   

£55m £2m £3m 

£59m 
£28m 

£23m 
£10m 

£50m

£100m

£150m

£200m

£250m

2019/20
Budget

Passenger
income

Other
operating

income

Other revenue
grants

Core business
operating

costs

Project costs Exceptional
and

restructuring
costs

2019/20
before

Elizabeth
line

Elizabeth line 2019/20

Core business excluding the Elizabeth line 

Operating surplus incl. 
Elizabeth line 

Core business 
improving year on year, 
after removing 
Elizabeth line costs 

Elizabeth line operating deficit 

Total TfL operating surplus 

55%  
of  upside from timing of 
costs related to projects 
and transformation 

 we are reviewing our budgetary assumptions post Q1 and will 
incorporate our revised view in the 2019 Business Plan  

£176m   
£232m   

(£19m) 

(£84m) 

£195m   

£316m   

£50m

£100m

£150m

£200m

£250m

£300m

£350m

2018/19
year to date

2019/20
year to date
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Capital spend 
continues to 
track below 
Budget 

We do not expect the 
final delivery dates to 
be impacted at this 
stage 

£m 2019/20 YTD 2018/19 
Capital account Actuals Budget Variance 

to Budget 
% variance 
to Budget 

Last year 
actuals 

Variance 
to last 

year 

% variance 
to last 

year 
New capital investment (384) (547) 163 30% (573) 189 33% 

Crossrail (416) (532) 117 22% (523) 108 21% 

Total capital expenditure (800) (1,080) 280 26% (1,096) 296 27% 

Financed by: 

Investment grant 321 321 0 0% 351 (30) -9% 

Property and asset receipts 17 23 (6) -26% 0 17 6289% 

Borrowing (20) 274 (294) -107% 329 (348) -106% 

Crossrail funding sources 369 678 (309) -46% 55 315 577% 

Other capital grants 71 101 (30) -30% 65 6 9% 

Total 758 1,397 (639) -46% 800 (41) -5% 

Net capital account (41) 317 (359) -113% (296) 255 -86% 
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£m 2019/20 YTD Full programme costs 
Capital account variance by 
key programme 

Actuals 
this year 

Variance to 
Budget 

Total spend 
to date 

Costs to go Estimated 
final cost 

(EFC) 

EFC variance to 
2018 

Business Plan 
Major projects 

Four lines modernisation (100) 22 (4,817) (546) (5,363) (33) -1% 

Northern line extension (64) 26 (745) (345) (1,090) 83 7% 

Major stations * (33) 11 (451) (213) (664) (8) -1% 

Piccadilly line rolling stock (17) 8 (120) (2,991) (3,111) (2) 0% 

Elizabeth line – stations (7) 9 (76) (26) (102) - 0% 

Barking Riverside (15) 0 (27) (77) (104) 10 9% 

DLR rolling stock (7) 0 (21) (579) (600) 29 5% 

LU Railway Systems Enhancements (5) 8 (126) (79) (205) 2 1% 

Silvertown tunnel ** (4) 3 

Other programmes 

Healthy Streets (34) 10 

LU capital (115) 33 

Surface - assets (10) 13 

Public Transport and other (52) 8 

Corporate programmes 

Tech & Data projects (29) 20 

Growth engines – property (24) 37 

Other corporate  (4) 3 

Costs 
pressures and 
opportunities 
broadly offset 
in the long 
term 

Key programme spend 
below Budget is from a 
combination of timing,  
rephasing, as well as 
some savings 

* Bank station estimated final cost 
** Costs for 2019/20 include reimbursement of costs incurred in prior years EFC removed for commercial reasons 

Variance to Budget by programme and cause 

£41m   £40m   £40m   

£13m   £21m   

£45m   
£10m   

£86m   

£63m   £61m   

(£25m)

(£50m)

(£75m)

(£100m)

Major projects Other programmes Corporate and commercial
programmes

Timing differences External dependencies and negotiation Savings and risk release
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94% of the 
investment 
programme 
milestones are 
forecast to be 
achieved on 
time 

Budget milestones 

Delivered/ forecast to schedule 

Delivered/ forecast  >90 days late 

Delivered/ forecast < 90 days late 

Apr 
2019 

May 
2019 

Jun 
2019 

July 
2019 

Aug 
2019 

Sep 
2019 

Oct 
2019 

Nov 
2019 

Dec 
2019 

Jan 
2020 

Feb 
2020 

Mar 
2020 

Four Lines 
Modernisation 

Northern Line 
Extension 

Major Stations 
upgrade 

Healthy Streets 

LU track 

Barking Riverside 

LU lifts and 
escalators 

Accessibility 

First customer services on  
new signalling system 

Essential power supplies available at all sites 

Track installation complete 

Bank: construction of new triple escalator 

Highbury Corner 
Gyratory: removal 

Old Street roundabout removal 

Install 7.5km of new track across the Underground network 

Signalling and piling work in 16-day blockade 

22 lift and escalator s replaced/ refurbished 

£100m £22m 

Cycling: Tower Bridge to Greenwich design sign off 

Cycling: Olympia to Brentford 

8 LU stations become step free 

£64m £26m 

£33m £11m 

£34m £10m 

£48m (£1m) 

£15m £0m 

£13m £2m 

Use of new signalling system for customers extended to north side of Circle line 

£11m £3m 

Main works start 
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Cash balances 
lower than 
Budget 

Driven by timing of 
borrowings and timing of 
capital receipts, offset 
by favourable 
movements in the 
operating and capital 
account 

TfL cash balances (excl. Crossrail) 

£1,446m   
£1,581m   £180m   £47m   £6m   

£163m   

£164m   

(£294m) 

(£65m) 
(£66m) 

£200m

£400m

£600m

£800m

£1,000m

£1,200m

£1,400m

£1,600m

£1,800m

£2,000m

End of  per iod
Budgeted

cash

Net
operating

surplus

Capital
renewal s

Financing
costs

New
capital

investment

Bor rowing Property &
OSD receipts

Capital
incom e and

other funding

TfL working
capital

End of  per iod
closing cash
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Board 
 
Date: 18 September 2019  
 
Item: Tram Overturning at Sandilands, Croydon on 

9 November 2016 – Update 
 

 
 

This paper will be considered in public 

1 Summary 

1.1 On Wednesday 9 November 2016, a tram travelling from New Addington 
towards East Croydon overturned on the approach to Sandilands tram stop 
on a curved track which has a permanent speed restriction of 20km/h. The 
tram was travelling at approximately 73km/h. Of the 69 passengers on 
board, seven lost their lives and 62 people were injured, 19 seriously. 

1.2 Saturday 9 November 2019 will be the 3rd anniversary of this tragedy. Our 
thoughts remain with all those affected and we will continue to do all we 
can to provide support. Measures to assist all those affected by the tragedy 
remain in place and we continue to deal with requests for support quickly 
and many of the claims for compensation have been resolved. The TfL 
Sarah Hope Line remains available to all those affected. 

1.3 Since the tragedy regular reports have been made to the Safety, 
Sustainability and Human Resources Panel (the Panel) and to the Board: 

(a) the Panel received a presentation prior to resumption of the tram 
service on 17 November 2016; 

(b) papers updating the Panel and the Board on the activities underway 
and planned were provided on: 15 December 2016 (Board), 23 January 
2017, 8 February 2017 (Board), 21 March 2017, 26 June 2017, 28 
September 2017 and 22 November 2017; 

(c) on 22 January 2018, at a special meeting of the Panel focused on 
Sandilands and noted two papers. Those papers reported on the Rail 
Accident Investigation Branch (RAIB) and TfL investigations and also on 
TfL‟s non-Operational responses to the tragedy; 

(d) since January 2018, every meeting of the Panel has been provided with 
an update in each quarterly Health Safety and Environment 
Performance report, which includes as a separate appendix a table 
setting out the Sandilands investigations recommendations applicable 
to TfL and the progress made against each. The text from the current 
Health, Safety and Environment (HSE) Performance report is attached 
as Appendix 1 to this paper; 
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(e) a paper was also provided to the Board on 24 July 2018 dealing with 
the circumstances in which a TfL audit of TOL‟s fatigue management 
processes arising from a separate incident in May 2017 in Church 
Street, Croydon and issued in September 2017 was not provided to the 
external organisations investigating the Sandilands tram overturning 
until February and March 2018; and 

(f) all of these papers and reports have been published on the our website. 

1.4 The purpose of this paper is to provide a further update on the: 

(a) progress against the recommendations arising from the investigations 
into the Tram overturning and derailment; 

(b) non-operational activities which are underway and planned following the 
incident; 

(c) support provided and response to claims brought by bereaved family 
members and those who were injured and otherwise affected by the 
tragedy, including the wider New Addington community in Croydon; and 

(d) continuing support being provided to the Office of Rail and Road (ORR) 
and British Transport Police (BTP) investigations. 

1.5 On 4 September 2019, the Panel considered this update paper. Members 
noted that good progress had been made against the recommendations 
from the investigations, with lessons learned shared where relevant with 
other TfL operations. Members were also reassured that compensation 
arrangements were being handled as well as possible and that in each case 
where claimants had asked to settle their claims they had been settled. The 
Panel would continue to receive updates on progress against the 
recommendations and the claims process. 

2 Recommendation 

2.1 The Board is asked to note the paper. 

3 Progress against the recommendations arising from the 
investigations into the Tram overturning and derailment  

3.1 As set out in the papers to the special meeting of the Panel on 22 January 
2018, there are four separate investigations: 

(a) RAIB, as the UK‟s independent railway accident investigation 
organisation, undertook the investigation to understand the causes of 
the accident and provide recommendations for industry learning; 

(b) TfL commissioned an independent investigation from SNC Lavalin 
seeking to identify root causes and produce recommendations 
specifically related to the operation of the Croydon Tram system; 
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(c) the ORR is seeking to identify if there were any breaches of health and 
safety legislation; and 

(d) the BTP is undertaking an investigation, which is focused on whether 
there was any criminal action. 

3.2 The RAIB published its report on 7 December 2017. This was reported to 
and discussed by the Panel on 22 January 2018. An updated report dated 
24 October 2018 was published by the RAIB, replacing the original report, 
and can be found here: 
https://assets.publishing.service.gov.uk/government/uploads/system/upload
s/attachment_data/file/750889/R182017_181024_Sandilands_v2.pdf  

3.3 In addition to typographic amendments and minor corrections the updated 
version of the report adds: 

(a) a new appendix 1 containing RAIB‟s letter of preliminary advice on the 
areas of RAIB recommendations dated 21 July 2017 as sent by RAIB to 
all major UK Tram operators, to UKTram and copied to the ORR and  

(b) an addendum discussing the TfL audit of TOL‟s fatigue management 
system (ref IA 17 780). 

3.4 The SNC Lavalin report dated 10 January 2018 was published with the 
papers provided to the meeting of the Panel on 22 January 2018. 

3.5 The ORR and BTP investigations are ongoing. 

3.6 We have set out in each quarterly HSE Performance report since the 
meeting of the Panel on 22 January 2018 the progress which continues on 
each of the RAIB recommendations. The text from the current 2019 HSE 
Performance report is attached as Appendix 1 to this paper. 

4 Summary of the progress against the recommendations  

4.1 We have introduced a number of safety measures to the tram network as 
noted below. Some of these were started whilst we were awaiting the 
outcome of our own and RAIB‟s investigations. The findings of our own 
investigation, conducted by SNC Lavalin on our behalf, support those in the 
RAIB‟s report, with our recommendations focussed on London Tram, rather 
than the wider industry. 

4.2 Set out below is a summary of the work which has been done and which 
continues to introduce a number of additional safety measures on the tram 
network and ensure that such a tragedy never happens again. We continue 
to work with the wider industry to implement the recommendations set out 
by the RAIB and to share our research findings. 

4.3 In November 2017, we implemented a permanent speed reduction across 
the London Trams network, meaning the maximum speed trams can travel 
will be 70kph (previously 80kph).  
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4.4 Step down speed signage (to 20kph) was also installed in November 2017 
at four locations, providing a graduated reduction in allowable line speed on 
approach to sharp curves.  

4.5 Chevron signs have been installed at Sandilands and at the three other 
significant bends to provide an additional visual cue for drivers. The number 
of speed signs has been increased and additional lineside digital signage 
provides added speed warnings to drivers. 

4.6 Tram activated speed signs have also been installed at key locations as 
agreed with TOL. Following feedback from drivers we will be upgrading the 
sign at Sandilands and this will be installed in autumn 2019.  

4.7 Together with our operator TOL we reviewed the tunnel lighting levels 
following feedback from staff and installed additional temporary lighting on 
the approach to the Sandilands tunnel. This was in addition to providing the 
enhanced visual cues for drivers. 

4.8 Working with our highway experts within TfL a specification for enhanced 
tunnel lighting was developed, adopting best tunnel lighting practice from 
Highways. The new lighting solution will provide comprehensive lighting 
both within the Sandilands tunnel and also to the tunnel approach at 
Sandilands Junction. Adoption of latest technologies will link the tunnel 
lighting to exterior ambient light conditions and will minimise retinal impact 
to the drivers‟ vision on tunnel ingress and egress, allowing them to retain 
the highest levels of visual acuity throughout the tunnel. The enhanced 
tunnel lighting will be completed by the end of 2019.  

4.9 In addition, we have adopted highways type road studs (“cat‟s eyes”) as a 
sleeper mounted orientation aid within the Sandilands tunnel. The studs 
have been deployed on the tunnel Up road only to provide differentiation 
between directions of travel. The studs are also configured to provide visual 
orientation between the individual tunnel sections. Installation was 
completed in May 2019. 

4.10 Together with TOL, we have installed an in-cab driver protection device to 
all trams, which has been in service since October 2017. 

4.11 The Driver Protection Device (Guardian, manufactured by Seeing 
Machines) detects and prevents fatigue and distraction. The system uses 
advanced, safety-verified sensors that track eyelid closures and head 
movements so that when fatigue or distraction is detected an in-cab alarm is 
sounded and the driver‟s seat vibrates to alert the driver. This is the first 
time such a device has been used in the rail industry in the UK and has 
been commended by the ORR. This system has been shared and 
demonstrated to the UK Tram industry for possible implementation on other 
tram networks. 
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4.12 This system is designed to detect driver inattentiveness and provide an 
alert, but does not apply the brakes, as suggested as an option in the 
recommendation. The ORR has stated it recognises the safety benefits this 
system has brought to London Trams. 

4.13 Work will continue with TOL to explore what automatic response is 
appropriate if a low level of driver attentiveness is detected. That will include 
the application of vehicle brakes. Together with TOL, we are reviewing and 
evaluating the outcome of the UK Trams research in the context of pending 
implementation of the physical prevention of over-speeding system, to 
determine if any further measures should be taken.  

4.14 We have improved the protection that tram windows and doors provide 
passengers. We commissioned the manufacture and testing of several 
prototype windows that may provide an appropriate level of additional 
containment. These prototypes were assessed against the conditions likely 
to have been encountered during the Sandilands incident, and took into 
account any effect they may have on ease of access for the emergency 
services. After extensive research and destructive testing to investigate the 
most appropriate retrospective solution for the London tram fleet, an 
enhanced strength window film was selected and has now been installed. 
This is a new higher specification film that is 75 per cent thicker (from 100 
microns to 175 microns). TOL supported our research and selection of the 
preferred solution which we have shared with the wider tram industry.  

4.15 Work on developing an in-cab driver alert system for monitoring and 
managing tram speed, including the automatic application of emergency 
brakes is continuing; after a global search into appropriate proven 
technologies, we awarded a contract on 14 December 2018. TOL were an 
active stakeholder in this and have supported us in this research. This 
system will be set to activate at a safe margin above the posted speed limits 
at high risk locations. On activation the physical prevention of over-speeding 
system, PPOS, will bring a tram to a stop on the basis that a clear over 
speed violation has occurred. 

4.16 London Trams network will be the first in the UK to have an automatic 
braking system. 

4.17 Installation of the system will begin in August/September and will be in 
operation by the end of 2019, including a period of training and 
familiarisation with tram drivers ahead of it becoming fully operational. 

4.18 The new system will initially be configured to priority locations as suggested 
by the RAIB but will have the flexibility to be introduced elsewhere on the 
tram network. 

4.19 We are working to improve locally powered emergency lighting and are 
developing a specification for the tram fleet which will prevent unintentional 
interruption during an emergency  
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4.20 We have awarded a contract for the design and provision of emergency 
lighting to the tram fleet. This system will provide additional lighting units 
within the tram equipped with autonomous batteries. In the event of the 
tram‟s own batteries or lighting circuits becoming unavailable, the new 
system will provide suitable illumination throughout the tram. TOL supported 
us in the development of the design and scope of requirements with 
operational and driver input. 

4.21 Design of the new system is underway, with fleet roll out planned for later 
this year.  

4.22 We have two types of tram on our network. The CCTV recording system on 
our Stadler trams has been replaced and upgraded. Replacement of the 
Bombardier on-tram recording equipment and updating this to digital 
equipment should be completed by October 2019. 

4.23 We have enhanced our procedures for reviewing and revising our tram 
maintenance procedures and testing documentation to take account of 
experience gained and modifications made since the trams were brought 
into service. 

4.24 We have revised our processes for the reporting of safety complaints and 
made these more effective. We have also reviewed our processes for 
responding to these to ensure they remain effective. 

4.25 In addition to the measures proposed by the RAIB, we are also adopting 
iBus technology on our Stadler trams to notify the driver of over speeding – 
to be known as iTram and is expected to be completed by the end of 2019. 

5 Wider Industry and TfL engagement  

5.1 We also continue to work with the wider tram industry on these 
improvements and have held two trams summits, where collectively we 
considered progress to date and possible further improvements. At our 
second summit we also shared the lessons learnt from our investigation, in 
addition to considering the recommendations arising from RAIB‟s 
investigation.  

5.2 Within TfL, we continue to review all the recommendations from both RAIB‟s 
and our own investigation reports to identify and implement any wider 
learning across our organisation and via our contractors and partners. 
Specifically we have identified the following actions to take forward within 
our main operational business areas:  

(a)  strengthen the arrangements for monitoring and managing fatigue risk;  

(b)  review our risk assessment processes and the effectiveness of controls 
to reflect the understanding of risk from the Sandilands incident and that 
they are capable of identifying and correctly assessing all significant 
risks;  
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(c)  embedding a „fair culture‟ which balances the need for a non-punitive 
reporting and continuous learning environment with the need to hold 
persons accountable for their actions, thereby creating an atmosphere 
of trust;   

(d)  review whether the preferred glazing solution for trams is appropriate 
for our other transport types to improve passenger containment; and  

(e)  review our mechanisms for promoting and embedding organisational 
learning. 

5.3 We were a key part of the ORR‟s/UK Tram industry‟s steering group (and its 
working groups) set up to establish an industry body responsible for 
ensuring better cooperation on safety and standards. This steering group 
fulfilled its remit with the establishment of the Light Rail Safety Standards 
Board (LRSSB) at the beginning of February 2019. 

5.4 We have formally agreed to the setting up of the LRSSB and to our 
allocation of the funding needed for the first three years of operation. We 
have agreed to its governance arrangements and potential future work plan 
and have responded to UKTram to confirm this. 

5.5 Our Director of Rail and Sponsored Services is also one of the four Non-
Executive Directors on the LRSSB. The first meeting of the LRSSB took 
place on 12 February 2019. We continue to see the collaborative approach 
fostered through this group as the best means to deliver the improvements 
required across the industry.  

6 Better understanding of all safety risks associated with 
tramway operations  

6.1 One of the RAIB recommendations was for UK tram operators, owners and 
infrastructure managers to conduct jointly a systematic review of operational 
risks and control measures associated with the design, maintenance and 
operation of tramways. We fully participated in this pan-industry review 
sharing how we assess and manage our risks with the team carrying out 
this work. From this review, as part of the tram sector we have agreed the 
basis of an industry wide risk model. 

6.2 We are now working with the LRSSB to implement this model. Until the risk 
model is rolled out across the industry we continue to use our safety risk 
model developed jointly with TOL to inform our risk management. 

6.3 As part of the development of the industry model we have agreed to provide 
incident and accident data to support the model. Data used in our revised 
risk model has been provided and TOL have also submitted five years of 
data in support of this. 
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7 Continuing support to and engagement with all those 
affected by the tragedy 

7.1 We have worked hard to ensure that those affected by the overturning are 
being provided with all appropriate support and assistance. This has been 
through interim payments, counselling and therapeutic support as 
necessary. We have also provided support and counselling to staff as 
required.  

7.2 We are working with the BTP, London Borough of Croydon, claimants‟ 
solicitors and a survivors‟ group to remain in contact with and offer 
continuing communications with those affected about the overturning and 
derailment, the investigations into the causes, the infrastructure and other 
improvements which have been made, the Coroner‟s Inquest and the 
criminal and regulatory steps which have yet to commence.  

7.3 We have worked and will continue to work to support the BTP, the RAIB, the 
ORR and others to establish the cause or causes.  

7.4 TfL‟s Sarah Hope Line, run by specially trained and dedicated TfL staff, 
remains available to all those affected to provide practical, financial and 
emotional help and also to make referrals for counselling and specialised 
support. 

7.5 In addition to direct contact with those affected, a page was created on the 
TfL website shortly after the overturning for the purpose of providing access 
to information and documents and providing up to date information relevant 
to the incident and the various investigations into the causes of the 
overturning and derailment: https://tfl.gov.uk/modes/trams/croydon-tram-
derailment. The page will continue to be displayed and updated for the 
foreseeable future. 

7.6 TfL and TOL are jointly insured in relation to the overturning and derailment. 
We have worked together to support the insurers and claims handlers to 
respond to personal injury and Fatal Accident claims. We have agreed to 
share equally any costs arising which may not be covered by the insurance. 
We have sought to support bereaved families and passengers directly 
affected through the provision of counselling, rehabilitation, financial 
compensation, free transport and other support. We are also working 
proactively with all those affected and their legal representatives to progress 
civil claims quickly. We made contact with everyone injured who notified us 
of a claim and also with the dependents of the people who lost their lives to 
admit liability in respect of civil claims, to offer interim payments and other 
support. We are proactively staying in contact with all those affected to be 
available to provide continued support as and when needed. 

7.7 We have proactively maintained contact with claimants and their solicitors to 
keep in touch over their progress with the preparation of their claims, to 
repeat our offers of interim payments to limit or alleviate financial hardship 
as far as we can and to look for ways in which we can assist those who 
have been affected. To date 53 claims from a total of 90 notified claims 
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have been resolved. We have recently written to all of those claimants 
whose claims have not been able to be resolved to date with a proposal to 
ensure that they can continue to bring their claims after the statutory three 
year limitation period which will apply from November 2019. 

7.8 In addition, we are working with the representatives of the families of those 
who lost their lives in the incident to agree costs for them to be represented 
at the Coroner‟s Inquest which will be held at a date yet to be fixed. We will 
continue to support and assist them as necessary in relation to the Inquest.  

7.9 TfL has met with representatives of the London Borough of Croydon several 
times in the past year to discuss the impact of the overturning on the 
broader New Addington community and the support that may be required 
over coming years. In March 2018, the Mayor of London announced that 
TfL would provide £750,000 in support of Croydon Council‟s community 
recovery activities following the tragedy. The funds are to be provided to 
support health and social services in New Addington and the surrounding 
community, where many of those directly or indirectly affected by the 
tragedy live. Croydon and local commissioning groups have proposed a 
range of action to help local people, including more community and social 
care and increases to adult and child mental health resources.  

8 TfL Internal Audit Report: Management of Fatigue in Tram 
Operations Limited (TOL) 

8.1 In response to concerns about tram driver fatigue following an incident in 
May 2017 recorded by a member of the public on their mobile phone on a 
tram in Church Street in Croydon, TfL commissioned an internal audit into 
the management of fatigue by TOL. We also drew it to the attention of the 
RAIB and ORR immediately we were made aware of it and contacted the 
BTP so that they could pass the information on to the Sandilands victims 
and the bereaved families. The report was issued on 15 September 2017. 

8.2 The RAIB and ORR do not require us to automatically share all our audit 
reports with them but to review whether our reports might be material to 
their investigations and provide them as appropriate. We provided the RAIB 
and ORR with all material which they requested as part of their 
investigations but clearly, in hindsight and in the context, we should have 
sent them a copy of the final report at this point. 

8.3 At the special meeting of the Panel on 22 January 2018, the Chair asked if 
the audit report had been sent to the external bodies investigating the 
Sandilands incident, he having previously proposed that this should be 
done. TfL‟s Director of Health and Safety said that she believed it had been 
sent but would confirm. Following the meeting it was discovered that the 
audit report had not in fact been sent to the external bodies. 

8.4 Our Health and Safety department was responsible for sharing this audit 
report with the external bodies, but in error it was not sent as originally 
thought. This was clearly an oversight, which was rectified as soon as we 
realised that this had occurred. The Director of Health and Safety also 
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contacted the Chair of the Panel to inform him of the error, to apologise and 
to confirm that the audit report had been sent. 

8.5 The audit report was issued to the RAIB, ORR, BTP (on 12 February 2018) 
and SNC-Lavalin (on 15 March 2018). It is also published on the TfL 
website. 

8.6 An updated RAIB report, dated 24 October 2018, was published by the 
RAIB, replacing the original report. The updated version of the report adds 
an addendum discussing the TfL audit of TOL‟s fatigue management 
system (ref IA 17 780) 

8.7 We have strengthened our procedures to ensure a more robust check is 
made as to whether any of our audit reports could have a material impact 
on a live investigation, and if so, we will now automatically forward a copy 
of the final report to the investigators/regulator to support their 
investigations. 

8.8 A paper containing a report into the error was provided to the Board on 24 
July 2018. The paper was published on the TfL website. 

8.9 The Chair of the Panel at the time, Mr Michael Liebreich, wrote on 15 
February 2019 to the Transport Commissioner expressing concerns about 
what happened. That correspondence, together with the Commissioner‟s 
response, has been sent by TfL and Mr Liebreich to the ORR, RAIB and 
BTP to maintain transparency. 

8.10 On 4 July 2018 at a plenary meeting of the London Assembly a motion was 
agreed which called upon the Mayor to appoint an independent 
investigation to review why TfL failed to supply the audit report to the RAIB, 
the ORR and the BTP. The Mayor has since responded that a further 
investigation would not have any benefit, particularly bearing in mind the 
existence of the RAIB investigation (which included fatigue management 
and summarised the TfL audit in its final report), TfL‟s independent 
investigation into the Sandilands overturning, and the separate TfL fatigue 
report.  

9 Next Steps 

9.1 We will continue to work hard to ensure that those affected by the 
overturning are being provided with all appropriate support and assistance. 
This has been provided through interim payments, counselling and 
therapeutic support as necessary. We have also provided support and 
counselling to staff as required. 

9.2 We will continue to work with the BTP, London Borough of Croydon, 
claimants‟ solicitors and a survivors‟ group to remain in contact with and 
offer continuing communications with those affected about the overturning 
and derailment, the investigations into the causes, the infrastructure and 
other improvements which have been made, the Coroner‟s Inquest and the 
criminal and regulatory steps which have yet to commence.  
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9.3 We continue to engage with and report progress on the actions we are 
taking to address the RAIB recommendations. 

9.4 We will continue to report progress against the RAIB‟s and our own 
recommendations to the Panel via the quarterly Health Safety and 
Environment report. 

9.5 We will implement the relevant lessons learnt from both investigations more 
widely across our operational businesses. 

9.6 We will continue to provide support to the ORR and BTP, as required, while 
they complete their investigations. 

9.7 We will continue to work with the wider Tram industry to ensure all the 
RAIB‟s recommendations are actioned and tramway safety continues to 
improve across the industry. 

 

List of appendices: 

Appendix 1: Sandilands investigation recommendations applicable to TfL 

List of Background Papers: 

None  
 
 

Contact Officer:    Gareth Powell, Managing Director, Surface Transport 
Number:               020 054 0180 
Email:         GarethPowell@tfl.gov.uk    
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Appendix

Recommendation Progress to date

UK tram operators, owners and 
infrastructure managers should 
conduct a systematic review of 
operational risks and control 
measures associated with 
the design, maintenance and 
operation of tramways.

[RAIB recommendation 2. Links 
with RAIB Recommendation 1, 

10, and TfL Recommendation 5]

Complete: Together with Tram Operations Ltd (TOL) we are represented 
on the UK Tram Industry Sandilands Sub Committee, established to 
consider the RAIB findings and take action on behalf of the UK tram 
industry. 

Our (together with TOL) review of route risk assessments and our 
network risk model has been shared with the wider UK tram industry. 
The industry has reviewed all risk assessments within the industry to 
agree a standard approach, a standard model has been developed and 
verified. it is now being rolled out. In support of the model we have also 
agreed the arrangements to collect industry incident and injury data. 
National roll out for the risk model and data model In Q1 there were 
19 vulnerable road users were killed or seriously injured in collisions 
involving buses, a 21 per cent improvement from last year.

We presented an overview and findings of Risk Model work to Rail Safety 
and Standards Board Risk Management Forum in June 2018. The model 
was revised again in March 2019.

UK tram operators, owners and 
infrastructure managers should 
work together to review, 
develop, and install suitable 
measures to automatically 
reduce tram speeds if they 
approach higher risk locations 
at speeds which could result in 
derailment or overturning.

[RAIB recommendation 3. Links 
with TfL recommendation 2]

In Progress: A contract was awarded to Engineering Support Group 
in December 2018. The new system will automatically bring a moving 
tram to a controlled stop if it were to exceed the speed limit (by a safe 
margin) at a designated location. It will also alert the operations control 
centre.

The system will initially be configured to priority locations as suggested 
by the RAIB recommendation. It also has the flexibility to be introduced 
elsewhere on the tram network.

We remain on target for the system to be installed and in operation by 
the end of 2019. (This includes a period of training and familiarisation 
with tram drivers ahead of it becoming fully operational.)

TOL are an active stakeholder in this. 

The Feasibility and scoping work for this system has been shared with 
other tram owners and operators to assist in the development of a 
programme for installing similar suitable systems to their networks.

Appendix: Sandilands investigation 
recommendations applicable to TfL
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Health, Safety and Environment report

Recommendation Progress to date

UK tram operators, owners 
and infrastructure managers 
should work together to 
research and evaluate systems 
capable of reliably detecting 
driver attention state and 
initiating appropriate automatic 
responses if a low level of 
alertness is identified.

[RAIB recommendation 4]

In progress: Working closely with TOL, LT has procured and 
commissioned the ‘Seeing Machine Guardian’ driver protection system 
fleet wide. This system uses proven facial movement technology to 
monitor driver fatigue and distraction. The system was fully installed 
across the LT fleet in October 2017.

An additional feature of the Guardian system is that it is programmed to 
alert drivers if the maximum speed goes above 70kph.

TOL were closely involved in the selection and implementation of this 
system and played the major role in securing driver support.

LT and TOL have already hosted several delegations, including UKTram 
and others, to demonstrate the technology in operation. While the 
systems does not apply the brakes automatically, the Office of Rail and 
Road (ORR) recognses the safety benefits the system has brought to 
London Trams.

This system is designed to detect driver inattentiveness and provide an 
alert, but does not, itself, apply the brakes, as suggested as an option 
in the recommendation. As detailed in recommendation three, an 
automatic braking system has been procured and will be installed by the 
end of 2019 as a separate measure. Research work being undertaken by 
UK Trams is exploring what an appropriate automatic response would be 
if a low level of driver attentiveness is detected, such as the application 
of brakes. TfL will review this research to ensure the system in use is 
compatible with the outcomes

UK tram operators, owners 
and infrastructure managers, 
in consultation with the DfT, 
should work together to 
review signage, lighting and 
other visual information cues 
available on segregated and  
off-track areas required by 
drivers on the approach to high 
risk locations.

Complete: We undertook a comprehensive review of tram speeds and 
speed signage across its network. 
As a result the following measures were put in place by September 2017. 
TOL are an active and engaged stakeholder on this initiative:

1. The maximum tram speed on the network was reduced by 10kph,
from 80kph to 70kph. The effect is that the potential for coasting 
in high speed areas has been removed, and that continual speed 
management is required in these low workload areas so increasing 
driver alertness.

2. Additional step down speed signage was implemented in all
locations where speeds reduced by more than 20kph, enhancing
driver visual cueing and orientation.

3. Where speed signs are located immediately in advance of higher
risk locations, e.g. a tram stop or a curve with low approach
visibility, the sign has been enhanced with the addition high
visibility outer border as an additional visual cue to drivers of an
approaching hazard.

iTram
We will also implement iTram to provide audible in-cab over speed 
alerts. iTram is a performance monitoring tool that as well as driving 
safety improvements by trend analysis of tram speeds, also utilises GPS 
technology to provide over speed warnings to drivers at all points across 
the network. It is therefore an enhancement on the Guardian system 
which can only alert drivers if they exceed the maximum speed limit. 

Fitment across the fleet will be completed by December 2019
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Plans for next quarter

Appendix

Recommendation Progress to date

[RAIB recommendation 5. Links 
to TfL Recommendation 1]

Review of Visual Cueing
Together with TOL we have completed a comprehensive Route Hazard 
Analysis. The conclusion is that the already completed installation of 
additional speed signage work improves driver visual cueing on the 
network. Conceptual designs for enhanced visual cueing in Sandilands 
tunnel are under TOL driver consultation.

Tunnel Lighting
Post the Sandilands incident we installed additional temporary lighting
on the approach to the Sandilands tunnel, while our road tunnel lighting 
experts developed a permanent solution.

The new design will adopt best practice from the automotive industry 
to reduce the impact of glare on driver’s eyes both when entering and 
exiting the tunnel. Work is expected to be complete on the improved 
tunnel lighting by December 2019.

Installation of highways type road studs ("cats eyes") as a sleeper 
mounted orientation aid within the Sandilands tunnel was completed 
in May 2019. The studs are deployed on the 'Up' road only to provide 
differentiation between directions of travel. They are also configured to 
provide visual orientation between the individual tunnel sections 

We are also trialling illuminated warning signs, similar to those used on 
roads to warn drivers their speed is above the limit. The effectiveness 
of these signs will be evaluated in summer 2019 and the feedback will be 
shared with the UK tram industry.

UK tram operators and owners 
should, in consultation with 
appropriate tram manufacturers 
and other European tramways, 
review existing research and, if 
necessary, undertake further 
research to identify means 
of improving the customer 
containment provided by tram 
windows and doors.

[RAIB recommendation 6. Links 
to TfL Recommendation 8]

Complete: We commissioned the manufacture and testing of several 
prototype windows that could provide an appropriate level of additional 
containment. These prototypes were assessed against the conditions 
likely to have been encountered during the Sandilands incident, and 
taking into account any affect they may have on ease of access for the 
emergency services.

We concluded that mainline rail crash worthiness standard GM/RT2100 is 
more likely to offer protection against the conditions experienced during 
the Sandilands event. Strengthening film on top of the existing tempered 
glass was selected as the immediate solution to strengthen glazing on 
trams. 

Following the extensive testing with safety experts and a new higher 
specification film that is 75% thicker (from 100microns to 175microns) has 
been fitted to all doors and windows to improve containment.

We are investigating the practicalities of modifying tram doors and we 
will consider the recommendations made by the RAIB when designing 
new vehicles in the future.

UK tram operators and owners 
should install (or modify 
existing) emergency lighting 
so that the lighting cannot 
be unintentionally switched 
off or disconnected during an 
emergency.

[RAIB recommendation 7]

In progress: In conjunction with industry experts, we have formulated 
a Technical Specification for the retrofitting emergency lighting to 
its fleet. The system will be fully autonomous, and will operate 
independently of the trams battery system in the event of an 
emergency.

Role out of the system is planned for autumn 2019. 

TOL are an active and engaged stakeholder on this initiative.
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Health, Safety and Environment report

Recommendation Progress to date

UK tram operators and owners 
should review options for 
enabling the rapid evacuation of 
a tram which is lying on its side 
after an accident. 

[RAIB recommendation 8]

In progress: We continue to work with tram operators and tram 
manufacturers to identify and evaluate options to achieve this objective.

TOL and LT should commission 
an independent review of 
its process for assessing risk 
associated with the operation 
of trams. 

[RAIB recommendation 10. Links 
with RAIB recommendation 2]

Complete: The network risk model and route risk assessments have 
been reviewed and updated. They have been shared with the wider UK 
tram industry and we also presented an overview and findings of Risk 
Model work to Rail Safety and Standards Board Risk Management Forum 
in June 2018. Work has also been completed on our tram crossing risk 
assessments for Croydon town centre. 

A joint management process for the embedment of the models has 
been developed. They remain under regular review. The most recent 
review of the LT Risk Model was completed in March 2019. 

The industry is reviewing all risk assessments within the industry to 
agree a standard approach. The LT/TOL risk assessments will be further 
reviewed and revised in line with this approach.

TOL should review and, 
where necessary, improve the 
management of fatigue risk 
affecting its tram drivers with 
reference to the ORR’s good 
practice guidance.

[RAIB recommendation 11]

In progress: TOL are implementing a safety improvement plan designed 
to address the intent of this recommendation through their own internal 
safety governance arrangements. 

TOL should commission an 
external organisation to review, 
the way that it learns from 
operational experience.

[RAIB recommendation 12]

Complete: TOL have implemented a 'Just Culture' Programme designed 
to address the intent of this recommendation through their own internal 
safety governance arrangements. 

TOL and LT should review 
and improve the process for 
managing public and employee 
comments that indicate a 
possible safety risk.

[RAIB recommendation 13]

Complete: We have reviewed our customer complaints procedure and 
how employees report issues to us and implemented improvements 
to ensure that any safety issue raised is dealt with efficiently and 
thoroughly across the TfL network.

TOL and LT should review and 
improve their processes for 
inspecting and maintaining 
on-tram CCTV equipment to 
greatly reduce the likelihood 
of recorded images being 
unavailable for accident and 
incident investigation. This 
recommendation may apply to 
other UK tram operators.

[RAIB recommendation 14]

Complete: All LT Bombardier fleet has been fitted with new CCTV image 
recorders. CCTV health checkers which actively monitor the status of 
recording units and identify faults. 

The CCTV recording equipment on all Bombardier trams (type involved 
in Sandilands) was replaced and upgraded to digital shortly after the 
overturning. The equipment on Stadler trams, which make up the 
remainder of the fleet, had adequate functionality. Further work to 
upgrade CCTV on the wider fleet will be completed by May 2019.
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Appendix

Recommendation Progress to date

TOL and LT should review and 
revise where required existing 
tram maintenance and testing 
documentation to take account 
of experienced gained, and 
modifications made, since 
the trams were brought into 
operational service.

[RAIB recommendation 15]

In progress: LT has undertaken a comprehensive review of its written 
standards, maintenance processes and identified quality deficiencies. LT 
has appointed an independent entity to author new written standards, 
maintenance processes and forms addressing all quality gaps. This 
process will be in two phases. Sixteen critically prioritised standards 
and associated documents have been delivered in the first phase. The 
remaining standards and processes will be addressed through our 
routine arrangements for the maintenance of the management system. 

Review available driver cues in 
relation to braking points on 
approaching a curved section of 
the tramway.

[TfL recommendation 1. Links to 
RAIB recommendation 5]

Complete: Overall network top speed has been reduced from 80kph 
to 70kph. Additional 70kph signs have been provided to aid driver 
awareness of the permitted maximum speed.

A design and signal sighting exercise has been concluded and the 
provision of additional step down speed signage to aid driver speed 
awareness and visual cueing is complete.
Additional visibility signs have also been provided, which will heighten 
driver speed awareness in high risk areas.

Review available driver cues in 
relation to braking points on 
approaching a curved section of 
the tramway.

[TfL recommendation 1. Links to 
RAIB recommendation 5]

Complete: Overall network top speed has been reduced from 80kph 
to 70kph. Additional 70kph signs have been provided to aid driver 
awareness of the permitted maximum speed.

A design and signal sighting exercise has been concluded and the 
provision of additional step down speed signage to aid driver speed 
awareness and visual cueing is complete.
Additional visibility signs have also been provided, which will heighten 
driver speed awareness in high risk areas.

Review of arrangements for the 
monitoring and management of
speeding.

[TfL recommendation 2. Links 
to RAIB recommendation 3]

LT has commissioned the installation and commissioning of the ‘iTram’ 
system, which will provide driver over-speed alerts network wide. iTram 
will also provide oncoming hazard awareness to drivers of high risk 
areas. The system has been installed on all 22 Bombardier trams and the 
roll-out on Stadler trams began in April 2019. 

Review of traction brake 
controller (TBC) driver's safety 
device design.

[TfL recommendation 3]

Complete: LT has procured and commissioned the ‘Seeing Machine 
Guardian’ driver protection system fleet wide. This system provides 
proven driver fatigue and distraction management via facial recognition 
technology. It was fully installed across the London Trams fleet in 
October 2017. ORR recognises the safety benefits that the system has 
brought to London Trams. 
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Board 

Date:  18 September 2019 

Item: Board Effectiveness Review 2019 
 

This paper will be considered in public 

1 Summary  

1.1 In 2019, Deloitte’s Board Advisory Board team undertook an external review 
of the effectiveness of the Board. This paper presents the full copy of the 
Review Report. The Report recognises the many improvements since the last 
review in 2015 and sets out a number of issues for the Board to consider. A 
full copy of the Report is attached as an Appendix. 

1.2 The Board is invited to consider the issues raised and to suggest how they be 
addressed. A further paper will then be submitted to the next meeting of the 
Board on how actions will be taken forward.  

2 Recommendations  

2.1 The Board is asked to: 

(a) note the Board Effectiveness Review report produced by Deloitte 
and discuss the key findings and areas for the Board to consider; 
and 

(b) note that a further paper will be submitted to the meeting in 
November 2019 addressing any of the actions arising from the 
discussion. 

3 Background 

3.1 In line with good corporate governance practice, TfL reviews the effectiveness 
of its Board and its decision making structure periodically, including regularly 
commissioning an external review. The review reports are submitted to the 
Board for discussion. 

3.2 Following a competitive tendering process, TfL appointed Deloitte's Board 
Advisory team to undertake the Board Effectiveness Review. Deloitte had also 
led the last external review (in 2015) and its helpful recommendations had 
been addressed, including its recommendations to the new Mayor when 
making appointments to the Board in 2016. 
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4 Outcome of the 2019 Board Effectiveness Review 

4.1 The 2019 review was led by Deloitte's Board Advisory team. The scope of the 
review covered the following themes: 

(a) the role of the Board; 

(b) Board composition; 

(c) Board culture and relationships; and 

(d) Board committees, panels and reporting. 

4.2 The review considered each item of the scope and Deloitte recognise a 
number of positive changes in relation to the Board’s effectiveness under 
each theme. While the notable improvements should be acknowledged, the 
purpose of conducting reviews is to seek to achieve ever better practice. The 
Report highlights further areas for consideration by the Board under each of 
the themes.  

4.3 The Board is invited to consider these issues at this meeting. A paper will then 
be submitted to the next meeting of the Board in November summarising the 
actions from the discussion and how these will be addressed. 

4.4 A copy of the full Report is attached as an appendix to this paper. 

 

Appendices to this paper 

Appendix 1: Board Effectiveness Review Report 2019 
 
Background Papers 
 
None.  

 

Contact Officer: Howard Carter, General Counsel 
Number:  020 3054 7832 
Email:   HowardCarter@tfl.gov.uk 
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Deloitte LLP
2 Hardman Street
Manchester
M60 2AT
United Kingdom

Tel: +44 20 7007 2054 
www.deloitte.co.uk

Commissioners and Members
Transport for London
6th Floor
City Hall
The Queen’s Walk
London
SE1 2AA

09 September 2019

Dear Commissioners and Members,

Board effectiveness review of Transport for London (TfL)

In accordance with our Contract dated 29 April 2019 for the independent review of the effectiveness of the Transport for
London Board (hereafter the “Board”), we enclose our Final Report dated 09 September 2019 (the “Report”).

This Report is prepared for the Board of Transport for London only (hereafter ‘the Respondents’). It is confidential to the Board
and is subject to the restrictions on use specified in the Contract. No party, except the addressee, is entitled to rely on this
Report for any purpose whatsoever and we accept no responsibility or liability to any other party in respect of the contents of
this Report. Deloitte LLP will have no responsibility for any claim made against TfL in connection with this publication of the
report. Further, Deloitte LLP does not accept or assume any responsibility to any readers other than TfL in respect of its work
for TfL, this Report, or any judgments, conclusions, opinions, findings or recommendations that Deloitte LLP may have formed
or made and, to the fullest extent permitted by law, Deloitte LLP will accept no liability in respect of any such matters to
readers other than TfL. Should any readers other than TfL choose to rely on this report, they will do so at their own risk.

The Board is responsible for determining whether the scope of our work is sufficient for its purposes and we make no
representation regarding the sufficiency of these procedures for TfL’s purposes. If we were to perform additional procedures,
other matters might come to our attention that would be reported to TfL. We have assumed that the information provided to us
and management's representations are complete, accurate and reliable; we have not independently audited, verified or
confirmed their accuracy, completeness or reliability. In particular, no detailed testing regarding the accuracy of the financial
information has been performed.

The matters raised in this Report are only those that came to our attention during the course of our work and are not
necessarily a comprehensive statement of all the strengths or weaknesses that may exist or all improvements that might be
made. Any recommendations for improvements should be assessed by the Respondents for their full impact before they are
implemented.

Yours sincerely,

Deloitte LLP
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Executive summary

Overview

Transport for London (hereafter “TfL”) undertakes a review of the Board’s 
effectiveness every year, with an independent review every three years. 
Deloitte’s Board Advisory practice was appointed to undertake the current 
independent review of the Board’s effectiveness in 2019 (hereafter the 
“Board effectiveness review” or “Review”), having also undertaken the 
previous external Review during 2015. This Final Report summarises the 
key findings from our Review, together with any associated points for the 
Board to consider.

Background and context

Created under the Greater London Authority Act 1999 (hereafter the “GLA 
Act”), TfL is a statutory body that gives the Mayor of London a general duty 
to develop and apply policies to promote and encourage safe, integrated, 
efficient and economic transport facilities and services to, from and within 
London. TfL’s role is to implement the Mayor's Transport Strategy (MTS) 
and to manage those services across the Capital for which it is responsible. 

The Board’s role is to ensure the effective implementation of this strategy 
through scrutinising management and approving certain financial decisions.

The Mayor appoints Members to the Board and also acts as the Chair of the 
Board. At present there are 14 Members in place, all of whom have been 
appointed during the last three years. The responsibilities of the Board and 
details of its delegation to the various committees, panels and Chief Officers 
is set out in the Standing Orders. 

As an organisation, TfL’s governance model is different to other 
organisations of a comparable size and scale. The Board is distinct to many 
other Boards as it comprises Members, rather than Directors and has no 
executives or management appointed to the Board. In addition, there is 
considerable public interest in TfL with key stakeholder groups to whom 
they are accountable including the GLA, the media and the people of 
London. 

Board meetings, which are held in public and are also live-streamed, are 
conducted with these various stakeholder groups in mind. In practice the 
Committees and Panels also play a significant role in enabling the Board to 
discharge its role. 

Scope

As part of the Review, we assessed the effectiveness of the Board against 
our Board effectiveness framework, taking into consideration progress made 
against the recommendations set out within our previous report dated 24 
November 2015. 

Specifically, the scope of the Review considered the following areas: 

• The role of the Board;

• The effectiveness of the Board in practice, including consideration of:

• The Board’s role in overseeing delivery of the strategy;

• Board Committees and Panel papers;

• Clarity of role profiles; and

• Board culture and relationships.

Approach

Our approach to delivering the project scope has consisted of:

1. Conducting a desktop review of a sample of key Board governance
documentation including: minutes of meetings; Board, Committee and
Panel papers; Terms of Reference (ToR); and Member and Executive
biographies;

2. Distributing an online survey to all Members which comprised both
qualitative and quantitative questions. Responses from 13 Members and
7 Chief Officers were received;

3. Conducting 60-90 minute non-attributable interviews with all
Members during June and July 2019;

4. Conducting 60 minute non-attributable interviews with key
stakeholders, including the Commissioner and a selection of Chief
Officers during June and July 2019. In addition, representatives from
the London Councils also requested to participate within the Review;

5. Observation of the Board meeting on 22nd May 2019 and 24th July
2019, and an observation of the Programmes and Investment
Committee on 17th July 2019.
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Executive summary

Thematic reporting

We have reported our findings by exception. That is, we have not 
commented on each area of the scope in detail, and have instead 
highlighted the areas that we believe require further consideration by the 
Board. These areas have been grouped into the following themes:

• The role of the Board;

• Board composition;

• Board culture and relationships;

• Board committees, panels and reporting.

An overview of the key findings for each of these areas alongside a series of 
discussion points for the Board to consider is presented within the Key 
Findings section of this report. These are denoted within the report by the 
inclusion of a      . 

Overview

Overall we have found that the Board is broadly effective in discharging its 
statutory duties. We have noted a number of improvements in both the 
performance of the Board and its supporting governance arrangements in 
response to the recommendations outlined within our previous report dated 
November 2015.

Specifically we note the ongoing commitment of the Board to ensuring that 
its business is conducted in an open and transparent way with Board, 
Committee and Panel meetings open to the public to attend. A positive 
culture is evident amongst Board colleagues and those in attendance at 
meetings, with debate conducted with healthy levels of support and respect. 
Members also bring a diverse set of skills which are increasingly being 
utilised to provide strategic guidance in addition to scrutinising the 
performance of the organisation. 

Recognising the improvements which have been made, there remains scope 
for the Board to provide greater impact through increased opportunities for 
all Members to be engaged earlier in the development of plans to support 
the implementation of the MTS. This includes a need to ensure that there 
are sufficient opportunities for Members and Chief Officers to undertake 
horizon scanning and to explore and debate potential emerging strategic 
risks. 

Strengths of the Board

Throughout our review, we noted a number of areas of good practice, and 
would highlight in particular:

• Clarity in both the role of the Board and in the expectations of its
Members;

• Healthy levels of respect and support amongst Board Members, Chief
Officers and Directors;

• The diversity of experience provided by Board Members with good levels
of insight and scrutiny at Committee and Panel level in particular; and

• An ongoing commitment to transparency by the Board.

We have also noted a number of examples of the positive impact of the 
Board, including for example: ensuring a focus on safety; providing insights 
to support the delivery of the MTS; and the provision of guidance to 
management on commercial matters. 

Areas for improvement

Recognising these positive attributes, we also noted scope to further 
increase the impact of Board debate and would encourage the Board to 
consider the following areas:

• Whilst acknowledging the importance of utilising public Board meetings
to provide an update on progress against the MTS, there is a need to
balance the time spent on this with greater opportunities for Members to
scrutinise TfL’s performance;

• Board Members would welcome more informal time together, with an
emphasis on providing: greater opportunities for earlier input into the
development of plans and for ongoing horizon scanning to be
undertaken, and further time to reflect on the impact and effectiveness
of the Board and associated governance processes;

• Consideration should be given to staggering the length of Member
tenures in order to enable greater continuity of Board Membership to
span over Mayoral terms; and

• Processes to undertake an annual assessment of individual Member
performance and contribution need to be enhanced.
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Key findings and areas for the 
Board to consider
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In particular Members highlighted a need for greater opportunities to:

• Receive greater insight on developments across the broader transport
sector;

• Enable further consideration of longer term scenarios such as: changing
demography and demand patterns, increasing use of technology within
transport provision, and emerging new sustainable transport methods;
and

• Support the Board in playing a greater role in shaping and contributing to
key strategic aspects for TfL such as strategic workforce matters,
organisational transformation, financial sustainability, and increased use
of technology.

In addition, the annual business planning process could be further 
supplemented through additional opportunities throughout the year to 
engage Members in similar discussions and to support the development of 
strategic plans at an earlier stage. 

The MTS incorporates three core themes, namely: a good public transport 
experience; healthy streets and healthy people; and new homes and new 
jobs. In practice, although there is coverage of all of these aspects by the 
Board, the emphasis is typically around the first two areas. Consideration 
should therefore be given to ensuring a greater balance of all three themes 
across the Board, Committee and Panel meetings structure.

Discussion points for the Board to explore:

Explore options to enable the Board to spend more time collectively 
exploring potential areas of strategic risk and to increase 
opportunities to provide strategic guidance throughout the year. 
This could include for example, time together prior to formal 
meetings, or an additional mid-year strategic review meeting.

Consider reviewing how the current processes which are utilised to 
update and brief Board Members can be further supplemented to 
enable coverage of the broader transport sector.

Consider undertaking a review of Board, Committee and Panel 
forward plans to ensure that all aspects of the MTS are afforded 
sufficient emphasis.

Key findings and areas for the Board to consider
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A.1. Key responsibilities

Board Members are clear on the purpose of the Board and its roles and 
responsibilities as set out in the GLA Act and Standing Orders. In particular 
there is clarity on aspects of the TfL Board which are unique when 
compared to other organisations, such as in relation to its role in 
overseeing the delivery of the Transport Strategy which is set by the Mayor, 
as well as managing the dynamic between ensuring that the Board provides 
effective oversight of a highly complex organisation whilst also being held 
publically accountable.

The Board, alongside its Committees and Panels is broadly effective in 
discharging its duties, with a number of examples of the impact of the 
Board highlighted. This is particularly the case within Committee and Panel 
meetings as these forums enable more in-depth scrutiny of specific topic 
areas. The use of Member briefings to further enhance understanding of 
subject matter prior to meetings also represents good practice. 

There remains, however, scope for the Board to add greater value through 
spending greater time on its stewardship role in order to more fully assist in 
guiding the implementation of the strategy, which is discussed further 
throughout this section. 

A.2. Providing strategic guidance and having a wider stewardship 
role

The Transport Strategy is determined by the Mayor, with the Board’s role 
being to provide strategic guidance and to approve key decisions. Overall 
the Board is seen to be increasingly focussed on undertaking its 
stewardship role, with a good emphasis on utilising the skills and 
experience of Board Members through both opportunities to review the draft 
strategy, as well as the provision of insight and challenge to plans put 
forwards by Chief Officers. 

The use of the annual business planning away day to enable Board Member 
engagement in the development of plans for the delivery of the strategy 
over the coming year is in line with good practice. There is scope, however, 
to ensure that the allocation of time at this forum is used to best effect.

A. Role of the Board

P
age 120



9 9

Discussion points for the Board to explore:

Consider whether additional buddying arrangements between 
Members and Management could be put in place (particularly 
across differing portfolio areas) to further enhance the use of 
Member skills within the Board environment.

Reflect on how the Board can further exemplify best practice 
through expanding opportunities to seek and respond to 
stakeholder views through the work of the Board. Specifically 
the Board might wish to reflect on questions set out within the 
Financial Reporting Council Guidance for Board Effectiveness 
(July 2018), specifically:

• Can we describe how stakeholders are prioritised and why?

• What are the key concerns of our workforce, our suppliers 
and our customers, and how are we addressing them?

• Does the workforce consider that customers and suppliers 
are treated fairly and that the organisation cares about its 
impact on the environment and community?

• Have we sought input from enough stakeholders to be 
comfortable that we have a rounded view?

• Have we listened properly to the stakeholder voice and what 
impact has this had on our decisions?

Consider whether to include a representative of London Councils 
on the Board of TfL. Should this be agreed, the selection of the 
nominated representative should take into account the 
composition of the Board and the length of the terms of 
appointment. 

Key findings and areas for the Board to consider
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A.3. Board impact and engagement

During interviews, a number of examples where contributions and insight 
from Board Members have positively impacted the work of TfL were noted. 
These include:

• Ensuring a focus on customers and in particular safety issues;

• Providing commercial insight and guidance around business planning; 
and

• Providing insight on specific topic areas such as climate change, and 
decarbonising TfL’s energy consumption.

As outlined further in section B, interviewees commented positively on the 
skills and experience of Board Members, with many being drawn upon by 
management to provide support and guidance on particular matters. There 
is scope, however, for this approach to be more fully adopted across the 
whole Board, with several Members and management noting that they 
would welcome further opportunities for greater levels of engagement in 
order to utilise Member skills and expertise more broadly. 

Board Members also noted that there is scope to further expand Board 
engagement. For example, whilst there are mechanisms for Members to 
engage with management, there could be greater opportunities for 
engagement and feedback to the Board from the vast range of stakeholder 
activities which are already undertaken by TfL. This would bring the Board 
in line with good practice in this area. 

Additionally, the Board should also reflect on further opportunities to ensure 
that the views of key stakeholder groups are reflected throughout Board 
activities. This should include ensuring that the voice of both customers, 
local businesses and key delivery partners, including any concerns or 
examples of positive impact, are further taken into account throughout 
debate and decision making. During our Review, representatives from 
London Councils requested to meet with us as it was felt that consideration 
should be given to the inclusion of borough representation on the Board of 
TfL. In particular, it was highlighted that as a cross party organisation 
whose members are democratically elected a nominated representative at 
the Board would both enhance the level of collaboration in the delivery of

A. Role of the Board (continued)

the MTS as well as providing a mechanism by which Borough issues and 
concerns in the delivery of the MTS can be explored.
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B.2. Specific roles

The Railway Act 2005 requires that “at least two members of the board 
must be able to represent the interests of people living, working and 
studying in areas outside Greater London, which are served by railway 
services that are operated or likely to be operated by TfL”. Although two 
Members have been appointed to these roles, the understanding and impact 
of these roles in practice is unclear.

Steps have been taken to clarify other roles which are held by Members. 
These are generally clear although some aspects require further clarity and 
more consistent application in practice. Specifically, the role of the Vice 
Chair of a Committee or Panel is not very well defined and differs in practice 
amongst the various individuals who undertake this role. 

B.3. Board size

Membership of the Board has reduced since our previous review (17 
Members in 2015, 14 Members in 2019) and is generally felt to be of the 
right size now given the scale and diversity of the organisation. This also 
enables Members to be well represented on the various Committees and 
Panels in place, without this becoming unduly burdensome.

Discussion points for the Board to explore:

Reflect as a Board on how the principles behind the existing 
legislation can be used to better effect to ensure the needs of 
specific customer groups are taken into consideration and 
consider how the views of other stakeholders can be fully taken 
into account at the Board.

In support of the work already undertaken to clarify Board 
Member roles and responsibilities, consider how the most 
effective aspects of the Vice Chair role can be replicated across all 
Committee meetings. 

Key findings and areas for the Board to consider
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B.1. Skills, diversity and succession planning

The Board has a diverse range of skills and expertise which both encompass 
the range of desired backgrounds specified within the standing orders, as 
well as additional broader skills which are relevant to the future direction of 
TfL. This includes representation from across the public and private sectors; 
financial and commercial experience; as well as a range of specialist areas 
including government, infrastructure, climate change and trade unions.

Although no significant skills gaps were noted, it was recognised that there 
is less direct experience of the transport sector amongst Members at 
present, and that the Board may also wish to consider greater technology 
experience. 

Since the previous review in 2015, there has been a focus on improving 
gender diversity of the Board, and the progress which has been made since 
our previous report is recognised. As with all Boards this is an area which is 
being kept under constant review, and Members noted that greater 
variation in the age profile of the Board may be beneficial in future 
appointments in order to further increase diversity. 

As set out within the GLA Act, all Members are appointed to the Board by 
the Mayor. This however, can typically mean that Member tenures are 
linked to the Mayoral cycle resulting in a refresh of the composition of the 
Board at the same time. Consideration should be given to staggering the 
terms of some Members at the end of their existing tenure in order to 
provide the option for greater continuity over the period of the Mayors 
appointment process. 

B. Board composition

Discussion points for the Board to explore:

Consider staggering the terms of Members to enable a greater 
degree of consistency to be maintained over the course of the 
election of the Mayor.
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Key findings and areas for the Board to consider
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B.4. Member assessment, training and development

It is good practice for Boards to ensure that there are suitable and bespoke 
mechanisms in place in order to evaluate the performance of both the 
Board as a whole and its committees / panels, as well as it’s individual 
Members. Where these work well, they typically encompass input from a 
range of stakeholders including representatives from management and 
where relevant other external organisations.

At present whilst any particular issues which may arise would be highlighted 
and responded to, a more formal structured process to provide Members 
with insights around their performance is not yet fully in place. Through 
discussions it was noted that such an exercise would be welcomed by 
Members in order to enable greater understanding of their impact and any 
areas for development. 

The induction process was viewed positively by Members and is 
supplemented by the provision of ongoing briefing sessions. During 
interviews, a number of Members highlighted that they would now welcome 
greater opportunities for ongoing training and development. Typical areas 
we would expect to see as part of this programme would entail:

• Greater ongoing opportunities for insight into the sector (particularly to 
explore the areas outlined in A2);

• Greater time for reflection as a Board on its impact, for example to 
consider any learning arising from the Board’s handling of significant 
issues; and

• Additional opportunities for informal time in order to aid in the 
understanding of colleagues skills and experience. 

B.5. Role of the Chair and Deputy Chair

In accordance with the GLA act, the role of the Chair is undertaken by the 
Mayor, with the Deputy Chair role being undertaken by the Deputy Mayor 
for Transport. Formal role profiles are now in place for these roles, which is 
in line with good practice. 

As outlined in our previous review, in addition to chairing Board meetings, 
there are a number of governance responsibilities we would expect a Chair 
to undertake which are critical to the effectiveness of the Board. Many of 
these additional responsibilities are now led by the Deputy Chair with the 
support of General Counsel, including for example leading the development 
of forward plans and agendas for meetings, developing role profiles and 
determining expected Board behaviours. There remains some other aspects 
of this role that we would typically see in other organisations, which we 
would suggest that the Deputy Chair also takes a lead on including for 
example: succession planning and taking the lead on formal appraisals of 
Board members. 

Refer to B.4.

B. Board composition (continued)

Discussion points for the Board to explore:

In order to supplement the annual review of the effectiveness of 
the Board and in line with good practice, consider implementing a 
mechanism to provide feedback to individual Board Members on 
their contributions.

Explore options for the Board to spend greater informal time 
together, including time for development as a Board. This should 
be considered in line with the points outlined in A.2.
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Key findings and areas for the Board to consider

Deloitte Public Sector – Confidential – For approved external use TfL Review of Board Effectiveness – Final Report

C.1. Board dynamics, behaviour, and interaction

Interviewees outlined positive dynamics within the Board, with both 
Members and Chief Officers referencing supportive and constructive 
interactions, alongside high levels of respect for one another. This was 
attributed to a range of factors including: clarity on expected Board 
behaviours; time taken to build relationships; as well as well managed and 
effectively supervised meetings.

Recognising this positive basis, several Members commented during 
interviews on the desire to have more informal time together, which is a 
common issue raised by the majority of the Boards we work with. 
Acknowledging that Members will have a finite amount of time available to 
spend with TfL, it is good practice to hold regular informal meetings 
throughout the year to enable both greater opportunities to explore Member 
skills and backgrounds, as well as to provide a forum for emerging concerns 
and views to be shared. 

As outlined in A.3., whilst a strong and diverse range of skills are in place 
amongst the Board, there is scope to ensure that these are all drawn upon 
to the same degree’.

Refer to A.3. and B.4.

C.2. Focus of Board debate

Member challenge is generally viewed positively, with good levels of critique 
and input referenced in interviews and observed in practice. Those we 
spoke with from management who have been in position for a number of 
years, commented that the quality of debate now is the best they have 
experienced since the inception of TfL. This is particularly the case at both 
the public and private sessions of Panel and Committee meetings. 

There is a need however for the Board to ensure that there is effective use of its 

time within meetings. This is particularly the case at the Board which can 

receive lengthy presentations from management. Whilst the need for the Board 

to be kept abreast of progress and achievements which have been made is 

recognised, several Members referenced that this approach can restrict time 

available for scrutiny and debate. Specifically it was noted that:

• There is a need to balance updates from management with greater 

opportunities to explore emerging issues, both in terms of strategic risks as 

well as potential project risks so that the Board can debate potential 

mitigations;

• Board reports could more succinctly highlight the key areas for the Board to 

consider (see also section D); and

• All Board Members should be provided with routine feedback in order to 

enable greater insight into the impact of Board debate (refer to Section B).

C. Board culture and relationships

Discussion points for the Board to explore:

Explore opportunities to further strengthen the impact of Board 
debate, particularly within the public Board meeting, to enable a 
greater balance between providing an overview of progress and 
achievements related to priorities set out within the MTS, 
alongside time for debate and insights to be shared.
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Key findings and areas for the Board to consider
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D.1. Committees and panels

The Committee and Panel structure is seen to be operating effectively, with 
meetings at this tier enabling greater levels of in-depth debate and scrutiny 
of key issues. The addition of the Member briefing sessions, which have 
been introduced since our last review and are open for any Members to 
attend, are also viewed as being beneficial enabling effective use of Member 
time during the formal meetings. 

Overall, the Committee and Panel meeting structure is felt to be 
appropriate. In particular the split between the Finance Committee and the 
Programmes and Investment Committee is thought to work well, providing 
greater opportunity for debate across these significant agendas. Members 
also reflected that there is a good emphasis on the customer throughout 
the meeting structure, both through the Customer Service & Operational 
Performance Panel, as well as the emphasis on safety at all TfL meetings.

During our discussions, a number of interviewees noted that there is a need 
to increase the focus on TfL staff and culture, particularly given the scale of 
the transformation agenda which TfL are embarking upon. At present, this 
is covered primarily through the Safety, Sustainability and Human 
Resources (HR) Panel. However, given the breadth of topics covered by this 
forum, this can limit the time available to discuss HR matters. Furthermore, 
some Members noted that debate needs to provide greater emphasis on the 
more strategic aspects of the workforce agenda, including greater levels of 
insight into the culture of the organisation, alongside clarity on actions in 
response to issues raised within the staff survey. In light of this, the Board 
should consider increasing the emphasis on this area, which would be in line 
with recent guidance around the role of the Board in shaping and 
overseeing culture. 

D. Board committees, panels and reporting

Discussion points for the Board to explore:

Given the need for greater emphasis on culture and HR aspects of 
the organisation, debate as a Board whether greater focus on 
these aspects could be undertaken through a broader focus at the 
Remuneration Committee, or whether an additional panel 
meeting is required.

D.2. Quality and quantity of reporting and management information 

Board, Committee and Panel papers are comprehensive in nature and 
generally of high quality. Members recognise the amount of work which is 
undertaken by management to develop the reports which are provided, and 
the TfL Secretariat in particular were complimented on their role in co-
ordinating meeting information. 

We also noted a number of areas of good practice from our own desktop 
review, including:

• Minutes are comprehensive and clearly capture the outcome of 
Board/committee debate and decision making, alongside identification of 
clear actions and person responsible for leading;

• Formal reporting mechanisms from the Committees and Panels to the 
Board are now in place which include written reports, in addition to 
verbal updates;

• From our desktop review, we noted a number of examples where reports 
provided a clear explanation of variance against target performance 
alongside details of mitigating actions being undertaken;

• We also noted some good examples of options analysis, such as those 
outlined in Finance Committee papers regarding options for an efficient 
funding model.

The use of briefings to supplement papers in order to provide Members with 
a more in-depth understanding of key issues to inform debate also 
represents good practice.

Recognising these positive attributes a number of areas for improvement 
were raised by Members which we concur with from our desktop review and 
observations. These include: 

• Whilst the high quality of papers is recognised, the majority of Members 
referred to the significant amount of information being provided to 
Board, Committee and Panel meetings which is felt to be overly 
burdensome;

• Improvements to the performance scorecard have been made, although 
further refinements are still required to enable clearer oversight of 
progress;
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Discussion points for the Board to explore:

Taking into account the complexity of TfL and the commitment to 
transparency, how can Board papers better enable Members to 
have a sufficiently balanced overview of both progress and key 
issues facing the organisation in order to further guide Board 
debate? 

Consider how the Board, including the Committees and Panels, 
can ensure that there is greater coverage of the key strategic 
risks facing TfL, aligned to the key strategic risk impact 
categories as set out within the TfL Enterprise Risk Management 
Framework. 

Key findings and areas for the Board to consider
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D.2. Quality and quantity of reporting and management information 
(continued) 

• Agreed actions are generally undertaken on a timely basis by 
Management, however we noted a small number of agenda items which 
had passed their target date and others which had been extended.

• Papers provide a good overview of progress and whilst the need to 
celebrate achievements is recognised, this needs to be better balanced 
with greater levels of narrative on any emerging risks or areas of concern 
for example in the delivery of key projects; and

• In particular, there remains a need for better “signposting” of key issues 
and potential risks within the papers presented. Further improvement to 
the content of executive summaries to enable Members to gain a 
balanced overview of performance is required.

D. Board committees, panels and reporting (continued)
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Appendix 1: List of interviewees
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Members

Heidi Alexander, Deputy Chair

Kay Carberry

Greg Clark

Bronwen Handyside

Ron Kalifa

Dr Mee Ling

Dr Alice Maynard

Anne McMeel

Mark Phillips

Dr Nelson Ogunshakin

Dr Nina Skorupska

Dr Lynn Sloman

Ben Story

Chief Officers and management

Mike Brown - Commissioner

Howard Carter - General Counsel

Simon Kilonback – Chief Finance Officer

Gareth Powell – Managing Director, Surface Transport

Vernon Everitt - Managing Director, Customers, Communication and Technology

Stuart Harvey – Director of Major Projects

Michéle Dix - Managing Director, Crossrail 2

Other stakeholders

Representatives from London Councils
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Appendix 2: Schedule of documents reviewed
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Board, Committee and Panel information

We reviewed samples of the following agendas, packs and minutes:

Audit and Assurance Committee 

Board

Finance Committee 

Programmes and Investment Committee 

Committees and Panels Terms of Reference

General / Other information

Board Member biographies

Board Member role profile

Chair and Deputy Chair role profiles

Code of Corporate Governance

Forward Plans

Legislative Framework

Mayor’s Transport Strategy

Organisational structure charts

Register of interests

Standing Orders

Terms of appointment 
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Appendix 3: Basis of this review

The enclosed Final Report has been prepared principally from information supplied by and obtained from discussions with the Members, Chief Officers and management

and a review of documentation pursuant to the scope of the work agreed in the Contract dated 29 April 2019. You are responsible for determining whether the scope of

our work specified is sufficient for your purposes and we make no representation regarding the sufficiency of these procedures for your purposes. If we were to perform

additional procedures, other matters might come to our attention that would be reported to you. This Final Report should not be taken to supplant any other enquiries

and procedures that may be necessary to satisfy the requirements of the recipients of this Final Report. You will appreciate that our work was not designed to identify all

matters that may be relevant to you and this report is not necessarily a comprehensive statement of all weaknesses which may exist in the governance of the

organisation or of all improvements which may be made

We have not undertaken a detailed review of; the skills, competencies and expertise of individual Members. Further, we have not undertaken: a detailed review of any

other governing body; the effectiveness or appropriateness of the governance structure or framework; management information; the level of company secretarial

resources; the IT systems; or the appropriateness of any strategy or risk document.

This work does not constitute an internal audit in accordance with relevant UK Chartered Institute of Internal Auditors – UK and Ireland Standards and Guidance. As

agreed with you in our Contract, unless otherwise stated in our Final Report, we have not sought to verify the information contained herein nor to perform the

procedures necessary to enable us to express an audit opinion on any of the financial or non-financial information contained in this Final Report. Indeed, as you will

appreciate, much of the additional, non-financial information contained in this Report cannot be subjected to audit or otherwise independently verified.

This Final Report has been prepared in accordance with the terms of our Contract, and is subject to the restrictions on use specified in the Contract. No party other than

TfL is entitled to rely on this Final Report for any purpose whatsoever and we accept no responsibility or liability to any party other than TfL in respect of the contents of

this Report. Should you wish to make this Final Report available or communicate it to any other party you will require our prior written permission, which will not be

unreasonably withheld. All copyright and other proprietary rights in the Final Report remain the property of Deloitte LLP and any rights not expressly granted in these

terms or in the Contract are reserved. This Final Report and its contents do not constitute financial or other professional advice. Specific advice should be sought about

your specific circumstances. To the fullest extent possible, both Deloitte LLP and TfL disclaim any liability arising out of the use (or non-use) of the Final Report and its

contents, including any action or decision taken as a result of such use (or non-use).

This Report is dated 09 September 2019 and may only be relied upon in respect of the matters to which it refers. In relying upon this Report, you agree that we have no

responsibility to and we will not perform any work subsequent to the date of the Report nor to consider, monitor, communicate or report the impact upon governance

arrangements of any events, circumstances or inaccuracies which may in future occur or may come to light subsequent to the date of the Report (“Subsequent Events”).

Deloitte LLP will have no responsibility for any claim made against TfL in connection with the publication of this Report. Further, Deloitte LLP does not accept or assume

any responsibility to any readers other than TfL in respect of its work for TfL, this report, or any judgments, conclusions, opinions, findings or recommendations that

Deloitte LLP may have formed or made and, to the fullest extent permitted by law, Deloitte LLP will accept no liability in respect of any such matters to readers other

than TfL. Should any readers other than TfL choose to rely on this report, they will do so at their own risk.
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Deloitte LLP does not accept any liability for use of or reliance on the contents of this document by any person save by the 
intended recipient(s) to the extent agreed in a Deloitte LLP engagement contract. 

If this document contains details of an arrangement that could result in a tax or National Insurance saving, no such conditions 
of confidentiality apply to the details of that arrangement (for example, for the purpose of discussion with tax authorities).

Deloitte LLP is a limited liability partnership registered in England and Wales with registered number OC303675 and its 
registered office at 1 New Street Square, London, EC4A 3HQ, United Kingdom.

Deloitte LLP is the United Kingdom affiliate of Deloitte NSE LLP, a member firm of Deloitte Touche Tohmatsu Limited, a UK 
private company limited by guarantee (“DTTL”). DTTL and each of its member firms are legally separate and independent 
entities. DTTL and Deloitte NSE LLP do not provide services to clients. Please see www.deloitte.com/about to learn more 
about our global network of member firms.

© 2019 Deloitte LLP. All rights reserved.
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Board 

Date:  18 September 2019  

Item: Report of the meetings of the Safety, Sustainability and 
Human Resources Panel held on 4 September 2019 

 

This paper will be considered in public  
 

1 Summary  

1.1 To report to the Board on the meeting of the Safety, Sustainability and Human 
Resources Panel held 4 September 2019. 

2 Recommendation  

2.1 That the Board note the report. 

3 Panel Agenda and Summary 

3.1 The papers for the meeting of the Panel held on 4 September 2019 were 
published on 27 August 2019 and are available on the TfL website: 
https://tfl.gov.uk/corporate/publications-and-reports/safety-sustainability-hr 

3.2 The main matters considered by the Panel on 4 September July 2019 were: 

(a) Tram Overturning at Sandilands, Croydon on 9 November 2016 – 
Update;  

(b) Quarterly Health, Safety and Environment Performance Report;  

(c) Bus Safety Programme; 

(d) Bus Driver Facility Improvements;  

(e) Increasing the Maturity of our Health, Safety and Environment 
Management System;  

(f) Major Events; 

(g) Pan TfL People Plan 2019/20;  

(h) Human Resources Quarterly Report;  

(i) Disability Roadmap;  

(j) Active People Plan Update; 
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(k) Workplace Parking Levies;  

(l) Strategic Risk Update - TfL's Environmental Impact (SR14);  

(m) Strategic Risk Update - Resilience to Climate Change and Extreme 
Weather (SR15); and  

(n) Transformation Programme Update.  

3.3 A summary of the items discussed at the meeting is provided below. The more 
detailed minutes of the meeting will be published ahead of the meeting of the 
Panel on 13 November 2019.  

4 Issues Discussed on 4 September 2019 

Tram Overturning at Sandilands, Croydon on 9 November 2016 - Update  

4.1 The Panel noted the report, which provided an update on progress against the 
recommendations arising from investigations, non operational activities, 
support provided and response to claims and support provided to 
investigations.  

4.2 Members and staff thoughts remain with all those affected and TfL would 
continue to do all it could to provide support to those affected.  

4.3 The progress against the recommendations from the investigations was noted, 
which included upgraded CCTV fitted to all trams, emergency lighting and a 
colour coded system of cat’s eyes had been fitted to tunnels. Drivers’ rosters 
had also been revised. Members were reassured that where lessons had been 
learned, they were shared where relevant with other TfL operations. The 
Panel would continue to receive updates on progress against the 
recommendations. 

4.4 The Light Rail Safety Standards Board had been convened, with meetings 
held on a quarterly basis. TfL was focussed on delivering improvements 
through the Board which received funding from the Department for Transport. 

4.5 Work was underway to assess the suitability of linking the Guardian driver 
vigilance activity monitoring system and the auto-braking system. Combining 
the systems was complex and the affects and possible deterioration of the 
safety environment needed to be fully reviewed and understood. Members 
recommended that TfL commission empirical risk analysis to help drive this 
forward. 

4.6 Members were reassured that where claims had asked to settle they had been 
settled. Of the 90 claims received, 53 had been settled, with the remaining 
claims staying open until the claimants were in a position to agree a 
settlement.
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Quarterly Health, Safety and Environment Performance Reports  

4.7 The Panel noted the report, which provided an overview of health, safety and 
environment performance for London Underground (LU), TfL Rail, Surface 
Transport and Crossrail services for Quarter 1 2019/20 (1 April 2019 to 22 
June 2019) as well as an update on the tram derailment at Phipps Bridge. 
There had been 27 significant incidents on the TfL network, resulting in 21 
fatalities. Customer injuries on buses had been reduced by 28 per cent and an 
increase of 20 per cent was seen on London Underground. Activities were 
taking place to mitigate risk of slips, trips and falls as well at Platform Train 
Interface incidents. There had also been a focus on workforce safety, in 
particular around the track access process. Data on people killed or seriously 
injured was drawn from the Metropolitan Police Service. It was noted that the 
classifications of serious injuries were made at the time of incident but were 
subject to review at a later stage so numbers could vary. When incidents took 
place, TfL would analyse data and, if it took place on the Transport for London 
Road Network, it would carry out a ‘Go, Look, See’ to identity any factors that 
may increase risk at that location and recommend actions to remedy them, 
noting this is separate to the investigation carried out by the police. The Panel 
welcomed the additional environmental reporting and noted the work 
underway to reduce noise on the LU network.  

4.8 The Panel discussed a tram derailment at Phipps Bridge tram stop on 
Thursday 29 August 2019. Initial investigations indicated the cause as a 
deliberate act of vandalism and the Response teams attending the incident 
were also attacked by persons unknown; the matter was being investigated by 
the British Transport Police.  

Bus Safety Programme 

4.9 The Panel noted the report, which provided an update on progress of the Bus 
Safety Programme and key deliverables. This was the first significant piece of 
work on fatigue management in the bus industry. The findings would be 
implemented with some aspects, such as systems and process improvements, 
being implemented in the short term as a result of requests to contractors 
while others would need to be incorporated into a revised bus contract 
framework for inclusion at the start of new contracts.   

Bus Driver Facility Improvements 

4.10 The Panel noted the report, which provided an update on the programme. The 
remaining Priority 1 site was due for completion by the end of the year. 
Members noted that the remaining routes would have facilities provided by 
autumn 2020 rather than autumn 2019 which was stated in error in the papers. 
Members requested that the programme should extend its remit to consider 
other driver welfare facilities. 
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  Increasing the Maturity of our Health, Safety and Environment 
Management System 

4.11 The Panel noted the report, which provided an update on progress towards a 
level 4 maturity of the Health, Safety and Environment Management System. 
The organisation had been through a significant amount of change and the 
businesses within TfL were generally achieving a score of Level 3. LU was 
launching a peer review of its management system and Members would be 
kept up to date on the overall system status.   

Major Events  

4.12 The Panel noted the report, which provided an overview of how environmental 
impacts are assessed and managed in major events in London. The GLA and 
London Boroughs tended to be the licencing authorities for most major events. 
TfL exerted influence and championed best practice on events it did control, 
as well as requiring compliance within the Ultra-Low Emission Zone.    

Pan-TfL People Plan 2019/20  

4.13 The Panel noted the report, which set out the Pan-TfL People Plan. The 
priorities in the plan would enable delivery of the Mayor’s Transport Strategy, 
as well as the TfL Business Plan. Members welcomed the progress to date 
and requested work take place to understand whether pay gaps existed 
between TfL staff and those in comparable roles in contracted services.    

Human Resources Quarterly Report  

4.14 The Panel noted the report, which provided an update on key Human 
Resources led activities. Workforce representativeness had improved and was 
ahead of target; this was also reflected in increased levels of 
representativeness in the graduate and apprentice recruitment programmes. 
Employability programmes had been set up to support those who faced 
barriers to employment. The annual Viewpoint Staff Survey was due to be 
launched in early September 2019. Members noted that a comprehensive 
action plan had been implemented following the previous survey and that the 
total engagement score would be closely monitored as it was recognised that 
the organisation had been through a period of significant change.  

Disability Roadmap  

4.15 The Panel noted the report, which provided an overview of the programme to 
help TfL become an organisation where disabled people were represented 
and included at all levels and delivered the vision of TfL being ‘a great place to 
work for everyone’. By improving representativeness, customers would 
receive a better service from a workforce that related to and understood their 
needs. 
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Active People Plan Update 

4.16 The Panel noted the report, which provided an overview of activities to 
improve progress towards the Mayor’s Transport Strategy target of 70 per cent 
of Londoners achieving 20 minutes of physical activity per day by walking or 
cycling by 2041. The plan would target early adopters in the short term, 
followed by longer term support for all Londoners to achieve behaviour 
change. 

Workplace Parking Levies  

4.17 The Panel noted the report, which provided a brief on the work undertaken to 
develop proposals for levies. The Mayor had indicated the levy schemes 
should be borough led and the role of TfL was to prepare Mayoral Guidance, 
which was nearing completion and to create a consistent approach for 
boroughs to use. TfL had worked with the London Boroughs of Hounslow and 
Camden in the preparation of their proposals and their outcomes would be 
monitored. 

Strategic Risk Update - TfL's Environmental Impact (SR14) 

4.18 The Panel noted the paper, which set out the causes, controls and mitigations 
for the identified risk. Environmental objectives would be enhanced going 
forward. The next cycle of risk reviews would also see further detail on post 
risk controls and actions.  

Strategic Risk Update - Resilience to Climate Change and Extreme 
Weather (SR15)  

4.19 The Panel noted the paper, which set out the causes, controls and mitigations 
for the identified risk. 

Transformation Update 

4.20 The Panel noted the update on progress of the Transformation Programme. 

Senior Management Changes 

4.21 The Chair and Members thanked Jill Collis, Director of Health Safety and 
Environment for her service as she was leaving TfL on 6 September 2019 and 
congratulated Lilli Matson on her appointment as Chief Safety, Health and 
Environment Officer with effect from 9 September 2019. 

 

List of appendices: 

None. 
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List of Background Papers: 

Papers submitted to the Safety, Sustainability and Human Resources Panel on 4 
September 2019. 

Contact Officer: Howard Carter, General Counsel 
Number:  020 3054 7832 
Email:   HowardCarter@tfl.gov.uk   
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Board 

Date:  18 September 2019 

Item: Report of the Meeting of the Customer Service and 
Operational Performance Panel held on 12 September 
2019 

 

This paper will be considered in public 

1 Summary  

1.1 This paper provides a short summary of the items to be considered by the 
Customer Service and Operational Performance Panel at its meeting on 12 
September 2019. As that meeting is held after this paper was published, a 
verbal update on the issues raised by the Panel will be provided to the Board. 

2 Recommendation 

2.1 The Board is asked to note the report.  

3 Panel Agenda and Summary 

3.1 The papers for the meeting of the Panel held on 12 September 2019 were 
published on 4 September 2019 and are available on the TfL website: 
https://tfl.gov.uk/corporate/publications-and-reports/customer-service-op-
performance  

3.2 The main matters to be considered by the Panel are: 

(a) Quarterly Customer Service and Operational Performance Report; 

(b) Gospel Oak to Barking line – update; and 

(c) Strategic Risk Update – Loss of External Stakeholder Trust (SR6). 

3.3 A summary of the items to be discussed is provided below. The more 
detailed minutes of the meeting will be published ahead of the meeting of the 
Panel on 27 November 2019. 

4 Issues Discussed 

Quarterly Customer Service and Operational Performance Report  

4.1 The Panel is asked to note the report, which provides an update on customer 
service and operational performance in Q1 of 2019/20. 
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Gospel Oak to Barking line - update 

4.2 The Panel is asked to note the paper, which provides an update on the 
delivery of the new Class 710 electric trains on the London Overground 
network, and specifically on the Gospel Oak to Barking line. 

 Strategic Risk Update – Loss of External Stakeholder Trust (SR6) 

4.3 The Panel is asked to note the paper, which provides an update on how TfL 
manages Strategic Risk 6 – ‘Loss of External Stakeholder Trust’, since the 
meeting of the Panel in November 2018. 

 

List of appendices to this report: 

None 

List of Background Papers: 

Papers submitted to the Customer Service and Operational Performance Panel on 
12 September 2019. 

 

Contact Officer: Howard Carter, General Counsel 
Number:  020 3054 7832 
Email: HowardCarter@tfl.gov.uk 
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