

Northern Line Extension

Kennington Park

Community Liaison Group

12.10.15

Delivering the Northern line extension with

ferrovial
agroman



MAYOR OF LONDON



TRANSPORT
FOR LONDON



NLE Project Draft timetable

Year	Key milestones
2014	Transport and Works Act Order decision, Design & Build contract signed
2015	Agreement on Code of Construction Practice Part B, Start of main works at all sites
2016	Assembly of Tunnel Boring Machines
2017	Completion of tunnelling
2018	Fit out of new stations, Kennington shafts complete inc reinstatement, work at Kennington station complete
2019	Testing, commissioning, trial operations
2020	NLE complete and in service



Summary Update June – Sept 2015

- Ongoing SGN Gas Diversion
- Commenced secant piling
- Site Accommodation set-up



Kennington Park Update June – Sept 2015



FERROVIAL AGROMAN
LAING O'ROURKE JV



Look Ahead Oct - Dec 2015


- Continue piling works
- Hoarding lighting
- Concrete remaining over site
- Connect HV Substation
- On - going pre-construction defect surveys
- On-going monitoring installation at identified locations



Temporary Noise Enclosure KP



FERROVIAL AGROMAN
LAING O'ROURKE JV



Your Feedback



FERROVIAL AGROMAN
LAING O'ROURKE JV

You Suggested	We Did
More Information and engagement	2 Drop-In sessions held at Montford Place site on 2nd and 24th September
More diligence and coordination for Traffic Management Issues	Bi-weekly open meetings between TfL surface, authorities, NLE and community
More traffic marshal control at Kennington Park Place	There are two permanent traffic marshals in place
Dust and Cleanliness of the surroundings	Dust minimisation measures on site and road sweepers
Review of the distribution list at Kennington Park area	More properties receive the NLE newsletters and activity reports
More details on step plate junction	Design is progressing, more details to come in due course when design is finalised



Engagement Opportunities



- Drop-In sessions



- Join Traffic Management meetings
- Community Liaison Groups
- Engagement Sessions



- Cycle Safety Events

Ways to contact us

- It is important that calls are logged through the NLE 24/7 helpdesk on 0343 222 2424
- Email nle@tfl.gov.uk
- Regular Drop In sessions
- Please visit:

<https://tfl.gov.uk/northern-line-extension>