



Tranche	Route Number	Route Description	ITT Issue	Tender Return	Award	Contract Start
560 *	207/N207	White City - Hayes Bypass	04/04/2016	16/05/2016	August	08-Apr-17
	427	Acton - Uxbridge	04/04/2016	16/05/2016	August	08-Apr-17
	* 607	White City - Uxbridge	04/04/2016	16/05/2016	August	08-Apr-17
561 *	433	West Croydon - Addington Village	11/04/2016	23/05/2016	August	20-May-17
	464	Tatsfield - New Addington	11/04/2016	23/05/2016	August	20-May-17
	S3	Malden Manor - Sutton Hospital	11/04/2016	23/05/2016	August	08-Apr-17
	* X26	West Croydon - Heathrow	11/04/2016	23/05/2016	August	15-Apr-17
562	110	Hounslow - West Middlesex Hospital	18/04/2016	31/05/2016	August	29-Apr-17
	111/N111	Kingston - Heathrow	18/04/2016	31/05/2016	August	29-Apr-17
563	46	Lancaster Gate - St Bartholomews Hospital	25/04/2016	07/06/2016	September	29-Apr-17
564 *	204	Sudbury Town - Edgware	03/05/2016	20/06/2016	September	29-Apr-17
	* 206	Kilburn Park Station - Wembley Park Station	03/05/2016	20/06/2016	September	29-Apr-17
	* 236	Finsbury Park - Hackney Wick	03/05/2016	20/06/2016	September	29-Apr-17
	* 240	Golders Green - Edgware	03/05/2016	20/06/2016	September	29-Apr-17
	* 266/N266	Brent Cross - Hammersmith	03/05/2016	20/06/2016	September	20-May-17
	394	Homerton Hospital - Islington	03/05/2016	20/06/2016	September	29-Apr-17
	* C2/NC2	Victoria - Parliament Hill Fields	03/05/2016	20/06/2016	September	29-Apr-17
565	195	Charville Lane Estate - Brentford	16/05/2016	27/06/2016	September	15-Apr-17
	* E6	Greenford - Hayes	16/05/2016	27/06/2016	September	27-May-17
	* E11	Greenford - Ealing Common	16/05/2016	27/06/2016	September	27-May-17
	U1	Ruislip - West Drayton	16/05/2016	27/06/2016	September	29-Apr-17
	U2	Uxbridge - Brunel University	16/05/2016	27/06/2016	September	29-Apr-17
	U3	Uxbridge - Heathrow	16/05/2016	27/06/2016	September	29-Apr-17
	U4	Uxbridge - Hayes	16/05/2016	27/06/2016	September	29-Apr-17
	U5	Uxbridge - Hayes & Harlington Station	16/05/2016	27/06/2016	September	29-Apr-17
	566 *	124	Eltham - Catford	23/05/2016	04/07/2016	October
* 136/N136		Oxford Circus/Elephant and Castle - Grove Park/Chislehurst	23/05/2016	04/07/2016	October	27-May-17
P4		Brixton - Lewisham	23/05/2016	04/07/2016	October	29-Apr-17
567	217	Turnpike Lane - Waltham Cross	31/05/2016	18/07/2016	October	03-Jun-17
	254	Aldgate - Holloway	31/05/2016	18/07/2016	October	03-Jun-17
568 *	81	Hounslow - Slough	13/06/2016	25/07/2016	October	29-Jul-17
	* 120	Hounslow - Northolt	13/06/2016	25/07/2016	October	24-Jun-17
569	143	Archway - Brent Cross	20/06/2016	01/08/2016	November	24-Jun-17
	260	White City - Golders Green	20/06/2016	01/08/2016	November	24-Jun-17
	302	Mill Hill Broadway - Kensal Rise	20/06/2016	01/08/2016	November	24-Jun-17
570 *	227	Crystal Palace - Bromley North	27/06/2016	08/08/2016	November	24-Jun-17
571	R68	Hampton Court - Kew	04/07/2016	15/08/2016	November	24-Jun-17
	R70	Richmond - Nurserylands	04/07/2016	15/08/2016	November	24-Jun-17
	969	Whitton - Roehampton Vale	04/07/2016	15/08/2016	November	24-Jun-17
572 *	70	(Chiswick Business Park) - Acton - South Kensington	11/07/2016	22/08/2016	November	24-Jun-17
	* 211	Waterloo - Hammersmith	11/07/2016	22/08/2016	November	01-Jul-17
	C1	Victoria - White City	11/07/2016	22/08/2016	November	01-Jul-17
573 *	406	Kingston - Epsom	18/07/2016	30/08/2016	November	01-Jul-17
	* 465	Kingston - Dorking	18/07/2016	30/08/2016	November	01-Jul-17
574	17	Archway - London Bridge	25/07/2016	05/09/2016	December	22-Jul-17
	* 186	Northwick Park Hospital - Brent Cross	25/07/2016	05/09/2016	December	22-Jul-17
	382	Southgate - Mill Hill East	25/07/2016	05/09/2016	December	15-Jul-17
	384	Cockfosters - Barnet	25/07/2016	05/09/2016	December	22-Jul-17
	C11	Archway - Brent Cross	25/07/2016	05/09/2016	December	22-Jul-17
	W8	Lee Valley Leisure Centre - Chase Farm Hospital	25/07/2016	05/09/2016	December	22-Jul-17

* - Indicates the route may be extended by two years



Tranche	Route Number	Route Description	ITT Issue	Tender Return	Award	Contract Start
575	613	Worcester Park - Sutton Common (Glenthorpe High School)	01/08/2016	12/09/2016	December	29-Jul-17
	662/665	Surbiton - New Malden (Holy Cross School)	01/08/2016	12/09/2016	December	29-Jul-17
	671	Chessington South - Tiffin School for Girls	01/08/2016	12/09/2016	December	29-Jul-17
	691	Ham - Hollyfield School	01/08/2016	12/09/2016	December	29-Jul-17
	965	Riverhill - Kingston	01/08/2016	12/09/2016	December	29-Jul-17
576	5	Romford - Canning Town	08/08/2016	19/09/2016	December	26-Aug-17
	15	Trafalgar Square - Poplar	08/08/2016	19/09/2016	December	26-Aug-17
	66	Romford - Leytonstone	08/08/2016	19/09/2016	December	02-Sep-17
	115	Aldgate - East Ham	08/08/2016	19/09/2016	December	26-Aug-17
577	605	Edgware - Totteridge and Whetstone	15/08/2016	26/09/2016	December	02-Sep-17
	628/688	JFS - Southgate	15/08/2016	26/09/2016	December	02-Sep-17
	632	Kilburn Park - Grahame Park	15/08/2016	26/09/2016	December	14-Oct-17
	653/683	JFS - Muswell Hill Broadway/Friern Barnet	15/08/2016	26/09/2016	December	02-Sep-17
578	131	Kingston - Tooting Broadway	22/08/2016	03/10/2016	January	30-Sep-17
	411	West Molesey - Kingston	22/08/2016	03/10/2016	January	30-Sep-17
	641	West Molesey - Teddington School	22/08/2016	03/10/2016	January	30-Sep-17
579	636/637/638	Kemnal College - Bromley South/Coney Hall	30/08/2016	17/10/2016	January	02-Sep-17
	664	New Addington - Biggin Hill	30/08/2016	17/10/2016	January	02-Sep-17
580 *	4	Archway - Waterloo	12/09/2016	24/10/2016	December	30-Sep-17
	210	Finsbury Park - Brent Cross	12/09/2016	24/10/2016	December	23-Sep-17
	* 214	Moorgate - Highgate Village	12/09/2016	24/10/2016	December	19-Aug-17
	243/N243	Wood Green - Waterloo	12/09/2016	24/10/2016	December	19-Aug-17
	* 271/N271	Highgate Village - Moorgate	12/09/2016	24/10/2016	December	30-Sep-17
	* W7	Finsbury Park - Muswell Hill Broadway	12/09/2016	24/10/2016	December	19-Aug-17
581 *	208	Lewisham - Orpington	19/09/2016	31/10/2016	January	29-Jul-17
	320	Catford Bridge - Biggin Hill Valley	19/09/2016	31/10/2016	January	26-Aug-17
582	50	Stockwell - Croydon	26/09/2016	07/11/2016	January	26-Aug-17
	130	Thornton Heath - New Addington	26/09/2016	07/11/2016	January	26-Aug-17
	194	Lower Sydenham - West Croydon	26/09/2016	07/11/2016	January	26-Aug-17
	250/N250	Croydon - Brixton	26/09/2016	07/11/2016	January	26-Aug-17
	255	Balham - Pollards Hill	26/09/2016	07/11/2016	January	26-Aug-17
	* 280	Belmont - Tooting	26/09/2016	07/11/2016	January	22-Jul-17
	* 314	Eltham - New Addington	26/09/2016	07/11/2016	January	02-Sep-17
	410	Wallington - Crystal Palace	26/09/2016	07/11/2016	January	26-Aug-17
583 *	90	Feltham - Northolt	03/10/2016	14/11/2016	January	02-Sep-17
	* 222	Hounslow - Uxbridge	03/10/2016	14/11/2016	January	16-Sep-17
	* 490	Richmond - Heathrow T5	03/10/2016	14/11/2016	January	26-Aug-17
584 *	197	Peckham - Croydon	10/10/2016	21/11/2016	January	02-Sep-17
	* 289	Purley - Elmers End Green	10/10/2016	21/11/2016	January	02-Sep-17
	621	Lewisham - Avery Hill	10/10/2016	21/11/2016	January	14-Oct-17
585 *	103	Rainham - North Romford	17/10/2016	28/11/2016	January	14-Oct-17
	* 128/N128	Claybury Broadway - Romford	17/10/2016	28/11/2016	January	14-Oct-17
	* 175	North Romford - Dagenham	17/10/2016	28/11/2016	January	14-Oct-17
	* 257	Stratford - Walthamstow	17/10/2016	28/11/2016	January	14-Oct-17
	* 370	Romford - Lakeside	17/10/2016	28/11/2016	January	04-Nov-17
586	341/N341	County Hall - Northumberland Park	24/10/2016	05/12/2016	February	14-Oct-17
587	150	Becontree Heath - Chigwell Row	31/10/2016	12/12/2016	February	14-Oct-17
	150D	Becontree Heath - Gants Hill Station	31/10/2016	12/12/2016	February	14-Oct-17
588 *	22/N22	Piccadilly Circus - Putney Common/Fulwell	07/11/2016	19/12/2016	February	21-Oct-17
	33/N33	Hammersmith - Fulwell	07/11/2016	19/12/2016	February	11-Nov-17
	94	Acton Green - Piccadilly Circus	07/11/2016	19/12/2016	February	14-Oct-17
	* 220/N220	Harlesden - Wandsworth	07/11/2016	19/12/2016	February	21-Oct-17
	* 267	Hammersmith - Fulwell	07/11/2016	19/12/2016	February	11-Nov-17
	* 419	Hammersmith - Richmond	07/11/2016	19/12/2016	February	11-Nov-17

* - Indicates the route may be extended by two years



Tranche	Route Number	Route Description	ITT Issue	Tender Return	Award	Contract Start
589	18/N18	Euston - Sudbury/Trafalgar Square - Harrow Weald	14/11/2016	09/01/2017	March	11-Nov-17
	* 24/N24	Pimlico - Hampstead Heath	14/11/2016	09/01/2017	March	11-Nov-17
	* 27/N27	Chalk Farm - Chiswick Business Park	14/11/2016	09/01/2017	March	11-Nov-17
590	45	Clapham Park - Kings Cross	21/11/2016	16/01/2017	March	11-Nov-17
	176/N176	Tottenham Court Road - Penge	21/11/2016	16/01/2017	March	11-Nov-17
	188/N188	Russell Square - North Greenwich	21/11/2016	16/01/2017	March	02-Dec-17
591	88/N88	Camden Town - Clapham Common	28/11/2016	23/01/2017	March	09-Dec-17
	118	Morden - Brixton	28/11/2016	23/01/2017	March	03-Feb-18
	170	Victoria - Roehampton	28/11/2016	23/01/2017	March	09-Dec-17
	355	Mitcham - Brixton	28/11/2016	23/01/2017	March	09-Dec-17
	470	Colliers Wood - Epsom	28/11/2016	23/01/2017	March	18-Nov-17
592	6/N6	Aldwych - Willesden	05/12/2016	30/01/2017	March	09-Dec-17
	* 52/N52	Victoria - Willesden Garage	05/12/2016	30/01/2017	March	09-Dec-17
	98/N98	Holborn - Willesden Garage/Stanmore	05/12/2016	30/01/2017	March	09-Dec-17
593	* 142	Watford Junction - Brent Cross	12/12/2016	06/02/2017	April	06-Jan-18
	258	Watford Junction - South Harrow	12/12/2016	06/02/2017	April	03-Feb-18
	642	West Hendon Broadway - Stonegrove London Academy	12/12/2016	06/02/2017	April	06-Jan-18
594	* 29/N29	Trafalgar Square - Wood Green/Enfield	19/12/2016	13/02/2017	April	13-Jan-18
	* 41/N41	Tottenham Hale - Archway/Trafalgar Square	19/12/2016	13/02/2017	April	03-Feb-18
	* 121	Turnpike Lane - Enfield Island Village	19/12/2016	13/02/2017	April	03-Feb-18
	* 141	London Bridge - Palmers Green	19/12/2016	13/02/2017	April	13-Jan-18
	* 153	Finsbury Park - Moorgate	19/12/2016	13/02/2017	April	03-Feb-18
	299	Muswell Hill Broadway - Cockfosters	19/12/2016	13/02/2017	April	03-Feb-18
	* 329	Turnpike Lane - Enfield Town	19/12/2016	13/02/2017	April	13-Jan-18
W6	Southgate - Edmonton Green	19/12/2016	13/02/2017	April	03-Feb-18	
595	99	Woolwich - Bexleyheath	09/01/2017	20/02/2017	April	20-Jan-18
	178	Woolwich - Lewisham	09/01/2017	20/02/2017	April	20-Jan-18
	269	Bexleyheath - Bromley North	09/01/2017	20/02/2017	April	20-Jan-18
	291	Woolwich Common - Woodlands Estate	09/01/2017	20/02/2017	April	20-Jan-18
	401	Thamesmead - Bexleyheath	09/01/2017	20/02/2017	April	20-Jan-18
	422	North Greenwich - Bexleyheath	09/01/2017	20/02/2017	April	20-Jan-18
	B11	Thamesmead - Bexleyheath	09/01/2017	20/02/2017	April	20-Jan-18
	B14	Bexleyheath - Orpington	09/01/2017	20/02/2017	April	03-Feb-18
	B16	Kidbrooke - Bexleyheath	09/01/2017	20/02/2017	April	20-Jan-18
596	* 36/N36	New Cross - Queens Park	16/01/2017	27/02/2017	April	10-Feb-18
	* 126	Eltham - Bromley South	16/01/2017	27/02/2017	April	24-Mar-18
	* 233	Eltham - Swanley	16/01/2017	27/02/2017	April	24-Feb-18
	343/N343	Tower Bridge Road - New Cross/Trafalgar Square - New Cross	16/01/2017	27/02/2017	April	03-Feb-18
597	423	Hounslow - Heathrow T5	23/01/2017	06/03/2017	May	03-Mar-18
	635	Brentford - Sunbury	23/01/2017	06/03/2017	May	13-Jan-18
	H22	Richmond - Hounslow	23/01/2017	06/03/2017	May	03-Mar-18
	* H28	Hayes - Osterley	23/01/2017	06/03/2017	May	24-Feb-18
	H37	Richmond - Hounslow	23/01/2017	06/03/2017	May	03-Mar-18
	H98	Hayes End - Hounslow	23/01/2017	06/03/2017	May	03-Mar-18
598	* 138	Bromley North - Coney Hall	30/01/2017	13/03/2017	May	17-Mar-18
	* 161	North Greenwich - Chislehurst	30/01/2017	13/03/2017	May	17-Mar-18
	172	St Pauls - Brockley Rise	30/01/2017	13/03/2017	May	17-Mar-18
	181	Lewisham - Grove Park	30/01/2017	13/03/2017	May	17-Mar-18
	* 225	Hither Green - Canada Water	30/01/2017	13/03/2017	May	17-Mar-18
	* 284	Lewisham - Grove Park Cemetery	30/01/2017	13/03/2017	May	17-Mar-18
599	169	Barking - Clayhall	06/02/2017	20/03/2017	May	24-Mar-18
	247	Barkingside - Romford	06/02/2017	20/03/2017	May	24-Mar-18
	287	Barking - Rainham	06/02/2017	20/03/2017	May	24-Mar-18
600	68/N68	Euston - West Norwood	13/02/2017	27/03/2017	May	31-Mar-18
	468	Elephant & Castle - South Croydon	13/02/2017	27/03/2017	May	31-Mar-18
	X68	Russell Square - West Croydon	13/02/2017	27/03/2017	May	31-Mar-18

* - Indicates the route may be extended by two years