

Northern Line Extension

Nine Elms and Oval

Community Liaison Group

25.01.16

Delivering the Northern line extension with












## **NLE Nine Elms Site Map Overview**







## **Summary Update Oct – Dec 2015**



- Continue piling works
- Heavy plant arrival on site
- Completion of demolition works Banham Security building
- Continuing with obstruction removal piles from former Covent House
- Construction of piling platform and guide walls
- On-going monitoring installation
- Permanent power



## Nine Elms Update Oct – Dec 2015





**Guide wall construction and excavation** 



**Backfilled guide wall** 



## Nine Elms Update Oct – Dec 2015







**Piling in progress** 

**Concrete pour in progress** 



## Nine Elms Update Oct – Dec 2015



#### **Environmental Monitoring**

**Noise** - 2 unattended continuous noise monitors

- 1 attended noise monitoring visit

**Dust** - 6no dust slide locations

#### **Monitoring Results Summary**


- 0 noise exceedances, (3 amber alerts from piling works)
- 1 dust exceedance
- 0 vibration exceedances





# Nine Elms Noise Monitoring Locations TIO







### Look Ahead Jan - March 2016




- Guide wall demolition of on the east side of site and commencement of capping beam construction
- Guide wall construction on the west side of site
- Steel Plunge column installation
- TfL Relocation of traffic control box to the corner of Pascal Street
- Install replacement hoarding graphics in Wandsworth Road
- Complete temporary haul road re-location



# Nine Elms piling sequence







## **Your Feedback**



You Suggested	We Did
Access control through Pascal St on Sunday for Market	Gate has been reinstated to manage access
Opportunities for local businesses	LEAP group is progressing. Site canteen at Nine Elms is run by local business
Concerns regarding the delivery of information to vicinity	We have reviewed and updated contact list
Lorries parking/waiting in Bramley Crescent	Logistics team re-briefed drivers on delivery procedures
Integrated meetings with major developments in the area	NLE and Tideway are joining their CLG meetings. Attending monthly Nine Elms on the Southbank meetings
Collaboration requested for Wyvil Estate landscaping scheme	FLO is progressing with the co-funding of this project



## **Engagement Opportunities**



- Community Liaison Groups
- Attending local AGM resident meetings
- Cycle safety Events
- Charity initiatives
- School engagement/meet the buyer event





Download: http://we.tl/NlbrL1AJ2y



## Ways to contact us



- It is important that calls are logged through the NLE 24/7 helpdesk on 0343 222 2424 (Option 1)
- Email <u>nle@tfl.gov.uk</u>
- Regular Drop In sessions
- Please visit:

https://tfl.gov.uk/northern-line-extension

